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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN 101-18.0/18.4 I'N DEL NORTE COUNTY NEAR CRESCENT CGRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $122,740 07/12/05 0%
01- 456704 CITY FROM 3.7 KM TO 3.0 KM SOUTH OF P O BOX 50085 700 PARK PLACE $0 07/26/05 0%
ACST- QL01- ( 100) M LL CREEK CAMPGROUND ACCESS ROAD CRESCENT CI TY, CA 95531 $0 09/22/05 0
PH- QLO1- (100) RESURFACE EXI STING HI GHWAY WATSONVI LLE CA 95077 (707) 456- 3246
(831) 724- 1011
HB1 WPCP
01- DN-101-39.6/46.5 I'N DEL NORTE COUNTY AT SM TH RI VER TI DEWATER CONTRACTORS | NC BROWN, KARL $891, 728 02/ 24/05 58%
01- 442004 FROM RONDY CREEK BRI DGE TO OREGON P O BOX 1956 700 PARK PLACE $347,569 03/10/05 39%
STATE LI NE CRESCENT CITY, CA 95531 $331,364 08/12/05 0
RESURFACE ASPHALT CONCRETE BROCKI NGS CR 97415 (707) 465- 3246
(541) 469- 5341
HML WPCP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3, 554,998 09/28/04 5%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SU TE $669,541 10/ 07/ 04 19%
ACBR- S169- (004) SEPARATI ON TO 0.5 KM EAST OF TERVER B $304,526 12/ 31/ 06 °
STP- S169- (004) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
REPLACE BRI DGE (530) 365- 3930 (707) 825- 4897
HA21 SWPPP
01-DN-199-7.6/0 I'N DEL NORTE COUNTY NEAR HI OQUCHI AT SHASTA CONSTRUCTORS | NC BROWN, KARL $969, 805 06/23/04 100%
01-410004 0.3 KM NORTH CF MYRTLE CREEK P O BOX 491539 700 PARK PLACE $977,350 07/09/04 100%
ACST- P199- (029) S| DEH LL VI ADUCT CRESCENT CI TY, CA $0 06/28/05 °
PH- P199- (029) CURVE | MPROVEMENT REDDI NG CA 960491539 (707) 485- 3246 07/ 05/ 05
(530) 365- 3930 COWLETED
HB1 WPCP
01-DN-199-/0 I'N DEL NORTE COUNTY AT VARI QUS APEX FENCE CO I NC WRI GHT, GEOFFREY $236, 258 04/15/05 100%
01- 457404 LOCATI ONS P O BOX 545 700 PARK PLACE $215,829 04/28/05 100%
REPLACE METAL BEAM GUARD RAI L CRESCENT CITY, CA 95531 $0 06/30/05 0
ANDERSON CA 96007 (707) 464- 4618 07/ 05/ 05
(530) 365- 3316 COWPLETED
HW4 WPCP
01- HUM 36-.3/13.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM WESTERN STATES SURFACI NG | NC RODRI GUEZ, JOAQUI N $911, 603 02/01/05 30%
01- 452504 0.2 KM EAST OF OLD STATE H GAWAY TO P O BOX 4770 5601 S. BROADWAY $390,921 02/10/05 43%
VAN DUZEN RI VER BRI DGE EUREKA, CA 95503 $390, 921 08/18/05 °
SEAL COAT MODESTO CA 953524770 (707) 441-5766

(209) 525- 9065
HML WPCP
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01- HUM 36-1.8/39.3 I'N HUMBOLDT COUNTY AT VAR OQUS ROBERT J FRANK CONSTRUCTI ON RODRI QUEZ, JOAQUI N $252,561 09/30/04 73%
01- 422704 LOCATI ONS FROM 2.9 KM EAST OF ROUTE INC P. 0. BOX 160 $185,339 10/13/04

HA22 WPCP

01- HUMF 101- 35. 9/ 39. 2
01- 363104
ACNH QLO1- (082)

HA22 WPCP

101 TO 10.3 KM WEST OF THE TRINI TY
COUNTY LI NE
REPLACE CULVERTS

I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY

SOQUTH FORK EEL RI VER BRI DGE TO
ENGLEWOOD PARK OVERCROSSI NG
ROADVWAY REHABI LI TATI ON

2806 TARVAC ROAD

REDDI NG CA 96003
(530) 222- 1408

P O BOX 1006

EUREKA CA 955021006
(707) 443- 6371

HYDESVI LLE, CA 95547
(707) 768- 3184

NOGEE, JIM
P.O BOX 160
HYDESVI LLE, CA 95547
(707) 768- 9510

$185,339 08/ 02/ 05

75%

SUSPENDED

$3,543,085 04/27/05 20%

$328, 175 05/10/ 05
$326, 675 01/31/06

9%

01- HUM 101-54.2/56. 3
01- 461504

HVL WPCP

01- HUMF 101-56. 2/ 57. 5
01- 314404
ACNH QLO1- (097)

HA21 SWPPP

I'N HUMBOLDT COUNTY NEAR RI O DELL FROMMERCER FRASER COVPANY

EEL RI VER BRI DGE TO 0.8 KM SOUTH OF P O BOX 1006

VAN DUZEN RI VER BRI DGE
RESURFACE ASPHALT CONCRETE

I'N HUVBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RI VER
BRI DGE TO 0.1 KM NORTH OF THE VAN
DUZEN RI VER BRI DGE OVERFL

BRI DGE REPLACEMENT ( SCOUR)

EUREKA CA 955021006
(707) 443- 6371

M C M CONSTRUCTI ON I NC

P O BOX 620

NORTH HI GHLANDS CA 95660

(916) 334- 1221

EI TEL, CHARLY
930 3RD STREET
EUREKA, CA 95501
(707) 445- 6663

VRl GHT, GEOFFREY
P.O BOX 160
HYDESVI LLE, CA 95547
(707) 768- 9206

$475, 680 06/ 14/ 05 0%
$0 06/ 29/ 05
$0 0%
$12, 444, 444 06/ 307 05 0%

$260, 298 07/11/05
$260, 298 12/ 05/ 06

2%

01- HUM 101-78.9/79. 4
01- 330454
ACNH QLO1- (073)

HB4N SWPPP

I'N HUMBOLDT COUNTRY | N EUREKA ON
NORTHBOUND ROUTE 101 FI FTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FI FTH
REALI GNVENT AND SI GNALI ZATI ON

GRANI TE CONSTRUCTI ON' COVPANY

P O BOX 50085

WATSONVI LLE CA 950775085

(831) 724- 1011

VEEI ERVANN, KURT
P. 0. BOX 760

W LLOW CREEK, CA 95573

(707) 445- 6640

$2,910,112 09/27/04 32%

$1,173,924 10/ 07/04
$507, 447 12/ 26/ 05

40%

01- HUM 101-86.5/87.8
01- 452704

HVL WPCP

I'N HUMBOLDT COUNTY | N ARCATA FROM
14TH STREET OVERCROSSI NG TO ARCATA
OVERHEAD

RESURFACE ASPHALT CONCRETE

MERCER FRASER COVPANY

P O BOX 1006

EUREKA CA 955021006
(707) 443- 6371

BT TEL, CHARLY
930 3RD STREET
EUREKA, CA 95501
(707) 445- 6663

$626, 270 12/02/04 100%

$620, 778 12/ 05/ 04
$202,803 07/20/ 05

95%
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01- HUM 101-99.0/0 I'N HUMBOLDT COUNTY NEAR TRINIDAD AT ROBERT J FRANK CONSTRUCTION  EI TEL, CHARLY $175,630 06/10/05 0%
01- 421904 1.6 KM NORTH OF S| XTH STREET I NC 930 3RD STREET $0 06/22/05 0%
OVERCROSSI NG 2806 TARMAC ROAD EUREKA, CA 95501 $0 09/16/05 0
PAVE | NVERT (707) 445- 6663
REDDI NG CA 96003
HVR WPCP (530) 222- 1408
01-HUM 101-109.5/112.5 [N HUVBOLDT COUNTY NEAR TRI Nl DAD FROMMERCER FRASER COVPANY MARTI N, M KE $974,995 06/ 28/ 05 0%
01- 424204 0.6 KM TO 5.4 KM NORTH OF THE BI G P O BOX 1006 P.Q BOX 609 $0 07/11/05 0%
ACST- Q101- ( 099) LAGOON BRI DGE KLAMVATH, CA 95548 $0 10/12/05 0
PH QL01- (099) RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 482- 1825
(707) 443-6371
HB1 WPCP
01-HUM 255-.2/1.9 I'N HUMBONDT COUNTY I N AND NEAR EUREKA AMVERI CAN CI VIL CONSTRUCTORS ~ FI TZGERALD, TOM $23,710,045 02/ 06703 86%
01- 296704 FROM 0.2 KM SOUTH OF EUREKA CHANNEL WEST COAST I NC 930 THRID & K STREETS $20, 286,541 02/11/03 85%
BRI DGE TO 0.2 KM NORTH OF SAMDA 3701 MALLARD DRI VE EUREKA, CA 95502 $429, 796 04/ 10/ 06 0
CHANNEL BRI DGE (707) 441- 3949
SEI SM C RETROFI T - PHASE 2 BENI Cl A CA 94510
HA4S2 SWPPP (707) 746- 8028
01- HUM 299-21.8/42. 6 I'N HUMBOLDT COUNTY AT VAR OUS R BROWN CONSTRUCTI ON COMPANY VI ERVANN,  KURT $388,697 12/09/04 0%
01- 395914 LOCATI ONS I NC 5601 SOUTH BROADWAY $750 12/ 17/04 0%
REHABI LI TATE CULVERTS P O BOX 406 EUREKA, CA 95503 $0 10/31/05 0
(707) 445- 6640
W LLOW CREEK CA 95573
HA22 WPCP (530) 629- 3702
01- HUM-299-33.1/35. 7 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COVPANY LEC, GENE $5, 376,067 03/07/03 0%
01- 310504 AT VARI OUS LOCATI ONS FROM 0.1 KM WEST P O BOX 1006 5065 BOYD STREET, STE $4, 873,672 03/20/03 0%
ACNH- P299- (131) OF EAST FORK W LLOW CREEK BRI DGE #4- B $273,459 07/ 26/ 05 0
ACBH- P299- (131) 015 TO 0.2 KM EAST EUREKA CA 955021006 ARCATA, CA 95521
NH- P299- (131) UPGRADE BRI DGE RAI L AND W DEN (707) 443- 6371 (707) 825- 4892 PLANT EST
HA21 SWPPP SATI S
01-LAK-20-17.2/17.8 I'N LAKE COUNTY TN LUCERNE AT LUCERNEJ R ALTMAN GENERAL BUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK ENG NEERI NGCONTRACTOR P.Q BOX 457 $0 05/24/05 0%
ACST- P020- (134) MODI FY GUARD RAI LI NG AND CULVERT 1557 EUGENE COURT CLEARLAKE, CA 95457 $0 08/10/05 °

PH- P020- (134)

HB1 WPCP

YUBA CI TY CA 95993
(530) 671- 1155

(707) 994- 4578
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- LAK-20-31.1/31.8 I'N LAKE COUNTY NEAR CLEAR LAKE OAKS BALDW N CONTRACTI NG COVPANY, KRAFT, DAN $839,221 03/07/05 100%
01- 451104 ON ROUTE 20 FROM 0.9 KM WEST OF I NC. 1401 WLL S. GREENE - $604, 110 03/15/05 100%
ACST- X033- (062) ROUTE 53 TO 0.3 KM EAST OF ROUTE 53 P.O. BOX 311 SUITE A $0 06/20/05 0
PH X033- (062) AND ON ROUTE 53 AT ROUTE COLUSA, CA 95932 06/ 29/ 05
MCDI FY | NTERSECTI ON MARYSVI LLE, CA 95901 (530) 458- 3080 COVPLETED
HB1 WPCP
01- LAK- 20-38. 6/ 45. 3 I'N LAKE COUNTY FROM 7.9 KM WEST OF CGRANI TE CONSTRUCTI ON COVMPANY KRAFT, DAN $6,817,073 07/05/05 0%
01-276814 WALKER RI DGE ROAD TO 1.9 KM WEST OF P O BOX 50085 1401 WLL S. GREEN - $0 07/20/05 0%
ACNH- P020- (137) COLUSA COUNTY LI NE STE. A $0 01/30/06 0
W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724- 1011 (530) 458- 3080
HA22 SWPPP
01- LAK- 20-45.8/46.5 I'N LAKE COUNTY ABOUT 25 KM EAST OF BALDW N CONTRACTI NG COVPANY KRAFT, DAN $2,257,346 07/27/04 48%
01-412104 CLEARLAKE OAKS FROM 1.0 KM WEST OF I NC $659, 107 08/ 03/ 04 29%
ACST- P020- ( 131) THE COLUSA COUNTY LINE TO THE COLUSA 4509 SKYWAY DRI VE $25,203 11/15/05 °
PH- P020- (131) COUNTY LINE (KP 73.7/74 (707) 994- 5074
CURVE REALI GNVENT MARYSVI LLE CA 95901
HB1 SWPPP (530) 742-5141
01- LAK- 29-27. 4/ 28 I'N LAKE COUNTY ABOUT 12 KM NORTH OF GRANI TE CONSTRUCTI ON COMPANY KOHLER, WES $1, 710,835 08/17/04 40%
01- 410204 LOVER LAKE FROM 0.8 KM SOUTH OF P O BOX 50085 P.O BOX 457 $833, 469 09/ 01/ 04 49%
ACST- P029- (096) ROUTE 281 TO 0.2 KM NORTH OF ROUTE LOWERLAKE, CA 95457 $266, 636 10/ 03/ 05 °
PH- P029- ( 096) 281 WATSONVI LLE CA 950775085 (707) 994- 1381
REALI GN VERTI CAL CURVE (831) 724- 1011
HB1 SWPPP
01- LAK-29-37.3/37.6 I'N LAKE COUNTY NEAR KELSEYVI LLE FROMARGONAUT CONSTRUCTORS KOHLER, WES $520, 255 06/21/05 0%
01- 455104 ADOBE CREEK BRI DGE TO 0.5 KM SOUTH OF P O BOX 639 P. O BOX 457 $0 07/06/05 0%
ACST- P029- ( 098) ADOBE CREEK BRI DGE CLEARLAKE, CA 95457 $0  09/23/05 0
PH- P029- (098) W DEN AND RESURFACE SANTA ROSA CA 95402 (707) 994- 1381
(707) 542- 4862
HB1 SWPPP
01- MEN-1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY | N FORT BRAGG M C M CONSTRUCTI ON | NC PRESTON, GUY $34, 211,683 03/25/02 100%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 510 S. MAI N STREET $33, 067,030 03/28/02 96%
STP- PO01- (476) NOYO RI VER BRI DGE FORT BRAGG, CA 95437 $950, 286 08/ 01/ 05 0

ACBR- PO01- (476)

HA4S2 SWPPP
HA21

SI ESM C RETROFI T

NORTH HI GHLANDS CA 95660
(916) 334- 1221

(707) 961- 5403
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-MEN-1-74.1/0 I' N MENDOCI NO COUNTY NEAR WESTPORT AT K M F CONSTRUCTI ON ROSE, LAURA $294,982 06/17/04 0%
01- 425604 1.4 KM SOUTH OF BLUE SLI DE GULCH P O BOX 5486 510 S MAIN STREET $292,433 06/28/04 0%
BRI DGE FORT BRAGG, CA 95437 $4,160 09/ 29/ 05 0
HI GHVWAY PLANTI NG AND | RRI GATI ON SHASTA LAKE CA 96089 (707)964- 2278
(530) 275- 1685 PLANT EST
HA23 WPCP SATI S
01- MEN-20-.5/4. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS STI LES, DAN $623,130 12/13/04 100%
01- 452804 FROM 0.3 KM EAST OF SOUTH HARBOR P O BOX 639 P. O BOX 1245 $550, 107 12/29/04 100%
DRI VE TO 3.4 KM EAST OF GRAVEL PI'T FORT BRAGG, CA 95437 $0 07/18/05 0
ROAD SANTA ROSA CA 95402 (707)961- 5413 07/ 19/ 05
RESURFACE ASPHALT CONCRETE (707) 542- 4862 COVPLETED
HMVL WPCP
01- MEN- 20- 37. 9/ 43 I'N MENDOCI NO COUNTY NEAR CALPELLA CGRANI TE CONSTRUCTI ON COVPANY BSAI BESS, H KMVAT $4,171,286 08/25/04 62%
01- 316104 FROM COLD CREEK BRI DGE TO 1.8 KM VEST P O BOX 50085 20 VEST SCHOOL WAY $1, 748,361 09/ 07/ 04 40%
ACNH- P020- (132) OF LAKE COUNTY LI NE REDWOOD VALLEY, CA 95470 $502, 939 09/ 20/ 05 °
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 950775085 (707) 485- 5479
(831) 724- 1011
HA22 SWPPP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY  ABU- MARKHI EH, OSANA $4,073,587 06/21/04 24%
01- 293014 FELI Z CREEK BRI DGE P O BOX 50085 20 WEST SCHOCOL WAY $453,453 07/ 06/ 04 11%
ACNH- QLO1- ( 066) W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $349, 126 08/ 22/ 06 °
WATSONVI LLE CA 950775085 (707) 485-5913
(831) 724-1011
HA21 SWPPP
01- MEN-101-21.8/25.7 I'N MENDOCI NO COUNTY NEAR UKI AH AT TRUESDELL CORPORATI ON OF MCKEON, MATT $355, 757 06/ 02/ 05 18%
01- 440204 VARI QUS LOCATI ONS CALI FORNI A | NC P. 0. BOX 950 $122,397 06/20/05 349
REHABI LI TATE BRI DGE DECKS 3529 E WOCD STREET REDWOOD VALLEY, CA 95470 $122,397 10/ 12/ 05 0
(707) 485- 0876
PHOENI X AZ 85040
HA21 WPCP (602)437-1711
01- MEN-101-26.1/31.9 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DEBRU N CONSTRUCTI ON | NC MCKEON, MATT $353,807 04/21/05 46%
01- 440104 NORTH STATE STREET UNDERCROSSI NG TO P O BOX 1355 P.O BOX 131 $297,294 05/06/05 750
FORSYTHE CREEK BRI DGE REDWOOD VALLEY, C A $245,596 09/ 29/ 05 °
REHABI LI TATE BRI DGE DECKS FRENCH CAMP CA 95231 95470
(209) 982- 0950 (707) 485- 0887

HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN- 101-34. 6/35. 2 I'N MENDOCI NO COUNTY NEAR REDWOOD M BUMGARNER | NC SCHULTZ, KELLEY $241,326 10/ 07/04 82%
01- 449204 VALLEY FROM 0.1 KM NORTH OF REEVES 1175 GREENVI LLE ROAD 21340 BACHTEL ROAD, $174,887 10/ 20/ 04 -
ACST- QLO1- (087) CANYON ROAD TO 1.0 KM NORTH OF REEVES P.O. BOX 1450 $66, 755 08/ 01/ 05 0
PHG- Q101- (087) CANYON ROAD LI VERMORE CA 94561 WLLITS, CA 95490
I NSTALL METAL BEAM GUARD RAI LI NG (925) 373- 1986 (707) 459- 6234
HB1 WPCP
01- MEN-101-37.4/38.8 I'N VENDOCI NO COUNTY NEAR W LLI TS FROMJOHN N PETERSEN | NC SCHULTZ, KELLEY $4,273,409 03709/ 04 92%
01- 410704 7.5 KM TO 5.1 KM SOUTH OF SOQUTH P O BOX 3549 21340 BACHTEL RD $3, 513,474 03/ 25/ 04 82%
ACST- QLO1- (062) W LLI TS OVERHEAD WLLITS, CA 95490 $369, 649 09/ 02/ 05 0
PH QLO1- ( 062) REALI GN AND W DEN CURVE EUREKA CA 95502 (707) 459- 6234
(707) 443- 5661
HB1 SWPPP
01- MEN- 101- 39. 4740. 9 I'N VENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $865, 730 08/11/04 60%
01- 413004 1.9 KM TO 4.3 KM SOUTH OF SOQUTH P O BOX 1006 21340 BACHTEL RD $247,633 08/ 27/ 04 29%
ACST- QLO1- (080) WLLITS OVERHEAD W LLITS, CA 95490 $151, 300 09/ 01/ 05 °
PH- QLO1- ( 080) ASPHALT CONCRETE AND TRAFFI C SYSTEM EUREKA CA 95502 (707) 459- 6234
(707) 443- 6371
HB1 WPCP
01- MEN-101-84.0/0 I'N VENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $485,811 06/ 24/ 04 64%
01-412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P.O. BOX 1450 $159,491 07/07/04 33%
CREEK WLLITS, CA 95490 $78,136 09/ 15/ 05 °
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459- 6234
(707) 433-1110
HA21 WPCP
01- MEN-101-96. 6/ 96. 9 I'N VENDOCI NO COUNTY ABOUT 7.0 KM VERCER FRASER COVPANY LEQ, GENE $1,243,331 03/22/04 100%
01- 410504 NORTH OF LEGGETT FROM 0.1 KM TO 0.6 P O BOX 1006 5065 BOYD ROAD, SUITE $1, 179, 728 04/ 06/ 04 100%
ACST- QLO1- (061) KM NORTH OF DORA CREEK BRI DGE B $0 07/ 05/ 05 0
PH- Q101- (061) REALI GN CURVE EUREKA CA 955021006 ARCATA, CA 95521 07/ 07/ 05
(707) 443- 6371 (707) 923- 4591 COMPLETED
HB1 WPCP
01- MEN- 101- C999. 0/ 0 I'N VENDOCI NO COUNTY AT VARI QUS ARRON FENCI NG VENDCZA,  SERG O $96, 955 04/19/05 100%
01- 447304 LOCATI ONS P O BOX 385 P.O. BOX 959 $89, 170 04/ 28/ 05 100%
REPAI R FREEVAY FENCE REDWOOD VALLEY, CA 95470 $0 07/12/05 0
CALPELLA CA 95418 (707) 485- 5495 07/ 14/ 05
(707) 485-1128 COVPLETED

HVR WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-128-10.3/17.9 I'N MENDOCI NO COUNTY NEAR NAVARRO FROMWESTERN STATES SURFACI NG INC  STILES, DAN $562,378 05/12/05 0%
01- 457904 2.1 KM VEST OF FLYNN CREEK BRI DGE TOP O BOX 4770 P.Q BOX 1245 $0 05/26/05 0%
M LL CREEK BRI DGE FORT BRAGG, CA 95437 $0 07/15/05 0
RUBBERI ZED SEAL COAT MODESTO CA 953524770 (707) 961-5413
(209) 525- 9065 SUSPENDED
HML WPCP
01-MEN-128-11.3/11.5 I'N MENDOCI NO COUNTY NEAR NAVARRO FROMGRANI TE CONSTRUCTI ON COVPANY  STILES, DAN $414,231 05/16/05 48%
01- 448104 0.5 KM TO 0.2 KM WEST OF FLYNN CREEK P O BOX 50085 P.O BOX 1245 $200, 747 05/ 31/ 05 48%
ACST- P128- (043) BRI DGE FORT BRAGG, CA 95437 $200, 747 08/ 24/ 05 0
PH- P128- (043) CURVE | MPROVEMENT WATSONVI LLE CA 95077 (707) 961- 5413
(831) 724-1011
HB1 WPCP
01- MEN-128-28.1/28.3 I'N MENDOCI NO COUNTY AT BOONVI LLE FROMM C M CONSTRUCTI ON [ NC BSAI BESS, HI KMAT $1, 832,308 04/13/04 59%
01- 365004 0.2 KM SOUTH OF ANDERSON VALLEY ROAD P O BOX 620 13550 ANDERSON VALLEY $1, 679,199 04/ 29/ 04 91%
ACST- P128- (041) TO MOUNTAI N VI EW ROAD BOONVI LLE, CA $15, 953 06/ 12/ 06 0
P- P128- (041) BRI DGE REPLACEMENT ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334-1221
HA21 SWPPP
01- MEN-128-36. 2/50. 9 I'N MENDOCI NO COUNTY NEAR YORKVI LLE  CALI FORNI A PAVEMENT STILES, DAN $959, 098 04/25/05 0%
01- 457804 FROM MAPLE CREEK BRI DGE TO MENDOCI NO MAI NTENANCE COVPANY | NC P.O BOX 1245 $0 05/09/05 0%
AND SONOMA COUNTY LI NE 9390 ELDER CREEK ROAD FORT BRAGG, CA 95437 $0 0
SEAL COAT (707)961- 5413
SACRAMENTO CA 95829 SUSPENDED
HWL WPCP (916) 381- 8033
01- MEN-128-43.3/43.6 I'N MENDOCI NO COUNTY NEAR YORKVILLE M C M CONSTRUCTI ON TNC BSAI BESS, HI KMAT $1,748,945 03/29/04 0%
01- 362404 FROM 0.2 KM WEST TO 0.2 KM EAST OF P O BOX 620 13550 ANDERSON VALLEY $1, 763,468 04/ 15/ 04 0%
ACST- P128- (042) DRY CREEK BRI DGE BOONVI LLE, CA 95415 $7,362 08/15/05 0
P- P128- (042) REPLACE BRI DGE ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334- 1221 PLANT EST
HA21 SWPPP SATI S
01-MEN-175-2.0/2.3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMNMENDOCI NO CONSTRUCTI ON ABU- MARKHI EH, CSAMA $493,001 01/27/05 75%
01- 431504 1.4 KMTO 1.9 KM EAST OF EAST SIDE  SERVICES I NC P.O BOX 959 $454, 724 02/ 04/ 05 01%
ACST- P175- (007) ROAD P O BOX 1517 REDWOOD VALLEY, CA 95470 $282, 467 08/ 18/05 0

PH P175- (007)

HB1 SWPPP

REALI GN CURVE AND W DENI NG

WLLI TS CA 95490
(707) 459- 2377

(707) 485- 5913
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN- 222-. 4/ 2 I'N MENDOCI NO COUNTY NEAR UKI AH FROM GRANI TE CONSTRUCTI ON COMPANY MENDOZA, SERG O $507,507 06/13/05 11%
01- 456804 Al RPORT PARK BOULEVARD TO WEST STREET P O BOX 50085 P.O BOX 9595 $9,769 06/23/05 20t
RESURFACE ASPHALT CONCRETE REDWOOD VALLEY, CA 95470 $9, 769 09/16/05 0
WATSONVI LLE CA 95077 (707) 485- 5495
(831) 724- 1011
HML WPCP
01-VAR--/0 I'N HUVMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC MCGEE, JAMES K. $418,828 02/22/05 71%
01- 436204 VARI QUS LOCATI ONS P O BOX 1355 P.O BOX 160 $413,762 03/ 08/ 05 93%
SEAL BRI DGE DECKS HYDESVI LLE, CA 95547 $15,989 08/11/05 0
FRENCH CAMP CA 95231 (707) 768- 9510
(209) 982- 0950
HWVB WPCP

Totals: Authorized Final Amt: $128, 194, 652 Completed to Date: $78, 844,496  work ThisMonth: $6, 877, 098
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,613,144 05/12/04 46%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY MATERI ALS | NC 3881 BENETAR WAY #C & $892, 846 05/ 24/ 04 349%
ACNH- P044- (041) ROADSI DE REST AREA 24339 HW 89 N F $108,577 03/09/ 06 0
HG- P044- (041) BUI LD NEW FACI LI TY CHI CO, CA 95928
BURNEY CA 96013 (530) 895- 4618
HA26 SWPPP (530) 335- 5501
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG ALEXANDER, NATHAN $777,005 06/01/05 0%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $0 06/ 09/ 05 0%
SEAL COAT REDDI NG, CA 96003 $0 08/ 05/ 05 0
REDDI NG CA 96001 (530) 225- 2922
(530) 246- 4388
HML WPCP
02-LAS-44-/14.7 I'N LASSEN COUNTY ABOUT 14.0 KM EAST HAT CREEK CONSTRUCTI ON AND ALEXANDER, NATHAN $10, 897,754 12/08/03 73%
02- 325804 OF OLD STATI ON FROM SHASTA COUNTY TO MATERI ALS I NC 4300 CATERPI LLAR ROAD $9, 576,230 12/16/03 88%
ACNH- P044- ( 040) CRATER LAKE ROAD 24339 H GHWAY 89 REDDI NG, CA 96003 $1, 449,995 09/ 30/ 05 0
ROADWAY REHABI LI TATI ON (530) 225- 2922
BURNEY CA 96013
HA22 SWPPP (530) 335-5501
02-LAS-139-/.6 I'N LASSEN COUNTY I N SUSANVI LLE FROM M LLERS CUSTOM WORK | NC GREENE, DAVE $360, 429 05/ 27/ 05 63%
02-1C8004 ROUTE 36 TO CHESTNUT STREET P O BOX 1300 P. O BOX 270430 $16,917 06/08/05 50
ASPHALT CONCRETE OVERLAY SUSANVI LLE, CA 96127 $16,917 08/ 04/ 05 °
SUSANVI LLE CA 96130 (530) 257- 8120
(530) 257- 4207
HML WPCP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03 100%
02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG P O BOX 276830 P. O BOX 270430 $9, 853,913 04/22/03

ACNH P395- (197)

HA22 SWPPP
02- LAS-395-49.5/0
02- 357904

ACNH- P395- ( 204)
G P395- (204)

HA26 SWPPP

VALLEY CREEK BRI DGE TO 0.2 KM NORTH

OF W LLOW RANCH CREEK BRI D
ROADVWAY REHABI LI TATI ON

SACRAMENTO CA 95827
(916) 386- 5936

I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON

M LFORD AT THE HONEY LAKE SAFETY

ROADSI DE REST AREA
REHABI LI TATE REST AREA

I NCORPORATED
4969 NORTH GLENN AVENUE

FRESNO CA 93704
(559) 241- 0374

SUSANVI LLE, CA 96127-
0008
(530) 257- 7383

GREENE, DAVE
P.O. BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

$0 10/ 20/ 05

$2,855,965 06/18/04
$1, 385,037 07/06/04
$45,198 09/27/ 06

97%

48%
48%
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-LAS-395-133.0/139.9 [N LASSEN COUNTY NEAR MADELI NE FROM WESTERN STATES SURFACI NG INC BARNES, W BILL $436, 065 03/09/05  100%
02- 109304 1.5 KM NORTH OF SAGE HEN SUMM T TO P O BOX 4770 4300 CATERPI LLAR ROAD $402,005 03/25/05 ;00
MODOC COUNTY REDDI NG, CA 96003 $0 07/14/05 0
ASPHALT RUBBER CHI P SEAL MODESTO CA 953514770 (530) 225- 3364 07/ 18/ 05
(209) 525- 9065 COVPLETED
HML WPCP
02-MOD- 299- 9. 5/ 17 I'N MODOC AND SHASTA COUNTIES AT VESTERN STATES SURFACI NG INC BARNES, BILL $886,216 05/25/04  100%
02- 0C9004 VARI QUS LGCATI ONS P O BOX 4770 4300 CATERPI LLAR ROAD $881,299 06/04/04 o0
CH P SEAL REDDI NG, CA 96003 $0 07/01/05 0
MODESTO CA 953524770 (530) 225- 3364 07/ 07/ 05
(209) 525- 9065 COVPLETED
HML WPCP
02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRI C I NC ROGERS, JI'M $475,225 02/18/05 0%
02- 398004 GRI ZZLEY DOME TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SUITE C $0 03/07/05 0%
ACST- PO70- ( 085) OF ELEPHALT BUTTE TUNNEL CH CO, CA 95928 $0 10/11/05 0
PH- PO70- ( 085) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895- 5245
(925) 606- 1038
HB1 WPCP
02-PLU-70-3.0/ 7 I'N BUTTE, PLUVAS AND LASSEN COUNTIES AMERI CAN CI VIL CONSTRUCTORS  ROGERS, JIM $22,537,490 08/01/02  100%
02-3016W4 AT VARI QUS LOCATI ONS VEST COAST | NC 3881 BENETAR WAY, $21, 095, 652 08/ 12/ 02 93%
STP- P070- (074) BRI DGE REHABI LI TATI ON 3701 MALLARD DR SU TE C $304, 717  11/10/ 05 °

ACBH- PO70- (074)
AC- PO70- (074)
HA21

BENI CI A CA 94510
(707) 746- 8028

CHI CO, CA 95928
(530) 895- 5245

02- PLU-70-50. 0/ 51. 6
02- 000504

HB1 WPCP

I'N PLUVAS COUNTY NEAR QUI NCY FROM 0. 3 ROYAL ELECTRI C COVPANY

KM EAST OF MASSACK SAFETY ROADSI DE
REST AREA TO 0.1 KM EAST OF SQUI RREL

CREEK ROAD

I CY PAVEMENT WARNI NG SI GN

P O BOX 231430

SACRAMENTO CA 958230407
(916) 428- 0286

CHAFFTN, FRED

1555 EAST MAIN STREET
QUINCY, CA 95971
(530) 283- 9368

$917, 213 12/22/04
$70,451 01/10/05
$69, 351 09/ 13/05

18%
8%

02-PLU-70-69.4/78. 4
02-1C9104

HVL WPCP

I'N PLUVAS COUNTY ON ROUTES 70 AND 89

AT VARI QUS LOCATI ONS

SLURRY SEAL W TH DI GOUTS

VALLEY SLURRY SEAL COVPANY
P O BOX 981330

VEST SACRAMENTO CA 95798
(916) 373- 1500

CHAFFI N, FRED
1555 EAST MAIN STREET
QUINCY, CA 95971
(530) 283- 9368

$992,821 05/27/05
$270,903 06/ 16/ 05
$270,903 08/ 09/ 05

4%
26%



State of California Department of Transportation

Page 11
Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $3,264,623 09/01/04 29%
02- 366004 1.1 KM NORTH OF SIERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $89,898 09/09/04 30
ACST- P089- ( 084) KM SOQUTH OF SULPHUR CREEK BRI DCE QUI NCY, CA 95971 $0 04/28/05 0
PH- PO89- ( 084) REALI GN CURVE REDDI NG CA 96049 (530) 283- 9368
(530) 244- 7097 SUSPENDED
HB1 SWPPP
02- SHA-5-16.1/17.3 I'N SHASTA AND TEHAMA COUNTI ES AT TULLI'S I NC RI NARD, WAYNE $632, 715 06/15/05 0%
02- 1C8604 VARl QUS LOCATI ONS P O BOX 493416 122 BELLE M LL ROAD $0 06/23/05 0%
DI GOUT AND THI N BLANKET RED BLUFF, CA 96080 $0 09/ 16/ 05 0
REDDI NG CA 96049 (530)527- 8142
(530) 241- 5105
HML WPCP
02- SHA-5-17.3/0 I'N SHASTA COUNTY | N REDDI NG AT ROUTE RON HALE CONSTRUCTI ON | NC BADE, TIM $790, 013 06/29/04 100%
02- 397604 5 AND 299 SEPARATI ON P O BOX 795 4300 CATERPI LLAR ROAD $785,740 07/19/04 100%
ACI M 005 - (324) I NSTALL SI GNAL REDDI NG, CA 96003 $0 06/ 30/ 05 °
G 005 -(324) SHASTA LAKE CA 96019 (530) 225- 3158 06/ 30/ 05
(530) 275- 7844 COVPLETED
HB1 SWPPP
02- SHA-5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTORS CHEM CAL | NC BLI NE, JEFF $260,920 05/19/05 0%
02-1C8704 AT VARI QUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $0 05/26/05 0%
CRACK SEAL RED BLUFF, CA 96080 $0 08/12/05 0
HAYWARD CA 94545 (530) 527- 8418
(510) 783- 5631
HML WPCP
02-SHA-36-7.5/7.7 I'N SHASTA COUNTY NEAR PLATI NA FROM MERCER FRASER COWPANY RI NARD, WAYNE $1, 681,623 09/28/04 3%
02- 310904 0.2 KM VWEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $170,975 10/13/04

ACST- P036- (077)
P- P036- (077)

HA21 SWPPP

02- SHA-44-14.4/43.3
02-1C9004

HVL WPCP

FORK COTTONWOOD CREEK BRI DGE

BRI DGE REPLACEMENT

I'N SHASTA COUNTY FROM BEAR CREEK
BRI DCE TO 1.4 KM EAST OF DEER FLAT

ROAD
WARRANTY SLURRY SEAL

EUREKA CA 95502
(707) 443- 6371

I NTERMOUNTAI N SLURRY SEAL | NC

P O BOX 50085

WATSONVI LLE CA 95077
(831) 724- 1011

RED BLUFF, CA 96080
(530) 527- 8412

M NDUS, CARL
4300 CATERPI LLAR ROAD
REDDI NG, CA 96003
(530) 225- 3192

$164, 975 12/31/06

$976, 705 05/ 26/ 05
$0 06/ 06/ 05
$0 08/26/05

10%

0%
0%
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- SHA-273-11.1/12. 7 I'N SHASTA COUNTY | N REDDI NG AT TULLI'S I NC BLI NE, JEFF $370,935 04/13/05 18%
02- 397704 VARI OUS LOCATI ONS FROM CANYON ROAD TOP O BOX 493416 122 BELL M LL ROAD $8,440 04/ 21/ 05 o0
ACST- P273- (006) SOUTH BONNYVI EW ROAD RED BLUFF, CA 96080 $8,440 09/13/05 0
PHG- P273- (006) I NSTALL TRAFFI C SI GNAL REDDI NG CA 96049 (530)527-8418
(530) 241- 5105
HB1 WPCP
02- SHA- 273-16. 7/ 20 I'N SHASTA COUNTY | N REDDI NG AT J F SHEA CO I NC WOOD, JAMES $11,576,182 02/06/04 62%
02- 327204 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $5, 157,935 02/19/04 249
| M -( ) REHABI LI TATE ROADVWAY AND BRI DGE REDDI NG, CA $1, 270,532 11/18/05 °
P- X089- ( 081) REDDI NG CA 960494519 (530) 225- 3160
(530) 246- 4292
HA22 SWPPP
02- SHA-299-31.2/31. 7 I'N SHASTA COUNTY AT BELLA VI STA FROMBLAI SDELL CONSTRUCTI ON | NC BADE, TIM $355,282 06/15/05 0%
02- 0C7604 0.3 KMVEST OF KMS DRIVE TO 0.2 KM P O BOX 493459 4300 CATERPI LLAR ROAD $0 06/23/05 0%
ACST- P299- ( 148) EAST OF DRY CREEK ROAD REDDI NG CA 96003 $0 0
PHG- P299- ( 148) SI GNALI ZE | NTERSECTI ON REDDI NG CA 960493459 (530) 225- 3158
(530) 245- 0132
HB1 WPCP
02- SHA-299-76.1/77.9 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS WESTERN STATES SURFACI NG | NC SMOLENSKI, JAMES $916, 718 04/ 16/ 04 100%
02-0C2604 REHABI LI TATE PAVEMENT P O BOX 4770 4300 CATERPI LLAR RD $925, 252 04/ 26/ 04 95%
REDDI NG, CA $200 09/29/04
MODESTO CA 95352 (530) 225- 3247
(209) 525- 9065 OVER RUN
HML WPCP
02-SI S-3-26.9/46.9 I'N SI SKI YOU COUNTY ON ROUTES 3 FROM NORTHERN CALI FORNI A PAVI NG SMOLENSKI, JAMES $812,371 05/20/05 0%
02-1C8904 KI DDER CREEK ROAD TO 1.0 KM NORTH OF P O BOX 1231 P. O BOX 496073 $0 06/01/05 0%
LAURA LANE AND ON ROUTE 263 FROM REDDI NG, CA 96049 $0 07/28/05 0
ROUTE 3 TO DRY GULCH BRI YREKA CA 96097 (530) 225- 3247
CHI P SEAL (530) 842- 7283 SUSPENDED
HMVL WPCP
02-SI S-5-16.0/20.6 I'N SI SKI YOU COUNTY AT VARI QUS J F SHEA CO I NC PASCAL, TONY $6, 821,703 08/17/04 38%
02- 387604 LOCATI ONS P O BOX 494519 1625 MOIT ROAD $2, 656,371 08/31/04 399
ACI M 005 - (161) ASPHALT CONCRETE OVERLAY MI SHASTA, CA 96067 $1,182,216 11/30/05 0

HA22 SWPPP

REDDI NG CA 960494519
(530) 246- 4292

(530) 225- 3288
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SIS-5-22.3/22.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.5 SHASTA CONSTRUCTORS | NC PASCAL, ANTHONY $1,947,627 06/15/05 14%
02- 2C5604 KM SOUTH TO 0.5 KM NORTH OF SHASTA P O BOX 491539 4300 CATERPI LLAR ROAD $688, 334 06/ 23/ 05 35%
ACl M 005 -(163) Rl VER BRI DGE REDDI NG, CA 96003 $688, 334 10/ 09/ 05 0
ACBH- 005 - (163) REPLACE BRI DGE DECK REDDI NG CA 960491539 (530) 225- 3288
| M 005 -(163) (530) 365- 3930
HA21 WPCP
02-SIS-89-25.0/0 I'N SI SKI YOU COUNTY AT MC CLOUD AT 0.5 STEVE MANNI NG CONSTRUCTI ON | NCPASCAL, TONY $365,388 01/31/05 50%
02- 394704 KM NORTH OF BROADWAY P O BOX 491660 P. 0. BOX 496073 $112, 797 02/08/05 30%
ACNH- PO89- ( 085) PEDESTRI AN UNDERCROSSI NG REDDI NG, CA 96049- 6073 $69, 840 08/ 24/ 05 0
STPL- 5902- (045) REDDI NG CA 96049 (530) 225- 5388
ER- 5902- ( 045) (530) 222- 0810
HB71 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI I NC $0 11/21/97 0%
CREEK BRI DCE 2806 TARMAC ROAD $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SI S-96-41.0/0 I'N LASSEN, PLUVAS, SHASTA AND BLAI SDELL CONSTRUCTI ON | NC TUHOLSKI, JEROVE $240, 190 06/09/05 18%
02- 1C0304 SI SKI YOU COUNTI ES AT VARI OUS P O BOX 493459 4300 CATERPI LLAR ROAD $43,523 06/21/ 05 18%
LOCATI ONS REDDI NG, CA 96003 $43,523 09/ 29/ 06 0
REPLACE JO NT SEALS REDDI NG CA 960493459 (530) 225- 3419
(530) 245- 0132
HVBH WPCP
02-SI S-97-49.5/52.5 I'N SI SKI YOU COUNTY AT VARI QUS J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JAMES $1, 028,840 06/07/05 0%
02- 1C8404 LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $0 06/22/05 0%
THIN BLANKET OVERLAY REDDI NG, CA 96003 $0 08/31/05 °
REDDI NG CA 960494519 (530) 225- 3247
(530) 246- 4292
HMVL WPCP
02-SI S-263-54.6/57.1 I'N SI SKI YOU COUNTY AT VARI QUS NORTHWEST PAVI NG PASCAL, TONY $494,054 11/03/03 100%
02- 388704 LOCATI ONS 8115 SECLUDED VALLEY DRI VE $476,001 11/14/03 100%
CHI P SEAL COAT $9, 170 08/30/ 05 0
REDDI NG CA 96001 (530) 235- 9806

(530) 246- 4388
HML WPCP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-TEH5-7/42.1 I' N LASSEN, TEHAVA, TRINITY AND LI NEAR OPTI ONS | NC TUHOLSKI, JEROVE $317,675 06/10/05 13%
02-2C5104 SHASTA COUNTI ES AT VARI QUS LOCATIONS 1 KELLY CT 4300 CATERPI LLAR ROAD $20,284 06/28/05 6%
REPLACE PAVEMENT MARKERS REDDI NG, CA 96003 $20,284 09/15/05 0
MENLO PARK CA 94025 (530) 225- 3419
(650) 833- 1800
Hw WPCP
02-TRI-3-6.5/0 IN TRINITY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,579,873 06/18/04 62%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREENMAN ST $1, 851,604 07/06/04 20%
ACST- P003- ( 028) CLI Nl C AVENUE ANDERSQN, CA $171,099 01/06/06 0
P- PO03- (028) REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
ACBR- P003- (028) (530) 365- 3930
HA21 SWPPP
02-TRI-3-60.0/0 IN TRINITY COUNTY AT TRINITY CENTER TRUESDELL CORPORATI ON OF CORBETT, DAVE $218,038 05/24/05 0%
02- 100504 AT SWFT CREEK BRI DCE CALI FORNI A I NC P. O BOX 1178 $1,500 06/09/05 1
REHABI LI TI ATE BRI DGE DECK 3529 E WOOD STREET WEAVERVI LLE, CA 96093- $1,500 09/30/05 °
0189
PHOENI X AZ 85040 (530) 623- 4954
HA21 WPCP (602)437-1711
02-TRI-36-9.8/0 I' N SHASTA, SI SKI YOU, PLUMAS, LASSEN, HUTCH NS PAVI NG AND TUHOLSKI, JERRY $391, 970 05/ 24/ 05 53%
02- 375204 TEHAMA AND TRI NI TY COUNTI ES AT ENG NEERI NG | NC 4300 CATERPI LLAR RQAD $147,348 06/ 01/ 05 37%
ACST- 000C- (271) VARI QUS LOCATI ONS 16424 CLEAR CREEK ROAD REDDI NG CA 96003 $147,348 08/ 16/ 05 °
PG 000G (271) UPGRADE PARK AND RI DE (530) 225- 3419
REDDI NG CA 96001
HB71 VPCP (530) 246- 4272
02- TRI - 36-23. 1/ 32 I'N TEHAMA AND TRINI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $546,580 05/25/05 70%
02- 109204 VARl QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $435,318 06/ 06/ 05 7794
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $435,318 08/ 02/ 05 0
REDDI NG CA 96001 (530) 527- 8418
(530) 246- 4388
HMVL WPCP
02-TRI-299-36.1/36.4 I'N TRINITY COUNTY NEAR HELENA FROM R BROAN CONSTRUCTI ON COVPANY MOGAN, M CHAEL $904,966 02/17/05 44%
02- 375004 1.3 KM VEST TO 0.8 KM VST OF NORTH [INC 4300 CATERPI LLAR ROAD $652, 447 03/01/05 720
ACST- P299- ( 146) FORK TRINI TY RI VER BRI DGE P O BOX 406 REDDI NG, CA 96003 $383,337 09/ 15/ 05 0
PH- P299- ( 146) W DEN EXI STI NG HI GHWAY (530) 225- 3482

W LLOW CREEK CA 95573
HB1 SWPPP (530) 629- 3702
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-TRI -299-51.9/52. 4 IN TRINITY COUNTY AT WEAVERVI LLE FROMBLAI SDELL CONSTRUCTI ON | NC W NG, KATHRYN $1, 714,554 06/23/04 100%
02- 354804 BREMER STREET TO MOUNTAI N VI EW STREET P O BOX 493459 4300 CATERPI LLAR RD $1,689,161 07/06/04 o 0.
ACSP- P299- (144) W DEN SHOULDERS REDDI NG, CA $0 07/19/05 0
PH P299- (144) REDDI NG CA 960493459 (530) 225- 3212 07/ 25/ 05
(530) 245- 0132
HB1 SWPPP
02- TRI - 299- 69. 6/ 69. 9 IN TRINITY COUNTY ABOUT 19 KM EAST OF MERCER FRASER COVPANY W NG KATHRYN $1,547,790 04/22/05 0%
02- 384404 DOUGLAS CI TY FROM 4.3 TO 3.8 KM WEST P O BOX 1006 4300 CATERPI LLAR ROAD $0 05/09/05 0%
ACST- P299- (147) OF SHASTA COUNTY LI NE REDDI NG, CA 96003 $0 09/ 16/ 05 0
PH- P299- ( 147) UPGRADE CURVE ALI| GNVENT EUREKA CA 955021006 (530) 225- 3212
(707)443- 6371
HB1 SWPPP
02-VAR--/0 I'N SI SKI YOU, SHASTA, TEHAMA AND SUPERI OR TRAFFI C SERVI CES TUHOLSKI, JERRY $92,630 10/14/04 51%
02- 397304 LASSEN COUNTI ES AT VARI OUS LOCATION 2988 MAJESTI C OAK Cl RCLE 4300 CATERPI LLAR $87,423 10/ 27/ 04 90%
I NSTALL SIGNS FOR EXI T NUMBERI NG REDDI NG, CA 96003 $26,551 07/21/05 °
COTTONWOCOD CA 96022 (530) 225- 3419 07/ 27/ 05
(530) 347- 5701
HB4N WPCP
02-VAR--/0 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 °
LEMON GROVE CA 91945 (530) 527- 8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $98, 329, 441 Completed to Date: $61, 443,117  Work ThisMonth: $6, 888, 325
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-6.2/6.6 I'N BUTTE COUNTY NEAR CHI CO FROM 0.1 TULLIS INC ROGERS, JIM $418,281 04/19/05 59%
03-1C3704 KM EAST AVENUE AND NORTH LI NDO AVENUE P O BOX 493416 3881 BENATAR, STE. C $266, 355 04/ 27/ 05 63%
ACST- P032- (036) TO 0.1 KM EAST OF ARBOR DRI VE CHI CO, CA 95928-7171 $241,933 08/17/05 0
PH- P0O32- (036) CONSTRUCT LEFT TURN LANE REDDI NG CA 96049 (530) 895- 5245
(530) 241- 5105
HB1 WPCP
03-BUT-70-41.1/48.1 I'N BUTTE COUNTY NEAR PULGA FROM CGRAHAM CONTRACTORS | NC COBORN, AL $471,681 04/27/05 100%
03- 3C1504 NORTH FORK FEATHER RI VER BRI DCE TO P O BOX 26770 2060 3RD STREET, $379, 045 05/06/05 770
THE PLUNMAS COUNTY LI NE SU TE B $117,290 07/22/05 0
DI GOUTS AND CHI P SEAL SAN JOSE CA 95159 OROVI LLE, CA 95965
(408) 293-9516 (530) 534- 9046 OVER RUN
HA22 WPCP
03-COL-5-8.0/9.8 I'N COLUSA COUNTY NEAR W LLI AMS AT GOODW N CONSTRUCTI ON | NC PELFREY, GARY $141,380 06/07/05 33%
03-2ML404 SALT CREEK BRI DGE AND AT NORTH BRANCH 13160 TULLOCH DAM ROAD 555A WEST ONSTOTT $120, 110 06/22/05 85%
SAND CREEK BRI DGE ROAD $120,110 08/18/05 °
ROCK SLOPE PROTECTI ON JAVESTOMN CA 95327 YUBA CITY, CA 95991
(209) 881- 3010 (530) 822- 4338
HVBH WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1Mi404 SIDEWALK I N THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE SI DEWALK
03-COL-20-32.8/33.1 I'N COLUSA COUNTY NEAR COLUSA FROM 0.1 HUTCHI NS PAVI NG AND RI VERA, FERNANDO $1, 603,052 05/03/05 57%
03- 000514 KM WEST OF BUTTE VI STA WAY TO 0.2 KM ENG NEERI NG | NC 555A VEST ONSTOTT $97,811 05/19/05 6%
ACST- P020- ( 135) EAST OF MOON BEND ROAD 16424 CLEAR CREEK ROAD ROAD $97,811 07/26/ 05 °
PH- P020- ( 135) CONSTRUCT LEFT TURN LANE YUBA CITY, CA 95993
REDDI NG CA 96001 (530) 822- 4332
HB1 SWPPP (530) 246- 4272
03-ED-50-31.3/0 I'N EL DORADO COUNTY ON ROUTE 50 AT DON GARCI A EXCAVATI NG AND TRAN, N. NELSON $127,480 03/09/05 100%
03-2M2704 SLY PARK UNDERCROSSI NG PAVI NG | NC 10190 SYSTEMS $119, 674 03/16/05 100%
RESURFACE ASPHALT CONCRETE P O BOX 7176 PARKWAY, SU TE 100 $0 07/08/05 0
SACRAMENTO, CA 95827 07/ 18/ 05
SQUTH LAKE TAHCE CA 96158 (916) 255- 2111 COWPLETED

HVBH WPCP

(530) 577- 0558



State of California Department of Transportation Page 17

Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract - Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-ED-89-/8.5 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COVPANY RI'VAS, LU S $541, 755 02/08/05 79%
03-2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P. O BOX 2424 $375,120 03/01/05 69%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $375,120 08/10/05 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621- 0985
(916) 373- 1500
HMLA WPCP
03-ED-193-.3/.7 I'N EL DORADO COUNTY NEAR COCOL AT MARTI N GENERAL ENG NEERI NG | NCTRAN, N. NELSON $478,616 04/ 14/05 80%
03- 3C6604 CHERRY ACRES ROAD 133 CANYON RI M DRI VE 10190 SYSTEMS $316, 009 04/29/05 67%
ACST- S193- (007) CONSTRUCT LEFT TURN CHANNELI ZATI ON PARKWAY, SUI TE 100 $270, 418 08/ 02/ 05 0
PH- S193- (007) FOLSOM CA 95630 SACRAMENTO, CA 95827
(916) 989- 8187 (916) 255- 2111
HB1 WPCP
03-G.E-32-4.8/5.9 I'N GLENN COUNTY FROM 6.0 KM EAST CF M C M CONSTRUCTI ON | NC ALLEN, JODY $9, 859,894 08/29/02 82%
03-402304 ORLAND TO 5.0 KM WEST OF HAM LTON P O BOX 620 849 N. HUMBOLDT $9, 396, 327 09/12/02 95%
ACST- P032- (034) aTy AVENUE $277, 440 10/ 17/ 05 °
P- PO32- (034) BRI DGE REPLACEMENT NORTH HI GHLANDS CA 95660 WLLOWS, CA 95988
(916) 334-1221 (530) 934- 3520
HA21 SWPPP
03-G.E-32-/0 I'N GLENN, NEVADA, PLACER AND BUTTE DEBRUI N CONSTRUCTI ON | NC ENGLI SH, ANTHONY $392,897 05/10/05 0%
03- 1MB504 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1355 2060 3RD STREET, $0 05/23/05 0%
SEAL BRI DGE DECKS SUI TE B $0 08/16/05 0
FRENCH CAWMP CA 95231 CROVI LLE, CA 95965
(209) 982- 0950 (530) 533- 4124
HVB WPCP
03- GLE-45-/17.2 I'N GLENN COUNTY AT VARI QUS LOCATI ONS FRANKLI N CONSTRUCTI ON | NC HARGROVE, BEN $936, 019 04/29/05 100%
03- 2MD404 CHI P SEAL P O BOX 3100 2060 3RD STREET, $853,301 05/10/05 100%
SUI TE B $0 07/12/05
CHI CO CA 95927 COROVI LLE, CA 95965 07/ 14/ 05
(530) 343- 9600 (530) 533- 4526 COWPLETED
HMLA WPCP
03- NEV-20-17.4/46.1 I'N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,122,931 12/21/04 25%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $147,960 01/03/05 13%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $142,560 09/19/05 0
AND 20 SEPARATI ON REDDI NG CA 96001 CGRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271- 6173

HMLA WPCP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

03-NEV-49-7.3/8.1 I'N NEVADA COUNTY NEAR GRASS VALLEY  STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $1,830, 709 05/10/05 28%
03- 3A2604 FROM 0.2 KM NORTH OF LIME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $355, 775 05/ 26/ 05 19%
ACST- P049- ( 135) TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $342,502 11/02/05 0
PH- P049- ( 135) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
(530) 223- 6605 (530) 271- 6172
HB1 SWPPP
03-NEV-80-18.8/0 I'N NEVADA COUNTY NEAR TRUCKEE AT THE CLAYBORN CONTRACTI NG GROUP | NCPETERSON, JOHN $149,776 047 14705 22%
03-4C8804 DONNER PASS TRUCK | NSPECTI ON FACI LI TY 10556 COVBI E ROAD 10960 WEST RI VER $4,279 04/ 21/05 304
CONSTRUCT OVERHEAD STRUCTURE STREET, SUI TE 101A $0 10/ 05/ 05 0
AUBURN CA 956028908 TRUCKEE, CA 96161
(530) 268- 9512 (530) 582- 4887
HA42 WPCP
03-NEV-80-60. 6/63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER INC MCKECHNT E, KEVI N $2, 947,923 06/07/05 10%
03- 309304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 10960 WEST RI VER $316, 121 06/ 17/05 119
ACl M 080 -(177) I NDI AN SPRI NGS UNDERCRCSSI NG AND AT STREET, SUI TE 101A $316, 121 12/ 27/ 05 0
0.1 KM EAST OF Cl SCO OV ALAMD CA 94507 TRUCKEE, CA 96161
W DEN EXI STI NG HI GHVAY (925) 837- 5600 (530) 587- 1680
HB1 SWPPP
03-NEV-267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTOLUSSI T NC REED, ALBERT $829,978 05/ 16/ 05 3%
03-291014 VARI OUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $8,000 05/31/05 1%
ACST- X057- (044) PLANTI NG AND | RRI GATI ON STREET, SUI TE 101A $8,000 12/12/08 0
P- X057- (044) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
(415) 453- 4691 (530) 550- 8326
HE14 SWPPP
03-PLA-80-1.4/2.6 I'N PLACER COUNTY N ROSEVILLE FROM R AND L BROSAMER I NC CLARK, MARTIN $23,970,883 11/14/03 79%
03- 375604 2.4 KM EAST OF SOUTH ROSEVI LLE P O BOX 238 2520 WARREN DRI VE, $17, 752,374 12/03/03 24%
ACl M 080 -(230) OVERCRGSSI NG TO 0.6 KM WEST OF SU TE B $927,909 11/08/05 0
ATLANTI C STREET OVERCROSSI NG ALAMD CA 94507 ROCKLI N, 95667
W DEN EXI STI NG | NTERCHANGE (925) 837- 5600 (916) 624- 2852
HE11 SWPPP
03-PLA-80-14.3/33.3 I'N PLACER COUNTY TN AND NEAR AUBURN TEI CHERT CONSTRUCTI ON SYFTESTAD, BRI AN $41, 240, 428 06/ 10/ 04 39%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $15, 358, 650 06/ 24/ 04 370
ACl M 080 - (231) ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $0 10/ 15/ 07 0

ACI M 080 - (231)
ACBH- 080 - (231)
HA22 SWPPP

SACRAMENTO CA 958276830

(916) 386- 5900

(530) 878- 1786
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- PLA-80-39.0/55.7 I N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34, 108,577 06/ 04/ 04 53%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT VENTURE 33 DEPOT STREET $15, 428,639 06/ 17/ 04 A5%
AClI M 080 -(175) UNDERCROSSI NG P O BOX 238 COLFAX, CA 95713 $4,224,069 07/29/06 0
ACI M 080 - (175) PAVEMENT REHABI LI TATI ON (530) 346- 7996
ALAMO CA 94507
HA22 SWPPP (925) 837-5600
03-PLA-193-4.0/4.3 I'N PLACER COUNTY NEAR NEWCASTLE FROMBALDW N CONTRACTI NG COVPANY ERI CKSEN, BOB $608, 789 04/ 22/ 05 9%
03- 1C5804 0.2 KM WEST OF FOALER ROAD TO 0.2 KM | NC 11323 SANDERS DRI VE $55, 583 05/ 03/ 05 9%
EAST OF FOALER ROAD 4509 SKYWAY DRI VE RANCHO CORDOVA, CA 95742 $55,583 09/ 02/ 05 0
W DENI NG AND CHANNELI ZATI ON (961) 858- 8628
MARYSVI LLE CA 95901
HB1 SWPPP (530) 742-5141
03- PLA-267-6.7/7.3 I'N PLACER COUNTY NEAR KI NGS BEACH DUNTON CONSTRUCTI ON COVPANY MCKECHNI E, KEVI N $895,507 06/16/05 0%
03- 0E8904 FROM 0.1 KM NORTH OF CARNELI AN BAY INC 10960 WEST RI VER ST., $0 06/28/05 0%
AVENUE TO 4.1 KM NORTH OF ROUTE 28 19802 OX YOKE ROAD STE. 101A $0 0
I NSTALL FI LTRATI ON SYSTEMS TRUCKEE, CA 96161
ANDERSON CA 96007 (530) 587- 1680
HA4 2 WPCP (530) 365- 9652
03-SAC-5-1.0/26.9 I'N SACRAMENTO COUNTY | N SACRAMENTO AT CONTRACTORS CHEM CAL | NC SCOTT, JEFF $326, 680 05/20/05 38%
03- 0E1604 VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $99, 315 06/ 02/ 05 31%
REHABI LI TATE BRI DGE DECKS BLVD., STE. 120 $99,315 09/ 13/ 05 °
HAYWARD CA 94545 SACRAMENTO, CA 95834
(510) 783- 5631 (916) 263- 4931
HA21 WPCP
03- SAC-5-16.1/26.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4,342,230 01/20/05 35%
03-0A9104 VARI QUS LOCATI ONS P O BOX 50085 3855 NORTH FREEWAY $1,129,981 02/02/05 26%
ACl M 005 -(314) W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $544, 864 05/ 26/ 06 0
STPL- 6200- (016) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4922
HB4N SWPPP
03-SAC-5-21.8/23.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT TERRA CAL CONSTRUCTI ON | NC SACER, JANET $1,172,177 10/18/01 91%
03- 1A1814 VARI OQUS LOCATI ONS 401 C RAI LROAD AVE 3855 NORTH FREEWAY $1,137,656 11/07/01 979%
ACl M 3067- (016) HI G-VAY PLANTI NG AND | RRI GATI ON BLVD., STE. 120 $11,633 11/18/05 0

HA25

SUI SUN CI TY CA 94585
(707) 438- 7300

SACRANMENTO, CA 95834
(916) 263- 4912
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-SAC-5-22.5/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT MARTI N BROTHERS CONSTRUCTI ON SM TH, GLEN $117,000 05/23/05 64%
03-4C7504 ROUTE 5 AND 50 SEPARATI ON 3174 LUYUNG DRI VE SUI TE 3 3855 NORTH FREEWAY $29,909 06/06/05 26%
I NSTALL CONCRETE SLOPE PAVI NG BLVD., STE. 120 $29,909 08/ 05/ 05 0
RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852- 1911 (916) 263- 4919
HA28 WPCP
03-SAC-5-32.8/0 I'N SACRAMENTO COUNTY I N SACRAMENTO CGRANI TE CONSTRUCTI ON COVPANY EI SSA, SAM $354, 469 08/ 03/ 04 93%
03-2C9104 FROM 0.5 KM SOQUTH OF Al RPORT P O BOX 50085 3855 N. FREEWAY BLVD. $331,426 08/12/04 89%
AClI M 005 - (320) BOULEVARD OVERCROSSI NG TO 0.1 KM 120 $92,631 07/25/05 0
NORTH OF Al RPORT BOULEVARD OVERC WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834 07/ 27/ 05
W DEN EXI STI NG ON RAMP (831) 724- 1011 (916) 263- 4929
HB1 WPCP
03-SAC-50-12.2/23.1 I' N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY  KI BUNGUCHY, H $33,978,975 03/13/01 0%
03-4416WU4 NEAR FOLSOM FROM 0. 7 KM WEST OF P O BOX 50085 3951 PERFORMANCE $33,713,935 03/30/01 0%
ACNH- P050- ( 103) SUNRI SE BOULEVARD  OVERCROSSI NG TO DRI VE, SU TE E $2,996 11/04/05 °
CMLN- 6157- (010) LATHROBE ROAD UNDERCRGSSI N WATSONVI LLE CA 950775085 SACRAMENTO, CA 95838
RECONSTRUCT EXI STI NG | NTERCHANGE (831) 724- 1011 (916) 263- 5324 PLANT EST
HB5 SWPPP SATI S
HE11l
HA22
03-SAC-51-2.6/3 I' N SACRAMENTO COUNTY | N SACRAMENTO AT W LLI AM P YOUNG CONSTRUCTI ON  FEUSI, ROBERT $162, 620 04/20/05 0%
03-4C1204 AVERI CAN RI VER BRI DGE I NC 10190 SYSTEMS $0 05/03/05 0%
BRI DGE REPAI R 4055 NELSON AVENUE PARKWAY, STE. 100 $0 09/12/05 0
SACRAMENTO, CA 95827
CONCORD CA 94520 (916) 255- 1615
HA21 SWPPP (925) 602- 6410
03-SAC-80-.4/11.1 I' N SACRAMENTO COUNTY AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY  WALKER, CLAY $2, 560,388 03/02/05 24%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEWAY $535, 600 03/11/05 219
ACl M X067- (066) RAMP W DENI NG BLVD., STE. 120 $295,850 01/31/06 0
WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4927
HB4N SWPPP
HB4N
03- SAC-99-20.6/21.3 I'N SACRAMENTO COUNTY | N SACRAMENTO WATKI N AND BORTCLUSSI | NC SACER, JANET $636, 719 05/ 22/ 02 0%
03-397404 FROM 0.4 KM SOUTH OF 47TH AVENUE 77 LARKSPUR STREET 3855 N FREEWAY BLVD. $597, 049 06/ 06/ 02 0%
OVERCROSSI NG TO 0.2 KM NORTH OF 44TH 120 $4,260 04/ 20/ 06 0
AVENUE PEDESTRI AN OVERCR SAN RAFAEL CA 949014886 SACRAMENTO, CA 95834
REPLACE FREEZE DAMAGED PLANTS (415) 453- 4691 (916) 263- 4912 PLANT EST
HA25 SATI S
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District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SAC-99-32.1/36.8 I'N SACRAMENTO COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON BEHVAND, MORTEZA $1,999,986 05/11/05 45%
03- 2MD904 SACRAVENTO FROM ROUTE 5 AND 99 P O BOX 15144 3855 NORTH FREEWAY $301, 607 05/ 23/ 05 159
SEPARATI ON TO THE SUTTER COUNTY LI NE BLVD., STE. 120 $300,181 09/07/05 0
RESURFACE ASPHALT CONCRETE OVERLAY SACRAMENTO CA 95851 SACRAMENTO, CA 95834
(916) 386- 6800 (916) 799- 3376
HMLA WPCP
03- SAC-160-4.1/0 I'N SACRAMENTO COUNTY ON ROUTE 160 AT MARTI N BROTHERS CONSTRUCTION SM TH, GLEN $450, 671 06/03/05 0%
03- 4C3004 WEST SHERVAN | SLAND CONNECTOR ROAD 3174 LUYUNG DRI VE STE 3 3855 NORTH FREEWAY $0 06/17/05 0%
ACST- P160- (020) W DEN AND RESURFACE BLVD., STE. 120 $0 0
PH- P160- (020) RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852- 1911 (916) 263- 4919
HB1 WPCP
03- SUT- 99- 22. 6/ 28. 6 I'N SUTTER COUNTY NEAR YUBA CI TY FROVBALDW N CONTRACTI NG COVPANY RI VERA, FERNANDO $11,677,521 02/18/03 0%
03- 1Ad6W4 0.1 KM NORTH OF OBANI ON ROAD TO I NC 555A W ONSTOIT RD $13, 081,565 02/26/03 0%
ACST- P099- ( 444) LI NCOLN ROAD 4509 SKYWAY DR YUBA CI TY, CA 95993 $0 10/12/05 °
TP- P099- (444) W DEN EXI STI NG ROADVAY (530) 822- 4332
HP21- 5918- ( 048) MARYSVI LLE CA 95901 PLANT EST
HE13 SWPPP (530) 742- 5141 SATI S
HA22
03- YOL- 16-19. 0/ 28 I'N YOLO COUNTY NEAR BROCKS FROM 0.2 WESTERN STATES SURFACI NG | NC CGHASSEM , MOHSSEN $863,664 02/23/05 68%
03- 2MD504 KM VEST OF W NTUN ROAD TO COUNTY ROADP O BOX 4770 3951 PERFORMANCE DR, $505, 001 03/ 03/ 05 5800
21A STE E $435, 749 08/ 15/ 05 0
DI GOUTS AND CHI P SEAL MODESTO CA 953524770 SACRAVENTO, CA 95838
(209) 525- 9065 (916) 263- 5648
HMLA WPCP
03-YOL-80-2.6/2.7 I'N YOLO COUNTY I N AND NEAR DAVI S AT VI NTACGE PAVI NG CO I NC SAGER, JANET $1,189,961 03/28/02 93%
03- 368414 MACE BOULEVARD OVERCROSSI NG P O BOX 461 3855 NORTH FREEWAY $1, 210,826 04/ 08/ 02 999
ACI M 080 - (337) CONSTRUCT PARK AND RI DE BLVD, STE 120 $2,320 10/ 21/05 0
CM.- 5238- (032) W NTERS CA 95694 SACRAMENTO, CA 95834
(530) 795- 0132 (916) 263- 4912
HE11l SWPPP
03-YOL-80-6.4/11.3 I'N YOLO COUNTY I N AND NEAR VEST DE SI LVA GATES CONSTRUCTI ON KI BUNGUCHY, H. $7,468,560 11/01/04 45%
03- 1A9304 SACRAMENTO AT VARI QUS LOCATI ONS P O BOX 2909 3380 | NDUSTRI AL $2,511,014 11/17/04 34%
AClI M 080 - (344) GRIND AND ASPHALT CONCRETE OVERLAY BLVD., #102 $1, 723,860 11/03/05 °
DUBLI N CA 94568 VEST SACRAMENTO, CA
(925) 829- 9220 95691

HA22 WPCP (916) 373- 3328
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-YOL-80-11.3/11.4 I'N YOLO AND SACRAMENTO COUNTY I N AND AMERI CAN Cl VI L CONSTRUCTORS FEUSI , ROBERT $6,252,339 07/09/03 100%
03- 395904 NEAR WEST SACRAMENTO FROM 0.3 KM WEST WEST COAST | NC 10190 SYSTEMsS $6, 333,943 07/17/03 97%
ACBH- 080 - (229) OF SACRAMENTO RI VER BRI DGE AND 3701 MALLARD DRI VE PARKWAY, STE, 100 $0 06/20/05 0
OVERHEAD TO 0.5 KM EAST SACRAMENTO, CA 95827 06/ 22/ 05
BRI DGE REHABI LI TATI ON BENI CI A CA 94510 (916) 225- 1615 OVER RUN
HA21 WPCP (707) 746- 8028
03-YOL-80-/.4 I'N YOLO COUNTY AT VARI OQUS LOCATI ONS BAUMAN LANDSCAPE | NC DONGO, JOSEPH $3, 058,608 12/05/02 81%
03- 1A8904 REHABI LI TATI ON EXI STI NG HI GHWAY 115 BROOKSI DE DRI VE 3951 PERFORVMANCE $2, 630,880 12/23/02 8%
ACl M X113- (027) DRI VE, SU TE E $0 04/21/05 0
RI CHMOND CA 94801 SACRAMENTO, CA 95838
(510) 236- 1212 (916) 263- 5645
HA22 SWPPP
03-YOL-275-13.0/13.1 I'N YOLO AND SACRAMENTO COUNTI ES I N AVERI CAN Cl VI L CONSTRUCTORS SCOIT, JEFF $1,477,541 06/21/05 0%
03- 0C5004 VEST SACRAMENTO AND SACRAMENTO AT WVEST COAST | NC 3855 NORTH FREEWAY $0 06/ 30/ 05 0%
ACST- P275- (004) TONER BRI DGE 3701 MALLARD DRI VE BLVD., STE. 120 $0 11/15/05 0
P- P275- (004) BRI DGE DECK REHABI LI TATI ON SACRAMENTO, CA 95834
BENI CI A CA 94510 (916) 263- 4931
HA21 WPCP (707) 746- 8028
03-YUB-70-9.4/13.6 I'N YUBA COUNTY I N OLI VEHURST AND GRANI TE CONSTRUCTI ON COVPANY GEESEY, DUANE $883,800 08/17/04 47%
03- 4C1304 LI NDA FROM 0.3 KM NORTH OF OLI VEHURST P O BOX 50085 555A WEST ONSTOTT $307, 855 08/ 30/ 04 31%
ACST- PO70- ( 086) AVENUE OVERCROSSI NG TO YUBA RI VER ROAD $103, 638 10/ 05/ 05 °
PH- PO70- ( 086) BRI DGE WATSONVI LLE CA 950775085 YUBA CITY, CA 95993
W DEN SHOULDERS (831) 724- 1011 (530) 682- 6700 SUSPENDED
HB1 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OUS ALLEN L BENDER I NC BROCK, BILL $11, 533,768 10/27/04 26%
03- 0A29U4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $2,584, 744 11/ 08/ 04 00
REMODEL NMAI NTENANCE STATI ONS ROAD $975, 778 01/ 04/ 07 0
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372- 2190 (530) 822- 4332
HA12 SWPPP
Totals: Authorized Final Amt: $213, 248, 043 Completed to Date: $128, 393,438  Work ThisMonth: $12, 139, 851
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-ALA-13-4.779.6 I'N ALAVEDA COUNTY IN CAKLAND AT VWATKI N & BORTOLI SSI DAVI D BARTEL $584, 918 06/17/03 57%
04- 1R0424 VARI OUS LOCATI ONS | NC. FOSTERAND KROGER LANDSCAPE1545 W LLOW ST $508, 406 06/ 27/ 03 87%
HI GHWAY PLANTI NG RESTORATI ON MAI NTENANCE | NC. A JO NT OAKLAND, CA 94607 $3,471 01/09/07 0
VENTURE (510) 286- 1321
77 LARKSPUR ST
HA25 WPCP
SAN RAFAEL, CA 94901
04-ALA-13-5.0/5.6 I'N ALAVEDA COUNTY I'N CAKLAND FROM 0. 4 AMLAND BARTEL, DAVID $427,888 05/13/02 0%
04- 443404 KM SOUTH TO 0.3 KM NORTH OF REDWOOD 3168 KNI GHTS BRI DGE ROAD $365, 187 05/ 28/ 02 0%
ROAD OVERCROSSI NG $1,620 04/ 05/ 06 0
H GHWAY PLANTI NG RESTORATI ON SAN JOSE CA, 95132 (510) 286- 1321
PLANT EST
HA25 SATI S
04-ALA-13-6.4/9.6 N ALAVEDA AND CONTRA COSTA COUNTIES R & L BROSAMER TNC KAMRAN ABOLFAZLI AN $9,304,545 07/15/04 100%
04- 270704 AT VARI OUS LOCATI ONS P O BOX 238 21030 REDWOOD ROAD $9, 248,517 07/ 28/ 04 96%
ACST- 000C- ( 265) UPGRADE METAL BEAM BARRI ER CASTRO VALLEY CA 94545 $72,648 07/ 30/ 05 0
PHG- 000C- ( 265) ALAMD CA 94507 (510) 385- 6881
OVER RUN
HA27 WPCP
04-ALA-13-8.2/8.9 N ALAVEDA COUNTY TN OAKLAND FROM O C JONES & SONS TNC CHEE COOPER $653,280 10/ 19704 47%
04- 247504 MORAGA AVENUE UNDERCRCSSI NG TO 1155 3RD STREET SUI TE 120 1545 W LLOW STREET $202, 130 10/ 27/ 04 319
ACST- P013- (022) BROADWAY TERRACE UNDERCROSSI NG QAKLAND CA 94607 $130,523 09/ 01/ 05 0
PH- P013- (022) RESURFACE ASPHALT CONCRETE QAKLAND CA 94607 (510) 286-1123
HB1 WPCP
04-ALA-24-1.8/6.2 N ALAVEDA COUNTY TN OAKLAND FROM O C JONES AND SONS TNC MO N SHAI KH $3,593,215 05/10/05 0%
04- 0C6804 ROUTE 580 AND 24 SEPARATI ON TO 1.7 KM1520 FOURTH STREET 21030 REDWOOD ROAD $0 05/ 26/ 05 0%
ACNH P024- (028) EAST OF THE ROUTE 24 AND 13 CASTRO VALLEY CA 94546 $0 01/09/06 0
I NTERSECTI ON BERKELEY CA 94710 (510) 881- 4025
REHABI LI TATE PAVENENT
HA22 WPCP
04-ALA-80-7.178 I'N ALAVEDA COUNTY I N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 2%
04- 181634 VARl OUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $740,990 10/ 07/ 02 91%
ACl M X001- (485) REPLACE PLANTI NG AND | RRI GATI ON Rl CHVOND, CA 94804 $7,860 07/18/06 0

HE14 SWPPP

RI O LI NDA CA 95673

(510) 231- 7170
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA-92-2.6/6.3 I' N ALAVEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTCOLUSSI BHOOPEN KURANI $732,793 01/08/03 64%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $648,996 01/22/03 87%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $0 11/01/06 0
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780- 1530
PLANTI NG AND | RRI GATI ON
HE2 SWPPP
04- ALA-123-/5.2 I'N ALAVEDA COUNTY | N EMERYVI LLE, CGHI LOTTI CONSTRUCTI ON COVPANY FAROKH MONEMZADEH $7,841,190 10/06/04 39%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SUI TE E 3401 REGATTA BLVD $4, 539,887 10/ 13/ 04 58%
ACST- P123- (002) 35TH STREET TO CONTRA COSTA COUNTY RI CHVMOND, CA 94804 $1, 367,193 03/30/06 0
P- P123- (002) LI NE SAN RAFAEL CA. 94901 (510) 231- 7170
REHABI LI TATE ROADWAY
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OQAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABOLFAZLI AN $7,819,516 07/01/05 0%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $0 07/20/ 05 0%
ER- 1597- (004) DI STRI BUTI ON STRUCTURE OAKLAND CA 94608 $0 10/ 25/ 06 0
CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385- 6881
HB4N SWPPP
04- ALA-580-47.8/47.9 I'N ALAMEDA AND CONTRA COSTA COUNTIES FORSTER & KROEGER LANDSCAPE JI' M HANSON $289, 600 09/18/01 87%
04- 181794 IN ALBANY AND RI CHMOND FROM EL 15 LI BRARY PLACE 1545 W LLOW ST $257,945 10/ 02/ 01 89%
CERRI TO OVERHEAD TO CENTRAL AVENUE OAKLAND, CA 94609 $5,300 01/24/06 °
ESTABLI SH EXI STI NG PLANTI NG SAN ANSELMO, CA 94960 (510) 286- 1275
HE14
04- ALA-880-15.4/17.9 I'N ALAVEDA COUNTY | N HAYWARD AT AM_AND MO N SHAI KH $1, 093,613 09/05/02 37%
04- 243004 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $963, 342 09/ 24/ 02 85%
ACl M 880 - (050) PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $0 01/03/07 0
SAN JOASE CA 95132 (510) 780- 1545
HA25 SWPPP
04- ALA-880-32.7/34 I'N ALAVEDA COUNTY | N OAKLAND ON DESUI VG GATRS CONSCTRUCTI ON JOLI E SCHNEI DER $11, 586, 721 06/ 28/ 02 91%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO P.O BOX 7227 QOAKLAND, CA 1545 W LLOW AVE. $11, 114,780 07/12/02 06%
ACl M 880 - (049) 32ND STREET 94601 QAKLAND, CA 94607 $115,807 10/29/08 0
ROADVWAY | MPROVENMVENTS AND PLANTI NG (510) 774- 4396

HA23 SWPPP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AMLAND KEN KENNEDY $402,691 01/26/04 0%
04-2923A4 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1545 W LLOW STREET $356, 681 02/ 05/04 0%
ER- 1539- (004) M TI GATI ON PLANTI NG QCAKLAND CA 94607 $980 04/10/08 0
SAN JOSE, CA. 95132 (510) 385- 6887
PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $59, 966, 486 12/17/04 8%
04-2332W4 IN M LPI TAS AND FREMONT AT VARI OUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $7,386,175 12/21/04 129
ACNH- 880 - (055) LOCATI ONS FREMONT CA 94539 $1, 431,041 08/01/08 0
|-880 - (055) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413- 5931
HE13 SWPPP
HA22
04-CC-4-8.4/8.7 I'N CONTRA COSTA COUNTY | N MARTI NEZ WATKI NS & BORTOLUSSI JOHN HOLLI S $681, 123 05/31/02 0%
04- 263604 FROM 0.3 KM WEST OF ALHAMBRA AVENUE 77 LARKSPUR STREET 1910 OLYMPI C BLVD $594, 154 06/ 13/ 02 0%
NH P004- (121) UNDERCRCSSI NG TO ALHAMBRA VAY SUl TE 160 $2,970 06/07/06 0
UNDERCRGOSSI NG SAN RAFAEL, CA 94901- 4886 WALNUT CREEK, CA 94596-
H GHWAY PLANTI NG AND | RRI GATI ON 5023 PLANT EST
HA25 (925) 942- 6014 SATI S
04-CC-4-22.2/23.8 I' N CONTRA COSTA COUNTY IN PITTSBURG R & L BROSAMER ALFONSO GONZALEZ $31, 764,762 11/14/03 59%
04- 229014 FROM 1.7 KM WEST COF RAI LROAD AVENUE 184 E LELAND ROAD, STE B 2067 RAI LROAD AVENUE $24, 455,672 11/ 24/ 03 77%
ACNH- PO04- (124) OVERCRGSSI NG TO 0.3 KM VST OF Pl TTSBURGH, CA 94565 $1, 292,222 05/06/06 0
LOVERI DGE ROAD OVERCROSSI NG PI TTSBURGH, CA 94565 (510) 286- 5081
W DEN EXI STI NG FREEVWAY
HB4C SWPPP
04-CC-4-25.8/31 I N CONTRA COSTA COUNTY I N ANTI OCH MCK SERVICES INC P O BOX 5697ASGHAR REZAEI $4,100,283 11/10/04 51%
04-0C7104 FROM SOVERSVI LLE ROAD UNDERCROSSI NG CONCORD, CA 94524 1910 OLYMPI C BLVD $2,310,896 11/19/04 56%
ACNH- P004- (127) TO 0. 01 KM WEST OF OAKLEY ROAD SUI TE 151 $180,085 11/18/05 0
OVERCROSSI NG WALNUT CREEK, CA 94596
RESURFACE ASPHALT CONCRETE (925) 942- 6088
HA22 WPCP (925) 692- 2115
04-CC-4-/9.2 I'N CONTRA COSTA COUNTY I N AND NEAR MCK SERVI CES | NC AM R HATEFI $339,320 05/16/05 40%
04- 2R8504 HERCULES AND MARTI NEZ FROM SAN PABLO 865 HOWE ROAD SUI TE B 1910 OLYMPI C BLVD $337, 045 06/ 02/ 05 96%
AVENUE TO PI NE STREET OVERCORSSI NG WALNUT CREEK CA 94596- $337,045 08/ 15/ 05 0
RESURFACE ASPHALT CONCRETE MARTI NEZ CA 94553 5023

(925) 942- 6080
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-CC-80-3.4/3.8 I'N CONTRA COSTA COUNTY IN RICHVOND  VALENTI NE CORPORATI ON 111 FAROKH MONEMZADEH $2,217,369 10/27/03 99%
04- 158004 FROM SOLANO AVENUE OVERCROSSI NG TO PELI CAN WAY SAN RAFAEL, CA 3401 REGATTA BLVD $2,143,326 11/13/03 96%
ACl M 080 - (106) MCBRYDE AVENUE OVERCROSSI NG 94901 RI CHVOND, CA 944804 $299, 764 07/29/05 0
SLI DE REPAIR (510) 231- 7170
HA23 SWPPP
(415) 453- 3732
04-CC-80-13.7/14. 1 I'N CONTRA COSTA AND SOLANO COUNTIES  CALI FORNI A ENG NEERI NG HUYNH, PHI'L $29,000, 315 04704/05 10%
04- 013094 I N CROCKETT AND VALLEJO FROM CONTRACTORS | NC 4585 PACHECO BLVD $693, 920 04/ 20/ 05 20
CUMM NGS SKYWAY OVERCROSSI NG TO 20 HAPPY VALLEY ROAD SU TE 100- A $348, 920 09/ 17/ 07 0
CARQUINEZ TOLL PLAZA MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES PLEASANTON CA 94566 (925) 957- 2578
HE2 SWPPP
04-CC-123-72.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY O TIES PAVI NG & GRADI NG $1, 659,303 11/17/04 54%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY P O BOX 6227 $218, 295 12/ 06/ 04 13%
ACST- P123- (003) LI NE TO THE ROUTE 80 AND 123 $218,295 03/10/06 0
P- P123- (003) SEPARATI ON CONCORD CA 94524 (510) 286- 1161
ROADWAY REHABI LI TATI ON
HA22 WPCP
04-CC-580-6.1/7.8 N CONTRA COSTA AND MARI N COUNTI ES T NTUTOR- SALI BA/ KOCH TI DEWATER | NYANG USEN $739, 824,695 10/ 06/ 00 99%
04- 0438W4 AND NEAR RI CHMOND AND SAN RAFAEL ON 999 VESTERN DRI VE 995 WESTERN DRI VE $732, 498,177 10/ 13/ 00 999%
ACl M 580 -(041) THE SAN RAFAEL- RI CHMOND BRI DGE Rl CHVOND, CA 94801 $5, 808, 717 08/ 15/ 05 0
SEI SM C RETROFI T - PHASE 3 Rl CHVOND, CA 94801- 3756 (510) 231- 7828
HA21 SWPPP
HA4S3
HA4S3
04-CC- 680-13.7/14.9 I'N CONTRA COSTA COUNTY I'N WALNUT AMLAND JOHN, HOLLTS $1, 163,148 12/ 21700 100%
04- 128204 CREEK AT VARI OUS LOCATI ONS 3168 KI NGHTS, BRI DGE ROAD 1910 OLYMPI C BLVD $1,116,617 01/09/01 100%
I R () PLANTI NG AND | RRI GATI ON SUl TE 160 $0 06/ 23/ 05 0
ACNH- P024- (026) SAN JOSE, CA 95132 WALNUT CREEK, CA94596 06/ 23/ 05
(925) 942- 6014 PLANT EST
HE14 SATI S
04-CC-680- 15. 6/ 24. 3 N CONTRA COSTA COUNTY I'N WALNUT RGWV CONSTRUCTT ON T NC. C. BOUZAR/ A $37, 035,423 02/21/03 0%
04-2285U4 CREEK, CONCCRD, PLEASANT HI LL AND 550 GREENVI LLE RQAD BAGHERLI $36, 307,981 03/ 03/ 03 0%
ACNH 680 - (059) MARTI NEZ FROM NORTH MAI'N STREET 1910 QLYMPI C BLVD. $711,220 08/26/05 0
| -680 -(059) OVERHEAD TO MARI NA VI STA BOULE LI VERVORE, CA. 94551-2935 SUl TE 151
W DEN EXI STI NG H GHMAY FOR HOV WALNUT CREEK, CA. 94596- PLANT EST
HB5 SWPPP 5023 SATI S
HA22 (925) 942- 6057
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 04
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- CC- 680-23.9/24.9 I' N CONTRA COSTA COUNTY I N AND NEAR FCI CONSTRUCTCRS, | NC W LLI AM B SHEDD $49, 264,433 08/12/02 88%
04- 006054 MARTI NEZ FROM 0.5 KM SOQUTH OF MOCOCO 2100 GOODYEAR ROAD 4585 PACHECO BLVD. , $45, 268,975 08/ 23/ 02 91%
AClI M+ 680 - (054) OVERHEAD TO BENI CI A MARTI NEZ BRI DGE SUl TE 200 $665,304 12/31/05 0
AND OVERHEAD BENI CI A, CA 94510 MARTI NEZ, CA 94553
RECONSTRUCT EXI STI NG FREEVWAY (925) 957- 2050
HE2 SWPPP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $21, 474,505 04/05/02 97%
04- 006044 FROM MOCOCO OVERHEAD TO BENI CI A P O BOX 3474 4585 PACHECO BLVD $16, 735,172 04/ 16/ 02 770
AClI M 680 - (054) MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $65, 777 05/ 31/ 05 0
TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957- 2154
HE2 SWPPP
04- CC-680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC I GOR TSI GELVAN $657,986,985 10/25/01 67%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI ClI A- 80 MOCOCO ROAD 4585 PACHECO BLVD $504, 519,525 10/31/01 779%
ACI M 680 - (054) MARTI NEZ BRI DGE SUl TE 200 $11, 693,071 06/ 04/ 07 °
CONSTRUCT NEW BRI DGE MARTI NEZ CA 94553 MARTI NEZ CA 94553
(925) 957- 2006
HE2 SWPPP
04- CC- 680-25.1/25.5 I' N CONTRA COSTA AND SOLANO COUNTIES ACC WEST COAST, INC. 3701 BI LL SCHM DT $3, 348,329 10/ 20/ 04 100%
04- 049084 IN BENI CI A AND MARTI NEZ AT THE MALLARD DRI VE BENI Cl A, CA 4585 PACHECO BLVD. $3,348,329 10/28/04 .0,
BENI Cl A MARTI NEZ BRI DGE 94510 SUl TE, 200 $0 06/21/05 °
REPLACE BRI DGE Pl ER FENDERS MARTI NEZ, CA 94553 07/ 08/ 05
(925) 957- 2009 COVPLETED
HA21 WPCP
(707) 746- 8028
04- CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG & GRADI NG CASTRO VALLEY $6, 885,287 10/ 23/03 79%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $3,998,574 11/04/03 5804
STPL- 680-( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $410,997 09/ 27/ 05 0
BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MODI FY | NTERCHANGE CASTRO VALLEY, CA 94546
HE11 SWPPP (510) 881- 7425
04-MRN-1-8.1/11.6 I'N MARI N COUNTY NEAR STI NSON BEACH AT GRANI TE CONSTRUCTI ON COVPANY ADAM SOPLOP $1, 826,562 10/07/03 100%
04-1S0224 2.0 KM SQUTH OF PANORAM C HI GHWAY 1500 GROVE STREET 756 WEST FRANCI SCO $1, 744,701 10/ 20/ 03 100%
ACST- 35L0- (004) AND AT 3.5 KM NORTH OF MJI R WOODS BLVD $0 06/ 24/ 05 0
P- 35L0- (004) ROAD HEALDSBURG CA 95448 SAN RAFAEL CA 94901 06/ 27/ 05
REPAI R STORM DANVAGE (415) 257- 3647 COVPLETED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLCP $4,683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4, 662,192 08/29/02 0%
ACNH- QL01- (017) REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/ 26/ 06 0
SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901
UPGRADE REST AREA (415) 257- 3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTIT HI SLOP $395,680 06/07/05 20%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BIRDI E DR 756 WEST FRANCI SCO $1,350 06/ 20/ 05 0%
UPGRADE REST AREA BLVD $1, 350 09/28/05 0
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257- 3643
HB71 WPCP
04- MRN- 101-8. 3/8. 4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLCP $8, 028,450 01/29/04 93%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM I NC. 756 WEST FRANCI SCO $4,970,171 02/17/04 60%
ACNH- Q101- ( 057) NORTH OF TAMALPAI S DRI VE OVERCROSSI NGONE HARBCOR CENTER, STE. 350 BLVD $269, 838 09/ 06/ 05 °
TO 0.1 KM SQUTH OF RQU SAN RAFAEL, CA 94901
CONSTRUCT HOV LANES SU SAN CI TY, CA 94585 (415) 257- 3647
HB5 SWPPP
04- MRN- 101-8.4/9.7 I'N MARIN COUNTY I N LARKSPUR, CORTE DI ABLO CONTRACTORS, | NC. ADAM SOPLOP $10, 359,653 01/17/02 100%
04- 226124 MADERA AND SAN RAFAEL FROM CORTE 756 WEST FRANCI SCO $10, 075,952 01/29/02 100%
ACNH P101- (992) MADERA CREEK BRI DGE TO RCUTE 580 AND BLVD. $0 06/ 24/ 05 °
CML- 6204- (042) 101 SEPARATI ON SAN RAFAEL, CA 94901 06/ 27/ 05
CONSTRUCT HOV LANE (925) 552- 8250 (415) 257- 3647 OVER RUN
HB5
04- MRN- 101-12.8/18. 6 I'N MARIN COUNTY I N SAN RAFAEL AND GHI LOTTI BROTHERS | NC. SCOTT H SLOP $272,888 05/17/05 T7%
04- 2R9804 NOVATO FROM 0. 3 KM NORTH OF NORTH SAN525 JACOBY ST. 756 WEST FRANCI SCO $279, 740 06/ 02/ 05 99
PEDRO ROAD UNDERCROSSI NG TO 0.5 KM BLVD. $279, 740 08/01/05 0
SOUTH OF ROUTE 101 AND SAN RAFAEL, CA 94901 SAN RAFAEL, CA 94901
RESURFACE ASPHALT CONCRETE (415) 257- 3543
HMVL WPCP
04- MRN-101-13.2/22.3 I'N MARIN COUNTY AT VARI QUS LOCATI ONS AMERI CAN Cl VI L CONSTRUCTORS RUSSELL, STEVE $393,585 04/29/04 88%
04- 443534 BRI DGE DECKS AND JO NT SEALS VEST COAST | NC 756 FRANCI SCO BLVD $312,110 05/06/04

HA21 WPCP

3701 MALLARD DRI VE

BENICIA CA 94510

VEST
SAN RAFAEL CA 94901
(415) 257- 4845

$0 02/ 23/05

88%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-NAP-29-4,4/5.2 I'N NAPA COUNTY TN NAPA FROM 0.5 KM O.C. JONES, INC ELI AS MOUSA $2,320, 654 06/24/04 100%
04- 0A0504 SOUTH TO 0.7 KM NORTH OF THE 12 AND 285 M NI DRI VE P.O. BOX 4282 $2, 410,936 07/ 09/ 04 100%
ACST- P029- ( 095) 29 | NTERSECTI ON NAPA, CA 94558 $0 06/21/05 0
P- P029- ( 095) W DEN EXI STI NG HI GHWAY VALLEJO, CA 94589 (707) 265-1920 07/ 29/ 05
OVER RUN
HB4N SWPPP
04-NAP-29-6. 9/0 I'N NAPA COUNTY AT GEORGE BUTLER AVERI CAN CI' VIL CONSTRUCTORS ~ SHANE MAHONEY $1,132,700 06/02/05 22%
04- 2R9004 BRI DGE OVERHEAD WVEST COAST | NC P O BOX 4282 $725 06/ 17/ 05 0%
RESURFACE ASPHALT CONCRETE 3701 MALLARD DRI VE NAPA CA 94558 $725 09/ 14/ 05 0
(707) 428- 2012
BENI Cl A CA 94510
HVBH SWPPP
04-NAP-29-73.6 N NAPA COUNTY TN NAPA FROM 1.1 KM GHI LOTTI CONSTRUCTI ON CO., [ NCELT AS MOUSSA $1,394,299 06/ 23/04 99%
04- 1R8324 SOUTH OF AMERI CAN CANYON ROAD TO 600 SO. NAPA JUNCTI ON RD P. O. BOX $1,378,271 07/ 06/ 04 100%
SQUTH KELLY ROAD NAPA, CA 94558 $0 09/23/05 0
SURFACE EXI STI NG ROADWAY ANMERI CAN CANYON, CA 94503 (707) 264- 1920
HML WPCP
04-NAP-121-5.0/5.7 N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. WERS, INC. KI'SH YAMA, DARIN $29, 904,734 02/ 13703 69%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O. BOX 4282 $21, 258,981 02/ 25/ 03 2104
ACST- P121- (020) 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $0 05/08/07 °
P- P121- (020) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252- 5858
ACBR- P121- (020)
HA21 SWPPP
04-SCL-9-.7/.8 I'N SANTA CLARA COUNTY NEAR SARATOGA CONDON- JOHNSON & ASSOCI ATES ~ CHARLES KOOS $874, 458 05/25/05 0%
04- 278204 AT 1.3 KM EAST OF ROUTE 35 AND 9 P. O. BOX 12368 1007 KNOX AVENUE $0 06/ 10/ 05 0%
ACST- S009- ( 015) | NTERSECTI ON SAN JOSE CA 95122 $0 12/19/05 0
PHG S009- (015) W DEN HI GHWAY OAKLAND CA 94604 (408) 254- 5848
HB1 WPCP
04-SCL-17-.1/2 I'N SANTA CLARA COUNTY ABQUT 22.3 KM PAVEX CONSTRUCTI ON SAN JOSE CONSTRUCTI ON $268,524 12/20/04 100%
04- 298704 NORTH OF SANTA CRUZ FROM 0.4 KM TO 330 BLOMQUI ST STREET OFFI CE $276, 805 12/29/ 04 100%
ACST- P017- ( 100) 0.8 KM NORTH OF SANTA CRUZ COUNTY 1007 KNOX AVENUE $0 07/14/05 0
PHG- PO17- (100) LINE AND FROM 1.2 KM TO 1 REDWOOD CI TY CA 94063 SAN JOSE CA 95122 07/ 14/ 05
PAVE AND W DEN TURNOUT (408) 254- 5848 COMPLETED
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL-17-.6/.9 I'N SANTA CLARA COUNTY I N LOS GATOS AT PAVEX DI VISION OF GRANI TE CHARLES KOOS $259,120 05/31/05 43%
04- 2R9604 VARI QUS LOCATI ONS ROCK 1007 KNOX AVENUE $233,965 06/14/05 90%
RESURFACE ASPHALT CONCRETE 330 BLOMQUI ST STREET SAN JOSE CA 95122 $233,965 08/17/05 0
(408) 254- 5848
REDWOOD CI TY CA 94063
HML WPCP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/29/04 22%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $37,039 10/19/04 43%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,702 12/ 24/ 07 0
SEPARATI ON SAN RAFAEL CA 94901 (408) 254- 5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04- SCL-87-6.5/8.9 I'N SANTA CLARA COUNTY I N SAN JOSE WATKI N & BORTOLUSSI, | NC. PANDYA, NI LESH $811,840 12/08/00 0%
04- 4874V4 FROM COLEMAN AVENUE TO 0.2 KM NORTH 77 LARKSPUR STREET 650 | RENE STREET $749,219 12/27/00 0%
ACNH- S087- (017) OF Al RPORT PARKWAY SAN JOSE, CA 95110 $5, 040 01/ 30/ 06 °
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA 94901- 4886 (408) 277- 1363
PLANT EST
HE14 SWPPP SATI S
04-SCL-87-/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $40, 295,321 12/08/04 27%
04- 4396W4 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $6, 714,864 12/ 17/ 04 17%
ACNH- S087- (027) OVERCROSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $47,539 05/03/06 0
VI RG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277- 1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-39.3/41 I'N SANTA CLARA COUNTY I N SAN JOSE GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM  SI AVOSH $9, 794,350 10/10/03 0%
04- 487604 FROM BROKAW ROAD UNDERCRCSSI NG TO 0.5 330 BLOMQUI ST STREET 650 | RENE STREET $9, 846,891 10/ 22/ 03 0%
ACNH QLO1- (044) KM NORTH OF DE LA CRUZ BOULEVARD SAN JOSE, CA. 95110 $90, 265 05/ 05/ 06 0
OVERCRGOSSI NG REDWOOD CI TY CA. 94063 (408) 277- 1405
CONSTRUCT AUXI LLI ARY LANE PLANT EST
HB4C SWPPP SATI S
04- SCL- 101-44. 6/ 45 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_LAND CRDOUBADI , SHAWN $445,836 05/15/02 0%
04- 299604 FROM 0.2 KM SOUTH OF FAI R OAKS AVENUE 3168 KNI GHTS BRI DGE RD $410, 146 05/ 28/ 02 0%
OVERCROSSI NG TO 0.4 KM NORTH OF FAIR $1,960 03/10/06 0
OAKS AVENUE OVERCROS SAN JOSE CA 95132 (650) 210- 2006
H GHWAY PLANTI NG RESTORATI ON (408) 929- 3949 PLANT EST
HA25 SATI S
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Location Awarded
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SCL-101-45.5/45.9 N SANTA CLARA COUNTY IN SUNNYVALE  AMLAND SAI DI AN, JACOB $570, 262 05/ 04/01 98%
04- 284904 FROM 0.3 KM SOUTH OF MATHI LDA AVENUE 3168 KNI GHTS BRI DGE ROAD 465-B FAI RCH LD $491, 012 05/21/01 89%
OVERCROSSI NG TO 0.3 KM NORTH OF DRI VE, SUI TE 206 $2,000 08/12/05 0
MATHI LDA AVENUE OVERCROSSI SAN JOSE, CA 95132 MOUNTAI N VI EW CA 94043
PLANTI NG AND | RRI GATI ON (650) 210- 2018
HA25
04-SCL-101-50. 1/50. 4 N SANTA CLARA COUNTY N MOUNTAI N O C. JONES & SONS, INC ATTN:  CHARLES KOOS $636, 396 03/ 19/ 04 100%
04- 239704 VI EW AND PALO ALTO FROM THE SAN PETE BENSON, PRQJ MANGR 1007 KNOX AVENUE $685, 295 03/ 29/ 04 100%
ANTONI O ROAD OVERCROSSI NG TO 0.5 KM 3045 ALFRED STREET SAN JOSE, CA 95122 $0 07/05/05 0
SOUTH OF THE SAN ANTONI O ROA (408) 254- 5838 07/ 08/ 05
I NSTALL TRAFFI C SI GNALS SANTA CLARA, CA 95054 PLANT EST
HB4N WPCP SATI S
04-SCL-101-717.6 N SANTA CLARA COUNTY TN AND NEAR PAVEX CONSTRUCTI ON BERTHA ROVAN $12,953,062 06/29/04 84%
04- 0C7504 G LROY AND MORGAN HI LL FROM SAN 411 WLAKER STREET 1007 KNOX AVENUE $11,787,817 07/19/04 90%
ACNH- QLO1- ( 060) BENI TO COUNTY LINE TO 0.3 KM SOUTH OF SAN JOSE 95122 $2,027,171 08/ 08/ 05 °
COCHRANE ROAD OVERCROSSI NG WATSONVI LLE, CA 95076 (408) 254- 5840
RESURFACE EXI STI NG HI GHWAY
HA22 SWPPP
04-SCL-130-3.1/6 N SANTA CLARA COUNTY IN SAN JOSE ON CF ARCHI BALD PAVING I NC SHAWN ORDOUBADI $442,430 05/17/05 80%
04- 2R9504 ROUTE 130 FROM 0. 15 KM EAST OF KIRK P. O BOX 37 1007 KNOX AVENUE $377,353 05/ 31/ 05 83%
AVENUE TO 0.1 KM WEST OF CLAYTON ROAD SAN JOSE CA 95122 $377,353 07/28/05 0
ASPHALT CONCRETE OVERLAY REDWOOD CI TY CA 94064 (408) 210- 8219
WPCP
04-SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY IN SAN JOSE AT J S BRAR COVPANY ROVAN, BERTHA $1,747,891 08/15/02 66%
04- 244604 VARl OUS LOCATI ONS 7202 E BULLARD AVE 1007 KNOX AVENUE $1, 406,308 09/ 11/ 02 80%
ACNH- S087- (022) REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $18,596 11/30/06 0
ACI M 280 -(105) CLOVI S CA 93611 (408) 254- 5840
(559) 299- 1033
HA25
04-SCL-280-2.8/4. 4 I'N SANTA CLARA COUNTY IN SAN JOSE WATKI N & BORTOLUSSI T NC PATEL, NI'M $1,714,241 06/11/02 0%
04- 237604 FROM Bl RD AVENUE OVERCROSSI NG TO 0.7 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 588,506 06/ 24/ 02 0%
ACl M 280 -(101) KM NORTH OF MERI DI AN ROAD UNDERPASS SAN JOSE CA 95122 $7,501 12/23/05 0
H GHVAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 (408) 254- 5705
PLANT EST
HA25 SATI S
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL-280-/2.7 I' N SANTA CLARA COUNTY I N SAN JOSE PAVEX CONSTRUCTI ON DI VI SI ON NI M PATEL $2,635,697 11/23/04 43%
04-0C7704 FROM ROUTE 280, 680 AND 101 330 BLOMQUI ST STREET 1007 KNOX AVENUE $823,509 12/08/04 29%
AClI M 280 -(109) SEPARATI ON TO 0.3 KM SOUTH OF BI RD SAN JOSE CA 95122 $508, 244 12/ 30/ 05 0

AVENUE OVERCROSSI NG REDWOOD CI TY CA 94063 (408) 254- 5705

RESURFACE ASPHALT CONCRETE
HA22 WPCP
04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,903,342 09/09/04 14%
04- 253404 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $353,966 09/ 20/ 04 18%
ACl M 880 -(056) H GHWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $1,535 01/16/09 0

SAN JOSE CA 95132 (408) 254- 5705

HA25 SWPPP
04- SCL-880-6.0/7.7 I'N SANTA CLARA COUNTY I N SAN JOSE AND AM_LAND CHARLES KOSS $259,967 08/21/01 75%
04- 122914 M LPI TAS FROM 1.5 KM SOUTH OF 3188 KNI GHT BRI DGE RD 565-B FAI RCHI LD DR # $236,469 09/ 06/ 01 91%

MONTAGUE EXPRESSVWAY OVERCROSSI NG TO 206 $1, 400 05/17/06 0

1.2 KM NORTH OF MONTAGUE E SAN JOAS, CA 95132 MOUNTAI N VI EW, CA 94043

H GHVWAY PLANTI NG REPLACEMENT (650) 210- 2019 SUSPENDED
HE13
04- SCL-880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG AND GRADI NG SULEI MAN, MOHAMAD $31, 446,174 07/17/01 0%
04- 285524 I'N M LPI TAS AND FREMONT FROM 1.6 KM | NC. P. O BOX 1306 $31, 427,833 07/26/01 0%
ACNH- 880 - (047) SOUTH TO 0.7 KM NORTH OF THE COUNTY P.O. BOX 6227 FREMONT, CA 94538- 1306 $765 04/ 20/ 07 0
| -880 -(047) LI NE (510) 249- 1560

BRI DGE W DENI NG AND RECONSTRUCTI ON CONCORD, CA 94524 PLANT EST
HE11l SWPPP SATI S
04- SF-80-4.6/5 IN THE CI TY AND COUNTY OF SAN R AND L BROSAMER | NC WASHI NGTON, MARCUS $17,285,570 10/03/03 90%
04- 248214 FRANCI SCO FROM 0.1 KM SOQUTH OF P O BOX 238 280 BEALE STREET $16, 203,068 10/15/03 93%
ER- 1599- (004) HARRI ET STREET TO FOURTH STREET SAN FRANCI SCO CA 94105 $588, 946 08/ 31/05 0

HA23 WPCP

04-SF-80-4.9/5.9 I'N THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $195, 138,991 06/ 06/03 42%

04- 0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $102, 365,860 06/ 16/ 03 5%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $2, 601, 459 06/ 03/ 08 0
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171

HA4S3 SWPPP

HA23
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04-SF-80-6.0/7.5 N THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA, FERNANDO $6, 117,000 02/22/05 38%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC 280 BEALE STREET $752, 790 03/ 09/ 05 120
QAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO CA 94105 $82,215 01/31/06 0
REPLACE BRI DGE FENDERS (415) 356- 6498
PLEASANTON CA 94566
HA21 WPCP
04-SF-80-7.8/8.2 N THE CI TY AND COUNTY OF SAN C.C. WERS TNC. LOURDES DAVI D $76,919, 663 03/10/04 12%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURVA ROAD $21, 307,643 03/ 25/ 04 28%
ACBR- 080 - (097) CONSTRUCT SQUTH DETOUR OAKLAND, CA. 94607 $2,579,932 09/ 16/ 06 0
I M 080 -(097) SAN FRANCI SCO, CA. 94130 (510) 622- 5660
SUSPENDED
HA4S3 SWPPP
04-SF-80-8.3/8.5 N THE CI TY AND COUNTY OF SAN KI EW T- FCI - MASON- JV PEDRO SANCHEZ $185, 497, 445 04/ 01/04 27%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $49, 970, 024 04/ 22/ 04 270
ACBR- 080 - (095) CONSTRUCT FOUNDATI ONS QAKLAND, CA 94607 $671,431 05/ 26/ 07 °
I M 080 -(095) OAKLAND, CA 94607 (510) 286- 0538
HA4S3 SWPPP
04-SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAVEDA KIEWT F CT MANSON A JONT  COE, DOUG $1, 103,061, 631 01/17/02 69%
04- 012024 COUNTI ES | N SAN FRANCI SCO AND OAKLAND VENTURE 345 BURMA ROAD $844, 717,595 01/ 22/ 02 2704
ACl M 080 -(085) FROM 1.3 KM EAST OF THE YERBA BUENA P O BOX 1769 OAKLAND, CA. 94607 $17,703,128 04/15/07 °
| SLAND TUNNEL EAST PORTAL (510) 622-5101
REPLACE SFOBB EAST SPAN VANCOUVER WA 98668
HA4S3 SWPPP
04-SF-101-4.775.1 N THE CITY AND COUNTY OF SAN PROVEN MANAGEMENT | NC KHALI FE WALI D $27,475,942 09/18/03 97%
04- 291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $25, 056, 824 10/ 02/ 03 91%
ACNH QL01- (049) TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $814,216 08/ 11/05 0
FREEWAY SAN FRANCI SCO CA 94111 (415) 356- 6622
W DEN CENTRAL FREEWAY
HA23 SWPPP
04-SF-101-6. 778 I'N SAN FRANCI SCO COUNTY N SAN W BRADLEY ELECTRIC INC FRANK DUAN $2,330,650 12/01/04 26%
04- 171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HILL ROAD 3401 REGATTA BLVD $243,500 12/10/ 04 10%
ACST- QL01- ( 086) LYON STREET RI CHMOND CA 94804 $167, 000 12/ 14/ 05 0

PHG QLO1- ( 086)

HB4N WPCP

MODI FY TRAFFI C SI GNALS

NAVATO CA 94945

(510) 231- 7139
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SM 1-26.3/35.1 I'N SAN MATEO COUNTY I N HALF MOON BAY O GRADY PAVI NG | NC FRED BOOSHEHRI $522,539 04/18/05 64%
04- 2R2504 AND PACI FI CA AT VARI OUS LOCATI ONS 2513 WYANOTTE ST 2350 PAGE M LL RD $452,904 05/ 02/ 05 86%
RESURFACE ASPHALT CONCRETE PALO ALTO CA 94304 $39,334 08/31/05 0
MOUNTAI N VI EW CA 94043 (650) 222- 7241
HML WPCP
04- SM 1- 38. 0/ 38. 6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $6, 718,076 04/01/05 31%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $1, 402,208 04/13/05 210
ACST-1187- (008) MAR BOULEVARD SAN FRANCI SCO CA 94105 $735,519 01/18/06 0
P-1187- (008) RETAI NI NG WALL AND EMBANKMENT ALAMO CA 94507 (510) 774- 4396
HE14 SWPPP
04-SM 35-31.2/31.4 I'N SAN MATEO COUNTY I N DALY CI TY FROMGORDON N BALL | NC ABELA FERNANDO $831,025 01/26/04 100%
04- 252504 49.9 KM TO 50.2 KM BETVWEEN JOHN DALY 333 CAM LLE AVENUE 280 BEALE STREET $878,192 02/ 24/ 04 100%
ACST- S035- ( 005) BOULEVARD AND SAN FRANCI SCO CI TY AND SAN FRANCI SCO CA 94105 $0 07/08/05 °
COUNTY LIMT ALAMO CA 94507 (415) 356- 6498 07/ 08/ 05
REPAI R OF PEDESTRI AN UNDERCROSSI NG PLANT EST
HA23 WPCP SATI S
04- SM 84-27.7/ 28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433,845 06/19/03 53%
04- 015124 RAVENSWOOD TRI ANGLE 3168 KNI GHTS BRI DGE RD 2350 PAGE MLL RD $376,025 07/03/03 87%
M TI1 GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 01/31/07 °
SAN JOSE CA 95132 (650) 280- 4550
HE2 SWPPP
04-SM 101-3.6/11.9 I'N SAN MATEO COUNTY | N SAN MATEQ, DE SI LVA GATES DARRYL SCHRAM $25, 738,200 01/17/03 100%
04- 2357A4 BELMONT, SAN CARLOS AND REDWOOD CI TY 11555 DUBLI N BLVD 650 | RENE STREET $25,579,339 02/03/03 98Y%
ACNH QL01- (018) AT VARI QUS LOCATI ONS SAN JOSE CA 95110 $34,814 08/ 16/ 05 0
W DEN EXI STI NG H GHWAY DUBLI N, CA 94568 (408) 277- 5915
HB4C SWPPP
04-SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 0%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O BOX 2910 2350 PAGE MLL RD $9, 105,629 03/02/01 0%
ACNH P101- (963) AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 07/31/05 0
OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333- 4036
W DEN HI GHWAY PLANT EST

HB4C SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SM 101-23.7/0 I'N SAN MATEO COUNTY | N BRI SBANE AT CALI FORNI A ENG NEERI NG ABELA, FERNANDO $397,590 05/20/05 0%
04- 203804 SI ERRA PO NT OVERHEAD BRI DGE CONTRACTORS | NC 280 BEALE STREET $0 06/08/05 0%
RESTORE DECK JO NTS AND PADS 20 HAPPY VALLEY ROAD SAN FRANCI SCO CA 94105 $0 11/16/05 0
(415) 356- 6498
PLEASANTON CA 94566
HA21 WPCP
04-S0OL-29-.1/0 I'N SOLANO COUNTY I N VALLEJO FROM 0.2 BAY CITIES PAVING & GRADING SIDHU BALJIT $808, 955 03/29/05 47%
04- 299204 KM SOQUTH TO 0.2 KM NORTH OF MARI TI MEINC 2320 COURACE DRI VE $343,306 04/11/05 43%
ACST- S029- (097) ACADEMY DRI VE | NTERSECTI ON PO BOX 6227 SUl TE 106 $93, 945 10/ 25/ 06 0
PHG- S029- (097) W DEN ROADVAY FAI RFI ELD CA 94533
CONCORD CA 94524 (707) 648- 4081
HB1 WPCP
04-S0OL-37-7.2/7.2 I'N SOLANO COUNTY I N VALLEJO AT THE BAUNAN LANDSCAPE | NC BUTTERS, CARL $495, 403 06/10/02 0%
04- 0T14C4 VALNUT STREET OVERCROSSI NG 115 BROCKSI DE DRI VE 2320 COURAGE DRI VE $448,368 06/ 19/ 02 0%
PLANTI NG AND | RRI GATI ON SUI TE 106 $600 05/15/06 0
RI CHMOND, CA. 94801 FAI RFI ELD, CA. 94533
(707) 428- 2060 PLANT EST
HE14 SATI S
04-SOL-37-8.0/9.3 I'N SOLANO COUNTY I N VALLEJO FROM NAPAOC JONES & SONS, [ NC. BUTTERS, CARL $21,620,970 12/18/01 97%
04-0T1414 Rl VER BRI DGE TO SONOVA BOULEVARD 285 M N DR $23, 860,223 01/07/02 98%
ACNH- PO37- (096) CONSTRUCT FOUR LANE FREEWAY $73,168 08/05/05 °
VALLEJO, CA 94589 (707) 428- 2060
HE14 SWPPP
04-SOL-37-9.3/10.5 I'N SCLANO COUNTY IN VALLEJO FROM 0.1 O C JONES AND SONS | NC AND M CMAHANTESH ANI GOL $36, 437,887 12/11/02 87%
04-0T1444 KM WEST OF ENTERPRI SE STREET TO 0.6 M CONSTRUCTI ON I NC A $34, 333,533 12/26/02 91%
NH- -( ) KM EAST OF DI ABLO STREET JO NTVENTURE $1, 385,990 10/ 25/ 05 °
CONSTRUCT FREEWAY AND | NTERCHANGE 1520 FOURTH STREET (707) 648- 4044
HE14 SWPPP BERKELEY CA 94710
(510) 526- 3424
04- SOL- 80-12. 8/ 16.2 I'N SOLANO COUNTY I N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $738,410 04/21/04 0%
04-0T1644 SCLANO COVWWUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $627,058 05/ 06/ 04 0%
ACI M+ 080 - (343) ROADVWAY EXCAVATI ON AND CONCRETE STE 103 $3,103 10/18/07 ?
SAN LORENZO CA 94580 FAlI RFI ELD CA 94533
(707) 428-2015 PLANT EST

HE13 SWPPP SATI S
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SOL-80-16.9/44.5 I'N SOLANO COUNTY AT VARI OQUS LOCATI ONS DE Sl LVA GATES CONSTRUCTI ON 2320 COURACGE DR $9,993,972 01/14/05 39%
04- 444304 UPGRADE EXI STI NG MEDI AN BARRI ER 11555 DUBLIN BLV. P.O BOX STE#106 $7,808,598 01/28/05 74%
ACI M 080 - (345) 2909 DUBLI N, CA 94568 FAl RFI ELD $1, 890,596 11/21/05 0
11555 DUBLI N BLV. CA 94533
(707) 428- 2015
HA27 SWPPP DUBLI N CA 94568
04-SOL-80-17.6/0 I'N SCLANO COUNTY I N FAI RFI ELD AT THE GH LOTTI BROS | NC $487,854 07/05/05 0%
04- 446104 WESTBOUND 80 OFF RAMP AT OLI VER ROAD525 JACOBY STREET $0 07/12/05 0%
ACI M 080 - (346) TRAFFI C SI GNAL AND W DEN ROADWAY $0 0
G 080 -(346) SAN RAFAEL CA 94901
(415) 454- 7011
HB1 WPCP
04-SOL-80-42.4/0 I'N SCLANO COUNTY NEAR DAVI S AT PUTAH AMERI CAN Cl VI L CONSTRUCTORS MANGLO PERPETUO $288,034 05/12/05 35%
04- 2R9304 CREEK BRI DGE 3701 MALLARD DRI VE 2320 COURAGE DRI VE $228,892 05/ 26/ 05 6%
RESURFACE BRI DGE DECK SUl TE 106 $228,892 08/30/05 0
BENI CI A CA 94510 FAI RFI ELD CA 94533
(707) 428- 2029
HVBH WPCP
04- SOL- 680-.3/1 I'N SCLANO AND CONTRA COSTA COUNTIES C. C, MYERS LEE, KEN $72,772,465 12/20/01 100%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $63, 722,359 01/08/02 9204
ACl M 680 - (054) AND 780 | NTERCHANGE SUTI E 200 $1, 277,657 09/ 01/ 05 0
CONSTRUCT BRI DGE | NTERCHANGE BENI Cl A CA 94510 MARTI NE, CA 94553
(925) 957- 2007 OVER RUN
HE2 SWPPP
04- SOL- 680-1.5/0 I'N SOLANO COUNTY I N BENI Cl A AT THE DI ABLO CONTRACTORS LIU, AGNES $7,273,203 10/20/00 0%
04- 013084 TR BRI DGE MAI NTENANCE STATI ON NO. 7 CROW CANYON COURT, SUI TE 4585 PACHECO BLVD, $7,189,994 11/01/00 0%
CONSTRUCT MAI NTENANCE FACI LI TY SUl TE 200 $1 10/11/05 0
100, SAN RAMON, CA 94583 MARTI NEZ, CA 94553
(925) 957- 2073 PLANT EST
HE2 SWPPP SATI S
04-SOL-680-1.6/1.9 I'N SOLANO COUNTY I N BENICI A FROM 0.5 PCI CONSTRUCTORS | NC. 2100 4585 PACHECO BLVD. $5,574,707 08/12/04 54%
04- 006084 KM EAST OF | NDUSTRIAL WAY TO 1.0 KM GOODYEAR ROAD BENICIA CA MARTI NEZ $5,122,546 09/ 02/ 04 36%
VEST OF LAKE HERMAN ROAD 94510 CA 94553 $521, 247 02/ 02/ 06 0

HE2 SWPPP

M TI GATI ON WETLAND

(925) 250- 5654
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON-1-19. 0/ 25 I'N SONOVA COUNTY I'N JENNER FROM NORTH BAY CONSTRUCTI ON LEGALLEE, DALE $374,815 05/12/05 73%
04- 2R2204 RUSSI AN RI VER TO 2.3 KM SOUTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $349, 150 05/ 23/ 05 93%
MEYERS GRADE ROAD BLDG A $345, 684 07/21/ 05 0
RESURFACE ASPHALT CONCRETE PETALUMA, CA SANTA ROSA, CA 07/ 27/ 05
(707) 566- 3956
HML WPCP
04-SON-12-15.3/29. 4 I'N SONOVA COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORP. OF CALIFORNI A LEGALLEE, DALE W $333,061 04/07/05 43%
04- 443584 TREAT BRI DGE DECKS AND JO NT SEALS 3529 E WOOD STREET 4030 OCCl DENTAL ROAD, $250, 268 04/ 20/ 05 730
BLDG A $134, 494 09/ 21/ 05 0
PHOENI X, AZ 85040 SANTA ROSA, CA 95401
(707) 566- 3956
HA21 WPCP
04-SON-12-30.7/0 I'N SONOVA COUNTY NEAR GLEN ELLEN AT W BRADLEY ELECTRIC INC $127,815 07/07/05 0%
04- 1A5704 THE | NTERSECTI ON OF STATE ROUTE 12 90 HILL ROAD $0 07/20/05 0%
ACST- P012- (094) AND ARNOLD DRI VE $0 0
PHG- P012- (094) IINSTALL TRAFFIC SI GNALS NOVATO CA 94945
(415) 898- 1400
HB1 WPCP
04-SON-12-34.8/34.8 I'N SONOVA COUNTY AT BOYES HOT SPRING BLUE I RON, INC. LEGALLEE, DALE W $630, 398 04/ 26/ 04 95%
04-219874 AT 0.1 KM SOUTH OF FETTER AVENUE 1722 3RD STREET 4030 OCCl DENTAL ROAD, $539, 519 05/ 07/ 04 86%
REPLACE CULVERT BLDG A $45,398 07/ 29/ 05 0
SACRAMENTO SANTA ROSA, CA 95401 08/ 01/ 05
(707) 566- 3950
HA22 SWPPP
04-SON-37-.473.2 N SONOVA COUNTY ABOURT 12 KM EAST OF M BUMGARNER | NC HAL STREATER $589, 275 02/ 22/ 05 0%
04- 291504 NOVATO FROM 0. 7 KM EAST OF MARIN 1175 GREENVI LLE RQAD 1009 CLEGG COURT STE $0 03/08/05 0%
ACST- P037- (124) COUNTY LINE TO 1.2 KM WEST OF ROUTE A $0 °
PHG- PO37- ( 124) 37 AND 121 SEPARATI ON LI VERMORE CA 94550 PETALUMA CA 94954
CONSTRUCT MEDI AN BARRI ER (707) 781- 2640
HB1 WPCP
04-SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $562,290 07/09/03 0%
BRI DGE SANTA ROSA $1,850 12/ 24/ 07 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST

HA4S2 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS, | NC CAMERQN, JAMES $9,291,796 09/29/04 27%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON CT, SUITE 100 4030 OCCl DENTAL ROAD, $2, 757,188 10/ 13/04 20%
ACNH Q101- ( 058) NORTH OF 110 AND 116 SEPARATI ON AND BLDG A $227,804 07/ 25/ 06 0
OVERHEAD SAN RAMON, CA 94583 SANTA ROSA, CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 566- 3956
HA21 SWPPP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,626,551 12/17/03 70%
04- 130214 0.3 KM SOUTH TO 1.0 KM NORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2,557,919 12/26/03 96%
ACNH- QLO1- (027) ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $115,472 10/ 06/ 05 0
CML.- 5379- (010) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
(707) 566- 3956
HB6 SWPPP
HB4N
04- SON- 101- 16. 8/ 19. 4 I'N SONOVA COUNTY | N AND NEAR SANTA  GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $3,891,835 06/22/04 75%
04- 272424 ROSA AT VARI OUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $2,721,901 07/06/ 04 20%
ACNH- QLO1- (050) CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $207,226 03/15/06 0
ALAMD, CA (707)576- 2404
HB5 SWPPP
04-SON-101-52.2/0 1N SONOVA COUNTY I N CLOVERDALE AT ~ CONDON- JOHNSON & ASSOCI ATES HAL STREATER  $695,605 12/07/04  94%
04- 278904 KI NG RI DGE HEI GATS P O POX 12368 1009 CLEGG COURT, STE $586, 010 12/15/04 84%
SLOPE STABI LI ZATI ON A $37,344 07/ 29/ 05 0
OAKLAND CA 94606 PETALUVA CA 94954
(707) 781- 2640
HA23 WPCP
04- SON- 116-24.2/25. 4 I'N SONOVA COUNTY I N AND NEAR ARGONAUT CONSTRUCTORS P. O. BOXHAL STREATER $3, 853,783 10/ 20/03 100%
04- 131244 SEBASTOPOL FROM 0. 3 KM EAST OF 639 1006 CLEGG COURT, $3,491,710 10/28/03 ..,
ACST- P116- (039) OCCl DENTAL ROAD TO 0.6 KM WEST OF 1236 CENTRAL AVE SUTE A $0 06/20/ 05 0
P- P116- (039) HURLBUT AVENUE PETALUMA, CA 94954 06/ 21/ 05
STPE- P116- ( 039) W DEN EXI STI NG ROADWAY SANTA ROSA, CA 95402 (707) 781- 2640 COMPLETED
HB4N SWPPP
TEA2
04- SON- 116-39. 3/46. 8 I'N SONOVA COUNTY NEAR SCHELLVI LLE CGHI LOTTI CONSTRUCTI ON STREATER, HAL $1, 448,496 06/29/04 100%
04- 0C8204 FROM 4.1 KM WEST OF ADOBE ROAD TO 246 GHI LOTTI AVE 1009 CLEGG CT $1,343,047 07/09/04 0,
ACST- 116 - (040) ROUTE 121 PETALUMA, CA 94954 $0 06/27/05 0
P-116 -(040) RESURFACE ASPHALT CONCRETE SANTA ROSA (707) 781- 2404 06/ 27/ 05
COVPLETED

HA22 WPCP
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District 04

08/ 03/ 05

- -]
Awarded

Location

Bid + CCOs Est Comp %Time

Contract .

Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work

Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

04-VAR--70 I'N SAN FRANCI SCO AND SAN MATEO VETROPCLE FRED BOOSHEHRI $433,772 04/27/05 23%

04- 290004 COUNTI ES AT VARI OUS LOCATI ONS P. 0. BOX 1632 2350 PAGE M LL RD $127,250 05/ 13/ 05 290
REPLACE | NLET GRATES PALO ALTO CA 94304 $127,250 11/30/05 0

LAKE FOREST CA 94706 (650) 222- 7241
HA22 WPCP

Totals: Authorized Final Amt: $3, 698, 461, 576

Completed to Date:

$2, 782, 804,551  work ThisMonth:

$61, 785, 663
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 05
- - _________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON-1-25.7/83.7 I'N MONTEREY COUNTY AT VAR OQUS TRUESDELL CORPORATI ON OF GALARZA, DAVE $198, 730 02/28/05 100%
05- 037204 LOCATI ONS CALI FORNI A | NC 1529 HWY. 68 $173,212 03/11/05 100%
SEAL BRI DGE DECKS 3529 E WOOD STREET MONTEREY, CA 93940 $0 06/ 22/ 05 0
(831) 375-2634 06/ 27/ 05
PHOENI X AZ 85040 COVPLETED
HVBH WPCP (602)437-1711
05- MON- 1- 43. 2/ 47 I'N MONTEREY COUNTY NEAR Bl G SUR FROMGRANI TE CONSTRUCTI ON CO. BRI ANJENNI FER W LSON $519,491 03/30/05 95%
05-0L0704 CASTRO CANYON BRIDGE TO 1.6 KM SOUTH CARI S 1529 HW 68 $412,260 04/11/05 83%
CF JUAN HI GUERA CREEK BRI DCGE PO BOX 720 MONTEREY, CA 93940 $497 08/03/05 0
ASPHALT CONCRETE OVERLAY (831) 375- 1621
WATSONVI LLE, CA 95077
HMLA WPCP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $931, 683 04/23/04 28%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $774,792 05/ 06/ 04 879
ACST- P001- (500) PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $3,076 01/23/08 0
PH P0O1- ( 500) CLOVI S, CA 93611-3414 (831) 375- 1621
HB1 WPCP
05- MON- 68-12. 4/ 0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE LARRY BETSCHART W LSON, JENNI FER $378,466 06/ 24/ 04 83%
05- 495704 OF MONTEREY AT 0.9 KM VEST OF CORRAL 1529 H GHWAY 68 $69, 224 07/07/ 04 19%
ER- 35L7- (004) DE TI ERRA ROAD MONTEREY, CA 93940 $114 08/ 14/ 06 °
REPLACE CULVERT (831) 375- 1621
HA23 WPCP
05- MON- 68- 16. 8/ 21. 9 I'N MONTEREY COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $9, 422,921 08/20/04 59%
05- 491504 SALI NAS FROM 0.6 KM SOUTH OF P O BOX 50085 1529 H OGHWAY 68 $6, 915, 483 09/ 01/ 04 219
ACST- P068- (017) RESERVATI ON ROAD UNDERCRCSSI NG TO MONTEREY, CA 93940 $859, 557 01/ 04/ 06 °
P- P068- (017) WORK STREET WATSONVI LLE CA 950775085 (831) 375- 5920
PAVEMENT REHABI LI TATI ON (831) 724- 1011
HA22 SWPPP
05- MON- 68-19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALINAS FROM  J.C. RANDOLPH INC. JOHN 1529 HW 68 $226,516 06/ 07/05 0%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET RANDOLPH MONTEREY, CA 93940 $0 06/14/05 0%
REPLACEMENT PLANTI NG 1097 PLEASANT VALLEY ROAD $0 0

(831) 375- 1621
APTCS, CA. 95003

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON- 101- 69. 4/ 73. 9 I'N MONTEREY COUNTY I N AND NEAR CGRANI TEROCK  PAVEX LAVERI NG TYLER $2,317,636 01/31/05 68%
05- 0H1004 GONZALES FROM SOUTH GONZALES CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR $2, 096,247 02/ 14/ 05 90%
ACST- QL01- (090) OVERCROSSI NG TO 2.1 KM NORTH CF PO BOX 50001 SALI NAS, CA 93907 $381, 773 09/16/05 0
PHG- Q101- ( 090) NORTH GONZALES OVERCROSSI NG (831) 663-8908
CONCRETE BARRI ER AND THRI E BEAM WATSONVI LLE, CA 95076
HB1 SWPPP
05- MON- 101-76.0/ 77.9 I'N MONTEREY COUNTY AT CHUALAR FROM CGRANI TE CONSTRUCTI ON COMPANY LAVERI NG, TYLER $1,172,165 03/16/04 78%
05- 0A1404 1.5 KM SOUTH TO 1.4 KM NORTH CF MAINP. O BOX 50085 3075 EXECUTI VE DR $1, 199, 608 03/26/04 99%
ACST- Q1L01- ( 055) STREET OVERCRGSSI NG SALI NAS, CA 93907-8409 $0 01/06/06 0
PHG- Q101- ( 055) CONSTRUCT MEDI AN BARRI ER WATSONVI LLE, CA 95077-5085 (831) 663-8908
HB1 SWPPP
05- MON- 101-93. 1/ 100. 4 I'N MONTEREY COUNTY NEAR SALI NAS AND MCM CONSTRUCTI ON, | NC GENERAL LAVERI NG TYLER $1,634,111 12/13/04 21%
05-0161C4 PRUNEDALE AT VARI QUS LOCATI ONS ENG NEERI NG CONTRACTOR 3075 EXECUTI VE DR $706, 393 12/20/04 43%
ACNH- QLO1- (075) ACCELERATI ON AND DECELERATI ON LANES PO BOX 867 SALI NAS, CA 93907 $345,982 06/ 20/ 06 0
(831) 663-8908
NORTH HI GHLANDS, CA 95660
HB4N SWPPP
05- MON- 101-95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI' S COVPANY | NC NAAS, ABDALLA $8, 544,483 08/27/01 100%
05-0161U4 ROUTE 101 FROM 0.1 KM SOQUTH TO 0.4 KM1000 HONE ROAD $8, 296,064 09/10/01 98%
ACNH- X053- ( 020) NORTH OF ROUTE 156/ 101 SEP AND ON $113,592 12/30/05 0
ROUTE 156 FROM MCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335- 3000
HE14 SWPPP
05- MON- 101- 96. 3/97. 5 I'N MONTEREY COUNTY NEAR PRUNEDALE PAVEX CONSTRUCTI ON DI VI SI ON $125,776 06/ 09/ 05 30%
05-0L8204 FROM 0.4 KM TO 2.2 KM NORTH OF SAN 330 BLOMQUI ST STREET $27,798 06/ 24/ 05 2204
M GUEL CANYON ROAD $27,798 08/12/05 °
RESURFACE ASPHALT CONCRETE REDWOOD CI TY CA 94063
(408) 574- 1400
HMLA WPCP
05- MON- 156- 1.8/ T4. 8 I'N MONTEREY COUNTY NEAR CASTROVI LLE  GRANI TE CONSTRUCTI ON CO. NAAS, ABDALLA $927,927 04/01/05 71%
05- 0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. O. BOX 50085 3075 EXECUTI VE DR $345,389 04/11/05 379
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $171,922 07/28/05 0
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663- 8900

HMLA WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON- 198-16. 1/ 21. 3 I'N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTION CO., INC. HOPKINS, RAY $400, 000 03/24/05  100%
05- OMB504 M EAST OF RTE 25 TO7.5 M EAST OF P. O BOX 2210 P. O BOX 307 $319, 565 03/ 24/ 05 80%
RTE 25 TEMPLETON, CA 93465 $6,225 10/ 20/ 05 0
REPAI R EMBANKVENT Pl SMO BEACH, CA 93448 (805) 226-9217
OVER RUN
HML
05-SB-1-1.7/2.5 N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MSON, PATRI CK $3,674, 654 04/12/04 91%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $2, 999, 600 04/ 21/ 04 81%
ER- 35L2- (004) ROUTE 1 AND 101 SEPARATI ON SU TE E $175,677 07/27/06 0
REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348- 3533
HA23 SWPPP
05-SB-1-10. 1/10. 3 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STIMBON, PATRI CK $2,718,559 06/15/05 21%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM I NC 2053 PREI SKER LANE, $1, 186,599 06/ 23/ 05 44%
ACNH 4101- (004) NORTH OF YTI AS CREEK BRI DGE P O BOX 12368 SU TE E $1, 186,599 07/ 24/06 °
CONSTRUCT RETAI NI NG WALL
OAKLAND CA 94604 (805) 348- 3197
HA23 SWPPP (510) 534- 3400
05-SB-1-10.8/11.8 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STIMSON, PATRI CK $2,557,791 06/15/05 21%
05- OM7404 FROM 1.0 KM SOUTH OF EL JARO CREEK  INC 2053 PREI SKER LANE, $160, 178 06/ 23/ 05 6%
ACNH- 4100- (004) BRI DGE TO 0.6 KM NORTH OF EL JARO P O BOX 12368 SU TE E $160, 178 11/16/ 05 0
CREEK BRI DGE SANTA MARI A, CA. 93454
CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604 (805) 348- 3533
HA23 SWPPP (510) 534- 3400
05-SB-1-11.0/12.2 I'N SANTA BARBARA COUNTY ON STATE A J DIANI CONSTRUCTI ON CO | NC PATRI CK STI NSON $300, 000 01/18/05 52%
05- 0MB904 ROUTE 1 DIR S EMERGANCY FORCE ACCOUNT P. O. BOX 636 2053 PREI SKER LANE, $247,112 01/19/ 05 82%
CONTRACT STE E $73,218 12/ 30/ 05 0
INSTALL SI GNAL FOR ONE WAY TRAFFI C SANTA MARI A, CA 93456 SANTA MARI A, CA 93454
CONTROL (805) 922- 1611
HVR
05-SB-1-26. 7/26. 9 N SANTA BARBARA COUNTY NEAR A J DIANI CONSTRUCTI ON CO I NC HURD, BOB $376, 587 03/23/05  100%
05- 0K8304 VANDENBERG Al R FORCE BASE FROM SANTA P O BOX 636 2053 PREI SKER LANE, $321,420 04/ 01/ 05 85%
ACST- P001- (512) LUCI A CANYON ROAD TO 0.3 KM NORTH OF SU TE E $77,419 07/ 20/ 05 0
PH- PO01- (512) SANTA LUCI A CANYON ROAD SANTA MARI A CA 93456 SANTA MARI A, CA 93454
CONSTRUCT ACCELERATI ON LANE (805) 925- 9533 (805) 348- 3197 OVER RUN

HB1 WPCP



State of California Department of Transportation

Page 43
Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 05
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SB-33-/8.2 I'N SANTA BARBARA AND SAN LU S OBI SPO GRANI TE CONSTRUCTI ON COVPANY M CHAEL LEW $6, 866,921 02/23/05 41%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P. QO BOX 790 2053 PREI SKER LANE, $3, 708,209 03/08/05 549
ACST- P033- (060) THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $2,371,094 06/ 28/ 06 0
P- P033- (060) SOUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454
REHABI LI TATE AND W DEN HI GHVWAY (805) 348- 3105
HA22 SWPPP
05- SB-101-12.7/19.8 I' N SANTA BARBARA COUNTY I N AND NEAR AMERI CA VEST LANDSCAPE | NC I NFANTE, ART $1,267,272 11/01/02 68%
05-462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1,172,587 11/18/02 929%
ACNH- QLO1- (013) UNDERCRGSSI NG TO 0.2 KM SQUTH OF SANTA BARBARA, CA 93103 $10, 005 10/ 04/ 06 0
TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884- 9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
05- SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3, 000, 000 04/18/05 35%
05- OM7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $420, 914 04/18/ 05 14%
BARRI ER CAMBRI A, CA 93428 $0 01/04/06 °
SANTA MARGARI TA, CA 93453 (805) 927- 4559
HML
05- SB-101-18.9/19.8 I' N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $652, 780 04/ 15/ 05 7%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $435,919 04/22/05 69%
ACST- QL01- (091) SOUTH OF TURNPI K ROAD SAN LU S OBI SPO CA G&H $299, 139 08/ 14/ 06 °
PHG- QLO1- (091) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
(805) 543- 8568 (805) 884- 9459
HB1 SWPPP
05-SB-101-21.5/25.3 I'N SANTA BARBARA COUNTY ON ROUTE 101 GRANI TE CONSTRUCTI ON CO NI MR, SAM $400, 000 06/09/05 0%
05- ON0304 REPAI R STORM DAVAGED PAVEMENT P. O BOX 50085 2053 PREI SKER LANE, $0 06/09/05 0%
SUTE E $0 10/ 05/ 05 °
WATSONVI LLE, CA 95077 SANTA MARI A, CA 93454
(805)549- 3116
HMVL
05- SB-101-40. 4/41.7 I'N SANTA BARBARA COUNTY ABOUT 36 KM JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1, 130,622 09/10/04 0%
05-0J3304 VWEST OF SANTA BARBARA FROM 0.9 KM COVPANY | NC 22 N. MLPAS ST., STE $1, 036,497 09/23/04 0%
ACST- QLO1- (081) EAST OF ARROYO HONDO BRI DGE TO 1.1 KMP O BOX 5310 "H $0 07/15/05 °
PHG QL01- (081) VEST OF ARROYO HONDO B SANTA BARBARA, CA 93103 07/ 18/ 05
CONCRETE MEDI AN BARRRI ER SAN LU S OBl SPO CA 93403 (805) 884- 9459 PLANT EST
HB1 SWPPP (805) 543- 7751 SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SB-101-47.9/50.8 I N SANTA BARBARA COUNTY NEAR LAS A J DI ANl CONSTRUCTI ON CO I NC I NFANTE, ART $2,670,907 04/18/05 11%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $294,371 04/ 26/ 05 11%
ACST- QL01- (092) GAVI OTA TUNNEL TO 3.1 KM NORTH OF SUI TE H $208,168 11/ 03/ 05 0
PHG- Q101- (092) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103
CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884- 9459
HB1 SWPPP
05- SB-101-77.4/78.5 I'N SANTA BARBARA COUNTY NEAR SANTA A.J. DI ANl CONSTRUCTI ON CO. M CHAEL LEW $510,035 08/17/04 0%
05-0J8004 MARI A AT VARI OQUS LOCATI ONS $543, 677 08/ 31/ 04 0%
ACST- QL01- (071) SHOULDER W DENI NG AND RUMBLE STRI PS $841 12/28/05 0
PH QLO1- (071) (805) 348- 3105
(805) 925- 9533 PLANT EST
HB1 SWPPP SATI S
05-SB-101-/2.1 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY | NFANTE, ART $1,778,683 12/13/04 3%
05- 474804 CARPI NTERI A FROM VENTURA AND SANTA P O BOX 50085 22 N MLPAS ST., STE $1, 695,356 12/29/04 93%
ACST- QL01- (085) BARBARA COUNTY LINE TO 0.6 KM SOUTH H $340,591 08/25/05 0
PHG- QLO1- ( 085) OF CARPI NTERI A CREEK BR WATSONVI LLE CA 950775085 SANTA BARBARA, CA 93103
CONSTRUCT MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459
HB1 SWPPP
05-SB-135-11.7/12.2 I' N SANTA BARBARA COUNTY ON ROUTE 135 A J DI ANl CONSTRUCTI ON CO. I NCNI MRI, SAM $600, 000 06/ 09/ 05 0%
05- 0N0104 REPAI R STORM DAVAGED PAVEMENT 295 NORTH BLOSSER ROAD 2053 PREI SKER LANE, $0 06/09/05 0%
SUI TE E $0 11/18/05
SANTA MARI A, CA 93458 SANTA MARI A, CA 93454
(805)549- 3116
HML
05-SB-150-1.0/1.7 I' N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COVPANY | NC Pl NEDA, PAUL $4,176,058 04/07/05 49%
05- 282804 COUNTI ES NEAR CARPI NTERI A FROM 1. 6 KMP O BOX 1489 22 N. MLPAS ST., STE $1,919,721 04/18/05 46%
ACST- P150- (021) EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H $604, 089 11/01/05 °
P- P150- (021) 150 SEPARATI ON SUN VALLEY CA 913531489 SANTA BARBARA, CA 93103
ACBR- P150- (E ) REPLACE BRI DGES (818) 767- 8418
HA21 SWPPP
05- SB- 154-23.2/32. 3 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY $1,579,041 06/ 14/05 0%
05- 0L8504 SANTA BARBARA AT VARI QUS LOCATI ONS P O BOX 50085 $0 06/23/05 0%
ASPHALT CONCRETE OVERLAY $0 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SB- 154- 23. 3/ 32 I' N SANTA BARBARA COUNTY ON ROUTE 154 GRANI TE CONSTRUCTI ON CO. NI MR, SAM $2,326,000 06/15/05 0%
05- ONO004 REPAI R STORM DAVAGED PAVEMENT P. O BOX 50085 2053 PREI SKER LANE, $0 06/15/05 0%
SU TE E $0 11/07/05 0
WATSONVI LLE, CA 95077 SANTA MARI A, CA 93454
(805) 549- 3116
HML
05- SB-225-/4.6 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY BLOWER, H.J. $5, 696, 923 09/ 23/04 91%
05-487714 SANTA BARBARA FROM LAS POCSI TAS P O BOX 50085 22 N. MLPAS SU TE H $4,931,968 10/08/04 85%
ACST- S225- (003) OVERCRGSSI NG TO CASTI LLO STREET SANTA BARBARA, CA 93103 $488, 387 08/ 08/ 05 0
P- S225- (003) UNDERCROSSI NG WATSONVI LLE CA 950775085 (805) 884- 9459
RESURFACE EXI STI NG H G-MAY (831) 724- 1011
HA22 WPCP
05- SB- 246-22. 9/ 24. 6 I'N SANTA BARBARA COUNTY ON STATE UNI ON ASPHALT, | NC. NI MR, SAM $754,000 06/20/05 0%
05- ON0204 ROUTE 246 1625 E. DONOVAN 2053 PREI SKER LANE, $0 06/ 20/ 05 0%
COLD PLANE & REPLACE AC PAVEMENT SU TE E $0 08/29/05 °
SANTA MARI A, CA 93454 SANTA MARI A, CA 93454
(805)549- 3116
HML
05- SBT- 25-40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05-470304 REPAI R ROADVWAY P O BOX 15002 $0 02/02/98
0%
ER- () $0
--() SACRAMENTO CA 95851
HA23
05- SBT-25-/16.5 I'N SAN BENI TO COUNTY AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY  HOPKI NS, RAMON $447,447 06/ 08/ 05 20%
05- 0L8904 LOCATI ONS P. 0. BOX 50085 3230 RI VERSI DE AVE, $140, 713 06/ 22/ 05 320
ASPHALT CONCRETE OVERLAY SUI TE 132 $140, 713 08/11/05 0
WATSONVI LLE, CA 95077 PASO ROBLES, CA 93446
(805) 226- 9983
HMLA WPCP
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK PAVEX CONTRUCTI ONNAAS, ABDALLA $1, 193,600 06/02/05 0%
05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA DI VI SI ON 3075 EXECUTI VE DR $0 06/14/05 0%
COUNTY LI NE 411 WALKER ST. SALI NAS, CA 93907 $0 08/ 25/05 °
RESURFACE ROADVWAY (831) 663-8902
WATSONVI LLE, CA 95076 SUSPENDED
HMLA WPCP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SBT-156-.2/2.9 I'N SAN BENI TO COUNTY I N AND NEAR SAN PAVEX CONSTRUCTI ON KESHAVARZI,  FARSHAD $1,142,946 12/29/04 91%
05- 0E3604 JUAN BAUTI STA FROM 0. 4 KM EAST OF 330 BLOMQUI ST STREET 140 DUBA S ST $1,071,991 01/13/05 94%
ACST- P156- (014) ROUTE 101 AND 156 SEPARATION TO 0.1 SANTA CRUZ, CA 95060 $58,291 08/ 07/ 05 0
PHG- P156- (014) KM VEST OF ALAMEDA STRE REDWOCD CI TY, CA 94063 (831) 427- 4706

CONSTRUCT CONCRETE MEDI AN BARRI ER

HB1 SWPPP

05- SBT- 156- 2. 6/ 17. 8 I'N SAN BENI TO COUNTY | N AND NEAR SAN CORAL CONSTRUCTI ON COVPANY $414, 414 05/20/05 28%
05- 0K2504 JUAN BAUTI STA AT VARIOUS LOCATIONS P O BOX 347 $74,317 06/01/ 05 18%
ACST- P156- (015) CONSTRUCT METAL BEAM GUARD RAI L $65, 620 10/13/05 0
PHG- P156- (015) W LSONVI LLE OR 97070

(503) 682- 2252

HB1 WPCP

05-SCR-1-3.0/4.3 I'N SANTA CRUZ COUNTY NEAR GRANI TE CONSTRUCTI ON CO $624, 624 05/17/05 0%
05- 0K6304 WATSONVI LLE FROM 0.1 KM SOUTH COF P. 0. BOX 50085 $0 05/31/05 0%
ACST- P001- (514) Al RPORT BOULEVARD OVERCROSSI NG TO 0.5 $0 09/ 08/ 05 °
PH- P001- (514) KM NORTH OF BUENA VI STA DRI VE UN WATSONVI LLE CA 95077 (831) 427-4706

RESURFACE ASPHALT CONCRETE

HB1 WPCP

05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY IN BEN LOVOND  PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BOI SE ST SUI TE $1, 490, 256 03/ 18/ 04 0%
ACST- S009- (013) CONSTRUCT LEFT TURN LANE "D $2,955 02/14/08 °
PH- S009- (013) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060

(831) 427- 4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-9-20. 8/0 I'N SANTA CRUZ COUNTY NEAR BOULDER GRANI TE CONSTRUCTI ON CO BARRY DUNLAP $438,438 06/ 03/05 0%
05- 0A7004 CREEK AT 0.6 KM SOUTH OF SAN MATEO  P. O BOX 50085 140 DU BO'S ST SUITE $0 06/17/05 0%
ACST- P009- (014) COUNTY LI NE "D $0 09/ 12/05 0
PH- PO09- ( 014) MODI FY | NTERSECTI ON WATSONVI LLE CA 95077 SANTA CRUZ CA 95060
(831) 427- 4706 SUSPENDED

HB1 SWPPP

05-SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI ST ON $1, 238,184 06/28/05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET $0 07/13/05 0%
ACST- P152- ( 066) WEST OF THE SANTA CRUZ AND SANTA $0 0

PH- P152- (066)

HB1 WPCP

CLARA COUNTY LI NE
REHABI LI TATE ROADVWAY

REDWOCD CI TY CA 94063
(408) 574- 1400
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 05
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 1-18.1/23.3 N SAN LU'S OBI SPO COUNTY NEAR SAN  GRANI TE CONSTRUCTI ON CO. ROSS MCGOMN $1,773,105 05/17/05 27%
05- 0C9104 LU S OBl SPO FROM 1.0 KM NORTH OF P O BOX 957 1559 EL CAM NO REAL $174, 955 06/ 02/ 05 10%
ACST- POO1- (513) VESTMONT DRI VE TO 0.8 KM NORTH OF SAN LU S OBl SPO CA 93401 $174, 955 10/ 19/ 05 0
P- POO1- (513) WATSON DRI VE TEMPLETON CA 93455 (805) 610- 6028
ASPHALT CONCRETE OVERLAY
HA22 WPCP
05-SLO 1-24.3/27.8 I'N SAN LU'S OBI SPO COUNTY NEAR MORRO GRANI TE CONSTRUCTI ON COVPANY HENCH, CHARLIE $2,052,762 06/02/05 0%
05- 0L5304 BAY FROM G LARDI ROAD TO SOUTH BAY P O BOX 790 775 ARLI NGTON STREET $0 06/20/05 0%
ACST- P001- (515) BOULEVARD CAMBRI A, CA 93428 $0 01/11/06 0
PHG- P001- ( 515) CONSTRUCT MEDI AN BARRI ER TEMPLETON, CA 93465 (805) 927- 4559
HB1 SWPPP
05-SLO 46-.3/0 N SAN LU'S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $500, 000 12/01/04 59%
05- O0MB404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $195, 160 12/ 01/ 04 39%
EMERGANCY REPAI RS AT CAMBRI A NAI NT CAMBRI A, CA 93428 $0 08/ 30/05 °
STA PASO ROBLES, CA 93447 (805) 927- 4559
HA23
05-SLO 46-4.5/4.8 I'N SAN LU S OBI SPO COUNTY NEAR ON GRADE CONTRACTI NG HENCH, CHARLIE $489, 493 06/ 17/05 0%
05- 0L7804 CAMBRI A FROM 3.3 KM EAST OF GREEN 18149 MAI N STREET STE 10 775 ARLI NGTON STREET $0 06/29/05 0%
VALLEY ROAD TO 10.8 KM WEST OF SANTA CAMBRI A, CA 93428 $0 0
ROSA CREEK ROAD JAMESTOMN CA 95327 (805) 927- 4559
SLOPE STABI LI ZATI ON (209) 984- 4800
HVRC SWPPP
05-SLO 46-52.5/0 I'N SAN LU'S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON TNC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) PASS TEMPLETON, CA 93465 $0 °
RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883-6734 SUSPENDED
HA23
05-SLO- 101-12.5/14.7 N SAN LU'S OBI'SPO COUNTY IN ARROYO J.S. BRAR COVPANY RICHARDS, TI'M $1,312,334 05/24/04 0%
05- 0C1004 GRANDE AND PI SMO BEACH FROM BRIDGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 162,151 06/ 10/ 04 0%
ACNH Q101- (031) STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LUI'S OBI SPO CA 93401 $14,195 06/11/07 0
OF OAK PARK OVERCRCSS CLOVIS CA 93611-3414 (805) 542- 4765
PLANTI NG AND | RRI GATI ON PLANT EST

HA25 WPCP SATI S
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 101-12.5/20.8 I'N SAN LU S OBI SPO COUNTY | N AND NEAR CORAL CONSTRUCTI ON COVPANY STI MSOM  PATRI CK $717,796 05/03/05 62%
05-0J2104 ARROYO GRANDE AT VARI QUS LOCATI ONS P O BOX 347 2053 PREI SKER $234,965 05/11/05 33%
ACST- QLO1- (094) CONSTRUCT THRI E BEAM BARRI ER LANE, SU TE E $234,965 08/23/05 0
PHG QL01- (094) W LSONVI LLE CR 97070 SANTA MARI A, CA 93454
(503) 682- 2252 (805) 348- 3533
HB1 SWPPP
05-SLO 101-16.2/21.5 I'N SAN LU S OBI SPO COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1, 372,520 06/09/05 0%
05- 0L8604 PI SMO BEACH FROM Pl SMO OVERHEAD TO P O BOX 50085 2053 PREI SKER LANE, $0 06/23/05 0%
SAN LU S OBl SPO CREEK BRI DGE SU TE E $0 0
SEAL COAT WATSONVI LLE CA 95077 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348- 3105
HMLA WPCP
05-SLO-101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBI SPO FROM 2.6 KM NORTH OF 2972 LARKI N AVENUE 50 HI GUERA STREET $399, 247 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5,600 03/21/07 °
OVERHEAD CLOVIS, CA 93612 93401
HI GHWAY PLANTI NG AND | RRI GATI ON (805) 542- 4765 PLANT EST
HB4C SWPPP SATI S
05-SLO 101-50.6/58.8 I'N SAN LU S OBl SPO COUNTY I N AND NEARUNI ON ASPHALT SILVA, RICK $1, 063,003 05/31/05 31%
05-0L9204 PASO ROBLES FROM VI NEYARD DRI VE P. 0. BOX 1280 3230 Rl VERSI DE AVE, $480, 165 06/ 09/ 05 45%
OVERCRGOSSI NG TO NORTH PASO ROBLES SUI TE 132 $480, 165 09/ 01/ 05 0
OVERHEAD SANTA MARI A, CA 93456 PASO ROBLES, CA 93446
SEAL COAT (805) 226- 8279
HMLA WPCP
05-SLO 166-8.9/16. 4 I'N SAN LU S OBl SPO COUNTY NEAR GRAHAM CONTRACTCRS | NC $774,885 06/08/05 0%
05-0L8104 TW TCHELL RESERVO R AT VARI QUS P O BOX 26770 $0 06/21/05 0%
LOCATI ONS $0 (
SEAL COAT SAN JOSE CA 95159
(408) 293- 9516
HMLA WPCP
05-SLO 166-12.9/70. 1 I'N SAN LU S OBl SPO AND SANTA BARBARA C AND W CONSTRUCTI ON HOPKI' NS, RAMON $1, 600,280 04/01/04 100%
05- 0A2304 COUNTI ES AT VARI QUS LOCATI ONS SPECI ALTI ES | NC P. O BOX 307 $1,432,061 04/15/04 90%
ACST- P166- (023) UPGRADE METAL BEAM GUARD RAI L 2419 PALMA DRI VE TEMPLETON, CA 93465 $46,241 07/ 20/ 05 °
PHG- P166- ( 023) (805) 348- 3105
VENTURA CA 93003 SUSPENDED
HB1 SWPPP (805) 642- 0204
Totals: Authorized Final Amt: $94, 139, 477 Completed to Date: $49, 266, 147 Work ThisMonth: $9, 129, 642
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 06
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-FRE-0-/0 I'N FRESNO COUNTY N FRESNO AT VARI OUSJ S BRAR COVPANY WOODS, JOHN A $470, 450 05/ 26705 4%
06- 0C9004 LOCATI ONS 2779 BULLARD 505 N STREET $1,128 06/16/05 0%
MULCHI NG FRESNO, CA 93721 $1,128 11/09/05 0
CLOVI S CA 93611 (559) 455- 6308
(559) 299- 1033
WPCP
06- FRE- 5- 48. 6/ 65. 8 I'N FRESNO COUNTY ABOUT 11.2 KM VEST W JAXON BAKER, [NC. MENGONI, MARK $11, 025,299 04712704 93%
06- 486004 OF FI REBAUGH FROM 0.4 KM SOUTH OF P. O BOX 994248 2510 S. EAST AVE. $10, 761, 228 04/ 26/ 04 98%
ACl M 005 - (130) PANOCHE ROAD OVERCROSSI NG TO NESS #400 $634, 594 08/ 05/ 05 0
ACI M 005 - (130) AVENUE OVERCRGOSSI NG REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ASPHALT CONCRETE OVERLAY (559) 445- 5595
HA22 SWPPP
06-FRE-33-16.2/16.5 | N FRESNO COUNTY IN COALINGA FROM  GRANITE CONSTRUCTION ~ HADDADIN, HAIDAR ~ $144,563 04/14/05 100%
06- 0C2604 BAKER STREET TO CAMBRI DGE AVENUE P.O. BOX 50085 505 N STREET $170,875 04/28/05 00
COLD PLANE ASPHALT CONCRETE FRESNO, CA 93721 $0 06/21/05 0
WATSONVI LLE, CA 95077 (559) 445- 6720 06/ 21/ 05
COVPLETED
HML WPCP
06- FRE-33-61. 2/62. 3 I'N FRESNO COUNTY NEAR MENDOTA AND VALLEY SLURRY SEAL CO VENGONI, MARK $630, 468 04/21/05  100%
06- 0C3004 KERVMAN AT VARI OUS LOCATI ONS P. O. BOX 981330 505 "N' STREET $544,230 05/05/05 00
SLURRY SEAL FRESNO, CA 93721 $0 07/08/05 °
WEST SACRAMENTO (559) 445- 5595 07/ 11/ 05
OVER RUN
HML WPCP
06- FRE-33-62.5/69. 5 I'N FRESNO COUNTY | N MENDOTA AND LEE S PAVING I NC. BAI'NS, DEL $5, 890,437 10/04/02  100%
06- 343534 Fl REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOCSEVELT $5, 899, 047 10/ 18/ 02 08%
ACST- P033- (058) AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/29/08 °
P- P033- (058) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
W DEN EXI STI NG H G-MAY (559) 651- 8314 OVER RUN
HA22 SWPPP
06- FRE-41-21.6/31. 2 I'N FRESNO COUNTY N FRESNO AT VARI OUSJ.S. BRAR JOANSON, T CHRI'S $126,525 04/16/02 0%
06- 475404 LOCATI ONS 7202 E. BULLARD AVE. 505 N STREET $112, 265 04/ 30/ 02 0%
HI GHWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 03/27/06 0
CLOVIS, CA 93611-9202 (559) 445- 6727
PLANT EST

HB32 SATI S
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06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI,  MARK $6, 199,938 06/28/04 57%

06- 419604 KM NORTH OF ALLUVI AL AVENUE P.O BOX 87 2510 S. EAST AVE. $4, 112,666 07/ 12/ 04 66%
ACNH P041- (097) UNDERCROSSI NG TO FRI ANT ROAD #400 $174,334 03/ 06/ 06 0
UNDERCROSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG H GHWAY (559) 445- 5595
HBAN SWPPP
06- FRE-99-7.4/0 N FRESNO AND MADERA COUNTI ES AT CONTRACTO S CHEM CAL, [NC. HADDADI N, HAI DAR $151,156 10/ 06/ 04 100%
06- 492004 VARI OUS LOCATI ONS 3130 DEPOT ROAD 505 N STREET $171,078 10/ 19/ 04 100%
RESURFACE BRI DGE DECKS FRESNO, CA 93721 $0 07/01/05 0
HAYWARD, CA 94545 (559) 445-6720 07/ 05/ 05
COVPLETED
HVB WPCP
06- FRE-99-10. 7/15. 9 N FRESNO COUNTY TN AND NEAR FOLER F C | CONSTRUCTORS, TNC. SHAEFFER, MARGARET $15, 496, 966 01/ 04/ 05 43%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $3, 294, 465 01/ 13/ 05

UNDERCRCSSI NG TO 0.1 KM NORTH OF 21%

CENTRAL AVENUE OVERCROSSI N
ASPHALT CONCRETE OVERLAY

ACNH- P099- (464) FRESNO, CA 93721 $763,316 10/ 11/ 05
(559) 445- 5907

(707) 742- 6000

HA22 SWPPP

06- FRE-99-12. 2/ 14.5 I'N FRESNO COUNTY NEAR FOMER FROM 0.2J. S. BRAR JOHNSON, T. CHRI'S $461,025 01/31/05 2%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N. STREET $18,749 02/ 14/ 05 %
ACST- P090- ( 482) UNDERCROSSI NG TO AVERI CAN AVENUE FRESNO, CA 93721 $0 07/18/08 0

OVERCRGOSSI NG
HI GAWAY PLANTI NG AND | RRI GATI ON

PE- P099- (482) CLOVI S, CA 93611 (559) 445- 6727

STPL- 6206- ( 005)

HB4 SWPPP
06- FRE-99-19.8/24.2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTCLUSSI JOHNSON, T. CHRI'S $1, 394,170 05/21/01 47%
06- 404104 CALI FORNI A AVENUE OVERCRGSSI NG TO 77 LARKSPUR ST. 505 N STREET $1, 201,696 06/05/01

NORTH FRESNO UNDERCROSSI NG 84%

PLANTI NG AND | RRI GATI ON

ACNH P099- (418) FRESNO, CA 93721 $0 05/11/07

SAN RAFAEL, CA. 94901 (559) 445- 6727

HA25 SWPPP
06- FRE-99-20.2/31.6 I'N FRESNO COUNTY I N FRESNO FROM DI ABLO CONTRACTORS | NC ALLRED, LARRY $1, 596, 164 02/01/05 22%
06- 0A4404 VENTURA STREET OVERCROSSI NG TO BI QLA 7 CROW CANYON CT STE 100 $881, 387 02/17/05

JUNCTI ON OVERHEAD AND FROM HERNDON 54%

CANAL BRIDGE TO 1.1 KM NOR
REHABI LI TATE ROADVWAY

ACNH- P099- (473) $42,393 08/22/05
SAN RAMON CA 94583

(925) 552- 8250

(559) 445- 5004
SUSPENDED
HA22 WPCP
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06-FRE-99-24.2/26.7 [N FRESNO COUNTY IN FRESNO FROM  BELAIRE WEST LANDSCAPE, INC. JOHNSON, T. CHRIS $882,547 06/17/03  52%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 505 N STREET $763,451 06/ 27/ 03 86%
NORTH OF ASHLAN AVENUE OVERCRGCSSI NG FRESNO, CA 93721 $0 01/ 25/07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32 SWPPP
06- FRE- 168-45. 1/0 I'N FRESNO COUNTY AT SHAVER LAKE ELAM WOODS CONSTRUCTI ON CO I NCMARK MENGONI $245,323 06/ 09/05 0%
06- 442004 MAI NTENANCE STATI ON P O BOX 2219 505 N STREET $0 06/ 23/ 05 0%
REMODEL ROCFS FRESNO CA 93721 $0
ATASCADERO CA 93423 (559) 445- 5595
(805) 466- 2807
HVB
06- FRE-180-31.3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN NC ALLRED, LARRY $96, 384 12/19/02 74%
06- 478904 M LE SLOUGH BRI DGE 2559 SOUTH EAST AVE 505 N STREET $84,774 12/ 27/ 02 99%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $1,331 03/29/06 0
FRESNO CA 93706 (559) 445- 5004
(559) 233- 3345
HA22 WPCP
06- FRE- 180-54. 3/54. 8 I'N FRESNO COUNTY TN FRESNO FROM 0.5 AGEE CONSTRUCTI ON CORPORATI ON ALLRED, LARRY $910, 025 12/01/04 73%
06- 303704 KM EAST OF MARKS AVENUE TO 0.5 KM P O BOX 629 505 N STREET $754,950 12/17/ 04 83%
ACST- P180- ( 050) WEST OF MARKS AVENUE FRESNO, CA. 93721 $112,935 08/15/05 °
PH- P180- ( 050) W DEN SHOULDERS AND SI GNAL LI GHTS CLOVI S CA 93613 (559) 445- 5004
(559) 299- 3290
HB1 SWPPP
06- FRE- 180- 56. 4/60. 1 I'N FRESNO COUNTY I'N FRESNO FROM LEES PAVING INC JOHN WOODS $1,760,881 10/ 06/ 04 0%
06- 488004 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 1212 N PLAZA DRI VE $1, 676,455 10/ 19/ 04 0%
ACST- P180- (051) 180 AND 168 SEPARATI ON $33,036 08/01/05 °
PHG- P180- ( 051) I NSTALL MEDI AN BARRI ER VI SALI A CA 93291 (559) 445- 6308 08/ 03/ 05
(559) 651- 1337 PLANT EST
HB1 SWPPP SATI S
06- FRE- 180- 56. 5/ 60. 2 I'N FRESNO COUNTY I'N FRESNO FROM GLOBAL ROAD SEALI NG HADDADI N, HAI DAR $219, 445 06/ 17/ 05 0%
06- 0C3204 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 6341 KLAMATH DRI VE 505 N STREET $0 07/ 06/ 05 0%
180 AND 168 SEPARATI ON FRESNO, CA 93721 $0 0
JO NT AND CRACK SEAL WESTM NSTER, CA 92683 (559) 445- 6720

HVL WPCP
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06- FRE- 180-58. 7/ 61 I'N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR JOANSON, T CHRI' S $830,507 03/19/03 73%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $618, 003 04/03/03 74%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $4,363 04/ 25/ 06 0
CLOVI S, CA 93611 (559) 445- 6727
HWRE SWPPP
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY I N AND NEAR FRESNO E L YEAGER CONSTRUCTI ON SHERRI LL, OSCAR $53,770,391 07/24/02 97%
06- 342424 FROM ROUTE 168 TO FOALER AVENUE COVPANY | NC 505 N STREET $52, 011, 739 08/ 05/02 96%
ACNH- P180- (044) CONSTRUCT FREEWAY P O BOX 87 FRESNO, CA 93721 $783,882 08/ 05/05 0
(559) 445- 6726
RI VERSI DE CA 925020087
HE14 SWPPP (909) 684- 5360
06- FRE- 180- 63. 2/ 63. 6 I'N FRESNO COUNTY I N FRESNO FROM 0.2 GRANI TE CONSTRUCTI ON COMPANY WOODS, JOHN $476,637 11/10/04 37%
06- 490604 KM WEST OF CLOVIS AVENUE TO 0.2 KM P O BOX 50085 505 N STREET $98,220 11/ 23/ 04 21%
EAST OF CLOVI S AVENUE $98,220 09/14/05 0
CONSTRUCT LEFT TURN LANES WATSONVI LLE CA 950775085 (559) 445- 6308
(831) 724- 1011
HB4N WPCP
06- KER-5-13.5/71.6 I'N KERN COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORPORATI ON OF HI SHAM ALNATOUR $304, 384 06/ 02/ 05 0%
06- 0A2404 CLEAN AND TREAT BRI DGE DECK CALI FORNI A P. O BOX 81197 $0 06/20/05 0%
3529 EAST WOOD STREET BAKERSFI ELD, CA. 93380 $0
(661) 859- 2428
PHOENI X, AZ. 85040
HVBH WPCP
06- KER- 14- 35. 8/ 40. 2 I'N KERN COUNTY AT VARI QUS LOCATI ONS GRAHAM CONTRACTORS | NC. PETER MULLALY $1, 030,462 04/29/05 100%
06- 0C3504 SEAL COAT P. O BOX 26770 805 SOUTH LEXI NGTON $880, 384 05/09/05 100%
ST. $0 07/12/05 °
SAN JOSE, CA 95159 DELANO, CA 93215
(661) 720- 0971
HMVL WPCP
06-KER-33-/7.1 I'N KERN, TULARE AND FRESNO COUNTI ES LI NEAR OPTI ONS, | NC SHELLEY MAGGARD $98,500 02/03/05 100%
06- 0C4604 AT VARI QUS LOCATI ONS ONE KELLY COURT 8530 W ROOSEVELT AVE $76, 300 02/14/05 100%
RECESSED MARKERS VI SALI A CA 93291 $0 06/17/ 05 °
MENLO PARK, CA 94025 (559) 651- 8319 06/ 22/ 05
SUSPENDED

Hw WPCP
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06- KER-43-33.5/34.6 I' N KERN COUNTY NEAR WASCO AT POND CGRI FFI TH COVPANY PETER MULLALY $194,517 05/23/05 0%
06-410304 RCAD AND AT SCHUSTER ROAD P. 0. BOX 70157 805 SOUTH LEXI NGTON $0 06/01/05 0%
ACST- P043- (031) MODI FY | NTERSECTI ONS STREET $0 0
PH P043- (031) BAKERSFI ELD, CA 93387 DELANO, CA 93215
(661) 720- 0971
HB1 WPCP
06- KER- 58-46. 1/ 51. 6 I'N KERN COUNTY I N AND NEAR CGRI FFI TH COVPANY H SHAM ALNATOUR $1,241,621 02/18/05 0%
06- 0C2004 BAKERSFI ELD FROM ALLEN ROAD TO CAM NOP. O. BOX 70157 P.O BOX 81197 $0 02/28/05 0%
DEL RI O COURT BAKERSFI ELD, CA. 93380 $0 0
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859- 2428
SUSPENDED
HVLA WPCP
06- KER- 58- 59. 6/ 66. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT R E. SERRANO, | NC H SHAM ALNATOUR $546,228 05/19/05 0%
06- 0C2804 VARl QUS LOCATI ONS 1573 OAK PARK BLVD. P. O BOX 81197 $0 05/31/05 0%
REPLACE PORTLAND CEMENT CONCRETE BAKERSFI ELD, CA. 93380 $0 °
PLEASANT HI LL, CA. 94523 (661) 859- 2428
HMVL WPCP
06- KER-58-77. 0/ 82. 6 I'N KERN COUNTY NEAR KEENE FROM 0.1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK COLLI NS $664, 750 03/08/ 04 85%
06- 480804 WEST OF CALI ENTE AND BEALVILLE ROAD I NC P. O BOX 81197 $542, 622 03/17/04 81%
TO TEHACHAPI CREEK BRI DGE OVERHEAD 9500 BEVERLY ROAD BAKERSFI ELD, CA 93380 $1,360 10/ 30/ 05 0
CHI P SEAL (661) 589- 2421
Pl CO RI VERA CA 906602135
HVLA WPCP (323) 558-8000
06- KER- 58-82. 7/ 90. 7 I'N KERN COUNTY NEAR TEHACHAPI FROM GRI FFI TH COVPANY BURFORD, JAMES D $3, 920,762 02/25/05 21%
06- 487904 TEHACHAPI BRI DGE OVERHEAD TO 2.5 KM P O BOX 70157 POBX 81197 $70,884 03/10/ 05 204
ACST- P058- (099) VEST OF TEHACHAPI CREEK BRI DGE AND BAKERSFI ELD, CA 93380 $70, 884 10/ 25/ 05 °
PHG- P058- ( 099) FROM 1.6 KM WEST OF ROUT BAKERSFI ELD CA 93387 (661) 332- 4208
CONCRETE BARRI ER AND ASPHALT (661) 831- 7331
HB1 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM VST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697, 498 05/ 23/ 05 0%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $0 06/06/05 0%
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 332-4208

(831) 724- 1011
HA22 WPCP
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06- KER- 58-139. 0/ 143. 8 I'N KERN COUNTY NEAR BORON AT VARI OUS ASPHALT CONSTRUCTI ON CO | NC BURFCRD, JAMES D. $869, 880 03/28/05 0%
06- 0C4304 LOCATI ONS P O BOX 1187 P. O BX 81197 $0 04/05/05 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 0
LANCASTER CA 93584 (661) 859- 2421
(661)533-2121
HML WPCP
06-KER-65-6.1/25.2 | N KERN COUNTY NEAR BAKERSFI ELD AT  WESTERN STATES SURFACI NG I NC. H SHAM ALNATOOR ~ $1,005,560 06/03/05 0%
06- 493604 VARI QUS LOCATI ONS P. O BOX 4770 P. O BOX 81197 $0 06/16/05 0%
CHI P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $0
MODESTO, CA. 95352 (661) 859- 2428
HMLA WPCP
06- KER- 99- 13. 4/ 16. 7 I'N KERN COUNTY NEAR BAKERSFI ELD FROMMODERN ALLOYS HI SHAM ALNATOUR $889,178 04/12/05 100%
06- 464804 ROUTE 223 AND 99 SEPARATION TO 2.0 KM11172 WESTERN AVENUE P. O BOX 81197 $868, 443 04/ 22/ 05 100%
ACST- P099- (490) NORTH OF HOUGHTON ROAD OVERCRGSSI NG BAKERSFI ELD, CA. 93380 $0 07/08/05 °
PHG- P099- ( 490) CONSTRUCT THRI E BEAM MEDI AN BARRI ER  STANTON , CA. 90680 (661) 859- 2428 07/ 11/ 05
COVPLETED
HB1 WPCP
06- KER- 99- 20. 5/ 29. 6 I'N KERN COUNTY | N BAKERSFI ELD FROM AVERI CAN CI VI L CONSTRUCTORS HI SHAM ALNATOUR $4,686,715 06/22/04 84%
06- 464104 0.1 KM SQUTH CF PACHECHO ROAD WEST COAST , INC P. O BOX 81197 $4, 407,180 07/06/04 949%
ACNH- P099- (470) UNDERCROSSI NG TO 0.3 KM SQUTH COF 3701 MALLARD DRI VE BAKERSFI ELD, CA. 93380 $222,476 07/ 28/ 05 0
ROUTE 65 NORTHBOUND EXI T RAMP (661) 859- 2428
REPLACE SLAB AND GRI ND BENECI A, CA. 94510
HA22 SWPPP
06- KER-99-21.5/24.7 I'N KERN COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC PETER MULLALY $1, 269,368 12/14/01 93%
06- 463204 BAKERSFI ELD FROM PLANZ ROAD 77 LARKSPUR STREET $1, 226,331 12/26/01 96%
ACNH P099- (430) OVERCRGSSI NG TO 0.1 KM NORTH OF $10,874 10/ 19/05 °
CALI FORNI A AVENUE OVERCROSSI NG SAN RAFAEL CA 949014886 (661) 720- 0971
H GHWAY PLANTI NG RESTORATI ON (415) 453- 4691
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY | N AND NEAR DELANO W NDSOR FUEL COVMPANY PETER MULLALY $2, 259, 467 04/ 06/ 05 0%
06- 0C1204 FROM 1. 0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $0 04/14/05 0%
OVERCROSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $0 0
TULARE COUNTY LI NE W NDSOR CA 95492- 0038 (661) 588- 4548

H GAWAY OVERLAY
HMLA WPCP
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06- KER- 99-49. 1/ 57. 6 I'N KERN AND TULARE COUNTI ES NEAR MC WATKI N & BORTOLUSSI, | NC. SHELLEY MAGGARD $1, 819,345 03/14/03 85%
06- 431504 FARLAND AND DELANO AT VARI QUS 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 723,102 03/28/03 98%
ACNH- P099- (449) LOCATI ONS VI SALI A CA 93291 $10,500 12/09/05 0

PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 651- 8319

HA25 SWPPP
06- KER- 119-29. 3/0 I'N KERN COUNTY NEAR PANAMA AT STINE GRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $247,192 05/27/05 0%
06- 0A4104 ROAD P. O BOX 5127 P. O BOX 81197 $0 06/09/05

ACST- P119- (011) I NSTALL SI GNALS 0%

PHG P119- (011)

BAKERSFI ELD, CA. 93380 $0

BAKERSFI ELD, CA. 93388 (661) 859- 2428

HB1 WPCP
06-KER-178-1.7/6.7 I'N KERN COUNTY N AND NEAR REYCO EROSI ON' CONTROL HI SHAM ALNATOUR $1,346,035 05/23/02 92%
06- 404004 BAKERSFI ELD FROM M STREET TO 0.4 KM 206 N SM TH AVE P. O. BOX 81197 $1, 282,540 06/ 14/ 02 950
STP- P178- (054) VEST OF FAI R FAX ROAD BAKERSFI ELD, CA. 93380 $11,540 09/01/05 0
| RRI GATI ON AND PLANTI NG UPGRADE CORONA, CA 92880 (661) 859- 2428
HA25 SWPPP
06-KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY  HI SHAM ALNATOUR $571, 115 02/ 25/ 05 4%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O. BOX 5127 P. O. BOX 81197 $14, 937 03/07/05 3%
ACST- P178- (057) W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $8,813 03/23/06 0
PH- P178- (057) BAKERSFI ELD, CA. 93388 (661) 859- 2428
HB1 SWPPP
06-KER-204-3.7/5. 1 I'N KERN COUNTY | N BAKERSFIELD FROM  PROFESSI ONAL CONSTRUCTI ON H SHAM ALNATOUR $585, 059 05/ 05/ 05 0%
06- 0C3904 20TH STREET TO F STREET SERVI CES P. O. BOX 81197 $0 05/18/05 0%
SLAB REPLACEMENT AND GRI ND 164 BELLE AVENUE BAKERSFI ELD, CA. 93380 $0 0
(661) 859- 2428
PLEASANT HI LL CA. 94523
HML WPCP
06- KER- 223-20. 5/ 20. 7 I'N KERN COUNTY TN ARVIN AT CAMPUS GRANI TE CONSTRUCTI ON COMPANY  JACK COLLI NS $319, 975 03/15/04 100%
06- 476904 DRI VE P O BOX 50085 P.O. BOX 81197 $316, 010 03/ 25/ 04 100%
ACST- P223- (009) I NSTALL SI GNAL AND WHEELCHAI R RAMP BAKERSFI ELD, CA 93380 $0 06/ 20/ 05 0
PHG- P223- (009) WATSONVI LLE CA 950775085 (661) 859- 2421 06/ 22/ 05
(831)724-1011 COMPLETED

HB1 WPCP
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06- KER-223-21.1/31.9 I' N KERN COUNTY I N AND NEAR ARVI N FROMGRI FFI TH COVPANY BURFORD, JAMES D $875,583 04/01/05 51%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 POBX 81197 $785,300 04/11/05 89%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $600, 284 08/ 16/ 05 0
BAKERSFI ELD CA 93387 (661) 332-4208
(661) 831- 7331
HML WPCP
06- KI N-5-/L10 I'N KI NGS COUNTY NEAR KETTLEMAN CI TY MIMENEFEE CONSTRUCTI ON, INC. MEJIA, HUGO $1, 864,888 06/01/05 9%
06- 0C3304 FROM KERN COUNTY LINE TO 0.2 KM M CHAEL MENEFEE 8530 W ROOSEVELT $32,558 06/17/05 204
NORTH OF EQUI PMENT UNDERCROSSI NG P. O BOX 700 AVE. $32,558 09/13/05 0
RESURFACE ASPHALT CONCRETE VI SALI A, CA 93294
FOALER, CA 93625 (559) 651- 8313
HMVL WPCP
06-KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOHANSON, T CHRI' S $416,267 06/30/03 78%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $381,151 07/11/03 91%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $3,612 12/12/05 °
CLOVI S, CA 93611-9202 (559) 445- 6727
HB32 WPCP
06-KIN-43-/1.5 I'N KINGS AND TULARE COUNTI ES AT GRAHAM CONTRACTORS, | NC. DON MEJI A, HUGO $1, 148,740 05/26/05 0%
06- 0C4204 VARI QUS LOCATI ONS M LLER- PROJECT MANAGER 8530 W ROOSEVELT $0 06/06/05 0%
SEAL COAT P.O. BOX 26770 AVE. $0 09/ 16/ 05 °
VI SALI A, CA 93291
SAN JOSE, CA 95159 (559) 651- 8313
HML WPCP
06- KI N-269-/1. 3 I'N KINGS AND FRESNO COUNTI ES AT LEE'S PAVI NG | NC. RAUL LOPEZ $977,546 06/ 09/ 05 0%
06- 0C4404 VARl QUS LOCATI ONS 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $0 06/ 24/ 05 -
RUBBERI ZED ASPHALT CONCRETE VI SALI A CA 93291 $0 09/ 02/ 05 °
VI SALI A, CA 93291 (559) 651- 8321
HVL WPCP
06- KI N-5727-/0 I'N KINGS COUNTY I N KETTLEMAN CI TY AT ELAM WOODS CONSTRUCTI ON CO. | NCVI ERRA, GENE $298, 480 06/ 09/ 05 9%
06- 449904 KETTLEMAN MAI NTENANCE STATI ON P. O BOX 2219 8530 W ROOSEVELT $16, 715 06/ 23/ 05 6%
CONSTRUCT NEW SAND HOUSE AVE. $16, 715 11/ 09/ 05 °

HA12

ATASCADERO, CA 93423

VI SALI A, CA 93291
(559) 651- 8328
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- MAD- 41- 20. 9/ 35. 3 N MADERA COUNTY TN AND NEAR W JAXON BAKER | NC MARK NENGONI $8, 338,605 06/22/05 0%
06- 449004 COARSEGOLD FROM 0.9 KM NORTH OF P O BOX 994248 505 N STREET $0 07/07/05 0%
ACNH- P041- ( 100) YOSEM TE SPRI NGS PARKWAY TO FRESNO FRESNO CA 93721 $0 0
Rl VER BRI DGE REDDI NG CA 960994248 (559) 445- 5595
ASPHALT CONCRETE OVERLAY (530) 241- 1086
HA22 WPCP
06- MAD- 41-35. 3/37. 9 I'N FRESNO AND MADERA COUNTI ES AT VALLEY SLURRY SEAL [NC. HADDADI N, HAI DAR $448,242 06/ 03/05 0%
06- 470104 VARI QUS LOCATI ONS P.O. BOX 981330 $0 06/21/05 0%
SLURRY SEAL $0  08/26/05 0
WEST SACRAMENTO, CA 95798 (559) 445- 6720
HMLA WPCP
06- MAD- 99- 20. 2/ 29. 2 N MADERA COUNTY NEAR FIARMEAD AND  GRANI TE CONSTRUCTI ON ABOUZEDAN, RAAI D $1,157,997 03/03/05 100%
06- 461904 CHOWCHI LLA AT VARI OUS LOCATI ONS P.O. BOX 50085 505 N STREET $1,060,068 03/11/05 o,
ACST- P099- (480) CONSTRUCT MEDI AN BARRI ER FRESNO, CA 93721 $0 06/ 30/ 05 0
PHG- P099- ( 480) WATSONVI LLE, CA 95077- 5085 (559) 445- 6322 07/ 06/ 05
COMPLETED
HB1 SWPPP
06- MAD-99-/0 I'N FRESNO AND MADERA COUNTI ES NEAR  AMERI CAN CI VIL CONSTRUCTORS  ALLRED, LARRY $703,680 04/07/05 51%
06- 0A5604 FRESNO AT SAN JOAQUIN RIVER BRIDGE  WEST COAST | NC 505 N STREET $274,964 04/ 15/ 05 40%
RESURFACE BRI DGE DECK 3701 MALLARD DRI VE FRESNO CA 93721 $199, 649 09/ 07/ 05 °
(559) 445- 5004
BENI Cl A CA 94510
HA21 WPCP (707) 746- 8028
06- MAD- 145-70 I'N FRESNO AND MADERA COUNTI ES ABOUT 9 W JAXON BAKER & SHASTA INC. SHAEFFER, M A $5, 646, 187 06/ 12/ 02 0%
06- 402904 KM NORTH OF KERVAN FROM 0.1 KM NORTH P. Q. BOX 94248 2510 S. EAST AVE. $5, 488,585 06/ 21/ 02 0%
ACST- P145- (022) OF BARSTOW AVENUE TO 0.7 KM NORTH OF #400 $0 11/21/05 °
P- P145- (022) AVENUE 5 REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ACBR- P145- ( 022) REPLACE BRI DGE SCOUR (559) 445- 5907 PLANT EST
HA21 SWPPP SATI S
06- TUL-63-19. 8/30. 1 I'N TULARE COUNTY IN AND NEAR ORCSI LEE' S PAVING [NC. MEJT A, HUGO $3,560, 318 05/ 19/ 05 4%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $302, 375 06/ 08/ 05 8%
ACST- P063- (019) NORTH JUNCTI ON ROUTE 201 TO THE AVE. $302,375 11/02/05 0

P- P063- (019)

HA22 WPCP

FRESNO AND TULARE COUNTY LI NE
RESURFACE ASPHALT CONCRETE

VI SALI A, CA 93291

VI SALI A, CA 93291
(559) 651- 8313



State of California Department of Transportation

Page 58
Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 06
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 65- 15. 0/ 17 I'N TULARE COUNTY NEAR PORTERVI LLE MD HENDERSON CONST CO RAUL LOPEZ $142,301 05/03/05 100%
06- 0C3104 FROM 1.0 KM SOUTH OF AVENUE 124 TO 4942 EAST YALE ST SUITE 101 8530 W ROOSEVELT AVE $143,907 05/17/05 10
0.2 KM SOUTH OF AVENUE 136 VI SALI A CA 93291 $0 07/08/05 0
COLD PLANE ASPHALT CONCRETE FRESNO CA 93727 (559) 651- 8321 07/ 12/ 05
COVPLETED
HML WPCP
06-TUL-65-/14. 1 I'N TULARE COUNTY AT DECOR AND TERRA VALLEY SLURRY SEAL CO RAUL LOPEZ $589, 097 04712/ 05 47%
06- 0C4504 BELLA FROM TULARE COUNTY LINE TO P O BOX 981330 8530 W ROOSEVELT AVE $578, 153 04/ 21/ 05 99%
AVENUE 12 VI SALI A CA 93291 $497, 438 07/19/06 0
SLURRY SEAL WEST SACRAMENTO CA 95691 (559) 651- 8321
HML WPCP
06-TUL-99-9.7/0 I'N TULARE AND KI NGS COUNTIES AT THE TRUESDELL CORPCRATION OF MEJIA, HUGO $718,632 06/21/05 0%
06- 0A2704 VARl QUS LOCATI ONS CALI FORNI A, | NC. 8530 W ROOSEVELT $0 07/08/05 0%
REPAI R BRI DGE DECKS 3529 E. WOCOD ST. AVE. $0 10/ 04/ 05 °
VI SALI A, CA 93291
PHCENI X, AZ 85040 (559) 651- 8313
HA21 WPCP
06- TUL- 99-30. 6/33. 9 I'N TULARE COUNTY IN AND NEAR TULARE MODERN ALLOYS, INC SHELLEY MAGGARD $1, 245,523 04/11/05 7%
06- 474604 FROM PROSPERI TY AVENUE OVERCROSSI NG 11172 WESTERN AVE 8530 W ROCSEVELT AVE $971, 052 04/ 22/ 05 28%
ACST- P099- (488) TO TAGUS AVENUE OVERCROSSI NG VI SALI A CA 93291 $663, 199 08/ 09/ 05 °
PHG- P099- ( 488) CONSTRUCT MEDI AN BARRI ER STANTON, CA 90680 (559) 651- 8319
HB1 SWPPP
06- TUL-99-40. 4/0 I'N TULARE COUNTY N GOSHEN AT 0. 64 KMAGEE CONSTRUCTI ON RAUL LOPEZ $2,825,356 06/23/04 85%
06- 455504 SOUTH OF GOSHEN OVERCROSSI NG PO BOX 629 8530 W ROOSEVELT AVE $2, 375,830 07/06/04 83%
ACST- P099- (461) CONSTRUCT PEDESTRI AN OVERCRGSSI NG VI SALI A CA 93291 $173,072 09/ 13/05 0
PE- P099- (461) CLOVI S CA 93613 (559) 651- 8321
STPL- 5946- ( 046)
HB1 SWPPP
06-TUL-99-43.6/0 N KERN, TULARE AND FRESNO COUNTI ES TRUESDELL CORP OF CA, INC. MEJT A, HUGO $113,710 04/26/05  100%
06- 0A2604 AT VARI OUS LOCATI ONS 3529 E. WOOD STREET 8530 W ROOSEVELT $102,031  05/09/05 0
BRI DGE DECK TREATMENT AVE. $0 07/01/05 °
PHCENI X, AZ 85040 VI SALI A, CA 93291 07/ 01/ 05
(559) 651- 8313 COVPLETED

HVBH WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 99-52. 6/53. 4 I'N TULARE COUNTY NEAR KI NGSBURG FROMW J. BAKER SHELLEY MAGGARD $313,057 04/28/05 64%
06- 0C2704 KI NGS RI VER BRI DGE TO 0.7 KM SOJUTH OF P O BOX 994248 8530 W ROOSEVELT AVE $178,509 05/ 11/05 929
MENDOCI NO AVENUE OVERCROSSI NG VI SALI A CA 93291 $178,509 08/02/05 0
COLD PLANE ASPHALT CONCRETE REDDI NG CA 96099- 4248 (559) 651- 8319
HML WPCP
06- TUL-137-21.9/0 I'N TULARE COUNTY NEAR TULARE AT ROAD GRANI TE CONSTRUCTI ON COVPANY $556,966 07/01/05 0%
06- 416804 152 P O BOX 50085 $0 07/20/05 0%
ACST- P137- (009) IINSTALL SI GNALS $0 0
PHG- P137- (009) WATSONVI LLE CA 95077
(831) 724- 1011
HB1 WPCP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2,388,929 04/06/01 0%
06- 278634 FROM 0.4 KM EAST OF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROCSEVELT AVE $2,287,693 05/01/01 0%
ACNH- P099- (416) ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $12,088 02/ 02/ 06 °
PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651- 8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-8.8/11.9 I'N TULARE COUNTY I N AND NEAR VI SALI AWATKIN & BORTOLUSSI | NC SHELLEY MAGGARD $1, 554,892 02/15/02 0%
06- 403504 FROM MOONEY BOULEVARD OVERCROSSI NG TO77 LARKSPUR ST 8530 W ROOSEVELT AVE $1, 486,502 03/ 05/ 02 0%
NH- P198- ( 038) 0.3 KM EAST OF LOVERS LANE VI SALI A CA 93291 $7,165 02/08/06 0
UNDERCRGCSSI NG SAN RAFAEL, CA 94901-4886 (559) 651- 8319
I RRI GATI ON AND PLANTI NG UPGRADE PLANT EST
HA25 SWPPP SATI S
06- TUL-198-21.5/26.7 I'N TULARE COUNTY NEAR LEMON COVE FROMLEE' S PAVI NG I NC RAUL LOPEZ $3, 276,844 03/ 04/05 50%
06- 339304 0.4 KM VWEST OF ROAD 220 TO 0.4 KM 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $1, 754,417 03/16/05 530
ACNH- P198- (043) EAST OF AVENUE 324 VI SALI A CA 93291 $912,852 10/ 07/ 05 0
ASPHALT CONCRETE OVERLAY VI SALI A CA 93291 (559) 651- 8321
HA22 SWPPP
06- TUL-198-36.6/44.1 I'N TULARE COUNTY NEAR TRAVER AT W JAXON BAKER SHELLEY MAGGARD $769,903 02/ 14/05 27%
06- 493504 VARI OQUS LOCATI ONS PO BOX 994248 8530 W ROOSEVELT AVE $254,336 02/ 25/05 339
RESURFACE ASPHALT CONCRETE VI SALI A CA 93291 $254,336 08/ 19/ 05 °

HMLA

REDDI NG, CA 96099- 4248

(559) 651- 8319
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05

District 06

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 245-16. 0/ 16. 7 I'N TULARE COUNTY ABOUT 13 KM NORTH OF AGEE CONSTRUCTI ON CHRI S HI CKEYMEJI A, HUGO $1,173,131 08/10/04 100%
06- 361404 WOODLAKE AT COTTONWOOD CREEK BRIDGE P.O. BOX 629 8530 W ROOSEVELT $1, 056, 083 08/ 20/ 04 90%
ACST- P245- (026) REPLACE BRI DGE AVE. $54,039 11/07/05 0
P- P245- ( 026) CLOVIS, CA 93613 VI SALI A, CA 93291
ACBR- P245- ( 026) (559) 651- 8313
HA21 SWPPP

Totals: Authorized Final Amt: $168, 451, 781 Completed to Date: $114, 115,365  Work ThisMonth: $6, 893, 867
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-12.7/0 LOS ANGELES COUNTY IN THE CITY OF LOSTDS ENG NEERI NG NGUYEN, LUKE $156, 009 06/24/05 0%
07- 3N9104 ANGELES AT THE | NTERECTI ON OF PACI FI C2899 AGOURA ROAD, SUITE 171 14620 CARVEN TA ROAD $0 07/01/05 0%
ACST- S001- (516) COAST HI GHMAY AND BELLE PORTE AVENUE WEST LAKE VI LLAGE, CA NORWALK, CA 90650 $0 0
PG S001- (516) I NSTALL TRAFFI C SI GNAL 916361 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $9, 832,487 05/04/05 2%
07-1660W4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $39, 790 05/17/05 0%
W DEN AND REALI GN ROADVWAY BLVD., SU TE 200 $39, 790 04/11/08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649- 1821 SUSPENDED
HE13 SWPPP
07-LA-1-40.5/40.5 LA-1 AT PM 40.5 THI S LOCATI ON IS JUST BURNS- PACI FI C CONSTRUCTI ON | NCTRUJI LLO, d LBERT $2,500, 000 03/14/05 100%
07-4L0804 SQUTSQUTH OF THE LA-1/LA-27 (TOPANGA 505 THOUSAND QAKS BLVD. 9100 S. SEPULVEDA $2, 314,357 03/14/05 93%
CANYON BLVD) BETWEEN THE MALI BU & BLVD. #200 $808, 551 09/19/05 °
CASTELLAMVARE DIR S EM THOUSAND QAKS, CA 91342 LOS ANGELES, CA 90045
REMOVE SLI DE DEBRI S & STABI LI ZE (310) 649-1821 OVER RUN
HA- 23 SLOPE
07-LA-1-40.7/51 DIR S EMERGENCY F. A. CONTRACT IN LA D.B. ENG NEERI NG | NC. CASTI LLO, ELOY $3, 900,000 12/28/04 100%
07- 4K6104 COUNTYPACI FI C COAST HW IN THE CITY 2158 SCEN C PARK STREET 9100 SOUTH SEPULVEDA $3,275,395 12/28/04 849%
CF MALI BU BLVD., #200 $177,937 09/30/06 °
REMOVE MUD AND STORM DEBRI'S FROM LA-  THOUSAND OAKS, CA 91362 LOS ANGELES, CA 90045
1 (310) 649-1821 OVER RUN
HA23
07-LA-1-44.1/46.5 ON LA-1 PCHIN THE CITY OF MALI BU BURNS- PACI FI C CONSTRUCTI ON, TRUWI LLO, G LBERT $1, 800,000 01/07/05 100%
07- 4K7704 FROM PM 44.1 TO PM 46.5 AT LAS FLORES | NC. 9100 S. SEPULVEDA $1, 149,986 01/08/05 649%
CREEK BRI DCE #53-34 AND 5 DEBRI S 505 THOUSAND QAKS BLVD. BLVD. #200 $0 08/19/05 °
BASINS DIR S EMERCGENCY FO LOS ANGELES, CA 90045
CLEAR THE CREEK & BASINS OF STORM THOUSAND QAKS, CA 91360 (310) 649- 1821 OVER RUN
HA- 23 DEBRI S
07-LA-2-14.0/ 24 I'N LOS ANGELES COUNTY I N LOS ANGELES, PAVE TECH, | NC. MCKENZI E, DARRELL $5,849,173 10/29/04 100%
07-213704 GLENDALE AND LA CANADA AT VARI QUS 735 LAGUNA DRI VE 2090 FERN LANE $6, 099,906 11/16/04 999
ACST- S002- (033) LOCATI ONS GLENDALE, CA 91208 $352,329 08/30/05 0
P- S002- (033) RESURFACE EXI STI NG HI GHWAY CARLSBAD, CA 92008- 1651 (818) 637- 2506
OVER RUN

HA22 WPCP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

07-LA-2-15.7/22.9 I'N LOS ANGELES COUNTY AT VARI OQUS D.W PONELL CONSTRUCTI ON I NC. AZI MA, HASSAN $3,135,986 05/11/04 78%

07-208034 LOCATI ONS P.O. BOX 1406 2550 CORPORATE PLACE, $2, 953, 450 05/ 24/ 04 94%
ACST- X037- (120) UPGRADE CRASH CUSHI ONS SUl TE C- 107 $0 07/29/05 0
PHG- X037- (120) FONTANA, CA 92334 MONTEREY PARK, CA 91754
(323)981-1795
HB1 WPCP
07-LA-2-17.87/82 N LOS ANGELES COUNTY AT VARI OUS C AND W CONSTRUCTI ON CHAVEZ, EFRAIM $3,951, 747 11/01/04 45%
07-206024 LOCATI ONS SPECI ALTI ES I NC 13171 TELFAI R AVENUE, $1,227,049 11/ 16/ 04 319
ACST- X037- (123) CONSTRUCT METAL BEAM GUARD RAILS 2419 PALMA DRI VE SUl TE 101 $151, 555 12/ 01/ 05 0
PHG- X027- (123) SYLMAR, CA 91342
VENTURA CA 93003 (818) 364- 2760
HB1 SWPPP (805) 642- 0204
07-LA-2-42.2/42.2 N LA COUNTY BRUTUCO ENG NEERI NG & MC KENZI E, DARRELL $800, 000 04701/ 05 57%
07-4L1104 EMERGENCY REPAI RS AT RTE 2 CONSTRUCTI ON, | NC 2090 FERN LANE $679, 643 04/ 06/ 05 850
P.O. BOX 429 GLENDALE, CA 91208 $0 07/05/05 0
(818) 637- 2506
FONTANA, CA 92334
HA23
07-LA-5-1.6/3.3 I'N LOS ANGELES COUNTY STORM DI SASTERS BRUTOCO ENG NEERI NG SUBEH, MAHER $5,300, 000 05/02/05 100%
07-4L3804 2004/ 2005 FROM RAI NFALL REPLACE P.O BOX 429 1011 GRAND CENTRAL $29, 350 05/ 04/ 05 1%
SLABS, GRIND, DI GOUT, COLD- PLANE AVENUE $29,350 05/ 05/ 06 0
DIR S EMERGENCY F. A. CONTRA FONTANA, CA 92334 LOS ANGELES, CA 91201
RPL SLABS, DI GOUT, COLD PLANE OVERLAY (818) 637- 2506 OVER RUN
HA22
07-LA-5-12.8/12.9 N LOS ANGELES COUNTY IN THE CITY OF ALCORN FENCE COVPANY FACI O, SUSANA E. $146, 767 05/ 27/ 05 32%
07- 3N8004 COWERCE AT ATLANTI C BOULEVARD P O BOX 1249 11229 SOUTH WOODRUFF $844 06/ 08/ 05 1%
ACl M 005 - (052) OVERCRGOSSI NG AND TRI GGS STREET AVE. $844 09/ 20/ 05 0
H 005 - (052) OVERCRGCSSI NG SUN VALLEY CA 91353 DOMEY, CA 90241
INSTALL CHAI'N LI NK RAI LI NG (323) 875-1342 (562) 401- 3333
HB1 WPCP
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY TN LOS ANGELES A P ENG NEERI NG CORPORATI N PATEL, PRAVIN $984, 517 09/ 29/ 04 53%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $368,366 10/ 19/ 04 38%
ACNH Q101- (070) OVERCROSSI NG AND ON RQUTE 5 AT STREET $154, 378 04/ 28/ 06 0

ACI M 005 - (914)

HA28 WPCP

CALZONA STREET
FREEWAY MAI NTENANCE ACCESS

RI VERSI DE, CA 92507

LOS ANGELES, CA 90015
(213) 620- 2039
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-16.3/56.3 I'N LOS ANGELES COUNTY AT VAR OQUS TRUESDELL CORPORATI ON OF HORMXZI, | RAJ $545,690 05/14/04 100%
07-1Y5904 LOCATI ONS CALI FORNI A | NC 25061 W AVENUE $504, 786  06/01/04 .0,
REPLACE JO NT SEALS 3529 EAST WOOD STREET STANFORD, STE 70 $0 06/ 09/ 05 0
VALENCI A, CA 91355 06/ 23/ 05
PHOENI X AZ 85040 (661) 257- 0273 COVPLETED
HVB WPCP (602)437-1711
07-LA-5-25.7/28.8 OFF RAMPS AT LA-5 PM 25.7 COLORADO CALI FORNI A GRI NDI NG MCKENZI E, DARRELL $300, 000 01/24/05 100%
07- 4K9904 BLVD. O C TO PM 28.5 ALAMEDA AVE. U CSPECI ALTI ES | NC. 2090 FERN LANE $114, 242 02/ 01/ 05 36%
ALONG LA-5/134 | NTERCHANGE BETWEEN 1536 CALLOWAY DRI VE GLENDALE, CA 91208 $0 05/31/05 0
CITY OF GLENDDIR S EME (818) 637- 2506
REPAI R PAVEMENT FAI LURE TO OFF- RAMPS BAKERSFI ELD, CA 93312 OVER RUN
HA- 23
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY I N GLENDALE AND O DONNELL CONSTRUCTI ON | NC MCKENZI E, DARRELL $4,578,304 12/17/03 100%
07- 0510A4 BURBANK FROM 0.1 KM NORTH OF WESTERN 559 W COVI NA BLVD 2090 FERN LANE $4, 289,035 01/05/04 93%
AClI M 005 - (045) AVENUE UNDERCROSSI NG TO 0.4 KM NORTH GLENDALE, CA 91208 $100, 934 08/ 15/ 05 0
OF ALAMEDA AVENUE SAN DI MAS CA 917732911 (818) 637- 2506
SOUNDWALLS (909) 394- 4510 OVER RUN
HB311 SWPPP
07-LA-5-32.7/33.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D W POWELL CONSTRUCTI ON, | NC. SUBEH, MAHER $4, 150,528 04/16/04 6%
07-023124 FROM 0.5 KM NORTH OF HOLLYWOOD WAY P. 0. BOX 1406 2090 FERN LANE $3,170,454 04/29/04 76%
AClI M 005 - (035) OVERCROSSI NG TO 0.3 KM NORTH OF GLENDALE, CA 91208 $526, 815 07/31/ 06 °
SUNLAND BOULEVARD OVERCROS FONTANA, CA 92334-1406 (818) 637- 2506
CONSTRUCT SOUND WALL
HB311 SWPPP
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 381,161 04/12/05 7%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JQOANBRI DGE STREET 13171 TELFAI R AVE. $845,910 04/27/05 204
ACNH 005 - (051) 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $198,817 12/22/08 0
I-005 -(051) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
W DEN FREEVWAY AND STRUCTURES (818) 364- 2760
HB5 SWPPP
07-LA-5-45.0/ 66 ON LA-5 AT THE 5/ 14 | NTERCHANGE GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $325,000 01/10/05 100%
07- 4K8404 (PM45.0) | NTO GRAPEVI NE AREA OF P. P. BOX 50085 25061 W AVENUE $199, 788 01/12/05 61%
ANGELES NATI ONAL FOREST, ENDI NG AT STANFORD #70 $15,437 08/ 30/ 05 0
TEMPLIN H GHWAY U C PM66DIR S E WATSONVI LLE, CA 95077 VALENCI A, CA 91355
REMOVE & DI SPOSE OF ALL SLIDE DEBRI S (661) 257- 0273 OVER RUN

HA- 23



State of California Department of Transportation

HA- 23

Page 64
Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-49.0/88.6 I'N LOS ANGELES COUNTY I N AND NEAR PAVE TECH | NC EI D, EM LE $3, 693,407 05/26/05 0%
07- 244204 SANTA CLARI TA AT VARI QUS LOCATI ONS 735 LAGUNA DRI VE 25061 W AVENUE $0 06/06/05 0%
AClI M 005 - (053) SLAB REPLACEMENT AND GRI ND STANFORD, STE 70 $0 07/05/06 0
CARLSBAD CA 92008 VALENCI A, CA 91355
(760) 729- 7592 (661) 257- 0273
HA22 WPCP
07-LA-5-52.7/53.7 I'N LOS ANGELES COUNTY | N SANTA M C M CONSTRUCTI ON | NC PATEL, JAGDI SH $31, 900,859 01/15/02 0%
07-1760W4 CLARI TA AT VARI QUS LOCATI ONS P O BOX 620 13171 TELFAIR AVE $31, 252, 657 01/22/02 0%
ACNH 005 - (026) RECONSTRUCT | NTERCHANGE AND BRI DGES SUl TE 101 $0 05/22/05 0
| -005 -(026) NORTH HI GHLANDS CA 95660 SYLMAR, CA 91342
ACNH- 005 - (026) (916) 334-1221 (818) 364- 2760 PLANT EST
HA21 SWPPP SATI S
HE13
07-LA-5-64.4/64.4 SB LA-5 AT PM 64.45- 1.5 M LES SOUTH CHUMO CONSTRUCTI ON YOUNG, FRED $800, 000 03/22/05 100%
07-4L1004 OF THE TEMPLIN H GHWAY U C W THI N THE 14425 JOANBRI DGE STREET 1525 RANCHO CONEJO $644,996 03/22/05 81%
ANGELESNATI ONAL FOREST, | N NORTHERN BLVD. #102 $274,893 09/ 30/ 05 0
LA COUNTY DIR S EME BALDW N PARK, CA 91705 THOUSAND OAKS, CA 91320
REMOVE SLI DE & PLACE BUTTRESS TO (805) 375- 9247 OVER RUN
HA- 23 STABLE SL
07-LA-5-65.4/65.8 SOUTH OF TEMPLIN HI GHWAY U C, WTH N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $3,377,077 01/12/05 56%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $94, 063 08/ 30/05 0
TO LA-5 PM65.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355
TRAFFI C CONTROL & | NSTALL WVELLS TO (661) 257- 0273 OVER RUN
HA- 23 DEWATER
07-LA-5-66.2/0 I'N LOS ANGELES COUNTY, PM 66. 2 DECO- PAVE, | NC. MOGHADDAS, SEYED $2, 200,000 01/21/05 100%
07-4K9204 NORTHERN OF LA COUNTY, W THI N ANGELESP. O, BOX 2084 25061 W AVENUE $1, 239,545 01/21/05 56%
NATI ONAL FOREST, JUST NORTH OF TEMPLI N STANFORD, SUI TE 70 $97,530 09/15/05 0
HW U C DIR S EMERGENCY | RW NDALE, CA 91706 VALENCI A, CA 91355
TO REPAI R A DAMAGED DRAI NAGE SYSTEM (661) 257- 0273 OVER RUN
HA- 23
07-LA-5-66.6/0 NORTH OF TEMPLIN HI GHWAY U C WTHI N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $500, 000 03/14/05 100%
07-4L0704 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $332,646 03/16/05 67%
NORTHERN LA COUNTY LA-5 AT PM 66. 6 STANFORD #70 $43,911 09/ 30/ 05 0
DR S EMERCENCY F. A, CONTRA WATSONVI LLE, CA 95077 VALENCI A, CA 91355
STABI LI ZE FI LL SLOPE (661) 257- 0273 OVER RUN
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BRUTOCO ENGI NEERI NG & CONSTRUCYOUNG, FRED

Page 65
08/ 03/ 05

Awarded
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Comp To date Apbpproved

This Month Accepted

%Time
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Message

$1, 500, 000 03/18/05 100%

07-4L0904 NORTHERNLOS ANGELES COUNTY ON EAST P.O BOX 429 1525 RANCHO CONEJO $1, 209,479 03/21/05 81%
SI DE OF VI STA DEL LAGO OFF&ON RAMPS BLVD. #102 $102,894 08/30/05 0
OF NB LA-5 DIR S EMERCENC FONTANA, CA 92334 THOUSAND OAKS, CA 91320
CLEAN UP SLI DE & DE- WATER THE SLI DE (805) 375-9247 OVER RUN
HA- 23
07-LA-5-/5.3 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT TRAN, KELVI N $587,315 03/ 24/05 5%
07-1Y0004 SANTA FE SPRI NGS AND NORWALK AT 400 E. SI XTH STREET 11229 S. WOODRUFF $194, 236 04/07/05 33%
VARI OUS LOCATI ONS P. O BOX 2229 CORONA CA AVE. $188,881 11/08/05 0
CCOLD PLAN AND OVERLAY RAMPS 92878 DOMWNEY, CA 90241
(562) 401- 3333
HML WPCP
07-LA-5-/11.5 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT SAAD, HUSSEI N $19, 434,941 06/ 09/ 04 47%
07-226204 SANTA FE SPRI NGS, NORWALK, PI CO P O BOX 2229 11229 S. WOODRUFF $8, 023,991 06/23/04

ACI M 005 - (912)

RI VERA, MONTEBELLO AND CI TY OF
COMMVERCE AT VARI QUS LOCATI ONS
REPLACE EXI STI NG CONCRETE PAVEMENT

CORONA CA 928782229
(909) 736- 7600

AVE.
DOMNEY, CA 90241- 5521
(562) 401- 3333

$2,323,674 05/30/06

41%

HA22 WPCP
07-LA-5-/13.5 I'N LOS ANGELES COUNTY AT VARI QUS MODERN ALLOYS | NC ABUMUHOR, | SSAM $2,180, 720 08/03/04 90%
07-206044 LOCATI ONS 11172 WESTERN AVENUE 11229 S. WOODRUFF $1, 658,127 08/ 18/ 04

ACST- X037- (122)
PHG X037- (122)

I NSTALL METAL BEAM GUARD RAI L

STANTON CA 90680
(714) 893- 0551

AVE.
DOWNEY, CA 90241
(562) 401- 3333

$112,310 08/23/05

76%

HB1 WPCP
07-LA-10-2.2/3.3
07- 180504

ACNH X037- (075)

I'N LOS ANGELES COUNTY | N SANTA MONI CA BELAI RE WEST LANDSCAPI NG,

FROM OCEAN AVENUE OVERCROSSI NG TO
CLOVERFI ELD BOULEVARD OVERCROSSI NG
PLANTI NG AND | RRI GATI ON

7371 WALNUT AVENUE

BUENA PARK, CA 90620-1759

. SAYKALI , ZARI F

9100 S. SEPULVEDA
BL., SUITE 200
LOS ANGELES, CA 90045
(310) 649- 1821

$817,798 03/16/01 67%

$823,966 04/03/01
$0 09/13/05

98%

HA25
07-LA-10-5.8/7.2 I'N LOS ANGELES COUNTY I N LOS ANGELES PENHALL COMPANY TANJUAQUI O, ALLAN $521, 453 05/20/ 05 24%
07-4J33604 FROM 0.7 KM EAST CF ROUTE 10 AND 405 P O BOX 4609 $3,400 06/ 06/ 05

HA22 WPCP

SEPERATI ON TO NATI ONAL BOULEVARD
UNDERCRGSSI NG
GRI ND PORTLAND CEMENT CONCRETE

ANAHEI M CA 92803
(714) 772- 6450

$3,400 10/ 24/05

1%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-10-13.0/14 I'N LOS ANGELES COUNTY IN LOS ANGELES REYCO, SM TH & REYNOLDS VWANG, SIMON YEH- FU $678, 403 05/23/02 0%
07- 180204 FROM NORMANDI E AVENUE UNDERCROSSI NG EROSI ON CONTROL, | NC. 1615 SOUTH WALL $616, 284 06/ 21/ 02 0%
TO HOOVER STREET UNDERCROSSI NG 7177 BROCKTON AVENUE, #220 STREET $1,500 03/13/06 0
HI GHWAY PLANTI NG RESTORATI ON LOS ANGELES, CA 90015
Rl VERSI DE, CA 92506 (213) 620- 2039 PLANT EST
HA25 SATI S
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY TN LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SIMON YEH FU $5, 490, 264 05/25/05 0%
07-222204 AT VARI OUS LOCATI ONS CONSTRUCTI ON | NC 1615 SOUTH WALL $0 06/ 09/ 05 0%
ACI M 010 -(775) BRI DGE RAI L REPLACEMENT P O BOX 429 STREET $0 06/13/06 0
ACNH- P110- ( 009) LOS ANGELES, CA 90015
FONTANA CA 92334 (213) 320- 2039
HAZ21 WPCP (909) 350- 3535
07-LA-10-17.5/17.5 I'N LOS ANGELES COUNTY IN LOS ANGELES METROPOLE WANG  SI MON YEH FU $310,200 03/30/04  100%
07- 1Y4404 AT HOOVER STREET AND AT 0.1 KM EAST P.O. BOX 1632 1615 S. WALL ST. $261, 330 04/ 15/ 04 84%
OF LOS ANGELES RI VER BRI DGE LOS ANGELES, CA 90015 $54, 910 08/29/ 05 °
REPAI R Gl RDER AND BENT CAP LAKE FOREST CA 92609 (213) 620- 2039
HVB WPCP
07-LA-10-26.8/26.8 I'N LGOS ANGELES COUNTY TN ROSEMEAD AND PK CONSTRUCTI ON KI'M  ANTHONY $249,430 06/17/05 0%
07-4J9204 EL MONTE AT ROUTE 10 AND 164 2126 N FAI R QAKS 1615 S. WALL STREET $0 07/06/05 0%
SEPARATI ON LOS ANGELES, CA 90015 $0 0
SLOPE PAVI NG AND HI GHWAY PLANTI NG ALTADENA CA 91001 (213) 620- 2039
(626) 794- 0800
HA42 WPCP
07-LA-10-28.0/31.2 I'N LOS ANGELES COUNTY IN EL MONTE ANDE L YEAGER CONSTRUCTI ON TAWIT K, GAVAL $44,851, 155 01/09/02 0%
07-1069U4 BALDW N PARK FROM BALDW N AVENUE COVPANY | NC 11229 S. WOODRUFF $44, 789,519 01/23/02 0%
ACNH- 010 - (762) UNDERCROSSI NG TO ROUTE 605/ 10 P O BOX 87 DOMNEY, CA 90241 $120, 053 04/07/06 0
I1-010 -(762) SEPARATI ON (562) 401- 3333
W DEN EXI STI NG FREEWAY AND BRIDGES  RI VERSI DE CA 925020087 PLANT EST
HB5 SWPPP (909) 684- 5360 SATI S
HB311
07-LA-10-30.8/31. 3 N LOS ANGELES COUNTY | N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,211,588 10/ 02/02 66%
07- 008704 AT VARI OUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2,018, 154 10/ 16/ 02 90%
ACl M X037- (102) HI GHWAY PLANTI NG UNIT H $23,036 11/30/06 °
W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338- 3430

HB32 SWPPP
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HB5 SWPPP

AVENUE P8 UNDERCROSSI NG

W DEN EXI STI NG H GHWAY AND BRI DGES

ALAMD CA 94507
(925) 837- 5600

SYLMAR, CA 91306
(818) 364- 2760
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-38.9/42.3 I'N LOS ANGELES COUNTY I N WEST COVI NA, SULLY M LLER CONTRACTI NG CO DOUGHLY, JOE $318,362 04/22/05 0%
07- 1Y5004 COVI NA, SAN DI MAS AND POVONA AT 1100 E. ORANGETHORPE AVE #200 721 BREA CANYON ROAD, $0 05/ 04/ 05 0%
VARI QUS LOCATI ONS SUl TE #6 $0 10/ 25/05 0
COLD PLANE AND OVERLAY RAMPS ANAHEI M CA 92801 WALNUT, CA 91789
(909) 594- 9311
HML WPCP
07-LA-10-/S1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL PATEL, PRAVI N $1,861,382 11/10/04 61%
07-135104 FROM CESAR E CJAVEZ OVERCROSSI NG TO ENG NEERI NG CONSTRUCTI ON, I NC. 1615 SOUTH WALL $539,490 11/23/04 200
ACST-010 -(777) ROUTE 5 AND 10 CONNECTOR OVERHEAD 1792 KAI SER AVENUE STREET $8, 035 10/31/05 °
PHG 010 - (777) UPGRADE MEDI AN BARRI ER LOS ANGELES, CA 90015
I RVINE, CA 92614-5706 (213) 620- 2039
HB1 SWPPP
07-LA-14-24.7/43.5 I'N LOS ANGELES COUNTY, FROM LA-14, DI AMOND PAVI NG, | NC. KWAN, KI' N $1, 000,000 01/24/05 100%
07-4K9704 PM24. 7 (LA-5/14 | NTERCHANGE) P. O BOX 1368 13171 TELFAI R AVENUE, $322,399 01/24/05 320
NORTHEAST TO PM 43. 5( ESCONDI DO CYN RD SUI TE 101 & 102 $163, 670 08/ 30/ 05 0
O C D RS EMERGENCY FORCE BALDW N PARK, CA 91706 SYLMAR, CA 91342
TO CLEAR SLI DE AND STORM DEBRI S (818) 364- 2760 OVER RUN
HA- 23
07-LA-14-28.4/28.4 I'N LOS ANGELES COUNTY | N SANTA STEVEN R RODGERS GEN. ENG NE TOUTOUNCHI AN, MOHAMVAD $255, 378 06/ 08/ 04 0%
07- 4H8704 CLARI TA AT PLACERI TA CANYON ROAD 21558 PLACERI TA CANYON ROAD 1525 RANCHO CONEJO $350, 171 06/ 29/ 04 0%
DRAI NAGE | MPROVEMENT BLVD. #103 $0 01/19/06 °
NEWHALL, CA 91321 THOUSAND QAKS, CA 91320
(805) 480- 4928 PLANT EST
HA22 SWPPP SATI S
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY LAURENT, GARY M $2, 166,803 03/16/04 0%
07-4E2404 CLARI TA AT Tl CK CANYON WASH BRI DCE P O BOX 2150 45120 N. 13TH STREET $0 03/29/04 0%
ACNH P014- (060) SCOUR M TI GATI ON CHECK DAM VEST $0 01/04/05 0
SANTA FE SPRI NGS CA 90670 LANCASTER, CA 93534
(562) 207- 1777 (661) 726- 0148 SUSPENDED
HA21 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC ALVARO, CARRANZA $28, 452,089 02/18/05 19%
07-125204 PALMDALE FROM 0.4 KM SOQUTH CF P O BOX 238 13171 TELFAI R AVE. $8, 155,899 03/09/05 290
CMLN- 6207- (028) MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO SUl TE 101 $2,599,997 04/ 05/ 06 0
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-14-68.0/ 72 I'N LOS ANGELES COUNTY I N LANCASTER PENHALL COMPANY YOUNG, FRED $593,928 05/26/05 42%
07-1Y6304 FROM AVENUE J UNDERCROSSI NG TO AVENUE P O BOX 310 13171 TELFAI R AVENUE, $594, 898 06/ 02/ 05 97%
F OVERCRGSSI NG SU TE 101 $471,716 07/ 29/ 05 0
PROFI LE GRI ND PAVEMENT ROGERS MN 553740310 SYLMAR, CA 91342
(763) 428- 2244 (818) 364- 2760
HMLB WPCP
07-LA-23-79 I'N LOS ANGELES COUNTY, LA 23 FROM PM SPATES EXCAVATI ON & EQUI PMENTTOUTOUNCHI AN, MOHAMVAD $400, 000 03/01/05 100%
07-4L0504 0.0 (JUNCTI ON LA-1/PCH) NORTHEAST TO RENTAL, |NC. 1525 RANCHO CONEJO $305,429 03/01/05 76%
PM 9.0 LA/ VENTURA COUNTY LINE IN 1333 THOUSAND QAKS BLVD., #210 BLVD., #102 $32, 750 08/30/05 0
WESTLAKE VILLAGEDIR S E THOUSAND OAKS, CA 91320
CLEAR SLI DE & STORM DEBRI S THOUSAND QAKS, CA 91362 (805) 480- 4928 OVER RUN
HA- 23
07-LA-27-3.2/3.2 LA-27 TOPANGA CANYON BLVD, PM 27 FROMCALEX ENG NEERI NG CO. AZI MA, HASSAN $1, 200, 000 02/02/05 100%
07-4L0104 0.0 I NTERSECTI ON WTH LA-1 PACI FI C 23651 PI NE STREET 2550 CORPORATE PLACE $871, 444 02/ 07/ 05 73%
COAST HI GHVWAY NORTH THROUGH PM 3. 2 STE C 107 $0 07/30/05 0
LOST SECTION DR S EME NEWHALL, CA 91321 MONTEREY PARK, CA 91754
I NSTALL SOLDI ER-PI LE WALL FOR (323)981- 1795 OVER RUN
HA- 23 ROADBED SUPP
07-LA-27-7/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $750, 000 01/10/05 100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT I NC. 2550 CORPORATE PLACE, $701,870 01/10/05 949%
CONTRACT, LA027 505 THOUSAND QAKS BLVD. , SUI TE C- 107 $4,860 09/30/05 0
ROCK AND DEBRI S REMOVAL MONTEREY PARK, CA 91754
THOUSAND OAKS, CA 91360 (323)981- 1795 OVER RUN
HA23
07-LA-39-16.9/39.9 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT BASHOURA, YANI NA $3,122,746 11/10/04 11%
07-207204 AZUSA FROM OLD SAN GABRI EL CANYON P O BOX 2229 12901 RAMONA BLVD., $47,288 11/19/04 204
ACST- P039- (018) ROAD TO 0.4 KM NORTH OF CRYSTAL LAKE SUTE H $47,288 11/28/05 °
P- P039- (018) RCAD CORONA CA 928782229 | RW NDALE, CA 91706
RESURFACE ASPHALT CONCRETE (909) 736- 7600 (626) 338- 3421
HA22 WPCP
07-LA-39-17.7/44.4 LA-39 FROM PM 17.7 AT THE NORTHERN CHUMO CONSTRUCTI ON | NC. AGUI LAR, ANGEL $5, 000,000 01/11/05 100%
07- 4K8704 BORDER OF THE CI TY OF AZUSA NORTH TO 14425 JOANBRI DCGE ST. 2090 FERN LANE $3, 106,147 01/11/05 62
PM 44. 4 AT THE JUNCTION WTH LA-2, GLENDALE, CA 91208 $708, 060 09/ 30/ 05 °
ANGELES CREST HW DIR S BALDW N PARK, CA 91706 (818)637-2514
REMOVE & DI SPOSE STORM DEBRI S OVER RUN
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07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES W LLIAM P. YOUNG DEEB, SAM M $736,302 01/21/04 100%

07-4H4404 AT VI NCENT THOVAS BRI DGE 4055 NELSON AVE. 17912 CRUSADER AVE., $690, 531 02/ 04/ 04 100%
REMOVE AND REPLACE RAILS SUI TE 101 $0 06/30/05 0
CONCORD, CA 94520 CERRI TGS, CA 90703 06/ 30/ 05
(562) 860- 3085 OVER RUN
HVB SWPPP
07-LA-57-11.8/11.8 I'N LCS ANGELES COUNTY I N GLENDORA AT O DONNELL CONSTRUCTI ON, I NC. KAROUT, REDA $121,520 05/20/05 0%
07-1Y7304 ROUTE 57 AND 210 CONNECTOR 559 W COVI NA BLVD. 12901 RAMONA BLVD., $0 06/08/05 0%
OVERCROSSI NG SUITE H $0 10/ 15/ 05 0
REPAI R BEARI NG PADS SAN DI MAS, CA 91773-2911 I RW NDALE, CA 91706
(626) 338-3430
HVB WPCP
07-LA-57-/7.7 I'N LOS ANGELES COUNTY AT VARI QUS GOLDEN STATE UTILITY CO YUE, WARREN $7,633,187 06/11/03 71%
07-120974 LOCATI ONS P O BOX 2968 12901 RAMONA BLVD. $7,563,319 06/24/03 949%
ACl M X037- (090) I NSTALL COVMUNI CATI ON SYSTEM UNIT H $151, 496 03/ 03/ 06 0

TURLOCK CA 953812968
(209) 634- 4981

ACNH- X037- (090) | RW NDALE, CA 91706

(626) 338- 3430

HB4N WpCP
07-LA-57-17.7 IN LOS ANGELES COUNTY I N DI AMOND BAR, J MC LOUGHLI N ENG NEERING CO GALVAN, PATRICI A $968, 891 06/23/04 73%
07-1Y1004 POMONA AND SAN DI MAS AT VARI QUS I'NC 721 BREA CANYON ROAD $844, 437 07/ 09/ 04 80%
LOCATI ONS 10722 ARROW RQUTE SUITE 716  SUI TE 6 $160, 555 10/ 20/ 05 0
RESURFACE ASPHALT CONCRETE WALNUT, CA 91789
RANCHO CUCAMONGA CA 91730 (909) 594- 4270
HML WPCP (909) 944- 1037
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VARI QUS AMERI CAN CI VIL CONSTRUCTORS  PUNJABI, RAJ $10, 137,327 06/ 03/ 05 0%
07-206804 LOCATI ONS VEST COAST, |INC 11229 SOUTH WOODRUFF $0 06/17/05 0%
ACNH- P060- ( 125) GRI ND CONCRETE PAVEMENT 3701 MALLARD DRI VE AVENUE $0 07/06/07 °
DOVNEY, CA 90241
BENI Cl A, CA 94510 (562)572- 6230
HA22 WPCP
07-LA-60-19.5/23.8 I'N LOS ANGELES COUNTY I N AND NEAR J MC LOUGHLI N ENG NEERING CO ABUMUHOR, | SSAM $1,393,150 08/18/04 77%

07- 229504
ACNH- PO60- ( 126)

HA22 WPCP

CI TY OF | NDUSTRY AND DI AMOND BAR FROMI NC

FULLERTON ROAD UNDERCROSSI NG TO 0. 4

KM EAST OF ROUTE 57 AN
SLAB REPLACE AND GRI ND

10722 ARROW RTE STE 716

RANCHO CUCAMONGA CA 91730

(909) 944- 1037

11229 S. \WOODRUFF
AVENUE

DOWNEY, CA 90241
(562) 401- 3333

$1, 275, 070
$0

09/ 01/ 04

08/23/05  or%
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $53, 004,915 04/08/03 62%
07-1257U4 AND THE CITY OF | NDUSTRY AT VARIQUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $35, 014,771 04/ 23/ 03 66%
ACST- X037- (114) LOCATI ONS SUI TE #6 $1, 510,456 10/ 12/06 0
P- X037- (114) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
(909) 594- 9311
HBS SWPPP
07-LA-66-/2.6 I'N LOS ANGELES COUNTY I N LA VERNE ANDR. J. NOBLE COVPANY AGUI LAR, ANGEL $1,507,036 10/15/04 95%
07-207304 POMONA FROM ROUTE 30 TO GAREY AVENUE 2090 FERN LANE $1, 389,726 10/ 27/04 89%
ACST- S066- (007) RESURFACE ASPHALT CONCRETE GLENDALE, CA 91208 $3,035 05/20/ 06 0
P- S066- (007) (818) 637-2514
(714)637- 1550 SUSPENDED
HA22 WPCP
07-LA-71-.9/1.6 I'N LOS ANGELES COUNTY I N POVONA FROMALL AMERI CAN ASPHALT $450, 000 05/12/05 0%
07-2Y0304 RI DGEWAY STREET UNDERCROSSI NG TO P. O BOX 2229 $0 05/20/05 0%
M SSI ON BOULEVARD $0 11/25/05 0
RESURFACE ROADVWAY CORONA, CA (909) 594- 4370
HMVL WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $2,877,497 02/ 16/ 05 47%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $985,398 03/07/05 349%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $295,331 12/11/06 °
UNDERCRGCSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649- 1821
HE13 SWPPP
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUWI LLO, G LBERT $11,575,009 02/16/05 14%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $1,213,616 03/03/05 11%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $776, 475 09/ 28/ 07 0
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635-9370 (310) 649- 1821
HE13 SWPPP
07-LA-91-14.0/20.7 I'N LOS ANGELES COUNTY I N BELLFLOAER CHUMO CONSTRUCTI ON | NC. JAHROM , REZA $18, 099, 442 08/ 26/ 02 83%
07- 181604 CERRI TOS AND ARTESI A FROM DOWNEY 14425 JOANBRI DGE STREET 11229 S. \WDODRUFF $18, 222,067 09/12/02 96%
ACNH P091- (112) AVENUE UNDERCROSSI NG TO LOS ANGELES AVENUE $0 07/15/05 0
AND ORANGE COUNTY LI NE BALDW N PARK, CA 91706-1747 DOMEY, CA 90241 07/ 28/ 05
REPAI R SLABS AND PAVEMENT (562) 401- 3333

HA22
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HA22 WPCP

UNDERCRGSSI NG
RESURFACE ASPHALT CONCRETE

SUN VALLEY, CA 91353-1489

MONTEREY PARK, CA 91754
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-91-14.1/14. 1 WB LA 91 AT PM 14.1 ON THE BORDER  CHUMO CONSTRUCTI ON JAHROM , REZA $130,000 02/15/05  100%
07- 4K8004 BETWEEN THE Cl TI ES OF LONG BEACH AND 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $42,083 02/16/ 05 3%
BELLFLOVER TO REPAI R REPLACE DRAI NACGE AVENUE $27,445 07/ 29/ 05 0
SYSTDI R S EMERGENCY BALDW N PARK, CA 91706 DOWNEY, CA 90241
REPAI R/ REPLACE DRAI NAGE SYSTEM (562) 401- 3333 OVER RUN
HA- 23
07-LA-91-14.6/16.1 I'N LOS ANGELES COUNTY I N NORWALK AND CHUMO CONSTRUCTI ON | NC JAHROM , REZA $9, 208,952 10/16/02 0%
07- 002494 BELLFLOWER AT VARI OUS LOCATI ONS 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $9,397,126 10/ 30/ 02 0%
ACNH- P091- (113) SCUNDVWALLS AVENUE $52,059 01/30/ 06 0
BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB311 SATI S
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. ALOFE, WALE $2,348,052 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE 11229 SOUTH WOODRUFF $2, 264,168 09/ 27/ 02 0%
ACNH- P091- (111) HI G-MAY PLANTI NG AND | RRI GATI ON AVENUE $5,040 09/ 22/06 °
ACI M 605 - (895) BUENA PARK, CA 90620-1759 DOWNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB32 SATI S
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $13, 607,727 08/ 20/ 04 39%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET CONSTRUCTI ON, | NC. 1615 SOUTH WALL $4, 856,998 09/07/04 35%
UNDERCROSSI NG TO ALAMEDA STREET P. 0. BOX 429 STREET $215,265 03/06/07 °
OVERCROSSI NG LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS FONTANA, CA 92334 (213) 620- 2039
HB4N SWPPP
07-LA-101-4.0/4.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $933, 753 09/29/04 87%
07- 439804 AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON 2550 CORPORATE PLACE, $845, 269 10/ 06/ 04 o
ACST- QLO1- (067) I NSTALL CONCRETE MEDI AN BARRI ER 1792 KAl SER AVENUE SU TE G 107 $89, 664 08/ 30/ 05 °
PHG QL01- (067) MONTEREY PARK, CA 91754
I RIVNE, CA 92614-5706 (323)981-1795
HB1 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COMPANY, | NC. AZI MA, HASSAN $3, 823,230 06/03/05 11%
07-244804 FROM CAHUENGA BOULEVARD P. O BOX 1489 2550 CORPORATE PLACE, $22,350 06/14/05 104
ACNH Q101- (095) UNDERCRCSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $22,350 06/ 30/ 06 0
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PLANTI NG AND | RRI GATI ON RESTORATI ON

BUENA PARK, CA 90622

(818) 788- 3303
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-9.4/10.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL KAROUT, REDA $4,990, 758 02/05/04 100%
07- 148004 FROM 1.1 KM WEST COF BARHAM BOULEVARD ENG NEERI NG CONSTRUCTI ON I NC 12901 RAMONA BLVD $4, 464,813 02/17/04 89%
ACST- QLO1- (048) OVERCROSSI NG TO 0.1 KM EAST OF 1792 KAl SER AVENUE | RW NDALE, CA 91706 $558,188 08/31/05 0
PHG QL01- ( 048) VENTURA BOULEVARD OFFRAM (626) 338-3430
REPLACE CONCRETE MEDI AN BARRI ER | RVI NE CA 926145706
HB1 SWPPP (949) 252- 0441
07-LA-101-11.1/23.3 I'N LOS ANGELES AND VENTURA COUNTI ES TRUESDELL CORPORATI ON OF DORRI, M KE $964, 805 06/ 08/ 04 97%
07-4A3104 AT VARI QUS LOCATI ONS CALI FORNI A I NC 1525 RANCHO CONEJO $959, 396 06/ 22/ 04 94%
CLEAN AND RESEAL BRI DGE JO NTS 3529 E WOOD STREET BLVD, #103 $99, 134 07/ 29/ 05 °
THOUSAND OAKS, CA 91320
PHOENI X AZ 85040 (805) 480- 4928
HVBH WPCP (602)437-1711
07-LA-101-13.2/14.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D. W POAELL CONSTRUCTI ON, | NC. CHOU, M CHAEL $11, 806,125 10/27/03 100%
07-002594 AT VARI QUS LOCATI ONS P. O BOX 1406 12901 EAST RAMONA $10, 523,193 11/04/03 89
ACNH QLO1- ( 045) SOUNDWALLS BLVD. SUI TE "H' $37,338 10/ 06/ 05 0
FONTANA, CA 92334- 1406 | RW NDALE, CA 91706
(626) 338- 3430
HB311 SWPPP
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 705,899 09/ 24/03 0%
07-002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 623,628 10/ 09/03 0%
ACNH QLO1- (041) SOUNDWALLS ENCI NO CA 91436 $62, 038 06/ 26/ 06 °
ARCADI A CA 91066 (818) 788- 3303
(626) 301- 9897 PLANT EST
HB311 SWPPP SATI S
07-LA-101-17.1/25.4 I'N LOS ANGELES COUNTY I N LOS ANGELES MOORE ELECTRI CAL CONTRACTI NG MANNAA, HASSAN $5, 618,867 06/12/03 100%
07-120754 AT VARI QUS LOCATI ONS 463 N. SM TH AVE. 13171 TELFAI R AVE, $5,575,779 06/ 24/ 03 100%
ACNH- P101- (985) INSTALL CLOSED CIRCUIT TELEVI SI ON SUl TE 101 $0 06/ 15/ 05 °
CORONA, CA 92880 SYLMAR, CA 91342
(818) 364- 2760
HB4N WPCP
07-LA-101-17.5/20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-WEST LANDSCAPE, | NC. PATEL, JAGDI SH $1,114,779 05/17/03 52%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $988,098 05/17/03 88Y%
ACNH- P101- (995) ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $4,500 03/28/07 0
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-20.0/23.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE PATEL, JAGDI SH $1,778,232 04/08/02 0%
07-061664 FROM ENCI NO AVENUE PEDESTRI AN P. O BOX 6270 5160 HASKELL AVE $1, 735,128 04/18/02 0%
ACNH- P101- (999) OVERCROSSI NG TO W NNETKA AVENUE ENCI NO, CA 91436 $4,500 05/25/06 0
UNDERCRGOSSI NG BUENA PARK, CA 90622 (818) 788- 3303
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SATI S
07-LA-101-/1.8 I'N LOS ANGELES COUNTY I N LOS ANGELES AMERI CA VEST LANDSCAPE, INC. KIM ANTHONY $319,560 05/11/05 0%
07-1Y8604 AT VARI QUS LOCATI ONS P. O BOX 1698 1615 SOUTH WALL $0 05/24/05 0%
HARDSCAPE W TH SO L CEMENT STREET $0 12/21/05 0
BELLFLOVER, CA 90707 LOS ANGELES, CA 90015
(213) 620- 2039
HwVR SWPPP
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZI Z, FUAD $422,767 05/25/05 0%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P.O BOX 620 17912 CRUSADER, SUI TE $0 06/02/05 0%
ROUTE 47 TO ROUTE 1 AND 103 101 $0 11/09/05 °
SEPARATI ON ORANGE, CA 92856 CERRI TGS, CA 90703
COLD PLANE (562) 860- 3085
HMLA WPCP
07-LA-105-2.6/2.6 I'N LOS ANGELES COUNTY I N I NGLEWOOD PETERSON CHASE GENERAL AZI Z, FUAD $391,373 05/04/04 100%
07-4H3104 AND LOS ANGELES AT VARI OUS LOCATI ON  ENI NEERI NG CONSTRUCTI ON, I NC. 17912 CRUSADER, SU TE $317,508 05/12/04 779%
REPLACE EDGE DRAI N AND UNDERDRAI N 1792 KAl SER AVENUE 101 $39,831 10/31/05 0
CERRI TCS, CA 90703
I RVINE, CA 92614-5706 (562) 860- 3085 OVER RUN
HA22 WPCP
07-LA-110-8. 6/ 15 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL JAHROM , REZA $5, 442,556 10/ 20/ 04 43%
07-234304 FROM DOM NGUEZ CHANNEL TO 149TH ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. WOODRUFF $3, 627,269 10/ 29/ 04 67%
ACl M 110 -(776) STREET OVERCRGSSI NG 1792 KAl SER AVE. AVE. $830, 935 12/08/05 0
SLAB REPLACEMENT DOMNEY, CA 90241-5521
I RVINE, CA 92614-5706 (562) 401- 3333
HA22 WPCP
07-LA-110-9.9/17.5 I'N LOS ANGELES COUNTY I N LOS ANGELES J. FLETCHER CREAMER & SON | NC WANG, PAUL $3, 773,275 06/10/03 0%
07-168114 AT VARI QUS LOCATI ONS 12874 SAN FERNANDO ROAD 14620 CARMENI TA ROAD $3,792,686 06/19/03 0%
ACI M 110 -(771) I NSTALL COMMUNI CATI ONS SYSTEM NORVALK, CA 90650 $0 08/08/05 0
(562) 926- 2537
PLANT EST
HB4N WPCP SATI S
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07-LA-110-12.1/0 I'N LOS ANGELES COUNTY I'N LOS ANGELES ODONNELL CONSTRUCTI ON, I NC SOHEI LI, ANDY $127,349 05/16/05 28%
07- 3N1704 AT ROSECRANS ON RAMP VI ADUCT 559 W COVI NA BLVD 18730 S. W LM NGTON $98, 384 05/31/05 779
AClI M 110 -(778) MODI FY BRI DGE AVE, #103 $98, 384 10/ 24/ 05 0
G 110 -(778) SAN DI MAS, CA 91773-2911 RANCHO DOM NGUEZ, CA

90220
HB4N WPCP (310) 609- 0264
07-LA-110-18.2/19.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON, INC  TRAN, KELVIN $691, 448 03/ 14/ 05 21%
07- 188204 FROM 0.3 KM NORTH OF SLAUSON AVENUE 559 W COVI NA BLVD. 11229 S. WOODRUFF $5,300 03/30/05

ACI M 110 - (779)

OVERHEAD TO 0.1 KM NORTH OF MARTI N
LUTHER KI NG BOULEVAR
REPLACE ALUM NUM JO NT SEAL

SAN DI MAS, CA 91773

AVE.
DOMNEY, CA 90241
(562) 401- 3333

$0 10/ 30/ 05

1%

HA21 WPCP
07-LA-126-5.7/6. 4 N LOS ANGELES COUNTY I N SANTA SECURI TY PAVI NG COVPANY ITNC  HORMOZI, TRAJ $18,609, 956 02/ 03/03 100%
07-187204 CLARI TA AT VARI OUS LOCATI ONS P O BOX 1489 25061 W STANFORD $16, 759, 927 02/ 16/ 03 899
ACNH- P126- (047) W DEN HI GHWAY AVE, SUITE 70 $487,525 10/ 05/ 05 0
ACNH- 005 - (038) SUN VALLEY CA 913531489 VALENCI A, CA 91355
| -005 -(038) (818) 767- 8418 (661) 257- 0273 OVER RUN
HE11 SWPPP
07-LA-126-7/5.5 N LOS ANGELES COUNTY, LA-126 FROM PMPYRAM D RESOURCES, | NC. KWAN, KI'N $1,500, 000 01724705 100%
07- 4K9604 0.0 (VEN LA COUNTY LINE) TO PM P.O. BOX 2396 13171 TELFAI R AVENUE $408, 902 01/ 24/ 05 270
5. 5(JUNCTI ON LA5) AT THE NORTH BORDER SYLMAR, CA 91342 $107,526 08/ 30/ 05 0
OF THE O TY OF SANTA CL | RW NDALE, CA 91706 (818) 364- 2760
TO CLEAR SLIDE & STORM DEBRI S OVER RUN
HA- 23
07-LA-134-3.5/3.8 N LOS ANGELES COUNTY TN BURBANK AND D. W POMELL CONSTRUCTI ON | NC. MCKENZI E, DARRELL $3,914, 655 11/25/03 78%
07- 066334 LOS ANGELES FROM 0.2 KM WEST OF LOS P.O. BOX 1406 1011 GRAND CENTRAL $2,548,172 12/ 15/ 03 64%
ACNH- P134- (032) ANGELES RI VER BRI DGE TO FOREST LAWN AVENUE $2,040 12/31/05 0
DRI VE UNDERCROSSI NG FONTANA, CA 92334 GLENDALE, CA 91201
SOUNDWALLS (818) 637- 2506
HB311 SWPPP
07-LA-134-5.6/0 N LOS ANGELES COUNTY I N GLENDALE O DENNELL CONSTRUCTION, INC.  SUBEH, MAHER $3,222,742 05/ 20/ 03 100%
07-178704 FROM SAN FERNANDO ROAD UNDERCROSSI NG559 W COVI NA BLVD. 2090 FERN LANE $2,981,916 06/ 03/ 03 90%
ACNH P134- (030) TO CONCORD STREET  UNDERCROSSI NG GLENDALE, CA 91208 $129,598 03/31/06 0
MODI FY AND REALI GN RAMPS SAN DI MAS, CA 91773-2911 (818) 637- 2506
OVER RUN

HE11l SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-138-14.6/0 I'N LOS ANGELES COUNTY NEAR NEENACH AT T D S ENG NEERI NG HORMXZI, | RAJ $101,995 05/27/05 0%
07- OP6504 CALI FORNI A AQUEDUCT BRI DGE 2899 AGOURA ROAD STE 171 25061 W AVENUE $0 06/ 08/ 05 0%
ACST- P138- ( 036) I NSTALL TERM NAL SYSTEM VESTLAKE VI LLAGE CA STANFORD, #70 $0 0
PHG- P138- (036) 913613200 VALENCI A, CA 91355
(805) 371- 4639 (661) 257- 0273
HB1 SWPPP
07- LA-138-25. 0/ 30 I'N LOS ANGELES COUNTY NEAR PALMDALE SECURITY PAVI NG COVPANY, | NC. HORMXZI, |RAJ $396, 870 03/28/05 0%
07- 1Y8304 FROM 140TH STREET TO 90TH STREET 9050 NORRI S AVENUE 45120 13TH STREET $0 04/ 07/05 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY VEST $0 08/01/05 °
SUN VALLEY, CA 91352 LANCASTER, CA 93534
(661) 726- 0148
HMLA WPCP
07-LA-138-25.0/65.5 I'N LOS ANGELES COUNTY RTE 138 PM 25. 0 MANHOLE ADJUSTI NG CONTRACTORS HORMOZI, | RAJ $1, 500, 000 05/02/05 93%
07- 4L3504 TO 65.5 STORM DAMAGE PAVEMENT REPAI R 9500 BEVERLY ROAD 45120 13TH ST. VEST $264, 947 05/ 16/ 05 18%
ASPHALT RUBBER COMPCSI TE LAYERI NG LANCASTER, CA 93536 $264, 947 08/ 15/ 05 0
SYSTEM DI R S EMERGENC Pl CO RI VERA, CA 90660 (661) 726- 0148
PAVEMENT REPAI R FROM STORM DAMAGE
HA- 22
07-LA-138-60.1/63.7 I'N NORTHERN LOS ANGELES COUNTY ALONG J. MCLOUGHLI N ENG NEERI NG CO HORMXZI, | RAJ $650, 000 01/13/05 100%
07- 4K8504 LA138, PEARBLOSSOM HI GHWAY FROM PM 10722 ARROW ROUTE #716 25061 W AVENUE $564, 563 01/ 13/ 05 879
60. 0 (LONGVI EW ROAD) EAST TO PM 63.7 STANFORD #70 $0 07/15/05 °
(165TH ST)DI R S EMERG RANCHO CUCAMONGA, CA 91730 VALENCI A, CA 91355 07/ 29/ 05
REPAI R DRAI NAGE FACI LI TI ES & REMOVE (661) 257- 0273 OVER RUN
HA- 23 DEBRI S
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COMPANY HORMOZI, | RAJ $3,671,166 02/02/05 34%
07-127254 FROM 0.2 KM VWEST COF LONGVI EW ROAD TO P. O. BOX 902500 45120 13TH STREET $655, 788 02/ 14/ 05 18%
3.0 KM VST OF 165TH STREET EAST VEST $289, 813 03/06/07 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726- 0148
HE13 SWPPP
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 67%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. DODRUFF $66, 624 05/ 23/ 05 20/
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $66, 624 10/ 15/ 05 0
NARROANS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUMN (562) 401- 3333

HA- 23 FOOTI NGS
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07-LA-164-5.6/8.7 I'N LOS ANGELES COUNTY I N ROSEMEAD AND ALL AMERI CAN ASPHALT CHOU, M CHEAL $1,170,879 06/14/05 0%
07-207104 TEMPLE CI TY FROM ROUTE 10 AND 164 P O BOX 2229 12901 RAMONA BL\D., $0 06/29/05 0%
ACST- S164- (004) SEPARATI ON TO TEMPLE CITY LIMT SU TE H $0 0
P- S164- (004) COLD PLAN AND OVERLAYS CORONA CA 92878 | RW NDALE, CA 91706
(951) 736- 7600 (626) 338- 3430
HA22 WPCP
07-LA-187-3.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES DYNALECTRI C WANG, PAUL $199,364 07/27/04 7%
07- 4K0804 AT WALCGROVE AVENUE 4462 CORPORATE CENTER DRI VE 14620 CARMENI TA ROAD $179,339 08/06/04 86%
ACST- S187- (001) MODI FY SI GNAL AND LI GHTI NG NORWALK, CA 90650 $8,113 08/11/05 0
PHG S187- (001) LOS ALAM TOS CA 90720 (562) 926- 2537
(714) 828- 7000
HB1 WPCP
07-LA-210-6.5/30.8 I'N LOS ANGELES COUNTY I N AND NEAR LOS A P ENG NEERI NG CORPORATI ON MCKENZI E, DARRELL $668,561 06/ 24/04 0%
07-1Y2004 ANGELES, GLENDALE AND ARCADI A AT 1271 COLUMBI A AVENUE STE 10 1011 GRAND CENTRAL $0 07/13/04 0%
VARI QUS LOCATI ONS AVENUE $0 08/15/05 0
REPLACE BRI DGE APPROACH SLABS RI VERSI DE CA 92507 GLENDALE, CA 91201
(909) 686- 2512 (818) 637- 2506
HML WPCP
07-LA-210-12.0/22.7 I'N LA COUNTY, REPLACE BROKEN SLABS VELARDE CONSTRUCTI ON, | NC MCKENZI E, DARRELL $1, 000, 000 05/02/05 90%
07-4L3604 CGRI ND DI GOUTS, COLD PLANE OVERLAY DUE 13704 DE FOE AVE 2090 FERN LANE $915,175 05/02/05 929
TO STORM DAMAGE DI R S EMERGENCY F. A GLENDALE, CA 91208 $915,175 07/07/05 °
CONTRACT SYLMAR, CA 91342 (818) 637- 2506
REMOVE/ REPLACE ASPHALT PAVEMENT AT
HA22 RAVPS
07- LA-210-24.5/ 45 IN LA CO RT 210, POSTM LE 24.5-45.0 R J. NOBLE COWPANY CHOU, M CHAEL $5, 000, 000 05/02/05 50%
07- 4L3704 REPAI R BROKEN SLABS, ASPHALT FAI LURES 15505 E. LI NCOLN AVE 2090 FERN LANE $686, 944 05/ 04/ 05 149
I NCLUDI NG POTHOLI NG, GLENDALE, CA 91208 $686, 944 03/ 29/ 06 0
DELAM NATI ON&RUTTI NG DI R 'S EMERGEN ORANGE, CA 92865 (626) 338- 3430
REMOVE/ REPLACE ASPHALT PAVEMENT
HA22
07-LA-210-49.0/51.8 I'N LOS ANGELES COUNTY | N CLAREMONT AT PK CONSTRUCTI ON BASHOURA, YANI NA $154,163 06/21/05 0%
07- 4K4404 LI VE OAK CANYON WASH AND AT BASE LI NE 2126 N FAI R OAKS 12901 RAMONA BLVD., $0 07/06/05 0%
ROAD OFF RAMP SUI TE H $0 11/ 08/ 05 °

HA42

DRAI NAGE AND ROCK PROTECTI ON ALTADENA CA 91001

(626) 794- 0800

| RW NDALE, CA 91706
(626) 338- 3430
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07-LA-213-3.0/3 IN LA CO RT 213, POSTMLE 3.0 PETERSON- CHASE | NC DEEB, SAM $2, 000,000 05/12/05 100%
07-4L1204 REPLACE DRAI NAGE SYSTEM REPAI R 1792 KAl SER AVE 17912 CRUSADER AVE $337,970 05/20/05 17%
ROADWAY DAMAGE DI R S EMERGENCY F. A CERRI TOS, CA 90703 $337,970 08/26/05 0
CONTRACT I RVINE, CA 92614 (562) 860- 3085
REPLACE/ REPAI R DRAI NAGE SYSTEM & OVER RUN
HA23 ROADVWAY
07-LA-213-8.5/0 I'N LOS ANGELES COUNTY I N LOS ANGELES OAK ENG NEERI NG | NC. WANG, PAUL $172,129 04/07/05 0%
07- 3N7104 AND TORRANCE AT TORRANCE BOULEVARD 5600 ORANGETHORPE AVE. STE106 14620 CARVENI TA RD. $0 04/28/05 0%
ACST- S213- (003) I NSTALL MODI FY TRAFFI C SI GNAL NORWALK, CA 90650 $0 11/25/05 0
PG S213- (003) LA PALMA, CA 90623 (562) 926- 2537
HB1 WPCP
07-LA-405-1.0/8.2 I'N LOS ANGELES COUNTY I N LONG BEACH SULLY M LLER CONTRACTNG CO HASSAN, FAYAD $1, 089,525 04/27/05 0%
07-1Y5704 AND SI GNAL HI LL AT VARI OUS LOCATI ONS 1100 E ORANGETHORPE AVE 17912 CRUSADER AVE $0 05/09/05 0%
FROM STUDEBAKER ROAD UNDERCROSSI NG TOSUI TE 200 SU TE 101 $0 12/22/05 0
0.3 KM NORTH OF ROU CERRI TGS CA 90703
RESURFACE RAMPS ANAHEI M CA 92801 (562) 860- 3085
HML WPCP
07- LA-405-13. 0/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC AKBARI AN, MASSCD $753,872 06/13/05 0%
07-1Y7204 AT ROUTE 405 AND 110 SEPARATI ON 559 W COVI NA BLVD 17912 CRUSADER AVE. $0 06/28/05 0%
REPAI R COLUWN SPALLS SUl TE 101 $0 11/03/05 0
SAN DI MAS CA 917732911 CERRI TCS, CA 90703
(909) 394- 4510 (562) 860- 3085
HVB WPCP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $28, 408, 767 01/17/03 89%
07-1198U4 I NGLEWOOD, LOS ANCELES AND CULVER I NC 18730 S. W LM NGION $22,563,468 01/30/03 78%
ACNH- 405 - (032) CI TY AT VAR QUS LOCATI ONS 1255 EAST H GHLAND AVE STE 21 AVE. SU TE 103 $191,289 11/02/06 °
| - 405 -(032) HOV LANE RANCHO DOM NGUEZ, CA
SAN BERNARDI NO CA 92404 90220
HB5 SWPPP (909) 886- 6823
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OQUS BALFOUR BEATTY CONSTR. | NC. VENTOCI LLA, JOSE $113,557,488 09/28/04 18%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $15, 661,009 10/ 06/ 04 14%
ACNH- 405 - (048) CONSTRUCT HOV LANES $2,523,308 02/11/09 0
| -405 -(048) I NGLEWDOD, CA 91792 (310) 410- 9862

STPC- 6207- (034)
HB5 SWPPP
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07- LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $32,207,677 04/12/05 35%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $3, 091, 799 04/ 26/ 05 10%
ACNH- 405 - (054) SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $2, 425,443 07/ 05/ 06 0
|- 405 -(054) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216- 7346
W DEN EXI STI NG FREEVWAY (925) 552- 8250
HB4N SWPPP
07- LA- 405-38. 6/ 40. 2 I'N LOS ANGELES COUNTY IN LOS ANGELESD W POAELL CONSTRUCTI ON | NC DI PSI A, M KE $3,527,214 06/21/05 0%
07-199624 0.3 KM SQUTH OF VENTURA BOULEVARD P O BOX 1406 5160 HASKELL AVE. $0 07/08/05 0%
UNDERCROSSI NG TO 0.1 KM SQUTH CF ENCI NO, CA 91436 $0 08/09/07 0
BURBANK BOULEVARD OVERCR FONTANA CA 923341406 (818) 788- 3303
ADD HOV LANE (909) 356- 8880
HB5 SWPPP
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOS | NC PATEL, JAGDI SH $23, 845,375 03/02/05 14%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $3,118,749 03/18/05 13%
ACNH- 405 - (050) BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $2,394,181 03/16/07 0
| - 405 - (050) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788- 3303
REALI GN AND W DEN EXI STI NG H GHWAY (714) 835-4612
HE11 SWPPP
07-LA-405-42.8/42.9 DIR S EMERGENCY F. A. I N LA COUNTY- VANC. A. RASMUSSEN, | NC. PATEL, JAGDI SH $1, 950,000 12/30/04 100%
07- 4K6204 NUYSAREA SO OF SATI COY ST. UC&N. OF 2360 SHASTA VAY, UNIT A 5160 HASKELL AVE $885,831 12/30/04 45%
SHERVAN WAY ENCI NO, CA 91436 $57,942 08/ 31/ 05 0
REMOVE/ REPLACE DAMAGED SIM VALLEY, CA 93065 (818) 788- 3303
SHOULDER, SOUNDWAL L OVER RUN
HA23
07- LA-405-47.9/48.5 LA- 405 FROM PM 47.9 (JUST NORTH OF J. MCLOUGHLI N ENG NEERI NG CO. CHAVEZ, EFRAI M $200, 000 01/18/05 100%
07- 4K9804 RI NALDI STREET U C) TO PM 48.5 (LA- I NC. 13171 TELFAI R AVE. $58,940 01/24/05 100%
5/ 405 TRUCK LANSEPARATION IN M SSI ON 10722 ARROW RTE. #716 SYLMAR, CA 91342 $0 06/28/05 0
H LLS DIR S EMERGENCY F. (818) 364- 2760 06/ 30/ 05
CLEAR SLI DE & STORM DEBRI' S FROM RANCHO CUCAMONGA, CA 91730 COWPLETED
HA- 23 H GHWAY
07- LA-405-/13 I'N LOS ANGELES COUNTY | N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSOD $993,174 08/05/04 39%
07- 232414 SIGNAL HI LL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $876, 424 08/ 25/ 04 88%
ACl M 405 - (916) AT VARI QUS LOCATI ONS SUl TE 101 $1,819 10/ 27/ 06 0
H GHVWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TOS, CA 90703
(818) 342-1376 (562) 860- 3085

HA25 WPCP
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AVERI CAN CI VI L CONSTRUCTORS ~ JAHROM , REZA $12, 402, 424 06/ 03/ 05 14%
WEST COAST, | NC. 11229 S. WOODRUFF $64,500 06/ 17/05 19
3701 MALLARD DRI VE AVE. $64,500 04/ 13/ 06 0
DOWNEY, CA 90241- 5521

(562) 401- 3333

Pgm Code Plan
07- LA-605-1. 7/ 26
07-212304

ACI M 605 - (928)

Type Of Work

I'N LOS ANGELES COUNTY AT VARI OQUS
LOCATI ONS
RESURFACE EXI STI NG PAVEMENT

BENECI A, CA 94510

HA22 WPCP
07-LA-605-4.9/5. 1 I'N LOS ANGELES COUNTY N CERRI TGS AT PETERSON CHASE GENERAL ALCFE, WALE $910, 231 10/12/04 68%
07- 43944 SOUTH CONNECTOR OVERCORSSI NG AND ENG NEERI NG CONSTRUCTI ON I NC 11229 SOUTH WOODRUFF $695, 260 10/ 25/ 04 26%
ACl M 605 -(917) NORTH CONNECTOR OVERCRCSSI NG 1792 KAl SER AVENUE AVENUE $75,680 09/ 08/ 05 0
G 605 -(917) UPGRADE BRI DGE RAI LS DOMNEY, CA 90241-5521

| RVI NE CA 926145706 (562) 401- 3333
HB1 WPCP (949) 252- 0441
07-LA-605-14. 6/ 15. 4 N LOS ANGELES COUNTY IN PICO RI VERA PKB CONSTRUCTION, [ NC. PUNJABI, RAJ $4,909,300 10/29/04 16%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O. BOX 661717 11229 SOUTH WOODRUFF $1,514,386 11/ 16/ 04

BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $0 o08/04/06 1%

SOUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMWNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562)572- 6230

ACI M 605 - (720)

HB311 SWPPP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY | N LONG BEACH P&D LANDSCAPE NMANAGEMENT AKBARI AN, MASSCD $2, 953,034 08/05/04 18%
07-234904 FROM ROUTE 1 PACI FI C COAST H GHWAY TOSERVI CES 17912 CRUSADER AVE, $1, 412,209 08/19/04

WARDL ON AVENUE 49%

HI GHWAY PLANTI NG AND | RRI GATI ON

999 TOM & COUNTRY RD. 4TH FL STE 101 $156,310 10/17/08
CERRI TOS, CA 90703
(562) 860- 3085

ACNH P710- (011)
ORANGE, CA 92868

HA25 SWPPP
07-LA-710-9.4/17.4 LOS ANGELES COUNTY 710 PM 9.4 TO 17. 4 PETERSON- CHASE GENERAL ENG - DEEB, SAM $3, 634,000 05/26/05 100%
07-4L4104 CCOLDPLANE AND OVERLAY ACCELERATI ON NEERI NG CONSTRUCTI ON | NC. 17912 CRUSADER AVE. $500, 652 06/ 22/ 05 149%
LANES AND SHOULDERS, REPLACE & GRIND 1792 KAI SER AVENUE SUI TE 101 $500, 652 03/ 26/ 06 0
REPLACED SLABS DIR S CERRI TGS, CA 90703
REPLACE & GRI ND REPLACED SLABS I RVINE, CA 92614 (562) 860- 3085 OVER RUN
HA- 22
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALI, MASHHUR $15, 191, 497 06/ 09/ 05 7%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $2,200 06/17/05 0%
ACNH- 710 -(781) SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $2,200 11/07/06 °

CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220

HA22 SWPPP (310) 609- 0264
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07-LA-710-22.9/23.2 I'N LOS ANGELES COUNTY I N COMVERCE T T POLI CH & ASSOCI ATES SOHEI LI, ANDY $4,286,886 04/15/04 100%
07-046024 FROM EAST YARD OVERHEAD TO ROUTE 710 P.O BOX 828 18730 SO W LM NGTON $3, 636,327 05/07/04 85%
ACNH- P710- (010) AND 5 SEPARATI ON AVE., #103 $206, 441 12/ 02/ 05 0
CONSTRUCT SOUNDWALL SI ERRA MADRE, CA 91025 RANCHO DOM NGUEZ, CA
90220
HB311 SWPPP (310) 609- 0264
07-VEN-1-/0 CLR DEBRI' S FROM LA-1 PM 21.0 TO PM CALEX CORP. TOUTOUNCHI AN, M $2,500,000 01/12/05 100%
07-4K9304 28. 4 DI RECTOR ORDER EMERGE. FA 537 VI STA DE VENTURA 1525 RANCHO CONEJO $2,367,709 01/12/05 95%
CONTRACT BLVD., SUI TE 102 $109, 285 08/ 30/ 05 0
CLR DEBRI S FROM LA-1, VENTURA, CA 93003 THOUSAND OAKS, CA 91320
VENTURA (805) 480- 4928 OVER RUN
HA23
07-VEN-1-/9. 4 I'N VENTURA COUNTY FROM LOS ANGELES SULLY M LLER CONSTRACTI NG CO TOUTOUNCHI AN, MOHAMVAD $2,727,114 12/01/04 35%
07- 194504 COUNTY LINE TO 0.6 KM SOUTH OF RANCHO 1100 ORANGETHORPE AVENUE 1525 RANCHO CONEJO $2, 486,182 12/17/04 8%
ACST- P001- (511) GUADALASCA ROAD SUI' TE 200 BLVD, STE 103 $1, 184,427 09/ 30/ 05 0
P- PO0O1- (511) RESURFACE EXI STI NG HI GHWAY THOUSAND QAKS, CA 91320
ANAHEI M CA 92801 (805) 480- 4928
HA22 WPCP
07-VEN-1-/11 VEN- 1, PACI FI C COAST Hl GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $400, 000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LINE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $365, 828 01/10/05 91%
PM 11.0 AT WOOD ROAD O ¢ | N OXNARD BLVD. $0 05/30/05 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480- 4928 OVER RUN
HA- 23
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2,200,000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $59,595 05/03/05 3%
FAI LURES | NCLUDI NG POTHCLI NG $59,595 08/30/05 0
DELAM NATI ON &RUTTI NGDI R S EM SUN VALLEY, CA 91352 (805) 480- 4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS

07- VEN-23-9.4/22.6 TI ERRA REJADA UC NORTH TO 1 M SO DI ETZ HYDROSEEDI NG COVPANY SAUTTO, UBALDO $1, 000,000 11/07/03 100%

07-4J8504 SANTA CLARA RIVER, | N MOORPARK FROM 15745 KADOTA ST 1525 RANCHO CONEJO $803,019 11/07/03 80%
1498-0023- ( ) NEW L. A, AVEEAST TO LA COUNTY LI NE BLVD STE 102 $0 09/ 30/ 05 0
PLACE EROSI ON CONTROL MEASURES DUE  SYLMAR, CA 91342 THOUSAND QAKS, CA 91320
TO FI RE (805) 375-9247 OVER RUN

HA23
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07- VEN- 23-18. 0/ 24 DIR' S EMERGENCY F. A, CONTRACT, IN CALEX CORP. TOUTOUNCHI AN, MOHAMVAD $5, 400, 000 01/10/05 100%
07- 4K8204 VENTURA COUNTY, THROUGH GRI MES CANYON537 VI STA DE VENTURA 1525 RANCHO CONEJO $2, 749,108 01/10/05 5104
REMOVE SLI DE DEBRI'S BLOCKI NG THE BLVD., #102 $235,677 10/30/05 0
HI GHWAY VENTURA, CA 93003 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $1, 800, 000 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH OAK AVE. 1525 RANCHO CONEJO $1, 769,841 01/09/05 98%
QJAI A TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 06/30/05 °
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE COF SLI DE DEBRI S (805) 480- 4928 OVER RUN
HA- 23
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $4, 000, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $3, 927,662 02/ 14/05 98%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $22,749 07/29/05 0
EMERCENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480- 4928 OVER RUN
HA- 23 ROADWAY
07- VEN- 33-21. 0/ 39 I'N VENTURA COUNTY AT VARI QUS NYE AND NELSON | NC DORRI, M KE $1, 137,200 04/14/05 0%
07-1Y2714 LOCATI ONS FROM CANON CREEK TO ROSE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $0 04/ 26/ 05 0%
VALLEY ROAD AND FROM TULE CREEK TO BLVD STE 103 $0 0
ADOBE CANYON VENTURA CA 93003 THOUSAND QAKS CA 91320
ASPHALT CONCRETE OVERLAY (805) 654- 1682 (805) 480- 4928
HML WPCP
07- VEN-33-/3.3 I'N VENTURA COUNTY RTE 33 PM 0.0 TO SULLY- M LLER CONTRACTI NG DORRI, M KE $600, 000 05/ 03/ 05 0%
07- 4L3904 3.3 HEAVY RAINS CAUSE PAVEMENT DAMAGE 1100 E. ORANGETHORPE AVE. 200 1525 RANCHO CONEJO $0 05/ 06/ 05 -
COLD PLANE AND OVERLAY DAMAGED A/ C BLVD. SU TE 102 $0 05/26/05 0
DR S EMERGENCY F. A. C ANAHEI M CA 92801 THOUSAND QAKS, CA 91320
GRI ND/ OVERLAY DAMAGED PAVENENT (805) 480- 4928
HA- 22
07-VEN-34-6.3/17.7 I'N VENTURA COUNTY | N OXNARD AND CHRI SP COMPANY BOBBA, PRASAD $786,675 10/07/04 100%
07- 200704 CAMARI LLO FROM RI CE AVENUE TO DAWBON 43650 OSGOOD ROAD 1525 RANCHO CONEJO $717,762 10/ 19/ 04 929
ACST- P034- (003) DRI VE AND FROM 0. 3 KM EAST OF BLVD., SU TE 102 $84,030 07/29/05 0

CAVARI LLO OVERHEAD AND SEPARAT
I NSTALL METAL BEAM GUARD RAI LS

PHG- P034- (003) FREMONT, CA 94539

THOUSAND OAKS, CA 91320
(805) 375- 9247

HB1 SWPPP
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07- VEN- 101-12.8/14.2 I' N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, CEORCGE $19, 523,220 07/03/02 0%
07-104954 VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $19, 041,528 07/19/02 0%
ACNH- P101- (996) RECONSTRUCT | NTERCHANGE BLVD. STE 102 $397,954 09/30/05 0
SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320
(805) 375-9247 PLANT EST
HE11 SWPPP SATI S
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI , HOOSHANG $78, 421,398 04/26/02 62%
07-0607W4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $51, 926, 703 05/ 02/ 02 65%
ACNH QLO1- ( 005) SPUR OVERHEAD BLVD. , SU TE 102 $1, 409, 927 08/ 24/ 06 0
W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375- 9247
HE13 SWPPP
07- VEN- 101-32.7/0 DI R EMERGENCY FA CONTRACT I N VEN ALLI ANCE CONSTRUCTI ON, | NC. TOUTOUNCHI AN, MOHAMVAD $640, 000 01/06/05 100%
07- 4K7904 COUNTY ADJ TO SOLI MAR OFFRAMP, 2M OF 537 VI STA DE VENTURA 1525 RANCHO CONEJO $193,179 01/06/05 30%
NORTH OF VEN BLVD., #103 $0 06/30/ 05 0
TO REMOVE DEBRI'S FROM THE RACK& NLET VENTURA, CA 93003 THOUSAND QAKS, CA 91320
DRAI'N (805) 375-9247 OVER RUN
HA- 23
07- VEN- 101-33.5/0 I'N VENTURA COUNTY, | N VENTURA-101 BURNS- PACI FI C CONSTRUCTI ON, DORRI, M KE $830, 000 01/11/05 100%
07- 4K8904 NORTH OFTHE CI TY OF VENTURA, AT PM I NC. 1525 RANCHO CONEJO $704,011 01/11/05 85%
33.5 JUST NORTHOF SCLI MAR OFF- RAMP 505 E. THOUSAND QAKS BLVD. BLVD., SU TE 102 $0 07/ 15/05 °
DR S EMERGENCY FORCE ACC THOUSAND QAKS, CA 91320
CLEAR STORM DEBRI'S BLCOKI NG DRAI NAGE  THOUSAND QAKS, CA 91360 (805) 375-9247 OVER RUN
HA- 23 SYSTEM
07-VEN-101-41.5/42.5 I'N VENTURA COUNTY, VENTURA 101 AT PM BLO S CONSTRUCTI ON, | NC. TOUTOUCHI AN, MOHAMVAD $1, 000, 000 01/20/05 100%
07- 4K8604 41.5 TO PM 42.5, NORTH OF LA CONCH TA 3201 STURGA S ROAD 1525 RANCHO CONEJO $358,359 01/20/05 36%
DIR S EMERGENCY F. A. CONTRACT BLVD., #102 $134, 702 08/ 30/ 05 °
TO CLEAR MUD FLOWS THAT BLOCK THE OXNARD, CA 93030 THOUSAND QAKS, CA 91320
HWY (805) 480- 4928 OVER RUN
HA- 23
07-VEN-118-.5/10.8 I'N VENTURA COUNTY | N MOORPARK AND SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $2, 130,397 03/25/05 51%
07-211104 OXNARD FROM 118 AND 126 SEPARATI ON TOP. O BOX 1489 1525 RANCHO CONEJO $1,931,476 04/07/05 90%
ACNH- P118- ( 056) 0.2 KM WEST OF ROUTE 34 BLVD., SU TE 103 $115,384 09/30/05 0

HA22 WPCP

RESURFACE ASPHALT CONCRETE SUN VALLEY, CA 91353-1489

THOUSAND OAKS, CA 91320
(805) 480- 4928
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN-118-11. 2/ 16 I'N VENTURA COUNTY IN AND NEAR SULLY M LLER CONTRACTI NG I'RA, ALFRED $1,069,550 03/30/05 0%
07- 214404 MOORPARK FROM 0.5 KM EAST OF DONLON  COVPANY 1525 RANCHO CONEJO $0 04/18/05 0%
ACNH- P118- (055) ROAD TO 0.2 KM WEST OF BUTTER CREEK 1100 E ORANGETHORPE AVENUE 20 BLVD SU TE 103 $0 0
ROAD THOUSAND QAKS, CA 91320
COLD PLANE ASPHALT CONCRETE ANAHEI M CA 92801 (805) 480- 4928
HA22 WPCP (714)578- 9600
07-VEN-118-18.4/32. 6 I'N VENTURA COUNTY MAXI M ZE & PROTECT D B GENERAL ENG NEERING AND  SYLVAN, SCOTT $2,752,000 11/12/03  100%
07-4J8704 EXI STDRNAGE, DI R S EMERGENCY F. A. S| TE DEVELOPMENT 1525 RANCHO CONEJO $2, 509,206 11/12/03 91%
CONTRACT 2158 SCENI CPARK STREET BLVD. SUI TE 102 $0 10/ 01/05 0
MAXI M ZE & PROTECT EXI ST. DRANAGE THOUSAND QAKS, CA 91320
CAPACI TY THOUSAND QAKS, CA 91362 (805) 375-9247 OVER RUN
HA23
07-VEN-126-13.5/26. 5 AT VENTURA AT HAUN AND HOPPER CREEK NYE NELSON, [NC. TOUTOUNCH AN, MOHAMVAD $4,399,400 12/31/04  100%
07- 4K6404 BRI DGEDI RECTOR S ORDER EMERG. FA 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $3, 643,904 12/31/04 83%
CONTRACT BLVD., #102 $76,926 08/ 30/ 05 °
CLEAR BOTH CHANNELS TO PREVENT VENTURA, CA 93003 THOUSAND QAKS, CA 91320
BLOCKAGE (805) 480- 4928 OVER RUN
HA- 23
07-VEN-126-13.7/19. 9 I'N VENTURA COUNTY NEAR SANTA PAULA AT NYE AND NELSON I'NC MANNAA,  HASSAN $161, 617 06/10/05 0%
07-1Y9004 VARl QUS LOCATI ONS 1860 EASTMAN AVE STE 108 13171 TELFAI R AVE. $0 06/22/05 0%
VEED MATS STE 101 $0 04/ 15/ 06 °
VENTURA CA 93003 SYLMAR, CA 91342
(805) 654- 1682 (818) 364- 2760
HVR WPCP
07-VEN-126-7/13. 1 I'N VENTURA COUNTY TN VENTURA AND MODERN ALLOYS TNC TOUTOUNCHI AN, MOHAMVAD $3,136,920 04/22/05 15%
07- 237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $285, 113 05/ 06/ 05 9%
ACST- P126- (049) SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $285,113 07/ 07/ 06 °
PHG- P126- ( 049) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480- 4928
HB1 SWPPP
07- VEN-150- 15. 0/ 23. 9 I'N VENTURA COUNTY TN AND NEAR QUAI FNF CONSTRUCTI ON, T NC. I'RA, ALFRED $2,839,069 06/26/02 86%
07- 105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,783,726 07/11/02 99%
ACST- P150- ( 018) BRI DGE BLVD., SUITE 102 $5,242 01/14/08 °
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150-17.0/ 34. 4 I'N VENTURA COUNTY, VEN 150 AT COUNTRY C. A. RASMUSSEN, | NC. DORRI, M KE $1, 000,000 01/10/05 100%
07- 4K8804 CLUBDRI VE PM 17.0 TO PM 34.4 BETWEEN 2360 SHASTA WAY 1525 RANCHO CONEJO $978,989 01/10/ 05 08%
CI TIES OFQJAI TO THE NORTH & SANTA BLVD., SU TE 102 $0 08/19/05 0
PAULA TO THE SCOUTH, SIM VALLEY, CA 93065-1800 THOUSAND OAKS, CA 91320
CLEAR STORM DEBRI S&REPAI R DRAI NACGE (805) 480- 4928 OVER RUN
HA- 23 SYSTEM
07- VEN- 150- 27. 0/ 31 VEN- 150 FROM PM 27.0 TO PM 31.0 UNI ON ENG NEERI NG COVPANY, | NCTOUTOUNCHI AN, MOHAMVAD $1, 500, 000 03/09/05 100%
07- 4L0604 BETWEEN THE CI TIES OF QJAI AND SANTA P.O. BOX 1000 1525 RANCHO CONEJO $1, 467,487 03/11/05 98%
PAULA | NSTALL A SOLDI ER-PILE WALL & BLVD., SU TE 102 $294, 210 09/30/ 05 0
DRAI NAGE SYSDI R S EMERGEN VENTURA, CA 93002 THOUSAND QAKS, CA 91320
REBUI LD A SECTI ON OF FAI LED ROADWAY (805) 480- 4928 OVER RUN
HA- 23
07- VEN- 150- 32. 6/ 33. 9 I'N VENTURA COUNTY I N SANTA PAULA FROMSECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $278,530 03/25/05 81%
07-1Y4804 ROYAL OAK PLACE TO FI LLMORE AND P O BOX 1489 1525 RANCHO CONEJO $257, 758 04/07/05 929
WESTERN RAI LROAD CROSSI NG BLVD STE 103 $20, 400 08/09/05 °
CCOLD PLANE AND OVERLAY SUN VALLEY CA 913531489 THOUSAND QAKS, CA 91320
(818) 767- 8418 (805) 480- 4928
HML WPCP
07- VEN- 150-/13. 4 RE DEBRI S FROM VEN150 TO VEN33 LARRY THOMPSON CONSTRUCTI ON CODORRI, M KE $1,610,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $1, 427,717 01/ 06/ 05 899
CLEAR STORM DEBRI' S FROM | N/ QUTLETS BLVD., #102 $45, 084 08/ 19/05 °
FLOALNS QJAI, CA 93023 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
Totals: Authorized Final Amt: $873, 885, 402 Completed to Date: $444, 248, 787  Work ThisMonth: $31, 454, 926
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-15-51.6/51.9 I'N RI VERSI DE COUNTY NEAR ONTARI O AT ALL AMERI CAN ASPHALT AFANAN, MAJI D $195,228 04/25/05 100%
08- 0F4804 VARI QUS LOCATI ONS P O BOX 2229 790 S. VIA LATA STE $191, 352 05/11/05 100%
RESURFACE ASPHALT CONCRETE 100 $0 07/08/05 0
CORONA CA 92878 COLTON, CA 92334 07/ 08/ 05
(951) 736- 7600 (951) 232- 3835 COVPLETED
HML WPCP
08-RI V-60-15.1/15. 3 I'N RI VERSI DE COUNTY | N MORENO VALLEY BEADOR CONSTRUCTI ON CO., I NC. AL- SAADOON, ALI $648,220 06/25/04 0%
08- 486204 FROM 0.3 KM WEST TO 0.1 KM EAST OF 26320 LESTER Cl RCLE 2023 CHI CAGO AVE. STE $641, 724 07/ 07/ 04 0%
HEACOCK STREET OVERCROSSI NG B- 6 $2,333 12/19/05 0
W DEN COFF RAMP CORONA, CA 92883 RI VERSI DE, CA 92507
(951) 276- 1945 PLANT EST

HB4N WPCP SATI S
08- RI V- 60-22. 0/ 26 I'N RI VERSI DE COUNTY NEAR MORENO ALL AVMERI CAN ASPHALT OZOMRA, DEN S $675,000 03/23/05 70%

08- 0E9404 VALLEY FROM G LMAN SPRINGS EXIT RAMPP.O. BOX 2229 2781 W RAMBEY ST. $146, 337 04/ 05/ 05 299%
TO 3.2 KM WEST OF JACKRABBI T TRAI L STE 7 $140,712 08/ 01/ 05
COLD PLANE ASPHALT CONCRETE CORONA, CA 92878 BANNI NG, CA 92220- 3700 08/ 01/ 05
(951) 232- 3714
HML WPCP
08-RIV-71-72.7 N Rl VERSI DE COUNTY NEAR CORONA AND  SEMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 211,093 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR STE 295 790 S. VIA LATA STE $9, 226,197 01/ 14/ 04

RI VERSI DE COUNTY LI NE TO SANTA ANA 100 0%

HP21- 6208- (007) $107, 023 04/ 28/ 08

L- 6208- (007) RI VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
W DEN DI VI DED HI GHWAY (951) 830- 6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-23.5/25.9 I'N RI'VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148,633 04/26/02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0  05/07/02 0
ROAD #117 $0 0%
ASPHALT CONCRETE OVERLAY RIALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HML
08-RIV-74-27.5/32.5 I'N RI'VERSI DE COUNTY TN ROMOLAND FROMEXCEL PAVI NG COVPANY FATHI, ALI $223,991 05/26/05 0%
08- 0F4304 ROUTE 215 AND 74 SEPARATI ON TO CREAG 2230 LEMON AVENUE 2023 CHI CAGO AVE. STE $0 06/ 08/ 05 0
AVENUE B 6 $0 0%

RESURFACE ASPHALT CONCRETE LONG BEACH CA 90806

(562) 599- 5841

RI VERSI DE, CA 92507
(951) 232- 7259
HML WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-74-88.4/89. 8 I'N RI VERSI DE COUNTY NEAR PALM DESERT CROM FENCE CO TRAN, KEN $140, 434 05/10/05 80%
08- 1A5504 EAST OF ROUTE 371 JUNCTION FROM 5.8 12118 BLOOWFI ELD AVENUE 3474 NIKI WAY $108, 925 05/ 24/ 05 29%
ACSP- PO74- (048) KM TO 8.1 KM EAST OF BI G HORN DRI VE Rl VERSI DE, CA 92507 $108, 925 07/21/05 0
PHG- P074- (048) CONSTRUCT METAL BEAM GUARD RAILING  SANTA FE SPRINGS CA 90670 (951) 830- 9255 07/ 26/ 05
(562) 864-5177
HB1 WPCP
08-RIV-79-9.0/15 N RI'VERSIDE COUNTY NEAR WNCHESTER MANHOLE ADJUSTI NG CONTRACTORS AL- SAADOON, AL $789,350 04/21/05 0%
08- OF4604 FROM RANGE CREEK BRI DGE TO NEWPORT I NC 2023 CHI CAGO AVE. STE $0 05/ 04/ 05 0%
ROAD 9500 BEVERLY ROAD B-6 $0 07/28/05 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY Rl VERSI DE, CA 92507
Pl CO RI VERA CA 906602135 (951) 232- 3513 SUSPENDED
HML WPCP (323) 558- 8000
08-RIV-79-72.3 I'N RI'VERSI DE COUNTY FROM RI VERSIDE  ORTI Z ASPHALT PAVI NG COVPANY KAWM, JABRA $245,343 04727/ 05 53%
08- 0E0304 AND SAN DI EGO COUNTY TO 0.3 KM NORTH P O BOX 883 2023 CHI CAGO AVE STE $240,943  05/13/05 o0
OF 371 AND 79 JUNCTI ON B-6 $240, 943 07/ 29/ 05 °
RUBBERI ZED ASPHALT CONCRETE COLTON CA 92324 RI VERSI DE, CA 92507
(909) 382-2233 (951) 232- 3747
HML WPCP
08-RIV-91-7.4/21. 6 I'N RI'VERSI DE COUNTY I'N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18,360, 752 05/29/01 0%
08- 43534 0.1 KM EAST OF MAGNOLI A AVENUE CONSTRUCTI ON | NC 3474 NIKI WAY $18, 765,218 06/ 07/ 01 0%
ACNH- P091- (104) UNDERCROSSI NG TO 0. 3 KM EAST COF PO BOX 429 RI VERSI DE, CA 92507 $4,080 10/03/06 0
BROCKTON AVENUE UNDERCROSSI N (909) 232- 8957
W DEN EXI STING H GHVWAY AND BRIDGES  FONTANA CA 92334- 0429 PLANT EST
HBAN SWPPP SATI S
HE13
08-RIV-111-53.0/56. 2 I'N RI'VERSI DE COUNTY I'N PALM SPRINGS GRANI TE CONSTRUCTI ON CO. VERLENG A, ROVANO $716, 252 04/28/05 84%
08- OF4704 FROM VI STA CHI NO AT PALM CANYON 38000 MONRCE ST. 2781 W RAMSEY ST. $740, 713 05/11/05 97%
DRI VE TO CHI NO CREEK BRI DGE STE 7 $647,183 08/ 05/ 05 0
RESURFACE ASPHALT CONCRETE INDIO, CA 92203 BANNI NG, CA 92220- 3700
(951) 538-9810
HML WPCP
08-RIV-215-37.7/43.9 I'N RI'VERSI DE COUNTY I'N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $198, 972, 704 02/ 06/ 04 36%
08- 334844 MORENO VALLEY AT VARI QUS LOCATIONS P.O. BOX 600 3474 NIKI WAY $64, 694, 345 02/ 24/ 04 320
ACNH- 215 - (219) W DEN EXI STI NG FREEWAY Rl VERSI DE, CA 92557 $4, 058,283 04/ 11/ 07 0
I-215 -(219) H GHLAND, CA 92346 (909) 275- 0751
ACNH- X065- ( 080)
HB5 SWPPP
HB4C

HE11l
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- RI V-371-61. 0/ 69 I'N RI VERSI DE COUNTY NEAR CAHUI LLA FNF CONSTRUCTI ON | NC FATHI , ALI $700, 765 10/ 21/04 68%
08- 0E0404 FROM 1.2 KM EAST OF W LSON VALLEY P O BOX 5005 2023 CHI CAGO AVE. STE $527,211 10/ 28/ 04 25%
ROAD TO 1.3 KM VEST OF BAUTI STA ROAD B-6 $527,211 07/ 29/ 05 0
OVERLAY ASPHALT CONCRETE TEMPE AZ 85280 RI VERSI DE, CA 92507
(480) 784- 2910 (951) 232- 7259
HML WPCP
08-SBD-10-.1/9.2 I'N SAN BERNARDI NO COUNTY I N AVERI CAN CI VI L CONSTRUCTORS SAOUD, NAHRO $5, 710,120 06/23/04 89%
08- 0A1804 MONTCLAI R, UPLAND AND ONTARI O AT WEST COAST | NC. 790 S. VIA LATA STE $5, 569,513 07/ 06/ 04 94%
ACl M 010 -(250) VARI QUS LOCATI ONS 3701 MALLARD DR 100 $980, 004 08/ 11/05 0
RESURFACE EXI STI NG H GHWAY COLTON, CA 92324
BENI CI A, CA 94510 (951) 232-3778
HA22 WPCP
08- SBD- 10- 2. 5/ 10 I'N SAN BERNARDI NO COUNTY AT VARI QUS PETERSON CHASE GENERAL SAVALA, MARI O $827,004 06/28/04 100%
08- 366204 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC  1110- A RESEARCH DR. $309, 162 07/08/04 37%
HP21- 6208- ( 005) MODI FY CHANGEABLE MESSAGE SI GNS 1792 KAl SER AVENUE REDLANDS, CA 92374- 4562 $93,500 07/29/05 0
LN- 6208- ( 005) (951) 453- 8925
IRVINE CA 926145706 OVER RUN
HA22 WPCP (949) 252- 0441
08- SBD- 10- 24. 2/ 24. 3 I'N SAN BERNARDI NO COUNTY I N COLTON BRUTOCO ENG NEERI NG & KAWM,  JABRA $16, 035,459 11/25/03 95%
08- 371304 AND SAN BERNARDI NO AT ROUTE 10 AND  CONSTRUCTION INC MR TIM ROSS4100 LATHAM STREET $15, 602, 240 12/ 09/ 03 97%
215 SEPARATI ON P O BOX 429 STE E $478,908 08/10/05 0
SEI SM C RETRCFIT RI VERSI DE, CA 92501
FONTANA CA 92334 (909) 275- 0211
HA4S2 SWPPP
08-SBD- 10-28. 3/30.1 I'N SAN BERNARDI NO COUNTY | N REDLANDS BELAI RE- WEST LANDSCAPE | NC. MORO, BILL $559, 621 04/11/02 0%
08- 475104 AT THE ROUTE 10 AND 30 SEPARATION 7371 WALNUT AVE. 464 W FOURTH STREET $526, 989 04/ 23/ 02 -
I M () HI GHVAY PLANTI NG AND | RRI GATI ON 6TH FLOOR $2,716 02/17/06 0
BUENA PARK, CA 90620 SAN BERNARDI NO, CA
92401- 1400 PLANT EST
HB32 (951) 830- 6815 SATI S
08- SBD- 10-30.9/31.9 I'N SAN BERNARDI NO COUNTY | N REDLANDS DI VERSI FI ED LANDSCAPE COVPANY SPRAY, M CHAEL $1, 058,708 04/07/04 30%
08- 474204 FROM 10 AND 38 SEPARATI ON TO 33801 WASHI NGTON ST. 464 W FOURTH ST. 6TH $921,517 04/ 22/ 04 8%
ACl M 010 -(251) UNI VERSI TY STREET UNDERCROSSI NG FLR $5,261 04/08/08 0
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 SAN BERNARDI NO, CA
92401- 1400

HA25 SWPPP (951) 232- 6497
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08-SBD- 15- 7. 2/ 10. 3 N SAN BERNARDI NO COUNTY N FONTANA DI VERSI FI ED LANDSCAPE CO MORO, BILL $2,879,752 10/07/02 100%
08- 204314 AND RANCHO CUCAMONGA AT VARI OUS 33801 WASHI NGTON STREET 464 W FOURTH STREET $2, 841,427 10/ 21/ 02 100%
ACl M X071- (042) LOCATI ONS 6TH FLOOR $0 06/ 27/ 05 0
PLANTI NG AND | RRI GATI ON W NCHESTER CA 92596 SAN BERNARDI NO, CA 06/ 27/ 05
(909) 926- 7444 92401- 1400 COVPLETED
HE11 SWPPP (951) 830- 6815
08-SBD- 15-8. 8/ 10. 2 'N SAN BERNARDI NO COUNTY TN FONTANA DI VERSI FT ED LANDSCAPE CO MORO, BILL $251, 311 02/19/03 78%
08- 1A7104 AND RANCHO CUCAMONGA FROM CHERRY 33801 WASHI NGTON STREET 464 W FOURTH STREET $152, 454 03/ 04/ 03 60%
AVENUE UNDERCROSSI NG TO 0.9 KM NORTH 6TH FLOOR $5, 114 03/22/06 0
OF SUMWM T AVENUE OVERCRO W NCHESTER CA 92596 SAN BERNARDI NO, CA
PLANT ESTABLI SHVENT (909) 926- 7444 92401- 1400
HVR WPCP (951) 830- 6815
08- SBD- 15- 16. 0/ 30 I'N SAN BERNARDI NO COUNTY NEAR CAJON ALL AMERI CAN ASPHALT MANASRAH, FATHI $502, 124 05/ 267 05 0%
08- 0F4904 JUNCTI ON FROM 0. 4 KM SOUTH OF P O BOX 2229 603 S. M LLI KEN AVE. $0 06/ 06/ 05 0%
CLEGHORN CREEK BRI DGE TO 2.1 KM STE K $0 0
NORTH OF OAK HILL ROAD OVERCROS CORONA CA 92878 ONTARI O, CA 91761
REMOVE AND REPLACE CONCRETE (951) 736- 7600 (951)232-8614
HML WPCP
08-SBD-15-33.5/34. 5 N SAN BERNARDI NO COUNTY N HESPERI A YEAGER SKANSKA TNC SARKI'N, SUE $8, 805, 438 09/ 05/ 03 86%
08- 370204 FROM 0.8 KM SOUTH TO 0.8 KM NORTH OF P O BOX 87 12402 | NDUSTRI AL $7,113,817 09/ 22/ 03 200
ACI M 015 -(217) MAI N STREET OVERCRGOSSI NG BLVD. STE F1 & F2 $522,566 11/09/05 0
ACI M 015 -(217) RECONSTRUCT EXI STI NG FREEWAY Rl VERSI DE CA 925020087 VI CTORVI LLE, CA 92392
HP21- 6208- ( 005) (909) 684- 5360 (760) 241- 4695
HE11 SWPPP
08-SBD- 15-41. 1/41. 7 I'N SAN BERNARDI NO COUNTY [N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JOE $746,075 12/26/02 68%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $674,286 01/ 09/ 03 90%
0.5 KM NORTH OF ROY RCDGERS M5 1104 $4,668 09/ 18/ 06 °
OVERCROSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
H GHVAY PLANTI NG AND | RRI GATI ON 92401- 1400
HB32 SWPPP (909) 232- 8620
08-SBD- 15-41. 9/70. 6 I'N SAN BERNARDI NO COUNTY TN AND NEARE L YEAGER CONSTRUCTI ON STOKES, RAY $113,086,549 03/21/02 0%
08- 3555U4 VI CTORVI LLE, APPLE VALLEY AND BARSTOWCOVPANY | NC 15367 TAMARACK $107, 611, 268 03/ 28/ 02 0%
ACl M 015 -(215) AT VARI QUS LOCATI ONS P O BOX 87 VI CTORVI LLE, CA 92392 $0 07/01/05 0
ACNH- 015 - (215) W DEN ROADWAY AND BRI DGES (909) 232- 3748 07/ 01/ 05
|-015 -(215) RI VERSI DE CA 925020087 PLANT EST
HE13 SWPPP (909) 684- 5360 SATI S
HE13

HA22
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08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OVEN $43, 483,733 04/07/04 41%
08-4567V4 BARSTOW AND YERMO FROM EAST MAI N P. O BOX 1769 222 E. MAIN ST., $8,564, 126 04/ 26/ 04 20%
AClI M 015 -(218) STREET OVERCROSSI NG TO 0. 32 KM SOQUTH SUI TE 208 $3,977,915 05/04/06 0
ACI M 015 - (218) OF RASOR ROAD VANCOUWVER, WA 98668 BARSTOWN CA 92311
ROADWAY REHABI LI TATI ON (760) 256- 5558 SUSPENDED
HA22 SWPPP
HB4C
08- SBD- 18- 6. 0/ 11. 2 I'N SAN BERNARDI NO COUNTY | N SAN ALL AMERI CAN ASPHALT OCHOA, WL $1,029,174 03/23/05 100%
08- 0E0604 BERNARDI NO FROM ROUTE 30 AND 18 P O BOX 2229 2351 LUGONI A AVENUE $967, 402 03/30/05 100%
I NTERSECTI ON TO SAN BERNARDI NO CI TY SU TE F $0 06/30/05 0
LIMTS CORONA CA 928782229 REDLANDS, CA 92374 07/ 01/ 05
ASPHALT CONCRETE OVERLAY (951) 736- 7600 (951) 232- 7261 SUSPENDED
HML WPCP
08- SBD- 18- 36. 2/ 37. 3 I'N SAN BERNARDI NO COUNTY NEAR SNOW PK CONSTRUCTI ON OCHOA, WL $331,983 09/30/04 95%
08- 451404 VALLEY FROM 3.8 KM TO 5.7 KM VST OF 2255 N W NDSOR 2351 LUGONI A AVENUE $338,229 10/19/04 98%
ACST- P018- (036) CGREEN VALLEY LAKE ROAD SU TE F $155,806 07/21/05 0
PH- PO18- (036) W DEN LANE AND SHOULDER ALTADENA CA 91001 REDLANDS, CA 92374 07/ 22/ 05
(626) 794- 0080 (951) 232- 7261
HB1 WPCP
08- SBD- 18-44. 3/54.5 I'N SAN BERNARDI NO COUNTY I N AND NEARGRANI TE CONSTRUCTI ON COMPANY NGUYEN, VU $2,215,901 04/25/05 82%
08- 0F4204 Bl G BEAR LAKE FROM Bl G BEAR DAM TO P O BOX 50085 2351 W LUGONI A STE F $9, 025 05/06/05 0%
JUNCTI ON ROUTE 38 AT BIG BEAR CITY REDLANDS, CA 92374 $9, 025 08/01/05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (951) 232- 7582
(831) 724- 1011
HML WPCP
08- SBD- 18-97. 5/ 101 I'N SAN BERNARDI NO COUNTY I N SULLY M LLER CONTRACTI NG THORN, CHARLES $796,575 06/ 15/ 05 0%
08- 0F4404 VI CTORVI LLE FROM JUNCTI ON 18 AND 395 COWPANY 15367 TAMVARACK RD $0 06/28/05 0%
TO CAHUENGA ROAD 17540 TURNER ROAD VI CTORVI LLE, CA 92392 $0 °
RUBBERI ZED ASPHALT CONCRETE OVERLAY (951) 232- 7260
VI CTORVI LLE CA 92392
HML WPCP (760) 241- 3185
08- SBD- 40- 18. 3/50. 3 I'N SAN BERNARDI NO COUNTY AT VARIOQUS KIEWT PACI FI C COMPANY YUEN, M CHAEL $626, 722 04/ 27/ 05 87%
08- 0F5004 LOCATI ONS P. O BOX 339 222 E. MAIN ST. STE $693, 353 05/ 04/05 98%
RESURFACE ASPHALT CONCRETE 208 $86, 743 07/ 21/ 05 0
NEVBERRY SPRI NGS, CA 92365 BARSTOW CA 92311- 2366 07/ 21/ 05

HVL WPCP

(951) 232- 7522
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG | NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 0
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 3/ 119. 6 I'N SAN BERNARDI NO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON CO. , SHAHI DI, SHAI NE $5, 051,138 03/14/03 64%
08-483774 LOCATI ONS I NC. MR MATT SEEHAWER 1044 E. BROADVWAY $3, 291,357 03/28/03 62%
ACI M 040 - (050) TREAT BRI DGE DECKS AND SEALS 55475 YUCCA TRAIL NEEDLES, CA 92363 $978, 724 11/17/05 0
(760) 326- 4884
YUCCA VALLEY CA 92284
HA21 WPCP
08- SBD- 40- 106. 5/ 108 I'N SAN BERNARDI NO COUNTY ON KIEWT PACIFIC CO MR DARWN YANG CHAD $5, 685,272 09/ 23/03 7%
08- 483764 | NTERSTATE 40 AT FENNER OVERHEAD BRAUN P.O BOX 4 $4, 287,518 10/07/03 750
ACI M 040 -(051) STRUCTURE REPLACEMENT 3888 EAST BROADWAY ROAD ESSEX, CA 92332 $245,398 05/31/06 0
ACI M 040 - (051) (909) 232- 7638
PHOENI X AZ 85040- 2924
HA21 SWPPP
08- SBD-60-4.5/8.7 I' N SAN BERNARDI NO COUNTY I N ONTARI O KARLESKI NT CRUM | NC. SPRAY, M CHAEL $1,822,353 02/17/99 0%
08-2015W4 FROM 60/ 83 SEPARATI ON TO 0.3 KM WEST 4110 EAST VENTURA BLVD. 464 W FOURTH ST. 6TH $1, 804,371 03/ 03/ 99 0%
ACNH P060- ( 106) OF HAVEN AVENUE OVERCROSSI NG FLR $7,500 01/06/06 °
HI GHWAY PLANTI NG AND | RRI GATI ON OXNARD, CA 93030 SAN BERNARDI NO, CA
92401- 1400 PLANT EST
HB32 SWPPP (951) 232- 6497 UNSAT
08- SBD- 62-33.0/34.2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A $147, 147 04/ 05/ 02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922-5848
HMVL
08- SBD- 95-72.0/80. 4 I'N SAN BERNARDI NO COUNTY NEAR GRANI TE CONSTRUCTI ON MR, GARY SANTOS, JOHN $1, 245, 455 04/ 25/ 05 44%
08- 0F2004 SEARCHLI GHT JUNCTI ON FROM 13. 0 KM SPI NETTI 1044 E. BROADVWAY $545,529 05/06/05 43%
NORTH OF GOFFS ROAD TO THE NEVADA 55475 YUCCA TR NEEDLES, CA 92363 $297,920 08/24/05 0
STATE LI NE (760) 326- 4884

RUBBERI ZED ASPHALT CONCRETE OVERLAY  YUCCA VALLEY, CA 92284
HVL WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-SBD-138-2.7/3.3 I'N SAN BERNARDI NO COUNTY AT PI NON YEAGER SKANSKA | NC PINCNG I 11, CATALINO $725,515 08/ 25/ 04 96%
08- 0E1904 HI LLS FROM 0.5 KM VEST TO 0.5 KM EAST 1995 AGUA MANSA ROAD A $706, 675 09/ 07/ 04 97%
ACST- P138- ( 035) OF PHELAN ROAD 15367 TAMARACK ROAD $12,826 07/22/05 0
PHG- P138- ( 035) SI GNALI ZE | NTESECTI ON Rl VERSI DE CA 92509 VI CTORVI LLE, CA 92392 07/ 22/ 05
(951) 684- 5360 (951) 840- 8230
HB1 SWPPP
08-SBD- 173- 16. 9/ 19 I'N SAN BERNARDI NO COUNTY NEAR LAKE  MATI CH CORPORATI ON NGUYEN, VU $343,972 04/29/05 100%
08- 0E0804 ARROWHEAD FROM ARBON LANE TO 1.3 KM P O BOX 50000 2351 W LUGONI A STE F $291,599  05/06/05 o0
EAST OF HOOK CREEK ROAD REDLANDS, CA 92375 $0 06/28/05 0
COLD PLANE ASPHALT CONCRETE SAN BERNARDI NO CA 92412 (951) 232- 7582 06/ 30/ 05
(909) 382- 7400 COVPLETED
HML WPCP
08-SBD- 189-/3 I'N SAN BERNARDI NO COUNTY AT TWN MATI CH CORPCRATI ON EMUH, GODW N $481,102 04/06/05  100%
08- 0E0904 PEAKS FROM ROUTE 18 AND 189 P O BOX 50000 2351 LUGONI A AVENUE $546,794  04/14/05 o
SEPARATI ON TO DAI LY CANYON ROAD SUTE F $0 06/27/05 °
COLD PLANE ASPHALT CONCRETE SAN BERNARDI NO CA 92412 REDLANDS, CA 92374 06/ 30/ 05
(909) 382- 7400 (951) 232-3706 OVER RUN
HML WPCP
08-SBD- 210-8. 3/15. 1 I'N SAN BERNARDI NO COUNTY IN RANCHO  BELAI RE VEST LANDSCAPE | NC MORO, BILL $3,995,118 08/12/03 47%
08- 498004 CUCAMONGA AND FONTANA AT VARI OUS P O BOX 6270 464 W FOURTH STREET $3, 764,964 09/ 03/ 03 95%
STPL- 6208- (004) LOCATI ONS 6TH FLOOR $0 07/10/07 0
HI GHWAY LANDSCAPI NG AND | RRI GATION  BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714) 523-9200 92401- 1400
HE14 SWPPP (951) 830- 6815
08- SBD- 210-/ 15 I'N SAN BERNARDI NO AND RI VERSI DE STERNDAHL ENTERPRI SES I NC. LENART, ELVIRA $489, 400 06/ 24/ 04 86%
08- 0E9704 COUNTI ES AT VARI QUS LOCATI ONS 11861 BRANFORD STREET 3474 NIKI WAY $349, 419 07/ 07/ 04 715
REPLACE PAVEMENT MARKERS Rl VERSI DE, CA 92507 $158,581 08/ 15/05 0
SUN VALLEY, CA 91352 (951) 232- 8949
HVG WPCP
08- SBD- 247-22. 0/ 69 I'N SAN BERNARDI NO COUNTY AT VARIOUS GRANI TE CONSTRUCTI ON COVPANY PARVI NDAH, MOHSEN $4,720,270 06/30/05 0%
08- 0E9504 LOCATI ONS P O BOX 50085 222 E. MAIN ST. STE $0 07/18/05 0%
ACST- 3906- (004) ASPHALT CONCRETE OVERLAY 208 $0 ’

P- 3906- ( 004)

HA23 WPCP

WATSONVI LLE CA 95077
(831) 724- 1011

BARSTOW CA 92311- 2366
(951) 232- 7755
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 247-/18 I'N SAN BERNARDI NO COUNTY NEAR YUCCA GRANI TE CONSTRUCTI ON COMPANY GONZALEZ, ALFONSO $1,494,040 04/08/05 100%
08- 1A1404 VALLEY FROM 0.8 KM NORTH OF JUNCTION P O BOX 50085 2781 W RANMSEY AVE. $1, 293,893 04/22/05 100%
ROUTE 62 AND 247 TO NEWART ROAD SU TE 7 $0 06/29/05 0
RUBBERI ZED CHI P SEAL WATSONVI LLE CA 95077 BANNI NG, CA 92220 06/ 29/ 05
(831) 724- 1011 (951) 922-1728 COVPLETED
HML WPCP

Totals: Authorized Final Amt: $456, 864, 489 Completed to Date: $264, 059,894  Wwork ThisMonth: $13, 859, 869
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- I NY- 395-54. 8/ 59 I'N 1 NYO COUNTY I N AND NEAR LONE PI NE GRANI TE CONSTRUCTI ON CO CHRI' S TALBOT $980, 249 04/22/05 100%
09- 315404 AT VARI QUS LOCATI ONS PO BOX 5127 500 S MAIN ST $977,621 05/02/05 100%
RESURFACE EXI STING HI GHWAY Bl SHOP CA 93514 $0 07/06/05 0
BAKERSFI ELD CA 93388 (760)872-0794 07/ 06/ 05
COVPLETED
HMLA WPCP
09- KER- 14- 46. 2/ 50. 8 I'N KERN COUNTY NEAR MOJAVE AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY  COLLINS, JACK $895, 730 05/25/05 0%
09- 328304 LOCATI ONS P O BOX 50085 P. 0. BOX 81197 $0 06/08/05 0%
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0
WATSONVI LLE CA 95077 (661) 859- 2421
(831) 724- 1011
WPCP
09- MNO- 395-12.6/36.1 I'N MONO COUNTY NEAR HI LTON CREEK FROMWESTERN STATES SURFACI NG | NC. DANI EL DEYO $1,500,993 01/13/05 0%
09- 326264 0.2 KM NORTH OF CROOKED CREEK BRI DGE PO BOX 4770 500 SOUTH MAI N STREET $0 01/26/05 0%
TO 0.6 KM SOUTH OF GLASS FLOW ROAD Bl SHOP, CA 93514 $0 08/15/05 0
ASPHALT RUBBER CHI P SEAL MODESTO, CA 95352 (760)872-0794
HML WPCP
09- MNO-395-58.1/69.9 I N MONO COUNTY NEAR LEE VINING AT ~ WESTERN STATES SURFACING INC.DANFEL DEYO ~ $1,825,677 06/03/05 0%
09- 330304 VARI QUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $0 06/16/05 0%
ASPHALT RUBBER CHI P SEAL Bl SHOP, CA 93514 $0 09/02/ 05 0
MODESTO, CA 95352 (760)872-0794
HML WPCP
09- MNO- 395-63. 0/ 63. 3 I'N MONO COUNTY NEAR LEE VI NI NG FROM  PACI FI C RESTCRATI ON GROUP DANI EL DEYO $506, 686 06/17/03 37%
09- 309504 0.8 KM SQUTH TO 0.3 KM SQUTH CF PO BOX 77038 500 SOUTH MAI N STREET $384,212 06/30/03 750
VIRG NI A LAKES ROAD Bl SHOP, CA 93514 $0 10/19/05 0
SLOPE PLANTI NG PHASE 1| CORONA, CA 92877-0101 (760)872-0794
HA42 SWPPP
09- SBD-127-13. 5/ 27 I'N SAN BERNARDI NO COUNTY ABOUT 21 KM GRAHAM CONTRACTORS | NC. CHRI S TALBOT $379,360 05/05/05 0%
09- 328104 NORTH OF BAKER FROM 21.7 KM NORTH OF PO BOX 26770 500 S MAIN ST $0 05/13/05 0%
ROUTE 15 TO 43.4 KM NORTH OF ROUTE 15 Bl SHOP CA 93514 $0 0
CHI P SEAL SAN JOSE CA 95159 (760)872-0794
HMVL WPCP

Totals: Authorized Final Amt: $6, 088, 695 Completed to Date: $1, 361,833  Work ThisMonth: $0
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000, 000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/14/97 0%
STP- () STORM DAMAGE REPAI R $0 0
RENO NV 89510
HA23
10- ALP-88-.4/2.5 I'N ALPI NE COUNTY NEAR CAPLES LAKE MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $256, 702 05/11/05 0%
10- OM4504 FROM CAPLES LAKE SPI LLWAY BRIDGE TO 133 CANYON R M DRI VE 1110 WEST KETTLEMAN $0 05/20/05 0%
0.5 KM EAST OF SCHNEI DER ROAD LANE, SUITE 35 $0 12/30/ 05 0
ASPHALT CONCRETE OVERLAY FOLSOM CA 95630 LODI, CA 95240
(209) 333- 6928
HML WPCP
10- AMA-16-/9. 4 I'N AMADOR COUNTY NEAR DRYTOMAN FROM CEORGE REED, INC. P. O BOX JOHN YANGUBA $2,161,771 11/16/04 46%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 1630 LODI, 95241 603 SAN JUAN AVENUE $760, 857 12/06/04 349%
ACST- P016- (028) ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $29,889 08/29/ 05 °
P- P016- (028) RESURFACE ROADVAY (209) 948- 7222
HA22 WPCP (209) 334-0790
10- AMA-49-3.4/0 I'N AMADOR COUNTY NEAR JACKSON AT RI CHARD A HEAPS ELECTRI CAL M KE HONVA $214,001 02/28/05 58%
10- 0H2704 CLI NTON ROAD CONTRACTOR | NC 260 HANFORD STREET $117,303 03/09/05 53
ACST- P049- (134) SIGNAL AND LI GHTI NG 8909 FLORI N ROAD SUTTER CREEK, CA 95685 $116,303 08/ 16/ 05 °
PHG- P049- (134) (209) 267-9068
SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
10- AMA-49-7.0/ 11 I'N AVMADOR COUNTY | N AND NEAR SUTTER VI KING STI MPEL A JO NT VENTUREM KE HONVA $23, 469,015 03/22/04 42%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION P O BOX 492335 260 HANFORD ST $12, 604, 672 03/ 26/ 04 -
ACST- P049- (129) ROUTE 104 TO 0.3 KM SCUTH OF SUTTER CREEK, CA 95685 $965, 722 06/ 27/ 06 0
P- P049- ( 129) RANCHERI A CREEK BRI DGE REDDI NG CA 960492335 (209) 267- 9068
CONSTRUCT EXPRESSVWAY (530) 223- 6605
HE14 SWPPP
10- AMA- 88- 14. 3/ 15 I'N AVADOR COUNTY | N JACKSON AT MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $336,480 04/21/05 84%
10-0L2504 VARI OQUS LOCATI ONS 133 CANYON RI M DRI VE 1110 WEST KETTLEMAN $251,582 05/02/05 85%
RESURFACE ASPHALT CONCRETE LANE, SU TE 35 $240,132 09/01/05 0
FOLSOM CA 95630 LCDI, CA 95240

(209) 333- 6928 SUSPENDED
HML WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- AMA-88-24.3/24. 4 I'N AMADOR COUNTY EMERGENCY WORK CGEORGE REED | NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- () $0
LODI CA 95241
HA23
10- AMA- 104-3.6/0 I'N AMADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY STANLEY T. OSH TA $1, 983,435 06/10/04 38%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 VEST KETTLEMAN $1,191,196 06/ 26/ 04 609
ACST- S104- (003) EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $241,345 12/31/05 0
BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333- 6928 SUSPENDED
HA21 SWPPP
10- AMA- 124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONSTRUCTORS $2,724,213 04/06/05 0%
10- 0A8504 CREEK BRI DGE WEST COAST | NC $0 04/13/05 0%
ACST- P124- (001) W DEN EXI STI NG BRI DGE 3701 MALLARD DRI VE $0 0
P- P124- (001)
BENI CI A CA 94510
HA21 WPCP (707) 746- 8028
10- CAL-4-49.6/53.8 I'N CALAVERAS COUNTY AT AND NEAR CENTRAL STRI PI NG SERVI CE | NC. OSHI TA, STANLEY T. $218, 260 04/08/ 05 20%
10- 0K4804 COTTAGE SPRI NGS FROM MEKO DRI VE TO 3489 LUYUNG DRI VE 1110 VEST KETTLEMAN $28,450 04/ 22/ 05 13%
4.8 KM EAST OF BLACK SPRI NGS ROAD LANE, SU TE 35 $28,450 08/31/05 0
THERMOPLASTI C TRAFFI C STRI PI NG RANCHO CORDOVA, CA 95742 LODI, CA 95240
(209) 333- 6928 SUSPENDED
HV4 WPCP
10- CAL-4-/18.8 I'N STANI SLAUS AND CALAVERAS COUNTI ES GRAHAM CONTRACTORS, | NC. OSHI TA, STANLEY T. $479, 100 05/05/05 0%
10- OMA604 NEAR ANGELS CAMP FROM 0.9 KM EAST OF POST OFFI CE BOX 26770 1110 VEST KETTLEMAN $0 05/13/05 0%
HOODS CREEK BRI DGE TO 2.8 KM WEST OF LANE, SU TE 35 $0 12/30/05 °
ANGEL QAKS DRI VE SAN JOSE, CA 95159 LCDI, CA 95240
SEAL CQOAT (209) 333- 6928
HMVL WPCP
10- MER- 5- 24. 9/ 30. 3 I'N MERCED COUNTY NEAR SANTA NELLA PC&N CONSTRUCTI ON, | NC VI RK, KEWAL $1,508,466 11/23/04 83%
10- OF3104 FROM WEST BANK ROAD UNDERCROSSI NG TO 5301-F BYRON HOT SPRINGS RD. p. O BOX 878 $1,528,048 12/15/04 999
ACl M 005 -(131) TAGLI O ROAD OVERCRGSSI NG CHOWCHI LLA, CA 94514 $98, 806 07/ 26/ 05 0
G 005 -(131) CONSTRUCT MEDI AN BARRI ER BYRON, CA 94514 (559) 665-9083 07/ 28/ 05

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MER-99-12. 8/17. 6 N MERCED COUNTY IN AND NEAR MERCED J MC LOUGHLI N ENG NEERING CO MARQUEZ, PAM $3,577,275 05/10/05 4%
10- 0C4604 FROM 0.8 KM SOUTH OF CHILDS AVENUE INC P.O BOX 1863 $2,250 05/24/05 0%
ACNH- P099- ( 486) OVERCROSSI NG TO 0.4 KM NORTH OF 10722 ARROW ROUTE STE 716 TURLOCK, CA 95381 $2,250 11/09/05 0
BLACK RASCAL CANAL (209) 667-1147
REPLACE SLABS AND BRI DGE APPROACHES RANCHO CUCAMONGA CA 91730
HA22 WPCP (909) 944- 1037
10- MER- 99- 23. 8/ 26. 5 I'N MERCED COUNTY IN AND NEAR ATWATER TEI CHERT CONSTRUCTI ONS VI RK KEWAL $2, 455,523 07/ 14/ 04 63%
10- 0A5204 AND LI VI NGSTON FROM 0.5 KM SOUTH OF P. O BOX 3367 P. O. BOX 878 $2, 025,884 07/30/04 82%
ACST- P099- (475) GROVE AVENUE TO | NDUSTRI AL DRI VE CHOWCHI LLA CA 93610 $179, 183 09/ 20/ 05 0
PH- P099- (475) CONSTRUCT ROAD AND MODI FY MEDI AN TURLOCK CA 95381- 3367 (559) 665- 9083
HB1 SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I'N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 68%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 325,480 05/14/02 92%
ACNH- PO99- (436) LOCATI ONS LANE, SUITE 35 $32, 057 10/ 06/ 06 0
HI GHWAY PLANTI NG AND | RRI GATI ON CLOVI' S, CA 93611-9202 LODI, CA 95240
HE12 SWPPP
10- MER-99- 36. 3/ 36. 7 I'N MERCED COUNTY I'N TURLOCK FROM W JAXON BAKER | NC DECL, HARM NDER $348,522 12/21/04  100%
10- 0K4204 SOUTH TURLOCK OVERCROSSI NG TO P O BOX 994248 P.O BOX 1863 $332,948 01/03/05 00
ACST- P099- (481) GRI FFI TH AVENUE OVERCROSSI NG TURLOCK, CA 95381 $0 07/12/05 0
PHG- P099- (481) CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960994248 (209) 667- 1147 07/ 18/ 05
(530) 241- 1086 COVPLETED
HB1 SWPPP
10- MER- 140- 27. 07 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK,  KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P.O. BOX 994248 P.O. BOX 878 $2, 521,373 02/ 25/ 03 08%
ACST- P140- (027) APPLEGATE ROAD CHOACHI LLA, CA 93610 $0 10/14/08 °
P- P140- (027) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
SUSPENDED
HA22 SWPPP
10- MER- 165- 30. 6/ 36. 4 I'N MERCED COUNTY I'N AND NEAR HILMAR GRANI TE CONSTRUCTI ON COVPANY DECL HARM NDER $492,292 05/06/05 83%
10- 0J9704 FROM MERCED RI VER BRI DGE TO BRADBURY P O BOX 50085 PO BOX 1863 $366, 115 05/ 18/ 05 250
ROAD TURLOCK CA 95381 $320,365 07/29/ 05 ’
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (209) 667- 1147 08/ 02/ 05

(831) 724- 1011
HVB WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MPA-140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2,000, 000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117-(001) TO YOSEM TE NATI ONAL PARK (KP $0 0
54. 4/ 82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I'N AND NEAR ECOLOGY SPRI NKLER COVPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 53%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 295,481 03/18/03 83%
ACNH X077- (012) H G-MAY PLANTI NG AND | RRI GATI ON LANE, SUI TE 35 $12,585 12/31/07 0
Rl O LI NDA, CA 95673 LODI, CA 95240
(209) 333- 6928
HA25 SWPPP
10-SJ-4-19.8/0 I'N SAN JOAQUI N COUNTY NEAR STOCTION BAY CITIES PAVING & GRADING BAL BAHADUR PAUL $275,813 01/21/05 0%
10- 0H6004 FROM ROUTE 4 AND 99 SEPARATION TO P.O BOX 6227 1110 W KETTLEMAN LANE $0 02/ 04/ 05 0%
ACST- S004- ( 128) EAST STOCKTON RAI LROAD CROSSI NG SUI TE 35 $0 05/18/05 0
PH- S004- (128) LEFT TURN CHANNELI ZATI ON CONCORD CA94524- 6227 LODI CA95240
(209) 333- 6923 SUSPENDED
HB1 WPCP
10- SJ-4-20.1/25 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GECRGE REED I NC $408, 788 05/ 10/ 05 0%
10- OMB004 FROM 0.6 KM EAST OF ROUTE 4 AND 99 P O BOX 1630 $0 05/26/05 0%
SEPARATI ON TO 0.2 KM EAST OF JACK $0 °
TONE ROAD LODI CA 95241
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (209) 334- 0790
HVL WPCP
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I'N AND NEAR W NDSOR FUEL COVPANY SHI VI NDER SI NGH $1, 800, 730 05/ 10/ 05 45%
10- OMR704 BANTA FROM GAFFERY ROAD P. O BOX 38-9600 W NDSOR ROAD 1110 W KETTLEMAN $1, 466,439 05/ 19/ 05 81%
UNDERCRCSSI NG TO PARADI SE CUT LANE, SUITE 35 $1, 466, 439 08/ 29/ 05 °
OVERFLOW BRI DGE W NDSOR, CA- 95492 LODI, CA-95240
ASPHALT CONCRETE OVERLAY (209) 333-6972
HVL WPCP
10-SJ-5-14.4/14.6 I'N SAN JOAQUI N COUNTY NEAR MOSSDALE AMERI CAN CIVIL CONSTRUCTORS  SHI VI NDER SI NGH $924,900 03/15/05 53%
10- 0H2104 AT SAN JOAQUI N RI VER BRI DGE VEST COAST | NC. 1110 W KETTLEMAN $749,717 03/23/05 81
ACl M 005 -(321) REHABI LI TATE BRI DGE DECK 3701 MALLARD DRI VE LANE, SU TE 35 $136,511 07/28/05 0
ACI M 005 - (321) LODI, CA-95240 07/ 28/ 05
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10-SJ-5-24.5/25.5 I'N SAN JOAQUI N COUNTY I N STOCKTON AT GRANI TE CONSTRUCTI ON COMPANY SAYED HASHEMYAN $519,985 10/05/04 97%
10- 0A6724 El GHTH STREET UNDERCROSSI NG AND AT $448, 732 10/ 14/ 04 86%
CHARTER WAY UNDERCROSSI NG $160, 508 07/25/05 0
REHABI LI TATE RAMPS (209)941- 1911
HA22 WPCP
10- SJ-5-26.3/29.4 I'N SAN JOAQUI N COUNTY I N STOCKTON CEC I NC. SHI VI NDER SI NGH $295,110 05/03/05 15%
10- OK0O004 FROM ROUTE 5 AND 4 SEPARATION TO 0.2 20 HAPPY VALLEY ROAD 1110 W KETTLEMAN $57,010 05/18/05 19%
KM SOUTH OF CALAVERAS RI VER BRI DGE LANE, SUITE 35 $57,010 08/15/05 0
REPLACE PAVEMENT SLABS PLEASANTON, CA- 94566 LODI, CA-95240
(209) 333- 6972
HMLB WPCP
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4,637,926 12/30/03 89%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O BOX 1508 1110 W KETTLEMAN LANE $4,595, 642 01/16/04 98%
ACl M 005 -(317) VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $161,833 07/17/06 °
ACl M 005 - (317) UNDERCRGSSI NG 1508 LODI CA 95240
CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923
HB311 SWPPP
10-SJ-5-35.3/41.6 I'N SAN JOAQUI N COUNTY NEAR STOCKTON M BUMGARNER | NC HASHEMYAN SAYED $1, 556,841 04/22/05 33%
10- 0K4304 FROM El GHT M LE ROAD UNDERCROSSI NG TO1175 CGREENVI LLE ROAD $14,000 05/06/05 1%
ACI M 005 -(322) TURNER ROAD UNDERCROSSI NG $14,000 09/ 28/ 05 °
G 005 -(322) I NSTALL MEDI AN BARRI ER LI VERVORE, CA 94550 (209) 941- 1911
ACI M 005 - (322)
HB1 SWPPP
10-SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. P. O BOX JOHN YANGUBA $1,619, 730 03/22/04 94%
10- 2A9104 LOCKEFORD AT VARI QUS LOCATI ONS 1630 LODI, CA 95241 1110 KETTLENMAN LANE, $1,573,998 04/07/04 89
ACST- X077- (013) I NSTALL TRAFFI C SI GNALS P. O BOX 1630 SUl TE 35 $0 05/ 03/ 05 °
PHG X077- (013) LCDI, CA 95240
LODI, CA 95241 (209) 333-6922
HB1 SWPPP
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARI O D $24,274,301 05/13/02 97%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR. STE A 445 W WEBER AVE. $22, 147,448 05/ 28/ 02 91%
ACNH- P099- (429) NORTH OF ARCH ROAD OVERCRGCSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $561, 276 08/ 02/ 05 0

STPL- 6210- ( 001)

HE11l
HE11l

SWPPP

CONSTRUCT | NTERCHANGE 6534

(209) 941- 1926
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10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DE SI LVA GATES CONSTRUCTI ON $6, 872,950 06/24/05 0%
10- 3A4304 VARI OUS LOCATI ONS P O BOX 2909 $0 07/12/05 0%
ACST- P099- (492) CONSTRUCT MEDI AN BARRI ER $0 (!
PHG- P099- (492) DUBLI N CA 94568
(925) 829- 9220
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, INC. 77 OSHI TA, STANLEY T. $449,829 06/17/03 57%
10- 036104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE LARKSPUR STREET SAN RAFAEL, CA1110 VEST KETTLEMAN $417,056 06/ 27/ 03 91%
TO 0.3 KM NORTH OF SOUTH LODI 94901- 4886 LANE, SU TE 35 $0 12/ 29/06 0
OVERCRGSSI NG LODI, CA 95240
REPLACENMENT HI GHWVWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-120-.4/5.8 I'N SAN JOAQUI N COUNTY AT VARI QUS VI NTAGE PAVI NG COMPANY | NC HASHEMYAN SAYED $513,865 05/03/05 74%
10-0L2404 LOCATI ONS P. O. BOX 461 $336,191 05/13/05 65%
ASPHALT CONCRETE SURFACI NG $336, 191 08/ 10/ 05 0
W NTERS, CA 95694 (209) 941- 1911
HMLA WPCP
10-SJ-120-3.3/6.1 I'N SAN JOAQUI N COUNTY I N MANTECA FROMRI CHARD A. HEAPS ELECTRI C SAYED HASHEMYAN $540,919 06/07/04 100%
10- 037904 Al RPORT WAY OVERCROSSING TO 0.1 KM CONTRACTOR, |INC. 8908 FLORIN 911 SAN JUAN AVE $525, 348 06/17/ 04 100%
ACST- P120- (046) WEST OF SPRECKLES ROAD UNDERCROSSI NG ROAD SACRAMENTO CA 95829 STOCKTON CA 95203 $0 06/21/05 0
PHG- P120- ( 046) TRAFFI C MONI TORI NG STATI ON (209) 941- 1911 06/ 21/ 05
COVPLETED
HB1 WPCP
10-SJ-120-6.7/7 I'N SAN JOAQUI N COUNTY I'N AND NEAR GEORCGE REED NOVER GUTI ERREZ $1,103,962 08/09/04 86%
10- 0A7504 MANTECA FROM 0.3 KM VEST TO 0.3 KM PO BOX 4760 WATEFRONT $332,232 08/25/04 200
ACST- P120- ( 045) EAST OF AUSTI N ROAD CONSTRUCTI ON OFFI CE $135, 127 11/01/05 0
PHG- P120- ( 045) I NSTALL TRAFFI C SI GNALS MODESTO, CA 95352 611 SAN JUAN AVENUE,
STOCKTON CA 95203
HB1 SWPPP (209) 942- 6160
10- SJ-120-9.4/16.6 I'N SAN JOAQUI N COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON PO BOX NOVER GUTI ERREZ $5,595,635 06/29/04 14%
10- 0A7404 ESCALON FROM 0.9 KM EAST OF JACK TONE 1118 STOCKTON, CA 95201-1118 WATERFRONT $1, 906,934 07/15/04 349
ACNH P120- (044) ROAD TO 0.1 KM EAST OF | RWN AVENUE P O BX 1118 CONSTRUCTI ON OFFI CE $551, 177 12/ 01/ 05 °
W DEN EXI STI NG H GHVWAY 611 SAN JUAN AVENUE,
STOCKTON, CA 95201-1118 STOCKTON, CA 95203

HA22 SWPPP (209) 942- 6160
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10- STA-99-6. 8/17. 9 I'N STANI SLUAS COUNTY TN AND NEAR AVERI CAN CI VIL CONSTRUCTORS  DEQL, HARM NDER $389, 250 04727/ 05 0%
10- 0G8404 TURLOCK AND MODESTO AT VARI QUS VEST COAST I NC P.O. BOX 1863 $0 05/11/05 0%
LOCATI ONS 3701 MALLARD DRI VE TURLOCK, CA 95381 $0 10/12/05 0
APPROACH SLABS AND JO NT SEALS (209) 667- 1147
BENI Cl A CA 94510
HA22 WPCP (707) 746- 8028
10- STA-99-11. 2/ 12 I'N STANI SLAUS COUNTY TN CERES FROM  PENHALL COVPANY MARQUEZ, PAMELA J. $98,231 05/19/05 100%
10- 0L4104 0.2 KM SOUTH OF PI NE STREET 8416 SPECI ALTY Cl RCLE P.O. BOX 1863 $88, 157 06/ 01/ 05 100%
ACST- P099- (491) OVERCROSSI NG TO 0.2 KM NORTH OF TURLOCK, CA 95381 $0 06/29/05 0
PH- P099- (491) VH TMORE AVENUE OVERCROSSI NG SACRAMENTO CA 95828 (209) 667-1147 07/ 05/ 05
SEAL RANDOM CRACKS (916) 386- 1589 COVPLETED
HB1 WPCP
10-STA-120-4.2/6. 1 I'N STANI SLAUS COUNTY TN OAKDALE AT  GEORGE REED ITNC SUTTI, RENEE M $4,948,822 10/ 14704 15%
10- 281204 VARl OUS LOCATI ONS P O BOX 4760 P.O. BOX 1863 $1, 498,020 11/01/04 200
ACNH- X099- (468) RESURFACE ASPHALT CONCRETE TURLOCK, CA. 95381-1863 $435, 429  11/28/ 05 0
MODESTO CA 95352 (209) 667-1147
(209) 523-0734
HA22 SWPPP
10- STA-120-11. 2/ T18.1 I N STANI SLAUS COUNTY AT KNI GHTS CENTRAL STRIPI NG SERVI CE ITNC $182, 131 05/ 26705 0%
10- 0J9104 FERRY FROM 1.6 KM WEST OF BLI TZ 3489 LUYUNG DRI VE $0 06/ 10/ 05 0%
ACST- P120- (047) CREEK BRI DGE TO TUCLUMNE COUNTY LI NE $0 0
PHG- P120- ( 047) CONSTRUCT RUMBLE STRI PS RANCHO CORDOVA CA 95742
(916) 635-5175
HB1 WPCP
10- STA-132-8.3/0 I'N STANI SLAUS COUNTY NEAR MODESTO AT RI CHARD A HEAPS ELECTRI CAL DECL HARM NDER $316, 812 03/10/05 0%
10- 0J5704 HART ROAD CONTRACTOR | NC PO BOX 1863 $0 03/18/05 0%
ACST- P132- ( 045) I NSTALL TRAFFI C SI GNALS 8909 FLORIN ROAD TURLOCK, CA 95381 $0 08/24/05 0
PHG- P132- ( 045) (209) 667- 1147
SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
10-TUO 49-14.7/0 I'N TUCLUMNE COUNTY AT JAMESTOM AT  CLAYBORN CONTRACTI NG BLUM ALFRED $220,991 12/16/04 100%
10- OE5104 | NTERSECTI ON OF ROUTE 49 AND RAWH DE WATERFRONT | | $204, 212 12/ 23/ 04 100%
ACST- P049- (133) ROAD AND HUMBUG STREET CONSTRUCTI ON $0 06/ 28/ 05 °
PHG- P049- ( 133) INSTALL SI GNALS 611 SAN JUAN AVE. 06/ 29/ 05
(530) 268- 9512 STOCKTON, CA 95203 COVPLETED

HB1 WPCP (209) 948- 7216
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10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCDFELLOW HARRI'S JO NT BLUM ALFRED $42,243,057 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD VENTURE $41, 266, 147 07/ 07/ 01 0%
ACST- P108- (037) TO 0.5 KM EAST OF STANDARD ROAD P O BOX 598 $7,500 08/23/07 0
P- P108- (037) W DEN EXI STI NG H GHWAY (209) 536- 2646
VENATCHEE WA 98807 PLANT EST
HE14 SWPPP (509) 662- 7111 SATI S
10- TUO 108-51. 6/ 57.8 I'N TUOLUMNE COUNTY AT VARI OQUS CEORGE REED I NC P. O BOX 548 ECHEVESTE, VICTOR $838, 703 04/ 08/ 05 0%
10- 0J9904 LOCATI ONS SONORA CA 95371 P. 0. BOX 311 $0 04/21/05 0%
RESURFACE ASPHALT CONCRETE VMERCED CA 95341 $0 °
(209) 726- 5485
SUSPENDED
HVL WPCP (209) 984- 5202

Totals: Authorized Final Amt: $151, 986, 810 Completed to Date: $102, 978,921  work ThisMonth: $6, 290, 087
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11-TMP-7-1.1/7 I'N TMPERI AL COUNTY NEAR CALEXI CO AT COFFMAN SPECIALTIES, INC. GEN. GOYAL, JI TENDRA $32, 346,565 02/11/04  100%
11- 068004 VARl QUS LOCATI ONS & ENG NEERI NG CONTRACTORS 722 E BARIONI BLVD $32, 493,207 02/17/04 98%
ACl M 008 - (099) CONSTRUCT 4 LANE HI GHWAY 4375 JUTLAND DR., #260 | MPERI AL, CA 92251 $242,575 07/27/ 05 0
ACl M 008 - (099) (760) 355- 1348
ACST- X025- ( 026) SAN DI EGO, CA 92117- 3632 OVER RUN
HE14 SWPPP
HE14
HE14
11-TMP-86-5.9/6. 1 I'N TMPERIAL COUNTY IN EL CENTRO AT  GRANI TE CONSTRUCTI ON CO. MCCLENDON,  GREG $888,516 05/ 18/ 04 0%
11- 256304 ROUTE 8 AND 86 SEPARATI ON P. 0. BOX 50085 722 E. BARIONI BLVD. $930, 117 06/ 01/ 04 0%
TRAFFI C SI GNAL AND LI GHTI NG | MPERI AL, CA 92251 $7,434 04/ 04/ 06 0
WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PLANT EST
HB4N WPCP SATI S
11-TMP-86-9.8/19.5 I'N TMPERIAL COUNTY IN IMPERIAL AND  GRAHAM CONTRACTORS, I NC. MCCLENDON, GREG $994,108 04/11/05 24%
11- 261104 BRAWLEY FROM 0.1 KM SOUTH OF Al RPORT P. 0. BOX 26770 722 E. BARIONI BLVD. $317,112 04/ 20/ 05 320
ROAD TO 0.5 KM SQUTH OF LEG ON ROAD | MPERI AL, CA 92251 $2,326 09/ 14/05 °
CHI P SEAL SAN JOSE, CA 95159 (760) 355- 8666
SUSPENDED
HML WPCP
11-TMP-86-19. 5/ 20. 6 I'N TMPERI AL COUNTY N BRAWLEY AND AGGEGATE PRODUCTS, I NC. GOYAL, JI TENDRA $1, 288,895 05/02/03 79%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1,285,222 05/12/03 ..
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $100, 811 06/ 08/ 07 °
78 AND FROM LONE TREE PI CO RI VERA, CA 90660-2135  (760) 350- 1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP-86-33.4/33.7 I'N TMPERI AL COUNTY NEAR WESTMORLAND  STANDARD ENG NEERI NG NAPI ER, MARK $265,165 03/02/04  100%
11- 262304 FROM 1.4 KM NORTH OF VENDEL ROAD TO 373 BREA HILLS AVE. 722 E. BARIONI BLVD. $246, 833 03/ 12/ 04 04%
BANNI STER ROAD | MPERI AL, CA 92251 $0 05/ 24/ 04 0
ASPHALT CONCRETE OVERLAY BREA, CA 92823 (760) 355- 8666
HA22 WPCP
11-TVMP-111-8.8/12. 6 I'N TMPERI AL COUNTY ABOUT 9.0 KM GRANI TE CONSTRUCTI ON CO. MCCLENDON,  GREG $755, 647 10/ 20/03 7%
11- 236204 NORTH OF CALEXI CO FROM 0.5 KM SOUTH P. O BOX 50085 722 E. BARIONI BLVD. $713,848 10/ 28/ 03 96%
ACNH- P111- (007) OF G LLETT RD TO 0.3 KM NORTH OF | MPERI AL, CA 92251 $36,816 08/01/05 0
HUSTON ROAD WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PAVEMENT REHABI LI TATI ON SUSPENDED

HA22 WPCP
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11-TMP-111-13.0/22.1 I'N TMPERI AL COUNTY TN AND NEAR GRANI TE CONSTRUCTI ON COVMPANY MCCLENDON, GREG $13, 287,339 05/19/03 99%
11- 199364 BRAWLEY FROM 0.1 KM SOUTH OF 2095 HWr 111 722 E. BARIONI BLVD $13,248,798 06/05/03 ..,
ACNH- P111- ( 065) WORTHI NGTON ROAD TO 0.4 KM NORTH OF | MPERI AL, CA 92251 $1,079 08/01/05 0
ROUTE 78 EL CENTRO, CA 92243 (760) 355- 8666
CONSTRUCT 4 LANE EXPRESSWAY
HE14 SWPPP
11-TMP-111-40.5/65. 4 I'N TMPERI AL COUNTY NEAR NI LAND FROM W NDSOR FUEL CO $974,421 06/ 17/05 0%
11- 266604 MAI N STREET TO | MPERI AL COUNTY LINE P O BOX 38 $0 06/28/05 0%
CHI P SEAL $0 °
W NDSCR CA 954920038
(707) 838-9751
HML WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. NABI ZADEH, NMEHRDAD $1,318,541 01/06/05 53%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $878, 668 01/13/05 67%
ACST- 005 - (590) CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $189, 387 11/24/06 °
PE- 005 - (590) CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467- 4081
HA25 SWPPP
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT PETERSON- CHASE GENERAL ENG.  SAWAGED, HASSAN $1, 375,247 04701705 0%
11- 228704 VARl QUS LOCATI ONS 1792 KAl SER AVE. 2878 CAM NO DEL RI O $0 04/12/05 0%
ACl M 005 - (598) PAVEMENT REHABI LI TATI ON SOUTH, #410 $0 0
ACNH- S015- (014) I RVINE, CA 92614-5706 SAN DI EGO, CA
(619) 220- 7333
HA22 WPCP
11-SD-5-14.5/15.3 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT DALEY CCAC SAWAGED, HASSAN $1,614,538 06/29/04 0%
11- 228904 VARl QUS LOCATI ONS 5370 EASTGATE MALL 2827 CAM DEL RI O $1, 693,132 07/20/ 04 0%
ACl M 005 - (597) REHABI LI TATE EXI STI NG FREEWAY RAMPS SOUTH, #410 $3,868 07/30/05 0
SAN DI EGO, CA 92025 SAN DI EGO, CA 92108
(858) 688- 1480 PLANT EST
HA22 WPCP SATI S
11-SD-5-16.0/16. 6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 129,593 11/15/04 65%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $3, 025,020 12/02/04 50%
ACl M 005 - (595) RESURFACE EXI STI NG H GHWAY SOUTH, #410 $788, 453 09/01/05 0

ACST- S163- (024)
P- S163- (024)
HA22 WPCP

SAN DI EGO CA 921639069
(858) 874- 5011

SAN DI EGO, CA
(619) 248- 1495
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11-SD-5-19.4/20. 1 I'N SAN DI EGO COUNTY IN SAN DI EGO AT  NARI NA LANDSCAPE HURTZI G, JOHN $2,783,781 10/01/01 0%
11- 069104 VARI OQUS LOCATI ONS 1100 E. KATELLA AVE 7177 OPPORTUNI TY RD. $2, 802,365 10/23/01 0%
ACNH- X073- (058) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $9,431 12/09/05 0
ANAHEI M CA 92805 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $117,617,040 02/27/02 0%
11- 03014 LOCATI ONS I NC. 11803 SORRENTO VALLEY $81, 727,035 03/12/02 0%
ACI M X073- (059) W DEN FREEWAY AND BRI DCGES 3063 E. CARMVEL VALLEY RD. RD, B $2, 121,815 11/27/07 °
STPL- 6066- (039) SAN DI EGO, CA 92121
SAN DI EGO, CA 92130 (858) 720- 2111 PLANT EST
HE13 SWPPP SATI S
11- SD-5-34.1/ 35 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP ARI NDUQUE, RAY $322,508 04/12/00 0%
11- 068704 THE DEL MAR HEI GHTS OVERCROSSING TO P. O BOX 77038 7177 OPPORTUNI TY ROAD $309, 958 04/ 21/ 00 0%
1.1 KM SOUTH OF THE SAN DI EGUI TO SAN DI EGO, CA 92111 $1,014 08/31/05 °
BRI DCE CORONA, CA 92877 (858) 467- 4084
SLOPE REPAI R EROSI ON CONTROL PLANT EST
HA25 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GATS ROADP. O. BOX 77038 7177 OPPORTUNI TY RD. $439, 186 08/ 20/ 04 0%
STPL-6211- (037) OVERCROSSI NG TO 1.0 KM SOQUTH OF VI A SAN DI EGO, CA 92111 $3,658 02/10/10 °
DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-51.1/72. 4 I'N SAN DI EGO COUNTY AT VARI QUS HANSON SJH CONSTRUCTI ON LEVI NE, GARY $3,157,842 05/13/04 0%
11-073704 LOCATI ONS P. 0. BOX 639069 1780 WM SSI ON ROAD $2, 890,822 05/24/04 0%
ACl M 005 - (593) RESURFACE EXI STI NG HI GHWAY ESCONDI DO, CA 92025 $29,896 07/ 20/ 05 0
SAN DI EGO, CA 92163-9069 (760) 796- 4666
PLANT EST
HA22 WPCP SATI S
11-SD-8-6.7/21.3 I'N SAN DI EGO COUNTY AT VARI QUS TDS ENG NEERI NG PEREZ, AL $344,873 10/19/04 64%
11- 081204 LOCATI ONS 2899 AGOURA RD, #171 7177 OPPORTUNI TY RD. $294, 226 10/ 27/ 04 859
REPAI R AND UPGRADE LOOP DETECTORS WESTLAKE VI LLAGE, CA SAN DI EGO, CA 92111 $0 08/22/05 °

HB4N WPCP

91361-

(858) 467- 4093
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11-SD-8-48.4/49. 3 I'N SAN DI EGO COUNTY AT BUCKMVAN HAZARD CONSTRUCTI ON COVPANY $816, 670 05/02/05 0%
11- 237074 SPRI NGS FROM 0.8 KM WEST OF BUCKMAN P O BOX 229000 $0 05/13/05 0%
SPRI NGS ROAD UNDERCROSSI NG TO 0. 7 KM $0 0
EAST OF BUCKMAN SPRI NGS RO SAN DI EGO CA 921929000
ASPHALT CONCRETE OVERLAY (858) 587- 3600
HA22 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 929%
OVERCRGSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467- 4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-5.4/5.6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMTERRA- CAL CONSTRUCTI ON ARl NDUQUE, RAY $1,964,451 10/16/01 100%
11-234714 0.2 KM NORTH OF MONRCE AVENUE TO 3907 ADAMS AVENUE 7177 OPPORTUNI TY RD. $1,929,819 10/31/01 100%
ACNH P015- (013) ADAMS AVENUE OVERCROSSI NG SAN DI EGO, CA 92111 $0 04/30/03 °
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92116 (858) 467- 4084 07/ 29/ 05
HE14 SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. TOM MORALES, ANGEL $6, 285,329 08/12/03 100%
11- 064904 0.5 KM NORTH CF ROUTE 15 AND 8 Tl SCHER, PRQIECT MANAGER 2878 CAM NO DEL RI O, $6, 340,828 09/ 04/ 03 96%
ACNH- 015 -(189) SEPARATION TO 1.1 KM NORTH OF FRI ARS 2585 BUSI NESS PARK DRI VE SO, #410 $63,561 07/29/ 05 °
1-015 -(189) ROAD OVERCROSSI NG SAN DI EGO, CA 92108- 3847
W DEN EXI STI NG FREEVWAY VI STA, CA 92081-8831 (619) 688- 6995
HB1 SWPPP
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,234,637 12/06/02 0%
11- 070804 0.5 KM SOUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,073,644 12/17/02 -
ACl M 015 -(190) OVERCRGSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $27,163 01/30/07 0
CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
ER- () $0 0%

SPRI NG VALLEY CA 91979

HA23
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11- SD- 15-10. 1/ ML1. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DI VERSI FI ED LANDSCAPE CO HURTZI G JOHN $438,205 09/27/04 0%
11- 262474 VARI OQUS LOCATI ONS 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $331, 465 10/ 14/ 04 0%
ACl M 3903- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $6,181 07/22/05 0
ACST- 3904- ( 004) W NCHESTER, CA 92596 (858) 467- 4086 07/ 26/ 05
P- 3904- (004) PLANT EST
HA23 WPCP SATI S
11- SD- 15-13. 0/ 50.9 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,304,521 09/23/04 12%
11- 077304 LOCATI ONS P. O BOX 639060 2878-410 CAM NO DEL $547,565 10/ 13/04 13%
ACI M 015 -(197) RESURFACE ASPHALT CONCRETE Rl O SOUTH $269, 797 11/30/05 0
SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688- 1480
HA22 WPCP
11- SD- 15-13. 1/ ML6. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCOFFMAN SPECI ALTI ES, | NC. HSU, PAUL $17, 153,887 02/ 20/ 03 90%
11- 232604 0.2 KM SOUTH OF M RAMAR WAY GENERAL & ENGR CONTRACTORS 11803 SORRENTO VALLEY $16, 330,395 02/27/03 93%
ACNH- 015 -(188) OVERCROSSI NG TO 1.4 KM NORTH OF M RA 4375 JUTLAND DRI VE, 260 RD., C $148, 230 10/ 21/ 05 °
I-015 -(188) MESA BOULEVARD UNDERCROSSI SAN DI EGO, CA 92121
W DEN EXI STI NG HI GHWAY AND BRI DGE SAN DI EGO, CA 92117-3610 (858) 720- 2104
HB4C SWPPP
HB4N
11- SD-15-17. 3/ ML9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. BREYER, RI CHARD $14,803,285 05/25/04 35%
11- 2326W4 MERCY ROAD UNDERCROSSI NG TO 0.6 KM SOUTHERN DI VI SI ON 13553 RANCHO SANTA FE $9, 465, 987 06/ 10/ 04 63%
ACNH- 015 - (194) SOUTH OF THE ROUTE 56 AND 15 2585 BUSI NESS PARK DRI VE FARMS RD. $428, 707 01/ 18/ 06 0
I-015 -(194) SEPARATI ON SAN DI EGO, CA 92130
W DENI NG RAMP AND BRI DCGE VI STA, CA 92081 (858) 720- 2137
HB4N SWPPP
HB4C
11- SD- 15- 18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $16, 600, 682 01/03/03 100%
11- 2348U4 VARl QUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $16, 161, 485 01/ 23/ 03

ACNH- 015 - (187)

|-015 -(187)
ACST- P056- (001)
HB4N SWPPP
HB4C

CONSTRUCT | NTERCHANGE | MPROVEMENTS
VI STA, CA 92083-8831

ESCONDI DO, CA 92025
(760) 796- 4656

$0 06/02/06

95%

11- SD- 15- 18. 9/ ML9. 5
11- 080934

ACI M 015 - (200)
ACST- P056- ( 002)

P- PO56- ( 002)

HB4C SWPPP
HB4C

I'N SAN DI EGO COUNTY I N SAN DI EGO AT
VARI QUS LOCATI ONS
CONSTRUCT MANAGED LANES

FCI CONSTRUCTORS, | NC.
2585 BUSI NESS PARK DRI VE

VI STA, CA 92081-881

BOBOTI S, MARK
13560 EVENI NG CREEK
DRI VE N.

SAN DI EGO, CA 92128
(858) 688- 1508

$32, 419, 742 04/ 14/05
$931, 635 04/ 26/ 05
$426, 417 08/ 15/ 07

10%
3%
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11-SD- 15-19. 0/ M22 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT COFFMAN SPECIALTIES, INC. DAN AL- JAFRI, ABU BAKR $52, 096, 768 10/ 29/ 03 48%
11- 080904 VARl QUS LOCATI ONS JORDAN, AREA MANAGER 13220 EVENI NG CREEK $31, 547,193 11/13/03 60%
ACI M 015 - (191) CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SUITE 260 DRI VE, #112 $1, 772,150 03/13/07 0
CMBT- 6211- (032) SAN DI EGO, CA 92128
PL- 6211- (032) SAN DI EGO, CA 92117- 3632 (858) 679- 5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 0/ MR4. 1 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI/BBCI, JV ATTENTION RICK  HSU, PAUL $68, 059, 562 08/11/04 24%
11- 080914 CAM NO DEL NORTE UNDERCRCSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $16, 300, 814 08/ 26/ 04 24%
ACI M 015 - (192) KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $1,170,170 10/ 29/ 07 0
CVBT- 6211- (034) UNDERCRGSSI NG SAN DI EGO, CA 92121
PL-6211- (034) CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 720- 2104
HB4C SWPPP
HB4C
HB4C
11-SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR BINNS, CORY $82, 755,589 09/ 09/ 04 18%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13588 SABRE SPRI NGS $14, 283,014 09/ 22/ 04 17%
ACI M 015 -(196) UNDERCROSSI NG TO 0.7 KM SOQUTH OF VI A 2585 BUSI NESS PARK WAY PKWY $1, 213,063 09/ 06/ 07 °
RANCHO PARKWAY OVE SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 679- 5567
HB4C SWPPP
HB4C
11-SD-52-6.6/0 I'N SAN DI EGO COUNTY AT VARI OUS A B. HASHMVI, INC. AR NDUQUE, RAY $153,334 09/13/04  100%
11- 262464 LOCATI ONS 4347 MEADOW SPRI NG WAY 7177 OPPORTUNI TY ROAD $149,465 09/24/04 00
ACI M 3901- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 06/ 14/05 0
ACST- 3902- ( 004) OCEANSI DE, CA 92057 (858) 467- 4084 06/ 21/ 05
P- 3902- (004) PLANT EST
HA23 WPCP SATI S
11-SD-52-8.5/9. 1 I'N SAN DI EGO COUNTY N SAN DI EGO FROMBELAI RE- VEST LANDSCAPE, INC. HURTZIG JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P. O BOX 6270 7177 OPPORTUNI TY ROAD $470, 461 01/09/02 0%
ROAD OVERCRCSSI NG SAN DI EGO, CA 92111 $1,977 09/01/05 °
HI GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-54-2.3/3.6 I'N SAN DI EGO COUNTY I'N NATIONAL CI TY PACI FI C RESTORATI ON GROUP AR NDUQUE, RAY $544,929 11/16/99  100%
11- 074904 AND SAN DI EGO FROM SVWEETWATER ROAD  P. O. BOX 77038 7177 OPPORTUNI TY ROAD $528,704 11/29/99 0
OVERCRGCSSI NG TO 1. 0 KM EAST OF REO SAN DI EGO, CA 92111 $0 06/ 15/05 0
DRI VE OVERCROSSI NG CORONA, CA 92877 (858) 467- 4084 07/ 12/ 05
| RRI GATI ON AND REPLACE PLANTI NG PLANT EST
HA25 SWPPP SATI S
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11-SD-54-3.6/5.6 I'N SAN DI EGO COUNTY I N AND NEAR SAN REYCO EROSI ON CONTROL HURTZI G, JOHN $526, 765 05/22/00 100%
11- 079204 DI EGO FROM 1.0 KM EAST OF REO DRIVE 206 N. SM TH ST. 7177 OPPORTUNI TY ROAD $519, 483 06/ 06/ 00 100%
OVERCROSSI NG TO 1.0 KM EAST OF SAN DI EGO, CA 92111 $0 01/14/05 0
BRI ARWOCD ROAD OVERCROSSI N CORONA, CA 91720 (858) 467- 4086 07/ 22/ 05
REPLACE PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,122,516 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $843,387 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $6,274 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858)467- 4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD-54-12. 2/ T14. 2 I'N SAN DI EGO COUNTY NEAR EL CAJON HANSON SJH CONSTRUCTI ON $1,299,358 07/05/05 0%
11- 236304 FROM 0.2 KM WEST OF BRABHAM STREET TOP O BOX 639069 $0 07/20/05 0%
ACST- S054- ( 006) 0.1 KM VEST OF KENDRI CK WAY $0 °
P- S054- (006) RESURFACE ASPHALT CONCRETE SAN DI EGO CA 921639069
(858) 874-5011
HA22 WPCP
11- SD- 56-. 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- -( )™ 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0 ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-1.8/6.6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS | NC W LLI AMSON, JOHN $49, 558,915 08/ 01/02 100%
11-172824 CARMEL COUNTRY ROAD OVERCROSSI NG TO 2585 BUSI NESS PARK DRI VE 13553 RANCHO SANTA FE $48, 002,915 08/ 08/ 02 100%
CARMVEL MOUNTAI N  ROAD OVERCROSSI NG FARMS RD. $0 06/21/05 °
CONSTRUCT NEW 4 LANE FREEVWAY VI STA, CA 92083 SAN DI EGO, CA 92126 06/ 22/ 05
(858) 720- 2148 PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 751,303 04/06/05 17%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $408, 045 04/ 22/ 05 11%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $258, 419 07/ 27/ 09 °
DEL SUR UNDERCROSSI (858) 467- 4086
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92121
HE14 SWPPP

HE14



State of California Department of Transportation Page 109

Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-67-1.9/5.2 I'N SAN DI EGO COUNTY TN AND NEAR MODERN ALLOYS I NC $1,049,124 05/16/05 0%
11- 257504 SANTEE AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE $0 05/31/05 0%
ACST- P067- (067) I NSTALL CENTERLI NE RUMBLE STRI P $0 0
PPH- PO67- (067) STANTON CA 90680
(714) 893- 0551
HB1 WPCP
11-SD-67-3.9/18. 5 I'N SAN DI EGO COUNTY N SANTEE AND DALEY- CCAC FI GUEROA, RENE $2,672,886 12/28/04 100%
11-241184 POMY FROM RI VERFORD ROAD 5370 EASTGATE MALL 1463 BROADWAY $2, 602,776 01/ 13/05 949
UNDERCRCSSI NG TO 0.1 KM SQUTH OF EL CAJON, CA 92021 $1, 130,027 07/30/05 0
ARCHI E MOORE ROAD SAN DI EGD, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE OVER RUN
HMLA WPCP
11-SD-67-6. 7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S TNC. FI GUEROA, RENE $2,477,366 06/03/05 7%
11- 241804 FROM W LLOW ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $306, 315 06/ 16/ 05 120
ACST- P067- (068) CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $306, 315  12/29/05 0
PH- P067- (068) LAKESI DE, CA 92040 (619) 588- 9069
HB1 SWPPP
11-SD-76-11. 8/12. 1 N SAN DI EGO COUNTY TN BONSALL FROM HAZARD CONSTRUCTI ON COMPANY  LEVINE, GARY $1, 764,058 01/13/05 70%
11- 257104 0.3 KM VEST TO 0.2 KM EAST OF OLIVE P.Q BOX 229000 1780 W M SSI ON RQAD $751, 236 01/ 26/ 05 43%
HP21- 6211- (003) H LL ROAD ESCONDI DO, CA 92025 $214,841 09/ 20/ 05 0
L-6211- (003) W DENED | NTERSECTI ON SAN DI EGO, CA  92192- 9000 (760) 796- 4666
HB4C SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY TN SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $9,593,137 09/09/04 43%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $4, 532,839 09/16/04 47%
STPL-5381- (018) LAS POSAS UNDERCRGSSI NG ESCONDI DO, CA 92025 $919, 865 06/ 08/ 07 0
CONSTRUCT NEW | NTERCHANGE I RVI NE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11 SWPPP
11-SD-78-17.2/0 I'N SAN DI EGO COUNTY N ESCONDI DO AT  CORAL CONSTRUCTI ON' COVPANY $291,192 05/04/05 0%
11- 260004 VARl OUS LOCATI ONS P O BOX 347 $0 05/13/05 0%
ACST- X073- (071) I NSTALL NEW MEDI AN BARRI ER $0 0
PHG- X073- (071) W LSONVI LLE OR 97070

(503) 682- 2252
HB1 WPCP
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11-SD-78-20.7/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDIDO R J. BULLARD CONSTRUCTION, | NCLEVI NE, GARY $2, 653,814 08/20/04 73%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P.O. BOX 1577 1780 W M SSI ON ROAD $532, 248 09/ 08/ 04 20%
ACST- P078- (102) DRI VE ESCONDI DO, CA 92025 $226,219 09/ 06/ 06 0
PH- P078- (102) REVI SE | NTERSECTI ON W DEN SHOULDERS ~ BONSALL, CA 92003- 1577 (760) 796- 4666
HB1 SWPPP
11-SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON' COVPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0  04/24/ 00 0%
PAVEMENT REJUVENATOR $0 0
WATSONVI LLE CA 950775085
(831) 724-1011
HMLA
11-SD-94-3.7/4.6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  TERRA- CAL CONSTRUCTI ON HURTZI G, JOHN $2,857,389 05/03/01 0%
11- 070204 VARl QUS LOCATI ONS 14530 JOANBRI DGE STREET 7177 OPPORTUNI TY ROAD $2, 803,628 05/16/01 0%
ACl M 805 -(581) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $9, 432 07/22/05 °
ACNH- S094- (051) BALDW N PARK, CA 91706 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-94-17.0/19.7 I'N SAN DI EGO COUNTY NEAR JAMUL AT NATI VE LANDSCAPE, I NC. AR NDUQUE, RAY $244,048 04/03/02  100%
11- 176414 VARI QUS LOCATI ONS 9746 TAMARACK LANE 7177 OPPORTUNI TY RD. $230,663 04/23/02 |00
ACNH- P094- ( 054) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 07/15/05 0
ESCONDI DO, CA 92029 (858) 467- 4084 07/ 20/ 05
PLANT EST
HA25 SATI S
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI'NDUQUE, RAY $354,670 05/ 05/ 04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $224, 440 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,288 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12.2 I'N SAN DI EGO COUNTY TN AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,612,493 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH OF TROY ENG NEERI NG CONSTRUCTI ON I NC 1463 BROADWAY $2, 593,034 12/03/03 0%
ACNH- P125- (016) STREET TO TROY STREET 1702 KAl SER AVENUE EL CAJON, CA 92021 $135,797 07/22/05 0
CONSTRUCT RETAI NI NG WALL (619) 588-9073
I RVI NE CA 926145706 PLANT EST
HE14 SWPPP (949) 252- 0441 SATI S
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11-SD 125-22.3/0 I'N SAN DI EGO COUNTY N SANTEE AT THE 3-D ENTERPRI SES, [NC. HURTZI G, JOAN $1,958,226 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $0 06/ 02/ 05 0%
STPL-6211- ( 040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 03/13/07 0
SAN DI EGO, CA 92109 (858) 467- 4086
HB4C SWPPP
11-SD-163-.9/2. 8 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMDI VERSI FT ED LANDSCAPE CO. ARINDUQUE, RAY $595,339 02/28/05 9%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $421,769 03/ 15/ 05 2104
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $99, 658 08/ 05/ 08 0
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
HB1 WPCP
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMMODERN ALLOYS, [ NC. NAPI ER, MARK $1,173,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 039, 894 08/ 03/ 04 0%
SEPARATI ON TO 0.2 KM SOUTH OF SOUTH $3,738 07/29/05 °
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST
HB1 SWPPP SATI S
11-SD-805-8. 7/9. 7 I'N SAN DI EGO COUNTY N CHULA VISTA  PACI FI C RESTORATI ON GROUP ARINDUQUE, RAY $1, 365,397 04715799 0%
11- 065704 AND NATI ONAL CI TY ON RTE 805 FROM P. O BOX 77038 7177 OPPORTUNI TY ROAD $1, 352,670 04/ 28/ 99 0%
ACl M 805 - (571) SWEETWATER RI VER BR TO 22ND ST PED OC SAN DI EGO, CA 92111 $4,365 08/01/05 °
AC- S054- (004) AND ON RTE 54 FROM EDGE CORONA, CA 92877 (858) 467- 4084 08/ 02/ 05
STP- S054- ( 004) REPLCE PLANTNG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-905-10. 97 11. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT FCI CONSTRUCTCRS, [ NC. CARDENAS, VI CTOR $14,419,570 10/18/02 100%
11- 091804 VARl OUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $12, 744,654 10/ 29/ 02 86%
ACNH A905- (012) CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $380, 729 06/ 21/ 06 0
HPD- A905- ( 013) VI STA, CA 92083-8831 (619) 661-9275
ACl M 805 - (587)
HE11 SWPPP
HE11
Totals: Authorized Final Amt: $592, 689, 929 Completed to Date: $341, 254, 153 work ThisMonth: $12, 763, 944
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-1-.1/1.1 I'N ORANGE COUNTY I N DANA PO NT AT 0.9 PETERSON- CHASE THAI, DANH $291,240 05/31/05 0%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAI SER AVE. 2491 E. ORANGETHORPE $0 06/ 08/ 05 0%
ACST- P001- (519) 1.7 KM WEST OF ROUTE 1 AND 5 AVE. $0 01/18/06 0
PHG- PO01- (519) SEPARATI ON IRVINE, CA FULLERTO, CA 92831
| NSTALL ADVANCED WARNI NG SI GN (714) 680- 7829
HB1 WPCP
12-ORA-1-12.1/13. 4 I'N ORANGE COUNTY NEAR LAGUNA BEACH CRI FFI TH COVPANY AMUTHASAKARAN, KAUSI $2,329,977 04/14/04 100%
12- 0C3804 FROM 1.0 KM SOUTH TO 0.7 KM NORTH OF 2020 SOUTH YALE STREET 3190-J Al RPORT LOOP $2, 253,915 04/ 22/ 04 100%
ACST- P001- (504) CRYSTAL HEI GHTS DRI VE DRI VE $0 07/ 14/05 0
P- PO01- ( 504) DRAI NAGE | MPROVENMENT SANTA ANA, CA92707 COSTA MESA, CA 92626
(714)556- 8636 OVER RUN
HA42 SWPPP
12- ORA-1-19.8/23.7 I'N ORANGE COUNTY I N NEWPORT BEACH AND EXCEL PAVI NG COVPANY 2230 RAMADAN, Kl FAH $1, 194,343 05/ 20/ 05 0%
12- 060004 HUNTI NGTON BEACH FROM OLD NEWPORT LEMON AVENUE LONG BEACH, CA. 15700 TUSTIN VI LLAGE $0 06/ 02/ 05 0%
BOULEVARD TO ROUTE 39 90806 WAY $0 11/07/05 0
ASPHALT CONCRETE OVERLAY TUSTIN, CA. 92780
(949) 279- 8625
HML WPCP
(562) 599- 5841
12- ORA-5-11.4/11. 4 I'N ORANGE COUNTY I N SAN JUAN DEBRUI N CONSTRUCTI ON | NC. BERRI OS, JOSE $689, 266 06/ 17/ 05 0%
12- 0H0084 CAP| STRANO AT TRABUCO CREEK BRIDGE P.O. BOX 1355 3190-J Al RPORT LOOP $0 07/ 06/ 05 0%
BRI DGE DECK REHABI LI TATI ON DRI VE $0
FRENCH CAMP, CA. 95231 COSTA MESA, CA 92626
(714) 556- 3869
HWVB WPCP
12- ORA-5-14.2/17.7 I'N ORANGE COUNTY IN I RVINE, ANAHEIM ALL AMERI CAN ASPHALT RAVANATHAN, KUGAN $560, 653 03/11/05 73%
12- OF1704 SANTA ANA, TUSTIN, COSTA MESA, LAGUNAP.O BOX 2229 15700 TUSTI N VI LLAGE $440,522 03/23/05 90%
H LLS AND M SSI ON VI EJO AT VARI QUS VWAY #2 $0 06/01/05 0
LOCATI ONS CORONA, CA 92878-2229 TUSTIN, CA 92780
RESURFACE ASPHALT CONCRETE (949) 279- 8495
HML WPCP
12- ORA-5-21.8/30.9 I'N ORANGE COUNTY I N TUSTIN, 1RVINE ALL AMERI CAN ASPHALT $420, 615 05/31/05 0%
12- 0HO154 AND SANTA ANA AT VARI QUS LOCATI ONS P O BOX 2229 $0 06/16/05 0%
RESURFACE RAVPS AND LANES $0 0

CORONA CA 92878
(951) 736- 7600
HMVL WPCP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 12
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA- 5- 26. 6/ 26. 6 I'N ORANGE COUNTY I N I RVINE AT CULVER | NSPECTI ON ENG NEERI NG NAJM ELIE $133,098 12/20/04 40%
12- 0G5404 DRI VE 2973 HARBOR BLVD, SUITE 516 2491 E. ORANGETHORPE $18, 690 01/13/05 14%
AClI M 005 -(921) MODI FY TRAFFI C SI GNAL AVE $18,690 08/15/05 0
G 005 -(921) COSTA MESA, CA 92626 FULLERTON, CA 92831
(714) 680- 7826
HB1 WPCP
12- ORA-5-29.9/29.9 I'N ORANGE COUNTY I N TUSTI N FROM TDS ENG NEERI NG NAJM ELIE $188, 372 09/29/04 100%
12- 0C4704 NEWPORT AVENUE OVERCROSSI NG TO ROUTE 2899 AGOURA RD, SUI TE 171 2491 E. ORANGETHORPE $201, 676 10/ 07/ 04 99%
ACI M 005 -(919) 5 AND 55 SEPARATI ON AVE $12,078 07/29/05 0
G 005 -(919) RELOCATE EXI STI NG CROSSWALK SI GN VESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831
ACI M 005 -(919) (714) 680- 7826 OVER RUN
HB1 WPCP
12- ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE WEST LANDSCAPE | NC. Z1 AEI AN, GHASSEM $1, 839,848 08/15/02 64%
12- 0126E4 FULLERTON AND BUENA PARK AT VAR OUS 7371 WALNUT AVENUE 15700 TUSTIN VI LLAGE $1, 810, 125 09/ 05/ 02 96%
STPL- 6212- (005) LOCATI ONS VAY #2 $5,374 01/05/07 0
ER- 6212- (005) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
(949) 279- 8468
HE13 SWPPP
12-ORA-5-/15.6 I'N ORANGE COUNTY I N SAN CLEMENTE, SANR J. NOBLE COVPANY BERRI CS, JOSE $205, 813 05/20/05 0%
12- 0H0124 JUAN CAPI STRANO, M SSION VIEJO AND  P.O BOX 620 3190-J Al RPORT LOOP $0 06/ 01/ 05 0%
LUGUNA NI GUEL AT VARI QUS LOCATI ONS DRI VE $0 10/13/05 0
ASPHALT CONCRETE OVERLAY CRANGE, CA 92856 COSTA MESA, CA 92626
(714) 556- 3869
HML WPCP
12-ORA-55-4.7/4.7 I'N ORANGE COUNTY I N COSTA MESA AT BEADOR CONSTRUCTI ON COVPANY, RAMADAN, KI FAH $407, 700 05/26/05 29%
12- 0G8304 ROUTE 55 AND 73 SEPARATI ON I NC. 15700 TUSTIN VI LLAGE $2,450 06/ 08/ 05 1%
REPAI R HI NGES AND BEARI NG PADS 26320 LESTER Cl RCLE VWAY $2,450 09/26/05 0
TUSTI N, CA 92780
CORONA, CA 92883 (949) 279- 8625
HVB WPCP
12- ORA-55-11. 6/ 12 I'N ORANGE COUNTY IN TUSTIN FROM 0.3 BEADOR CONSTRUCTI ON COVPANY RAMANATHAN, KUGAN $2,506,300 06/17/05 0%
12- 0F2604 KM SOUTH 17TH STREET OVERCROSSI NG TO ATTN: DAVI D BEADOR 15700 TUSTIN VI LLAGE $0 07/ 06/ 05 0%
ACST- P055- ( 044) 0.3 KM NORTH OF 17TH STREET 26320 LESTER Cl RCLE VAY #2 $0 11/15/05 °
PH- PO55- ( 044) OVERCRGSSI NG TUSTIN, CA 92780
RESURFACE EXI STI NG H GHWAY CORONA, CA 92883 (714)558- 4354

HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-57-12.3/17.8 I'N ORANGE COUNTY I N ORANGE, ANAHEIM ALL AMERI CA ASPHALT DUONG, ANDY $220,208 03/30/05 100%
12- 0HO114 AND FULLERTON AT VARI OUS LOCATIONS P O BOX 2229 15700 TUSTI N VI LLAGE $198, 691 04/08/05 .0,
RESURFACE ASPHALT CONCRETE VWAY #2 $0 06/23/05 0
CORONA, CA 92878-2229 TUSTI N, CA 92780 06/ 23/ 05
(714) 558- 4026 COVPLETED
HML WPCP
12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $260, 148 11/03/04 51%
12- 0G36WU4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $156, 821 11/17/04 60%
ACST- PO57- ( 049) MODI FY TRAFFI C SI GNAL AVENUE $71,135 09/22/05 0
PHG- PO57- (049) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
(714) 680- 7829
HB1 WPCP
12- ORA-57-17.4/17.8 I'N ORANGE COUNTY I N FULLERTON FROM TDS ENG NEERI NG THAI, DANH $405,120 11/09/04 100%
12- 0G4204 0.3 KM SOUTH OF NUTWOOD AVENUE 2899 AGOURA RD, SUI TE 171 2491 E. ORANGETHORPE $395,329 11/ 19/ 04 97%
ACST- PO57- ( 050) UNDERCRCSSI NG TO 0.3 KM NORTH OF AVENUE $0 07/01/05 °
PHG PO57- ( 050) NUTWOOD AVENUE UNDERCRCSSI NG VWESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831
MCODI FY RAMP METER S| GNAL (714) 680- 7829
HB1 WPCP
12- ORA-73-12.5/21.6 I'N ORANGE COUNTY AT VARI QUS LOCATIONSD. W POWAELL CONSTRUCTI ON, | NCRAMADAN, KI FAH $1, 139,998 09/30/04 76%
12-0C9874 STORM WATER DRAI NAGE | MPROVEMENTS $976, 183 10/18/04 81%
ACNH- P079- (070) $227,822 09/ 04/ 05 °
(714)567- 6159
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY IN | RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $184,601 02/17/05 8%
12-0&X704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $29,953 02/25/05 16%
M TI GATI ON PLANTI NG AND | RRI GATI ON 999 TONWN AND COUNTRY FLR 4 WAY $9,210 12/09/10 0
TUSTI N, CA 92780
ORANGE, CA 92868 (949) 279- 8741
HA25 WPCP
12- ORA-73-22.4/27.7 I'N ORANGE COUNTY | N COSTA MESA, D W POAELL CONSTRUCTI ON | NC $2, 105,375 07/05/05 0%
12- 0G3504 I RVI NE AND NEWPORT BEACH AT VARIQUS P O BOX 1406 $0 07/20/05 0%
ACST- X059- ( 042) LOCATI ONS $0 0
PHG X059- ( 042) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA CA 92334

(909) 356- 8880
HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I'N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOHN $2,077,149 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 848,175 07/22/02 0%
ACNH- P091- (110) SANTA ANA RI VER AND VEST OF LAKEVI EW ANAHEI M CA 92805 $7,860 07/ 25/ 07 0
AVENUE TO VEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
HI GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12-ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND BELAI RE VEST LANDSCAPE, INC HONG JOHN $1,210,680 06/26/02 0%
12- 076004 ORANGE AT VARI QUS LOCATI ONS P. O BOX 6270 741 E. BALL RD. #100 $1,177,653 07/12/02 0%
ACNH- X059- (039) PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $3,300 06/12/06 0
BUENA PARK, CA 90622 (949) 735-5729
PLANT EST
HA25 SWPPP SATI S
12-ORA-91-9.0/ 10 I'N ORANGE COUNTY | N ANAHEI M FROM TDS ENG NEERI NG PHAM DAT $90,106 10/07/04  100%
12- 0Q0034 ROUTE 55 AND 91 SEPARATION TO 0.6 KM 2899 AGOURA RD, SUI TE 171 3190-J Al RPORT LOOP $91,480 10/19/04 .0
ACST- P091- (121) EAST OF LAKEVI EW AVENUE OVERCROSSI NG DRI VE $0 07/01/05 °
PHG- P091- (121) MCDI FY SI GNI NG AND STRI PI NG VESTLAKE VI LLAGE, CA 91361 COSTA MESA, CA 92626 07/ 01/ 05
(714) 979- 3176 COVPLETED
HB1 WPCP
12-ORA-91-9.0/10. 1 I'N ORANGE COUNTY | N ANAHEI M FROM 0. 4 MOM CONSTRUCTI ON | NC. JOUBEEN, JAY $2,208,715 02/ 11705 80%
12- OF5704 KM EAST OF ROUTE 55 AND 91 SEPARATI ONP O BOX 620 15700 TUSTIN VI LLAGE $2, 103,333 02/23/05 95%
TO LAKEVI EW AVENUE OVERCROSSI NG NORTH HI GHLANES, CA VAY $220, 625 12/13/05 0
CONSTRUCT SOUND WALLS AND BARRI ERS 955660 TUSTIN, CA 92780
HB311 WPCP
12-ORA-91-13.5/14.7 I'N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOAN $1,379,738 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI REROSI ON CONTROL | NC. 15700 TUSTIN VI LLAGE $1, 288,335 07/03/02 0%
ACNH P091- ( 109) CANYON ROAD TO 0.5 KM EAST OF VEIR 7177 BROCKTON AVE, SUI TE 220 WAY #4 $2,175 07/17/06 °
CANYON ROAD TUSTIN, CA 92780
H GHVAY PLANTI NG AND | RRI GATI ON RI VERSI DE, CA 92506 (714) 688- 1951 PLANT EST
HA25 SWPPP SATI S
12-ORA-133-4.2/8.1 I'N ORANGE COUNTY I'N LAGUNA BEACH AND SEMA CONSTRUCTI ON EVAM KAVRAN $22,203,170 12/06/02 69%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 2 SOUTH PO NTE DR., SUITE 295 15510 ROCKFI ELD $16, 285,230 12/16/02 73%
ACST- P133- (010) SEPARATI ON TO 0.5 KM SCUTH OF ROUTE BOULVARD, SU TE A $552, 429 08/ 02/ 06 0
P- P133- (010) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 I RVINE, CA. 92618
W DEN AND REALI GN HI GHWAY (949) 598- 3588

HA22 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-133-8.4/10.1 I'N ORANGE COUNTY I N I RVI NE FROM ALL AMERI CA ASPHALT BERRI CS, JOSE $369,555 03/07/05 100%
12-0QX0014 ROUTE 405 AND 133 SEPARATION TO P O BOX 2229 3190-J Al RPORT LOOP $380, 611 03/17/05 100%
MARI NE WAY UNDERCROSSI NG DRI VE $0 07/06/05 0
RESURFACE ASPHALT CONCRETE CORONA, CA  92878-2229 COSTA MESA, CA 92626 07/ 06/ 05
(714) 556- 3869 COVPLETED
HML WPCP
12- ORA- 241-27.9/38.7 I'N ORANGE COUNTY ON ROUTE 241 FROM PMR. J. NOBLE COVPANY Z1 AEI AN, GHASSEM $2,144,000 05/02/05 32%
12-0H2114 27.9TO PM 38.7 P.O BOX 620 15700 TUSTI N VI LLAGE $777,553 05/03/05 36%
COLD PLANE AND REPLACE W TH VWAY #2 $777,553 09/01/05 0
RUBBERI ZED AC ORANGE, CA 92856- 6620 TUSTI N, CA 92780
(949) 279- 8468
201120
12- ORA- 405-.4/2 I'N ORANGE COUNTY IN IRVINE FROM 0. 6 PETERSON CHASE GENERAL $1,335,811 07/01/05 0%
12- 092604 KM NORTH OF ROUTE 5 AND 405 ENG NEERI NG CONSTRUCTI ON | NC $0 07/18/05 0%
ACI M 405 -(925) SEPARATI ON TO ROUTE 133 AND 405 1792 KAl SER AVENUE $0 0
SEPARATI ON
W DEN EXI STI NG FREEVWAY I RVINE CA 926145706
HB1 WPCP (949) 252- 0441
12- 086204 KM NORTH OF CULVER DRI VE 6 CUSHI NG STE. 200 3190 J Al RPORT LOOP $6, 676,116 07/21/03 99%
ACNH- 405 - (903) OVERCROSSI NG TO 0. 2 KM SQUTH OF DR. $5,132 09/14/05 0
I-405 -(903) MACARTHUR BOULEVARD OVERCROSSI NG I RVINE, CA 92618 COSTA MESA, CA 92626
W DEN EXI STI NG H GHVWAY (714) 556- 9324
HB4N SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA ANAC C MEYERS, | NC 1822 S. NADERI, ARSALAN $37,801,832 06/09/99 76%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KMLEW S STREET ANAHEIM CA 92805660 BAKER ST., SU TE $38,379, 113 06/ 18/ 99 999
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 949 222- 0522 377 $2,796 05/31/06 0
REDHI LL AVE UC A COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (714) 438- 8041
HE11l SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. P.OWLLIAMJ. G LCHRIST $57, 459, 165 12/ 27/ 00 57%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM BOX 620 151 KALMJS DRI VE, $57,367,660 01/11/01 96%
STP- 5312- (031) 0.1 KM S OF RTE 405/55 SEP TO BEAR ST 6413 32ND STREET SUl TE A-102 $340, 682 08/ 01/ 05 °
LN 5312-(031) OC AND ON RTE 55 FROM NORTH HI GHLANDS, CA 95660- COSTA MESA, CA 92626
HOV CONNECTOR AND | MPROVEMENTS 0620 (714) 751- 2277

HB4 SWPPP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA- 405-10. 2/ 12. 4 I'N ORANGE COUNTY | N COSTA MESA ON RTE MCM CONSTRUCTI ON | NC. TABAR, MEHRDAD (1 SAAQ) $42,012,821 01/10/01 97%
12- 083804 405 FROM BEAR ST OC TO 1.1 KMWOF P. O BOX 620 15700 TUSTI N VI LLAGE $42,309,062 01/18/01 08%
ACl M+ 405 - (890) HARBOR BLVD UC AND ON RTE 73 FROM 0.5 VWAY $29,806 04/17/06 0
ACI M 405 -(890) KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780

STPL- 6212- (008) W DEN FREEWAY (714) 558- 4023

HB5 SWPPP

12- ORA-405-12.5/12.7 I'N ORANGE COUNTY I N COSTA MESA AND PETERSON CHASE GENERAL $1, 483,132 06/28/05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA  ENG NEERI NG CONSTRUCTI ON | NC $0 07/11/05 0%
AClI M 405 -(924) ANA RI VER BRIDGE TO 0.7 KM SOQUTH OF 1792 KAI SER AVENUE $0 0
ACl M 405 - (924) WARD STREET OVERCROSSI N

W DEN AND MODI FY RAMP I RVINE CA 926145706

HB1 SWPPP (949) 252- 0441

12- ORA- 405-15.9/16.3 I' N ORANGE COUNTY | N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON CO., |INC. TABAR, MEHRDAD (| SAAC) $2,138,700 06/07/05 6%
12- 0A7614 AND VESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTI N VI LLAGE $54,928 06/21/05 30
ACl M 405 -(923) 0.2 KM NORTHVEST OF NEW.AND STREET VAY $54, 928 03/ 29/ 06 0
ACl M 405 -(923) OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780

ADD AN OFFRAMP CHANNELI ZATI ON LANE (714)558- 4023

HB1 SWPPP

12- ORA-605-/1.6 I'N ORANGE AND LOS ANGELES COUNTI ES | NBANSHEE CONSTRUCTI ON CO, | NC. JOUBEEN, JAY $6, 056, 878 06/ 23/ 03 100%
12-079204 ROSSMOOR AND LOS ALAM TCS AT VARI QUS 1600 E. STEEL ROAD 7291 GARDEN GROVE $5,478,951 07/09/03 90%
ACNH- 605 - (899) LOCATI ONS BLVD. SU TE M $0 06/30/05 0
I-605 -(899) W DEN EXI STI NG H GHWAY COLTON, CA 92324 GARDEN GROVE, CA 92841

ACNH- 605 - (899) (714)891- 0834 OVER RUN
HB5 SWPPP

Totals: Authorized Final Amt: $201, 619, 487 Completed to Date: $180, 702, 555  Work ThisMonth: $2, 344, 045
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01-DN-169-2.3/2.9 01-311714
01-DN-199-7.6/0 01- 410004
01-DN-199-/0 01- 457404
01- HUM 36-.3/13.5 01- 452504
01- HUM 36- 1. 8/39.3 01- 422704
01- HUM 101-35.9/39.2 01- 363104
01- HUM 101-56. 2/ 57.5 01- 314404
01- HUM 101-78.9/79. 4 01- 330454
01- HUM 101- 86. 5/ 87. 8 01- 452704
01- HUM 101-99.0/0 01- 421904
01- HUM 101- 109.5/112.5 01- 424204
01- HUM 101-54. 2/ 56. 3 01- 461504
01- HUM 255-.2/1.9 01- 296704
01- HUM 299-33.1/35.7 01- 310504
01- HUM 299-21.8/42.6 01- 395914
01- LAK-20-17.2/17.8 01- 429704
01- LAK-20-31.1/31.8 01- 451104
01- LAK- 20- 38. 6/ 45. 3 01-276814
01- LAK- 20-45.8/46.5 01-412104

01- LAK-29-27. 4/ 28 01- 410204
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- LAK-29-37.3/37.6 01- 455104
01- MEN- 1- 60. 0/ 60. 7 01- 378014
01- MEN-1-74.1/0 01- 425604
01- MEN- 20-.5/4. 4 01- 452804
01- MEN- 20- 37. 9/ 43 01- 316104
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101- 37. 4/ 38. 8 01-410704
01- MEN- 101- 39. 4/ 40. 9 01-413004
01- MEN- 101-96. 6/ 96. 9 01- 410504
01- MEN- 101- C999. 0/ 0 01- 447304
01- MEN- 101-21. 8/ 25. 7 01- 440204
01- MEN- 101-26.1/31.9 01- 440104
01- MEN- 101- 34. 6/ 35. 2 01- 449204
01- MEN- 101-84.0/0 01-412204
01- MEN- 128-10. 3/17.9 01- 457904
01- MEN- 128-11.3/11.5 01- 448104
01- MEN- 128- 36. 2/ 50. 9 01- 457804
01- MEN- 128-43.3/43.6 01- 362404
01- MEN- 128-28.1/28.3 01- 365004
01- MEN- 175-2.0/2. 3 01- 431504
01- MEN- 222-. 4/ 2 01- 456804

01-VAR--/0 01- 436204
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Cnty Rt Pm

02- LAS-44-14.5/0

02- LAS-44-14.7/36.9
02- LAS-44-114.7

02- LAS-139-/.6

02- LAS-395-11.8/24.8
02- LAS-395-49.5/0
02- LAS- 395-133.0/139.9
02- MOD- 299-9. 5/ 17
02-PLU-70-.7/1.3

02- PLU-70-3.0/ 7

02- PLU- 70-50. 0/ 51. 6
02- PLU- 70-69. 4/ 78. 4
02-PLU-89-.7/2.7

02- SHA-5-16.1/17.3
02- SHA-5-17.3/0

02- SHA- 5-44. 4/ 58

02- SHA-36-7.5/7.7
02- SHA-44-14. 4/ 43. 3
02- SHA-273-11.1/12. 7
02- SHA-273-16. 7/ 20
02- SHA- 299-31.2/31. 7
02- SHA-299-76.1/77.9

Statement of Ongoing Contracts - Index

Contract

02- 361804
02-1C8804
02- 325804
02-1C8004
02- 258504
02- 357904
02- 1C9304
02- 0C9004
02- 398004
02-3016U4
02- 0C0504
02-1C9104
02- 366004
02- 1C8604
02- 397604
02-1C8704
02- 310904
02- 1C9004
02- 397704
02- 327204
02- 0C7604
02- 0C2604

Page
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Cnty Rt Pm
02- Sl S-3-26.9/46.9

02-SI S-5-16.0/20.6
02-SI S-5-22.3/22.9
02-SI S-89-25.0/0

02- SI S-96-20.0/20.1
02-SI S-96-41.0/0
02-SI S-97-49.5/52.5
02- SI S-263-54.6/57.1
02-TEH-5-/42.1
02-TRI-3-6.5/0

02-TRI - 3-60.0/0
02-TRI -36-9.8/0

02- TRI - 36- 23. 1/ 32
02- TRI - 299- 36. 1/ 36. 4
02- TRI - 299-51. 9/ 52. 4
02- TRI - 299- 69. 6/ 69. 9
02-VAR--/0
02-VAR--/0
03-BUT-32-6.2/6.6
03-BUT-70-41.1/48.1
03-COL-5-8.0/9.8

03- COL- 20- 30. 6/

Statement of Ongoing Contracts - Index

Contract

02-1C8904
02- 387604
02- 2C5604
02- 394704
02- 340204
02- 1C0304
02- 1C8404
02- 388704
02-2C5104
02- 364104
02- 1C0504
02- 375204
02- 1C9204
02- 375004
02- 354804
02- 384404
02- 397304
02- 388504
03-1C3704
03- 3C1504
03-2ML404
03-1Mm4404

Page
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03- COL- 20- 32. 8/ 33.

03- ED-50-31.3/0
03-ED-89-/8.5
03-ED-193-.3/.7
03-GLE-32-4.8/5.9
03-GLE-32-/0

03- GLE-45-/17.2

03- NEV- 20- 17. 4/ 46.

03-NEV-49-7.3/8.1
03- NEV-80-18.8/0

03- NEV- 80- 60. 6/ 63.

03- NEV-267-/2.8
03-PLA-80-1.4/2.6

03- PLA- 80- 14. 3/ 33.
03- PLA- 80- 39. 0/ 55.
03- PLA-193-4.0/4.3
03- PLA-267-6.7/7.3

03-SAC-5-1.0/26.9

03- SAC-5-16.1/26.8
03- SAC-5-21.8/23.8

03- SAC-5-22.5/0
03- SAC-5-32.8/0

3
7

Statement of Ongoing Contracts - Index

Contract

03-0C0514
03-2M2704
03- 2MD304
03- 3C6604
03-402304
03- 1M3504
03- 2MD404
03- 2MD204
03- 3A2604
03-4C8804
03-3C9304
03-291014
03- 375604
03- 0A6004
03- 1A8014
03-1C5804
03- 0E8904
03- 0E1604
03- 0A9104
03-1A1814
03-4C7504
03-2C9104

Page
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03- SAC-50-12.2/23.1

03- SAC-51-2.6/3
03-SAC-80-.4/11.1
03- SAC-99-20.6/21.3
03- SAC-99-32.1/36.8
03- SAC-160-4.1/0

03- SUT-99-22. 6/ 28.6
03- YOL- 16-19. 0/ 28
03-YOL-80-2.6/2.7
03- YOL-80-6.4/11.3
03-YOL-80-11.3/11.4
03-YOL-80-/.4
03-YOL-275-13.0/13.1
03-YUB-70-9.4/13.6
03-YUB-5715-/0

04- ALA-13-4.7/9.6
04- ALA-13-5.0/5
04- ALA-13-6.4/9
04- ALA-13-8.2/8
04- ALA-24-1.8/6
04- ALA-80-7.1/8
04- ALA-92-2.6/6.3

.6
.6
.9
.2

Statement of Ongoing Contracts - Index

Contract

03-4416U4
03-4C1204
03- 2A8304
03- 397404
03- 2MD904
03-4C3004
03- 1A46U4
03- 2MD504
03- 368414
03- 1A9304
03- 395904
03- 1A8904
03- 0C5004
03-4C1304
03- 0A29U4
04- 1R0424
04- 443404
04- 270704
04- 247504
04- 0C6804
04- 181634
04- 045064

Page
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Cnty Rt Pm
04- ALA-123-/5.2

04- ALA-580-45. 8/ 46. 9
04- ALA-580-47.8/47.9
04- ALA-880-15.4/17.9

04- ALA- 880-32. 7/ 34
04- ALA- 880- 34. 8/ 35
04- ALA-880-/2.9
04-CC-4-22.2/23.8
04- CC-4-25.8/31
04-CC-4-/9.2
04-CC-4-8.4/8.7
04-CC-80-3.4/3.8
04-CC-80-13.7/14.1
04-CC-123-/2.2
04-CC-580-6.1/7.8
04- CC- 680- 13. 7/ 14.
04- CC- 680- 15. 6/ 24.
04- CC- 680- 23. 9/ 24.
04- CC- 680- 24. 6/ 25.
04- CC- 680- 24. 9/ 25.
04- CC- 680- 25. 1/ 25.
04- CC-680-/.6

g o1 B O W ©

Statement of Ongoing Contracts - Index

Contract

04- 249714
04- 162004
04-181794
04- 243004
04- 292364
04-2923A4
04-2332U4
04-229014
04- 0C7104
04- 2R8504
04- 263604
04- 158004
04- 013094
04- 270204
04-0438U4
04- 128204
04-2285U4
04- 006054
04- 006044
04- 006034
04- 049084
04- 228444

Page
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04- MRN-1-8.1/11.6
04- MRN-101-.1/.9

04- MRN-101-.1/.2

04- MRN- 101-8.3/8. 4
04- MRN-101-8.4/9.7
04- MRN- 101-12. 8/ 18.6
04- MRN- 101- 13. 2/ 22. 3
04- NAP-29-4.4/5. 2
04- NAP- 29-6.9/0

04- NAP-29-/3.6

04- NAP-121-5.0/5.7
04-SCL-9-.7/.8

04- SCL-17-.1/2

04- SCL-17-.6/.9

04- SCL-85-22.1/22.6
04- SCL-87-6.5/8.9
04- SCL-87-/5.1

04- SCL- 101-39. 3/41
04- SCL- 101-44. 6/ 45
04- SCL- 101-45.5/45.9
04- SCL- 101- 50. 1/ 50. 4
04- SCL- 101-/17.6

Statement of Ongoing Contracts - Index

Contract

04- 150224
04- 251304
04- 1A9604
04- 226134
04- 226124
04- 2R9804
04- 443534
04- 0A0504
04- 2R9004
04- 1R8324
04- 253804
04- 278204
04- 298704
04- 2R9604
04-1S73A4
04- 4874V4
04- 4396U4
04- 487604
04- 299604
04- 284904
04- 239704
04- 0C7504

Page
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04- SCL-130-3.1/6
04- SCL-280-/2.7
04- SCL-280-2.3/2.8
04- SCL-280-2.8/4. 4
04- SCL- 880-3.6/5. 4
04- SCL-880-6.0/7.7
04- SCL- 880-9.9/10.5
04- SF-80-4.6/5

04- SF-80-4.9/5.9
04- SF-80-6.0/7.5
04- SF-80-7.8/8.2
04- SF-80-8.3/8.5
04- SF-80-8.7/8.9
04- SF-101-4.7/5.1
04- SF-101-6.7/8
04-SM 1-26.3/35.1
04- SM 1-38.0/38.6
04- SM 35-31.2/31. 4
04- SM 84-27.7/28.2
04- SM 101-3.6/11.9
04- SM 101-9.6/11.9
04- SM 101-23.7/0

Statement of Ongoing Contracts - Index

Contract

04- 2R9504
04- 0C7704
04- 244604
04- 237604
04- 253404
04- 122914
04- 285524
04-248214
04- 0435V4
04- 049044
04- 0120R4
04- 0120E4
04- 012024
04-291004
04-171204
04- 2R2504
04-1123C4
04- 252504
04- 015124
04- 2357A4
04- 235724
04- 203804

Page
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04-SOL-29-.1/0
04-S0OL-37-7.2/7.2
04- SOL-37-9.3/10.5
04-SOL-37-8.0/9.3
04- SOL- 80-12.8/16. 2
04- SOL- 80-16.9/44.5
04- SOL- 80-17.6/0

04- SOL-80-42.4/0

04- SOL-680-1.5/0

04- SOL-680-.3/1

04- SOL-680-1.6/1.9
04- SON- 1- 19. 0/ 25

04- SON-12-15.3/29. 4
04- SON-12-30.7/0

04- SON-12-34.8/34.8
04- SON-37-.4/3.2

04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON-101-52. 2/0
04- SON-116-39. 3/ 46. 8

Statement of Ongoing Contracts - Index

Contract

04- 299204
04- 0T14C4
04- 0T1444
04- 0T1414
04- 0T1644
04- 444304
04- 446104
04- 2R9304
04- 013084
04- 006064
04- 006084
04- 2R2204
04- 443584
04- 1A5704
04-219874
04- 291504
04-0T0424
04- 276004
04- 130214
04- 272424
04- 278904
04- 0C8204

Page
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04- SON-116-24.2/25. 4

04-VAR--/0

05- MON- 1-43. 2/ 47
05- MON- 1-74. 9/ 80. 8
05- MON- 1-25.7/83.7
05- MON-68-12. 4/0
05- MON- 68-19. 8/ 21.6
05- MON- 68-16. 8/ 21. 9

05- MON- 101- 69
05- MON- 101- 76
05- MON- 101- 93
05- MON- 101- 95
05- MON- 101- 96

.4/73.9
.0/ 77.9
.1/100. 4
.0/95.8
.3/97.5

05- MON- 156-1.8/T4.8
05- MON-198-16. 1/ 21. 3
05- SB-1-10.1/10.3
05- SB-1-10.8/11.8
05-SB-1-11.0/12.2
05-SB-1-1.7/2.5

05- SB-1-26.7/26.9

05- SB-33-/8.2

05- SB-101-12.7/19.8

Statement of Ongoing Contracts - Index

Contract

04-131244
04- 290004
05- 0L0704
05-4757V4
05- 037204
05- 495704
05- 491514
05- 491504
05- 0H1004
05- 0A1404
05-0161G4
05- 01614
05- 0L8204
05- 0L9404
05- OMB504
05- OM7304
05- OM7404
05- OM6904
05- 484604
05- 0K8304
05- 0A4004
05- 462104

Page

38
38
39
39
39
39
39
39
40
40
40
40
40
40
41
41
41
41
41
41
42
42



Cnty Rt Pm
05- SB-101-14.1/0

05- SB-101-18. 9/ 19.
05- SB- 101- 21. 5/ 25.
05- SB- 101- 40. 4/ 41.
05- SB- 101- 47. 9/ 50.
05- SB-101-77. 4/ 78.

05-SB-101-/2.1

05- SB- 135-11. 7/ 12.

05-SB-150-1.0/1.7

05- SB- 154- 23. 2/ 32.

05- SB- 154- 23. 3/ 32
05- SB-225-/4.6

05- SB- 246- 22. 9/ 24.

05- SBT- 25- 40. 0/
05- SBT-25-/16.5
05- SBT-101-/7.5
05- SBT-156-.2/2.9

05- SBT- 156- 2. 6/ 17.

05-SCR-1-3.0/4.3
05-SCR-9-9.4/9.7
05- SCR-9-20.8/0

05- SCR- 152-7.6/8

g 00 N W o

Statement of Ongoing Contracts - Index

Contract

05- OM7204
05- 0K2204
05- ON0304
05- 033304
05- 0H0904
05- 038004
05- 474804
05- ON0104
05- 282804
05- 0L8504
05- ONO004
05-487714
05- ON0204
05- 470304
05- 0L8904
05-0L8804
05- OE3604
05- 0K2504
05- 0K6304
05- 465604
05- 0A7004
05- 444804

Page
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05-SLO 1-18.1/23.3

05-SLO 1-24.3/27.8
05-SLO-46-.3/0
05-SLO-46-4.5/4.8
05- SLO-46-52.5/0
05-SLO 101-12. 5/ 14.
05- SLO- 101-12. 5/ 20.
05- SLO 101-16. 2/ 21.
05- SLO 101- 32. 7/ 35.
05- SLO 101- 50. 6/ 58.
05- SLO 166-8. 9/ 16. 4
05-SLO 166-12.9/70.1
06- FRE-0-/0
06- FRE- 5- 48. 6/ 65. 8
06- FRE- 33-16. 2/ 16.5
06- FRE- 33-61. 2/ 62. 3
06- FRE- 33-62. 5/ 69. 5
2
7

o o1 o1 0o N

06- FRE- 41- 21. 6/ 31.
06- FRE-41- 31. 1/ 31.
06- FRE-99-7.4/0

06- FRE-99-10.7/15.9
06- FRE-99-12.2/14.5

Statement of Ongoing Contracts - Index

Contract

05- 0C9104
05- 0L5304
05- OMb404
05-0L7804
05- 458804
05- 0C1004
05-0J2104
05- 0L8604
05- 345484
05- 0L9204
05-0L8104
05- 0A2304
06- 0C9004
06- 486004
06- 0C2604
06- 0C3004
06- 343534
06- 475404
06- 419604
06- 492004
06- 420304
06- 458604

Page
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06- FRE- 99-19. 8/ 24. 2
06- FRE- 99- 20. 2/ 31. 6
06- FRE-99-24. 2/ 26.7

06- FRE- 168- 45.
06- FRE- 180- 31.
06- FRE- 180- 54.
06- FRE- 180- 56.
06- FRE- 180- 63.
06- FRE- 180- 56.
06- FRE- 180- 58.
06- FRE- 180- 60.
06- KER- 5- 13. 5/

06- KER- 14- 35. 8/ 40. 2

06- KER-33-/7.1

06- KER- 43-33.5/34.6
06- KER- 58-46. 1/ 51. 6
06- KER- 58- 59. 6/ 66. 2
06- KER- 58-77. 0/ 82. 6
06- KER- 58-82. 7/ 90. 7
06- KER- 58- 136. 4/ 143. 8
06- KER- 58- 139. 0/ 143. 8

06- KER- 65- 6. 1/

1/0
3/0

3/ 54.
5/ 60.
2/ 63.
4/ 60.

7/ 61
3/ 64
71.6

25.2

R O N ©

Statement of Ongoing Contracts - Index

Contract

06- 404104
06- 0A4404
06- 453204
06- 442004
06- 478904
06- 303704
06- 0C3204
06- 490604
06- 488004
06- 478604
06- 342424
06- 0A2404
06- 0C3504
06- 0C4604
06- 410304
06- 0C2004
06- 0C2804
06- 480804
06- 487904
06- 480004
06- 0C4304
06- 493604

Page
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06- KER- 99- 13. 4/ 16.

06- KER- 99- 20. 5/ 29.
06- KER- 99- 21. 5/ 24.
06- KER- 99- 48. 7/ 57.
06- KER- 99- 49. 1/ 57.
06- KER- 119-29. 3/0
06- KER-178-1.7/6.7
06- KER-178-4.5/4.6
06- KER-204-3.7/5.1
06- KER- 223- 20. 5/ 20. 7
06- KER- 223-21.1/31.9
06- KIN-5-/L10

06- KIN-41-39.8/42.1
06-KIN-43-/1.5

06- KIN-269-/1.3

06- KIN-5727-/0

06- MAD- 41- 20. 9/ 35. 3
06- MAD- 41-35. 3/37.9
06- MAD- 99- 20. 2/ 29. 2
06- MAD-99-/0

06- MAD- 145-/0

06- TUL-63-19.8/30.1

o B N O

Statement of Ongoing Contracts - Index

Contract

06- 464804
06- 464104
06- 463204
06- 0C1204
06- 431504
06- 0A4104
06- 404004
06- 388804
06- 0C3904
06- 476904
06- 0C3604
06- 0C3304
06- 467904
06- 0C4204
06- 0C4404
06- 449904
06- 449004
06- 470104
06- 461904
06- 0A5604
06- 402904
06- 448004

Page
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06- TUL- 65-15. 0/ 17
06- TUL-65-/14. 1
06- TUL-99-9.7/0

06- TUL- 99- 30. 6/ 33.9
06- TUL-99-40.4/0
06- TUL- 99- 52. 6/ 53. 4
06- TUL-99-43.6/0

06- TUL- 137-21.9/0

06- TUL- 198-21.5/26.7
06- TUL- 198-36.6/44.1
06- TUL- 198-4.8/8.8
06- TUL- 198-8.8/11.9
06- TUL- 245-16.0/ 16. 7

07-LA-1-12

07- LA-1-27.
07- LA-1-40.
07- LA-1-40.
07- LA-1-44.
07- LA-2-14.
07- LA-2-15.
07-LA-2-17.
07- LA-2-42.

.7/0

7/ 51

0/ 24

8/ 82

4/ 30.
5/ 40.

1/ 46.

71 22.

2/ 42.

9
5

Statement of Ongoing Contracts - Index

Contract

06- 0C3104
06- 0C4504
06- 0A2704
06- 474604
06- 455504
06- 0C2704
06- 0A2604
06- 416804
06- 339304
06- 493504
06- 278634
06- 403504
06- 361404
07- 3N9104
07-1660U4
07-4L0804
07-4K6104
07-4K7704
07-213704
07-208034
07- 206024
07-4L1104

Page

57
57
57
57
57
58
58
58
58
58
58
59
59
59
59
60
60
60
60
60
60
61



Cnty Rt Pm

07-LA-5-1.6/3.3

07-LA-5-12.
07- LA-5-15.
07- LA-5-16.
07- LA-5-25.
07- LA-5-28.
07- LA-5-32.
07- LA-5-39.
07- LA-5-45.
07- LA-5-49.
07- LA-5-64.
07- LA-5-65.
07- LA-5-66.
07- LA-5-66.
07- LA-5-74.
07- LA-5-52.
07- LA-5-/5.

8/12.
2/ 15.
3/ 56.
71 28.
1/ 28.
7/ 33.
4/ 45.

0/ 66

0/ 88.
4/ 64.

D O OO 00 W w ©

)]

4/ 65. 8

2/0
6/0
5/0

7/ 53.

3

07-LA-5-/11.5
07-LA-5-/13.5

07-LA-10-2.2/3.3
07- LA-10-13.0/ 14
07- LA-10-14.5/15.3

Statement of Ongoing Contracts - Index

Contract

07-4L3804
07- 3N8004
07-187504
07-1Y5904
07- 4K9904
07- 0510A4
07- 023124
07- 122004
07- 4K8404
07- 244204
07-4L1004
07- 4K9504
07- 4K9204
07-4L0704
07-4L0904
07-1760U4
07-1Y0004
07- 226204
07- 206044
07- 180504
07- 180204
07-222204

Page

61
61
61
61
61
62
62
62
62
62
62
63
63
63
63
63
63
64
64
64
64
64



Cnty Rt Pm

07- LA-10-17. 5/ 17.
07- LA- 10- 26. 8/ 26.
07- LA- 10- 28. 0/ 31.
07- LA- 10- 30. 8/ 31.
07- LA- 10- 38. 9/ 42.

07-LA-10-5.8/7.2
07-LA-10-/S1

w W N 0o O

07-LA-14-24.7/43.5

07- LA- 14- 28. 4/ 28.

07-LA-14-35.3/0
07-LA-14-68.0/72

07- LA- 14-54. 5/ 60.

07-LA-23-/9
07-LA-27-3.2/3.2
07-LA-27-/10.6

07-LA-39-16.9/39.9

07- LA-39-17.7/ 44,

07-LA-47-.8/2

07-LA-57-11. 8/ 11.

07-LA-57-17.7
07-LA-57-17.7

07- LA-60-19. 5/ 23.

Statement of Ongoing Contracts - Index

Contract

07-1Y4404
07- 439204
07-1069U4
07- 008704
07-1Y5004
07- 433604
07-135104
07-4K9704
07-4H8704
07-4E2404
07-1Y6304
07- 125204
07-4L0504
07-4L0104
07-4K8104
07-207204
07-4K8704
07- 4H4404
07-1Y7304
07-120974
07- 1Y1004
07- 229504

Page
64
65
65
65
65
65
65
66
66
66
66
66
66
67
67
67
67
67
67
68
68
68



Cnty Rt Pm

07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-66-/2.6
07-LA-71-.9/1.6
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-14.1/14.1
07-LA-91-14.0/20.7
07-LA-91-14.6/16.1
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07-LA-101-4.0/4.4
07- LA-101-7.5/12
07-LA-101-9.4/10.5
07-LA-101-11.1/23.3
07-LA-101-13.2/14.9
07-LA-101-14.9/15.9
07-LA-101-17.1/25.4
07- LA-101-17.5/20
07- LA-101-20.0/23.3
07-LA-101-/1.8
07-LA-103-/1.6

Statement of Ongoing Contracts - Index

Contract

07- 206804
07-1257U4
07-207304
07-2Y0304
07-1693C4
07-1693A4
07- 4K8004
07- 181604
07- 002494
07- 002964
07-1199U4
07-4J9804
07- 244804
07- 148004
07-4A3104
07- 002594
07- 002304
07-120754
07- 0616A4
07- 061664
07-1Y8604
07-2Y0504

Page
68
68
68
69
69
69
69
69
69
70
70
70
70
70
70
71
71
71
71
71
71
72



Cnty Rt Pm
07-LA-105-2.6/2.6

07- LA-110-8.6/15
07-LA-110-9.9/17.5
07-LA-110-12.1/0
07- LA-110-18. 2/ 19.
07-LA-126-5.7/6.4
07-LA-126-/5.5
07-LA-134-3.5/3.8
07-LA-134-5.6/0
07-LA-138-14.6/0
07- LA-138-25. 0/ 30
07- LA- 138- 25. 0/ 65.
07- LA- 138-60. 1/ 63.
07- LA- 138-60. 2/ 61.
07-LA-164-2.0/0
07-LA-164-5.6/8.7
07-LA-187-3.9/0
07- LA-210-12. 0/ 22.
07- LA-210- 24. 5/ 45
07- LA- 210- 49. 0/ 51.
07- LA-210-6.5/30.8
07-LA-213-3.0/3

Statement of Ongoing Contracts - Index

Contract

07-4H3104
07-234304
07-168114
07-3N1704
07- 188204
07- 187204
07- 4K9604
07- 066334
07-178704
07- 0P6504
07-1Y8304
07-4L3504
07- 4K8504
07-127254
07-4L2104
07-207104
07- 4K0804
07-4L3604
07-4L3704
07-4K4404
07-1Y2004
07-4L1204

Page
72
72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75
75
75



Cnty Rt Pm
07-LA-213-8.5/0

07-LA-405-1.0/8. 2
07- LA-405-13. 0/ 13
07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07- LA-405-42. 8/ 42.
07- LA-405-47. 9/ 48.
07- LA-405-/13

07- LA-605-1. 7/ 26
07-LA-605-4.9/5.1
07- LA- 605-14. 6/ 15. 4
07-LA-710-6.8/9.1
07-LA-710-9.4/17.4
07-LA-710-18.4/26.5
07- LA-710-22.9/23.2
07-VEN-1-/0
07-VEN-1-/9.4

07- VEN-1-/11

07- VEN-23-5.2/24.1

g oO© A N N O b

Statement of Ongoing Contracts - Index

Contract

07- 3N7104
07-1Y5704
07-1Y7204
07-1198U4
07-1178U4
07- 195904
07- 199624
07-201204
07- 4K6204
07- 4K9804
07-232414
07-212304
07-4J94U4
07- 040104
07- 234904
07-4L4104
07-244704
07- 046024
07- 4K9304
07-194504
07- 4K8304
07-4L4004

Page
75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79



Cnty Rt Pm
07- VEN- 23-9.4/22. 6

07- VEN- 23- 18. 0/ 24
07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8
07- VEN- 33- 21. 0/ 39
07- VEN-33-/3.3
07-VEN-34-6.3/17.7

07- VEN-101-12. 8/ 14.

07- VEN- 101- 22. 0/ 24
07- VEN-101-32.7/0
07- VEN- 101-33.5/0

07- VEN- 101- 41. 5/ 42.

07- VEN-118-.5/10. 8
07- VEN-118-11. 2/ 16

07- VEN- 118- 18. 4/ 32.
07- VEN- 126- 13. 5/ 26.
07- VEN- 126-13. 7/ 19.

07- VEN-126-/13. 1

07- VEN- 150- 15. 0/ 23. 9
07- VEN- 150- 17. 0/ 34.

07- VEN- 150- 27. 0/ 31

07- VEN- 150- 32. 6/ 33.

Statement of Ongoing Contracts - Index

Contract

07-4J38504
07- 4K8204
07- 4K7604
07- 4K6304
07-1Y2714
07-4L3904
07-200704
07-104954
07-0607U4
07- 4K7904
07- 4K8904
07- 4K8604
07-211104
07-214404
07-4J8704
07- 4K6404
07-1Y9004
07-237204
07-105484
07- 4K8804
07-4L0604
07-1Y4804

Page
79
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83



Cnty Rt Pm
07- VEN- 150-/13. 4

08-RI V-15-51.6/51.9
08- Rl V-60-15.1/15.3
08- RI V- 60-22. 0/ 26
08-RIV-71-/2.7

08-RI V-74-27.5/32.5
08-RI V- 74-88.4/89.8
08-RI V-74-23.5/25.9
08-RI V-79-9.0/ 15
08-RIV-79-/2.3
08-RIV-91-7.4/21.6
08-RI V-111-53. 0/ 56. 2
08- Rl V-215-37.7/43.9
08- Rl V-371-61. 0/ 69
08-SBD-10-.1/9.2
08- SBD- 10- 2. 5/ 10
08- SBD- 10- 28. 3/ 30. 1
08- SBD- 10-30. 9/ 31.9
08- SBD- 10- 24. 2/ 24. 3
08- SBD- 15-7. 2/ 10. 3
08- SBD- 15- 8. 8/ 10. 2
08- SBD- 15-33.5/34.5

Statement of Ongoing Contracts - Index

Contract

07- 4K7804
08- OF4804
08- 486204
08- 0E9404
08- 446514
08- 0F4304
08- 1A5504
08- 1A0104
08- OF4604
08- OE0304
08-4353U4
08- OF4704
08- 334844
08- OE0404
08- 0A1804
08- 366204
08-475104
08- 474204
08- 371304
08-204314
08- 1A7104
08- 370204

Page

83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86
86



Cnty Rt Pm
08-SBD- 15-41.1/41.7

08- SBD- 15-41.9/70.6
08- SBD- 15- 74. 9/ 124
08- SBD- 15- 16. 0/ 30
08- SBD- 18- 36. 2/ 37. 3
08- SBD- 18-44.3/54.5
08- SBD- 18- 97. 5/ 101
08- SBD- 18-6. 0/ 11. 2
08- SBD- 40- 18. 3/ 50. 3
08- SBD- 40- 73. 0/ 91
08- SBD- 40- 80. 3/ 119.6
08- SBD- 40- 106. 5/ 108
08- SBD- 60-4.5/8.7
08- SBD- 62- 33. 0/ 34. 2
08- SBD- 95- 72. 0/ 80. 4
08- SBD-138-2.7/3.3
08- SBD- 173-16. 9/ 19
08- SBD- 189-/ 3

08- SBD- 210-8.3/15.1
08- SBD- 210-/ 15

08- SBD- 247- 22. 0/ 69
08- SBD- 247-/ 18

Statement of Ongoing Contracts - Index

Contract

08- 493504
08- 35554
08-4567V4
08- 0F4904
08- 451404
08- 0F4204
08- OF4404
08- OE0604
08- OF5004
08- 463004
08-483774
08- 483764
08-2015U4
08- 1A1304
08- 0F2004
08- 0E1904
08- OE0804
08- OE0904
08- 498004
08- 0E9704
08- 0E9504
08- 1A1404

Page
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90
90



Cnty Rt Pm

09- 1 NY- 395-54. 8/ 59
09- KER- 14- 46. 2/ 50. 8
09- MNO- 395-12.6/36.1
09- MNO- 395-58. 1/69. 9
09- MNO- 395-63. 0/ 63. 3
09- SBD- 127- 13. 5/ 27
10- ALP-4-12.5/26.5
10- ALP-88-.4/2.5

10- AVA-16-/9. 4

10- AVA-49-3.4/0

10- AMA-49-7.0/ 11

10- AVA- 88-14. 3/ 15
10- AVA- 88-24.3/24. 4
10- AVA-104-3.6/0

10- AVA-124-8.5/0

10- CAL-4-49.6/53.8
10- CAL-4-/18.8

10- MER-5-24.9/30. 3
10- MER-99-12.8/17.6
10- MER-99-23. 8/ 26.5
10- MER-99- 28. 2/ 36. 4
10- MER-99-36. 3/ 36. 7

Statement of Ongoing Contracts - Index

Contract

09- 315404
09- 328304
09- 326264
09- 330304
09- 309504
09- 328104
10- 1A2104
10- OM4A504
10- 1A4904
10- 0H2704
10- 049944
10- 0L2504
10- 2A4104
10- 2A2704
10- 0A8504
10- 0K4804
10- 0MA604
10- 0F3104
10- 0C4604
10- 0A5204
10- 2A50U4
10- 0K4204

Page
91
91
91
91
91
91
92
92
92
92
92
93
93
93
93
93
93
94
94
94
94
94



Cnty Rt Pm
10- MER- 140- 27. 0/ 30. 2

10- MER- 165- 30. 6/ 36. 4
10- MPA- 140-34. 0/ 51
10-SJ-4-19.8/0
10-SJ-4-20.1/25
10-SJ-4-17.6/19.5
10-SJ-5-.3/13.8
10- SJ-5-24. 5/ 25.
10- SJ-5-26. 3/ 29.
10- SJ-5-27. 0/ 27.
10- SJ-5-35. 3/ 41.
10- SJ-5- 14. 4/ 14.
10-SJ-88-11.9/12.5
10-SJ-99-14.1/15
10-S8J-99-17.1/25. 4
10- SJ-99-28. 2/ 29
10-SJ-120-6.7/7
10-SJ-120-9.4/16.6
10-SJ-120-.4/5.8
10-SJ-120-3.3/6.1
10- STA-99-6.8/17.9
10- STA-99-11. 2/ 12

o O ©O© M~ O

Statement of Ongoing Contracts - Index

Contract

10- 0A5804
10- 0J9704
10- 0A8204
10- 0H6004
10- OMB004
10- 3A9304
10- OM2704
10- 0A6724
10- 0K0004
10- 263414
10- 0K4304
10- 0H2104
10- 2A9104
10- 1A7004
10- 3A4304
10- 0J6104
10- 0A7504
10- 0A7404
10- 0L2404
10- 037904
10- 0G8404
10- 0L4104

Page

94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
97
98
98
98



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- STA-120-4.2/6.1 10- 281204 98
10- STA-120-11. 2/T18.1 10- 0J9104 98
10- STA-132-8.3/0 10- 0J5704 98
10- TUO 49-14.7/0 10- OE5104 99
10- TUO 108-51. 6/ 57. 8 10- 0J9904 99
10- TUO- 108-1.8/ 4.6 10- 34044 99
11-1wP-7-1.1/7 11- 068004 99
11-1MP-86-5.9/6.1 11- 256304 100
11-1WMP-86-9.8/19.5 11- 261104 100
11-1MP-86-19.5/20.6 11- 241104 100
11-1 MP-86-33.4/33.7 11- 262304 100
11-1WMP-111-8.8/12.6 11- 236204 100
11-1WMP-111-13.0/22.1 11- 199364 100
11-1MP-111-40.5/65.4 11- 266604 101
11-SD-5-.1/.3 11- 079404 101
11-SD-5-12.6/13. 4 11- 228704 101
11-SD-5-14.5/15. 3 11- 228904 101
11-SD-5-16.0/16.6 11- 207914 101
11-SD-5-19.4/20.1 11- 069104 101
11- SD- 5- 28. 3/ 37 11-0301W4 102
11-SD-5-34.1/35 11- 068704 102

11-SD-5-34.7/35. 7 11- 065104 102



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-5-51.1/72. 4 11-073704 102
11-SD-8-6.7/21.3 11- 081204 102
11-SD-8-48. 4/ 49. 3 11- 237074 102
11-SD-15-5.4/5.6 11- 234714 103
11-SD-15-13.0/50.9 11-077304 103
11-SD-15-13. 1/ M16. 8 11- 232604 103
11-SD-15-17. 3/ ML9. 1 11-2326U4 103
11- SD- 15-18. 5/ M20. 5 11-2348U4 103
11- SD- 15-18. 9/ ML9. 5 11- 080934 103
11- SD- 15- 19. 0/ M22 11- 080904 104
11- SD-15-22. 0/ M4. 1 11- 080914 104
11- SD- 15-24. 0/ M26. 5 11- 080924 104
11-SD-15-.6/2. 4 11- 235904 104
11-SD-15-6.4/7.5 11- 064904 104
11-SD- 15-6.5/10.1 11- 070804 104
11-SD-15-8.9/9.7 11- 233204 105
11- SD-15-10. 1/ ML1. 2 11- 262474 105
11-SD-52-6.6/0 11- 262464 105
11-SD-52-8.5/9.1 11- 247704 105
11-SD-54-2.3/3.6 11- 074904 105
11-SD-54-3.6/5.6 11- 079204 105

11-SD-54-5.0/0 11- 249804 106



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-54-12.2/T14.2 11- 236304 106
11- SD- 56-. 6/ 11-172834 106
11-SD-56-1.8/6.6 11-172824 106
11-SD-56-2.2/6.2 11-172894 106
11-SD-67-6.7/9.3 11- 241804 106
11-SD-67-1.9/5.2 11- 257504 107
11-SD-67-3.9/18.5 11-241184 107
11-SD-76-11.8/12.1 11- 257104 107
11-SD- 78-10.5/11.6 11-183644 107
11-SD- 78-20.7/21.3 11- 241904 107
11-SD-78-17.2/0 11- 260004 107
11- SD- 79- 20. 3/ 53 11- 238804 108
11-SD-94-3.7/4.6 11- 070204 108
11-SD-94-17.0/19. 7 11-176414 108
11-SD-94-17.5/17.7 11-176424 108
11-SD-125-11.5/12.2 11- 253504 108
11-SD-125-22.3/0 11- 260524 108
11-SD-163-.9/2.8 11- 258024 109
11-SD-163-1.2/2. 4 11- 258014 109
11-SD-805-8.7/9.7 11- 065704 109
11- SD-905-10.9/11.7 11-091804 109

12-ORA-1-.1/1.1 12- 0G3004 109



Cnty Rt Pm

12- ORA-1-12.
12- ORA- 1-19.
12- ORA-5-11.
12- ORA- 5- 14.
12- ORA- 5-21.
12- ORA- 5- 26.
12- ORA-5-29.
12- ORA- 5-41.

1/13.
8/ 23.
4/ 11.
2/ 17.
8/ 30.
6/ 26.
9/ 29.
5/ 43.

12- ORA-5-/15.6

12-ORA-55-4.7/4.7
12- ORA-55-11. 6/ 12

g O oo O N b~ N b

12- ORA-57-12. 3/ 17.
12- ORA-57-14. 8/ 14.
12- ORA-57-17. 4/ 17.
12- ORA-73-12. 5/ 21.
12- ORA- 73-21. 5/ 21.
12- ORA- 73-22. 4/ 27.

12-ORA-91-6.4/8.6
12- ORA-91-8.5/9.5
12- ORA-91-9.

0/ 10

12- ORA-91-9.0/10. 1
12- ORA-91-13.5/14. 7

~N O o0 00 00 @

Statement of Ongoing Contracts - Index

Contract

12- 0C3804
12- 060004
12- 0H0084
12- 0F1704
12- 0H0154
12- 0G6404
12- 0CA704
12- 0126E4
12- 0HO124
12- 0G8304
12- 0F2604
12-0H0114
12- 0G36W4
12- 04204
12- 0C9874
12- 0&704
12- 0G3504
12- 075404
12- 076004
12- 060034
12- OF5704
12- 075304

Page
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112
112
112
113
113
113
113



District
Federal Aid
- E-
-S-
- SH

District Total:

Cnty Rt Pm

Statement of Ongoing Contracts - Index

12- ORA-133-4.2/8. 1
12- ORA-133-8.4/10.1
12- ORA-241-27.9/38. 7

12- ORA- 405-

.41 2

12- ORA-405-5.9/7.7
12- ORA-405-7.6/9.6
12- ORA-405-7.6/9.6
12- ORA-405-10.2/12. 4
12- ORA-405-12.5/12.7
12- ORA-405-15.9/16.3
12- ORA-605-/1.6

01

Contract

12-1072U4
12- 0G0014
12-0H2114
12- 092604
12- 086204
12- 069514
12- 06954
12- 083804
12- 0F5304
12- 0A7614
12- 079204

Page
113
113
114
114
114
114
114
114
115
115
115

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$39, 335, 653
$52, 977, 276
$32, 326, 725

$3, 554, 998
$128, 194, 652

Work Comp
$8, 837, 883
$45, 354, 924
$23, 982, 148
$669, 541
$78, 844, 496




District
Federal Aid
- -
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$21, 135, 526
$27, 281, 400
$37, 824, 331
$12, 088, 184
$98, 329, 441

Bid + CCO
$122, 414, 203
$40, 231, 314
$29, 510, 063
$21, 092, 462
$213, 248, 043

Bid + CCO

$2, 678, 724, 542
$393, 236, 935
$78, 246, 613
$260, 328, 601

Work Comp
$9, 288, 381
$21, 820, 823
$25, 705, 525
$4, 628, 388
$61, 443, 117

Work Comp
$58, 343, 168
$40, 047, 878
$23, 829, 696

$6, 172, 695
$128, 393, 438

Work Comp

$2, 234, 742, 495
$278, 668, 681
$51, 600, 789
$129, 955, 169



District
Federal Aid
- ER-

District Total:

District
Federal Aid
- F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO

$25, 507, 777
$262, 417, 108
$3, 698, 461, 576

Bid + CCO
$18, 136, 798
$49, 223,192
$17, 726, 366

$9, 053, 121
$94, 139, 477

Work Comp

$16, 559, 749
$71, 277, 667
$2, 782, 804, 551

Bid + CCO

$11, 025, 299
$101, 792, 326
$32, 676, 617
$22, 957, 539
$168, 451, 781

Work Comp
$12, 683, 973
$30, 351, 815

$3, 161, 535
$3, 068, 824
$49, 266, 147

Work Comp
$10, 761, 228
$74, 387,178
$22, 156, 008

$6, 810, 951
$114, 115, 365




District
Federal Aid
- -
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
- SH

District Total:

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
STATE H GHWAY

Bid + CCO
$76, 588, 743
$534, 478, 990
$91, 828, 369
$141, 537, 212
$29, 452, 089
$873, 885, 402

Bid + CCO
$186, 320, 332
$219, 155, 810

$9, 913, 320
$31, 436, 929
$10, 038, 097

$456, 864, 489

Bid + CCO
$6, 088, 695
$6, 088, 695

Work Comp
$35, 740, 006
$278, 382, 509
$60, 692, 012
$60, 475, 342
$8, 958, 919
$444, 248, 787

Work Comp
$140, 727, 532
$85, 263, 933
$4,918, 794
$23, 614, 276
$9, 535, 359
$264, 059, 894

Work Comp
$1, 361, 833

$1, 361, 833



District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)

Bid + CCO

$8, 628, 133
$42, 481, 118
$91, 378, 466
$6, 999, 094
$2, 500, 000
$151, 986, 810

Bid + CCO
$408, 925, 968
$90, 910, 513
$21, 341, 350
$67, 625, 124
$1, 000, 000
$2, 886, 973
$592, 689, 929

Work Comp

$6, 887, 407
$29, 175, 613
$63, 544, 327
$3, 371, 575
$0

$102, 978, 921

Bid + CCO
$47, 291, 934

Work Comp
$192, 150, 310
$82, 561, 875
$6, 689, 256
$59, 101, 476
$0

$751, 236
$341, 254, 153

Work Comp
$42, 584, 356



District 12
Federal Aid
- E-
-S-
- SH-
District Total:
Federal Aid
- SH
-ER-
-F-
-S-
-1 -
Statewide Totals

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Bid + CCO
$18, 429, 804
$89, 490, 449
$46, 407, 301

$201, 619, 487

Statement of Ongoing Contracts -

Category

STATE H GHMAY

STORM DAMAGE REPAI R
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

FEDERAL Al D (| NTERSTATE)

Statewide Recap

Statement of Ongoing Contracts -Summary

Bid + CCO

$308, 349, 265
$666, 614, 232
$38, 060, 897

$1, 525, 470, 662

$584, 410, 047

$3, 561, 054, 679

$6, 683, 959, 782

Work Comp
$17, 445, 414
$78, 360, 559
$42, 312, 226

$180, 702, 555

Work Comp
$91, 192, 722
$364, 947, 613
$19, 628, 573
$929, 275, 761
$413, 203, 704

$2, 731, 224, 883

$4, 549, 473, 256

Work Completed This Period



Statement of Ongoing Contracts -Summary

District Work Completed This Period
01 $4, 008, 700
02 $2,112, 294
03 $7, 315, 838
04 $23, 735, 916
05 $1, 329, 352
06 $3, 647, 848
07 $1, 481, 992
08 $119, 509, 817
09 $980, 249
10 $1, 208, 664
11 $50, 501, 226
12 $679, 869

Work completed this Period: $216, 511, 764
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